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Bidding Document  

GOVERNMENT OF INDIA 

MINISTRY OF ROAD TRANSPORT AND HIGHWAYS  

Green National Highways Corridor Project (GNHCP) 

 

REQUEST FOR BIDS (RFB) 
E-Procurement Notice 

 
National Open Competitive Procurement 

 
(Two-Envelope Bidding Process with e-Procurement) 

 

Supply, Installation, Testing, Commissioning and Operation & Maintenance of 

Advanced Traffic Management System (ATMS) on National Highway 92, 730B, 730C, 

and 731K from Etawah to Pilibhit (length 240.726 Km.) in the state of Uttar Pradesh 

under Green Highways Corridor Project (GNHCP) 

 

Employer: MINISTRY OF ROAD TRANSPORT AND HIGHWAYS  

Contract Title: Supply, Installation, Testing, Commissioning and Operation & 

Maintenance of Advanced Traffic Management System (ATMS) on National Highway 

92, 730B, 730C, and 731K from Etawah to Pilibhit (length 240.726 Km.)in the state of 

Uttar Pradesh under Green Highways Corridor Project (GNHCP) with loan assistance 

of World Bank on EPC mode  

 

Loan No: IBRD-9062 

RFB Reference No.: GNHCP_UP_ATMS_1 

Issued on: [17.05.2025] 

 

1. The Government of India has received for financing from the World Bank toward the 

cost of the GNHCP Project and intends to apply a part of the proceeds to cover 

eligible payments under the contract for the works as detailed below: 

State NH No. NCB 

No. 

Name of 

Stretch 

Estimated cost 

including 

maintenance 

Length Compl

etion 

period 

Maintena

nce period 

Uttar Pradesh 92, 

730B, 

730C 

&730K 

GNHC

P_UP_

ATMS

_1 

Etawah to 

Pilibhit (Length 

240.726 Km.) 

INR 40.24 crore 

(Excluding GST) 

240.726 

KM 

06 

Months 

60 Months 



2.  The MINISTRY OF ROAD TRANSPORT AND HIGHWAYS now invites online 

Bids from eligible Bidders for Supply, Installation, Testing, Commissioning and 

Operation & Maintenance of Advanced Traffic Management System shown in 

Table below. Bidders are advised to note the clauses on eligibility (Section I Clause 4) 

and minimum qualification criteria (Section III – Evaluation and Qualification Criteria), 

to qualify for the award of the contract. In addition, please refer to paragraphs 3.14 and 

3.15 of the ―Procurement Regulations‖ setting forth the World Bank‘s policy on conflict 

of interest. 

3.  Bidding will be conducted through national competitive procurement using a Request 

for Bids (RFB) as specified in the World Bank‘s ―Procurement Regulations for IPF 

Borrowers, July 2016 Revised August 2018” (―Procurement Regulations‖), and is open 

to all eligible Bidders as defined in the Procurement Regulations.  

4. The bidding document is available online on official portal of the CPPP website 

https:// eprocure.gov.in/eprocure/app from 17.05.2025 to 17.06.2025 (upto 1100 Hrs. 

IST) for a non-refundable fee of Rs. 10000/- (Rupees Ten Thousand Only). Payment 

documents are to be submitted as per the procedure described in paragraph 10 below. 

The bidders would be responsible for ensuring that any addenda available on the 

website is also downloaded and incorporated.   

5. For submission of the bid, the bidder is required to have Digital Signature Certificate 

(DSC) Class III from one of the Certifying Authorities authorised by Government of 

India for issuing DSC.  

 

6. Bids comprise two Parts, namely the Technical Part and the Financial Part, and both 

parts must be submitted simultaneously online on official portal of the CPPP website 

https:// eprocure.gov.in/eprocure/app on or before 11:00 hours on 17.06.2025 and the 

‗Technical Part‘ of the bids will be publicly opened online at the address given below 

on 18.06.2025 at 1200 hours, in the presence of the bidders‘ designated representatives 

and anyone who choose to attend. The ―Financial Part‖ shall remain unopened in the e-

procurement system until the second public Bid opening for the financial part. Any bid 

or modifications to bid (including discount) received outside e-procurement system will 

not be considered. If the office happens to be closed on the date of opening of the bids 

as specified, the bids will be opened on the next working day at the same time and 

venue. The electronic bidding system would not allow any late submission of bids. 

 

7. All Bids must be accompanied by a bid security of the amount specified for the contract 

in the table below, drawn in favour of Ministry of Road Transport & Highways. Bid 

security will have to be in any one of the forms as specified in the bidding document and 

shall have to be valid for 45 days beyond the validity of the bid.  

 

8. The bidders can submit scanned copy of various original documents referred in RFB 

(Request for Bids) like Original Power of Attorney for signing the Bid as per format, 

Original Joint Bidding Agreement as well as Power of Attorney (POA) on behalf of 

Joint Venture, an Undertaking from the person having POA that they agree and abide 

http://www.eprocure.gov.in/
http://www.eprocure.gov.in/


Bidding Document  

by the Bid documents uploaded by Authority and amendments uploaded, if any, along 

with the bid on or before due date of submission. However, the successful bidder has 

to submit the original documents physically to the Authority before issue of LOA. 

9. Bidders are instructed that, the submitted bid should be legible. Failing to which it‘s 

Bid shall be rejected and may not subsequently be made responsive. 

10. The bidders shall submit the payment towards cost of Bid document, referred in para 

4 above, through NTRP (Non-Tax Receipt Portal) Portal (https://bharatkosh.gov.in/) 

only, instead of Demand Draft and a copy of proof of payment shall be submitted 

along with above-mentioned documents. The relevant details of RPAO and DDO are 

as follows: 

Regional Pay & Accounts Office (RPAO) :  035036-RPAO (NH), LUCKNOW 

Drawing & Disbursing Office (DDO)             : 235040 

 

11. A pre-bid meeting will be held on 30.05.2025 at 15:00 hours at  O/o, Chief Engineer 

– Regional Officer, NH Bhawan, Biotech Chowk, Lucknow Ring Road, Vikas Nagar 

Lucknow-226022 to clarify the issues and to answer questions on any matter that may 

be raised at that stage as stated in ITB Clause 7.4 of ‗Instructions to Bidders‘ of the 

bidding document. Bidders are advised to download the bidding document prior to the 

pre-bid meeting in order for bidders to have a good understanding of the scope of 

work under this contract for discussion and clarification at the pre-bid meeting. 

 

12. Other details can be seen in the bidding document. The Employer shall not be held 

liable for any delays due to system failure beyond its control. Even though the system 

will attempt to notify the bidders of any bid updates, the Employer shall not be liable 

for any information not received by the bidder. It is the bidders‘ responsibility to 

verify the website for the latest information related to this bid. 

 

13. The schedule for procurement of the works is as follows: 

Sl No. Activity Planned completion 

1 1. Notice of 

invitation 

to bid 

2. 17.05.2025 

3. 2 4. Pre-bid 

meeting 

5. 30.05.2025 (14days) 

6. 3 Bid 

submission 

date   

7. 17.06.2025 (30 days)  

 

https://bharatkosh.gov.in/


8. 4 9. Opening 

technical 

proposal 

18.06.2025  

5 10.   Opening of 

financial 

proposal 

 (After finalization of 

Technical Bids) 

6 Award of 

contract 

xx.xx.2025 11.  12.  

 

14.  The address(es) referred to above are: 

Shri Alok Kumar Pandey 

Chief Engineer-Regional Office 

Ministry of Road Transport & Highway 

NH Bhawan, Biotech Chowk, 

Lucknow Ring Road, Vikas Nagar 

Lucknow 

E-mail : rolkorth@gmail.com   
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Section I - Instructions to Bidders 

 

A. General 

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice - Request for 

Bids (RFB), specified in the Bid Data Sheet (BDS), the 

Employer, as specified in the BDS, issues this bidding document 

for the Supply, Installation, Testing, Commissioning and 

Operation & Maintenance of Advanced Traffic Management 

System  (ATMS) on National Highway 92, 730B, 730C, and 

731K from Etawah to Pilibhit (length 240.726 Km.) in the 

state of Uttar Pradesh under Green Highways Corridor 

Project (GNHCP) as specified in Section VII, Employer‘s 

Requirements. The name, identification and number of lots 

(contracts) of this RFB are specified in the BDS. 

1.2 Throughout this bidding document: 

(a) the term ―in writing‖ means communicated in written form 

(e.g. by mail, e-mail, fax, including if specified in the 

BDS, distributed or received through the electronic-

procurement system used by the Employer) with proof of 

receipt; 

(b) if the context so requires, ―singular‖ means ―plural‖ and 

vice versa; and 

(c) ―Day‖ means calendar day, unless otherwise specified as 

―Business Day.‖ A Business Day is any day that is an 

official working day of the Borrower. It excludes the 

Borrower‘s official public holidays. 

 

2. Source of 

Funds 

2.1 The Government of India or Recipient (hereinafter called 

―Borrower‖) indicated in the BDS has applied for or received 

financing (hereinafter called ―funds‖) from the World Bank 

(hereinafter called ―the Bank‖) in an amount specified in BDS, 

toward the project named in BDS.  The Borrower intends to 

apply a portion of the funds to eligible payments under the 

contract(s) for which this bidding document is issued. 

2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank in accordance with the 

terms and conditions of the Loan (or other financing) Agreement. 

The Loan (or other financing) Agreement prohibits a withdrawal 

from the loan account for the purpose of any payment to persons 

or entities, or for any import of goods, equipment, plant, or 
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materials, if such payment or import is prohibited by a decision 

of the United Nations Security Council taken under Chapter VII 

of the Charter of the United Nations. No party other than the 

Borrower shall derive any rights from the Loan (or other 

financing) Agreement or have any claim to the proceeds of the 

Loan (or other financing). 

3. Fraud and 

Corruption 

3.1 The Bank requires compliance with the Bank‘s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures 

as set forth in the WBG‘s Sanctions Framework, as set forth in 

Section VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall 

cause their agents (whether declared or not), subcontractors, sub-

consultants, service providers, suppliers, and their personnel, to 

permit the Bank to inspect all accounts, records and other 

documents relating to any initial selection process, 

prequalification process, bid submission, proposal submission 

and contract performance (in the case of award), and to have 

them audited by auditors appointed by the Bank. 

4. Eligible 

Bidders 

4.1 A Bidder may be a firm that is a private entity, a state-owned 

enterprise or institution subject to ITB 4.6, or any combination of 

such entities in the form of a joint venture (JV), unless otherwise 

specified in the BDS, under an existing agreement or with the 

intent to enter into such an agreement supported by a letter of 

intent.  In the case of a joint venture when permitted, all 

members shall be jointly and severally liable for the execution of 

the entire Contract in accordance with the Contract terms. The 

JV shall nominate a Representative who shall have the authority 

to conduct all business for and on behalf of any and all the 

members of the JV during the Bidding process and, in the event 

the JV is awarded the Contract, during contract execution. This 

authorization shall be evidenced by submitting a power of 

attorney signed by legally authorized signatories of all members. 

Unless specified in the BDS, there is no limit on the number of 

members in a JV. The joint venture agreement shall be registered 

in the place specified in BDS so as to be legally valid and 

binding on members.The joint venture agreement should be 

registered in the place specified in BDS so as to be legally valid 

and binding on partners. Unless specified in the BDS, there is no 

limit on the number of members in a JV. 

4.2 A Bidder shall not have a conflict of interest. Any Bidder found 

to have a conflict of interest shall be disqualified. A Bidder may 

be considered to have a conflict of interest for the purpose of this 

Bidding process, if the Bidder:  
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(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the Bid of another Bidder, or influence the decisions of the 

Employer regarding this Bidding process; or 

(e) any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

Plant and Installation Services that are the subject of the 

Bid; or 

(f) any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Authority Engineer 

for the Contract implementation; or 

(g) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the 

project specified in the BDS ITB 2.1 that it provided or 

were provided by any affiliate that directly or indirectly 

controls, is controlled by, or is under common control with 

that firm; or 

(h) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 

implementing agency, or of a recipient of a part of the 

loan) who: (i) are directly or indirectly involved in the 

preparation of the bidding document or specifications of 

the Contract, and/or the Bid evaluation process of such 

Contract; or (ii) would be involved in the implementation 

or supervision of such contract unless the conflict 

stemming from such relationship has been resolved in a 

manner acceptable to the Bank throughout the Bidding 

process and execution of the Contract. 

4.3 A firm that is a Bidder (either individually or as a JV member) 

shall not participate as a Bidder or as JV member in more than 

one Bid except for permitted alternative Bids. This includes 

participation as a Subcontractor in other Bids. Such participation 

shall result in the disqualification of all Bids in which the firm is 

involved. A firm that is not a Bidder or a JV member may 
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participate as a subcontractor in more than one Bid. 

4.4 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.8. A Bidder shall be deemed to 

have the nationality of a country if the Bidder is constituted, 

incorporated or registered in and operates in conformity with the 

provisions of the laws of that country, as evidenced by its articles 

of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be. 

This criterion also shall apply to the determination of the 

nationality of proposed subcontractors or sub-consultants for any 

part of the Contract including related Services. 

4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 

Bank‘s Anti-Corruption Guidelines, in accordance with its 

prevailing sanctions policies and procedures as set forth in the 

WBG‘s Sanctions Framework as described in Section VI 

paragraph 2.2 d., shall be ineligible to be prequalified for, 

initially selected for, bid for, propose for, or be awarded a Bank-

financed contract or benefit from a Bank-financed contract, 

financially or otherwise, during such period of time as the Bank 

shall have determined. The list of debarred firms and individuals 

is available at the electronic address specified in the BDS.  

4.6 Bidders that are state-owned enterprises or institutions in the 

Employer‘s Country may be eligible to compete and be awarded 

a Contract(s) only if they can establish, in a manner acceptable to 

the Bank, that they (i) are legally and financially autonomous (ii) 

operate under commercial law, and (iii) are not under supervision 

of the Employer.  

4.7 A Bidder shall not be under suspension from Bidding by the 

Employer as the result of the operation of a Bid–Securing or 

Proposal-Securing Declaration. 

4.8 Firms and individuals may be ineligible if so indicated in Section 

V and (a) as a matter of law or official regulations, the 

Borrower‘s country prohibits commercial relations with that 

country, provided that the Bank is satisfied that such exclusion 

does not preclude effective competition for the supply of goods 

or the contracting of works or services required; or (b) by an act 

of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United 

Nations, the Borrower‘s country prohibits any import of goods or 

contracting of works or services from that country, or any 

payments to any country, person, or entity in that country. Where 

the procurement is implemented across jurisdictional boundaries 

(and more than one country is a Borrower, and is involved in the 
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procurement), then exclusion of a firm or individual on the basis 

of ITB 4.8 (a) above by any country may be applied to that 

procurement across other countries involved, if the Bank and the 

Borrowers involved in the procurement agree. 

4.9 A Bidder shall provide such documentary evidence of eligibility 

satisfactory to the Employer, as the Employer shall reasonably 

request.  

4.10 Not used. 

5. Eligible 

Plant and 

Installation 

Services 

5.1 The Plant and Installation Services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer‘s request, Bidders 

may be required to provide evidence of the origin of materials, 

equipment and services. 

 

B. Contents of Bidding Document 

6. Sections of  

Bidding 

Document 

6.1 The bidding document consists of Parts 1, 2, and 3, which 

include all the sections indicated below, and should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1. Bidding Procedures 

 Section I - Instructions to Bidders (ITB) 

 Section II - Bid Data Sheet (BDS) 

 Section III - Evaluation and Qualification Criteria 

 Section IV - Bidding Forms 

 Section V - Eligible Countries 

 Section VI - Fraud and Corruption 

PART 2. Employer‟s Requirements 

 Section VII -Employer‘s Requirements 

PART 3. Conditions of Contract and Contract Forms 

 Section VIII - General Conditions of Contract (GCC) 

 Section IX -Particular Conditions of Contract (PCC) 

 Section X -Contract Forms 

6.2 The Specific Procurement Notice-Request for Bids (RFB) issued 
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by the Employer is not part of the bidding document. 

6.3 Unless obtained directly from the Employer, the Employer is not 

responsible for the completeness of the document, responses to 

requests for clarification, the Minutes of the pre-Bid meeting (if 

any), or Addenda to the bidding document in accordance with 

ITB 8. In case of any contradiction, documents obtained directly 

from the Employer shall prevail. 

6.4 The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the bidding document and to furnish with its 

Bid all information or documentation as is required by the 

bidding document. 

7. Clarification 

of Bidding 

Document, 

Site Visit, 

Pre-Bid 

Meeting 

7.1 The electronic bidding system specified in the BDS provides for 

online clarifications. A Bidder requiring any clarification on the 

bidding document may notify the Employer online or raise his 

enquiries during the pre-Bid meeting if provided for in 

accordance with ITB 7.4. Clarifications requested through any 

other mode shall not be considered by the Employer. The 

Employer will respond to any request for clarification, provided 

that such request is received prior to the deadline for submission 

of Bids within a period specified in the BDS.  Description of 

clarification sought and the response of the Employer shall be 

uploaded for information of all Bidders without identifying the 

source of request for clarification. Should the clarification result 

in changes to the essential elements of the bidding document, the 

Employer shall amend the bidding document following the 

procedure under ITB 8 and ITB 23.2. It is the bidder‘s 

responsibility to check on the e-procurement system, for any 

addendum/ amendment/ corrigendum to the bidding document. 

7.2 The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the bid and 

entering into a contract for construction of the Works. The costs 

of visiting the Site shall be at the Bidder‘s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 
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7.4 If so specified in the BDS, the Bidder‘s designated 

representative is invited to attend a pre-Bid meeting and/or a site 

visit. The purpose of the meeting will be to clarify issues and to 

answer questions on any matter that may be raised at that stage. 

7.5 The Bidder is requested to submit any questions only through the 

procurement portal, not later than one week before the meeting 

as per the format enclosed. Clarifications requested through any 

other mode shall not be considered by the Employer. 

7.6 Minutes of the pre-Bid meeting, including the text of the 

questions raised without identifying the source, and the responses 

given, together with any responses prepared after the meeting, 

will be uploaded online on e-procurement system. Any 

modification to the bidding document that may become 

necessary as a result of the pre-Bid meeting shall be made by the 

Employer exclusively through the issue of an Addendum 

pursuant to ITB 8 and not through the minutes of the pre-Bid 

meeting. It is the bidder‘s responsibility to check on the e-

procurement system, for any addendum/ amendment/ 

corrigendum to the bidding document. Nonattendance at the pre-

Bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment 

of Bidding 

Document 

8.1 At any time prior to the deadline for submission of Bids, the 

Employer may amend the bidding document by issuing addenda. 

The addendum will appear on the e-procurement system under 

―Latest Corrigendum‖ and email notification is also 

automatically sent to those bidders who have started working on 

the tender, or as otherwise specified in BDS. 

8.2 Any addendum thus issued shall be part of the bidding document 

and shall be deemed to have been communicated to all bidders. 

The Employer shall not be liable for any information not received 

by the bidder. It is the bidders‘ responsibility to verify the website 

for the latest information related to this bid. 

8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

bids, pursuant to ITB 23.2. 

C. Preparation of Bids 

9. Cost of 

Bidding 

9.1 The Bidder shall bear all costs associated with the preparation 

and submission of its Bid, and the Employer shall not be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the Bidding process. 
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10. Language of 

Bid 

10.1 The Bid, as well as all correspondence and documents relating to 

the Bid exchanged by the Bidder and the Employer, shall be 

written in English. 

11. Documents 

Comprising 

the Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 

the Financial Part. These two Parts shall be submitted 

simultaneously.  

11.2 The Technical Part shall contain the following: 

(a) Letter of Bid - Technical Part prepared in accordance 

with ITB12; 

(b) Bid Security, in accordance with ITB 20; 

(c) Alternative Bid - Technical Part, if permissible, in 

accordance with ITB 13; 

(d) Authorization: written confirmation authorizing the 

signatory of the Bid to commit the Bidder, in accordance 

with ITB 21.3, and in accordance with ITB 21.4 in case of 

a JV; 

(e) Bidder‟s Eligibility and Qualifications: documentary 

evidence in accordance with ITB 15.1 establishing the 

Bidder‘s eligibility and qualifications to perform the 

Contract if its Bid is accepted; 

(f) Conformity: documentary evidence in accordance to ITB 

16 that the Plant and Installation Services offered by the 

Bidder conform to the bidding document; 

(g) Bids submitted by a JV (where permitted) shall include a 

copy of the Joint Venture Agreement entered into by all 

members.  Alternatively, a letter of intent to execute a Joint 

Venture Agreement in the event of a successful bid shall be 

signed by all members and submitted with the Bid, 

together with a copy of the proposed Agreement; and 

(h) Contractor Registration certificate (as per RFB), if 

applicable; and 

(i) any other document required in the BDS. 

11.3 The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance 

with ITB 12 and ITB 17; 

(b) Alternative Bid - Financial Part: if permissible in 
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accordance with ITB 13; and 

(c) any other document required in the BDS. 

11.4 The Technical Part shall not include any information related to 

the Bid price. Where material financial information related to the 

Bid price is contained in the Technical Part the Bid shall be 

declared non-responsive 

11.5 The Bidder shall furnish in the Letter of Bid – Financial Part 

information on commissions and gratuities, if any, paid or to be 

paid to agents or any other party relating to this Bid and to 

contract execution if the Bidder is awarded the contract. 

12. Process of 

Bid 

Submission 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial 

Part, and Price Schedules shall be prepared, using the relevant 

forms furnished in Section IV, Bidding Forms.  The forms must 

be completed as instructed in each form without any alterations 

to the text, and no substitutes shall be accepted except as 

provided under ITB 21.3. All blank spaces shall be filled in with 

the information requested.  

12.2 Entire Bid including the Letters of Bid and filled-up Price 

Schedules shall be submitted online on e-procurement system 

specified in ITB 7.1. Details and process of online submission of 

the tender and relevant documents are given in the website 

mentioned above. Scanned copies of documents listed in ITB 

clauses 11 and 12.3 should also be uploaded on this website. 

12.3 Submission of Original Documents:  The bidders are required 

to separately submit original (a) Bid Security in approved form, 

(b) Power of Attorney (s), (c) payment documents towards the 

cost of bid document; and registration on e-procurement website 

(if applicable), and (d) affidavit regarding correctness of 

information furnished with bid document, shall be delivered by 

the Bidder to the office specified in the BDS before the bid 

submission deadline. Hard copy of rest of the bid or any other 

document are not to be submitted.  

12.4  The bidders are required to separately submit (i) registration on 

e-procurement website (if not previously registered) (as per 

RFB); and (ii) original bid security in approved form, with the 

office specified in the BDS, before the Bid submission deadline, 

either by registered/speed post/courier or by hand, failing which 

the bids will be declared non-responsive and will not be opened. 

Hard copy of rest of the bid or any other document are not to be 

submitted. 
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13. Alternative 

Bids 

13.1 Unless otherwise specified in the BDS, alternative Bids shall 

not be considered. 

13.2 When alternatives to the Time Schedule are explicitly invited, 

a statement to that effect will be included in the BDS, and the 

method of evaluating different time schedules will be 

described in Section III, Evaluation and Qualification Criteria. 

13.3 Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the Employer‘s requirements as 

described in the bidding document must also provide: (i) a 

price at which they are prepared to offer a Plant meeting the 

Employer‘s requirements; and (ii) all information necessary 

for a complete evaluation of the alternatives by the Employer, 

including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed installation 

methodology and other relevant details.  Only the technical 

alternatives, if any, of the Bidder with the Most Advantageous 

Bid conforming to the basic technical requirements shall be 

considered by the Employer. 

13.4 When Bidders are invited in the BDS to submit alternative 

technical solutions for specified parts of the facilities, such 

parts will be identified in the BDS, as will the method for 

their evaluation, and described in Section VII, Employer‘s 

Requirements. 

14. Documents 

Comprising 

the 

Technical 

Proposal   

 

14.1 The Bidder shall furnish a technical proposal in the Technical 

Part of the Bid, including a statement of work methods, 

equipment, personnel, schedule and any other information as 

stipulated in Section IV, Bidding Forms, in sufficient detail to 

demonstrate the adequacy of the Bidders‘ proposal to meet the 

work‘s requirements and the completion time. 

15. Documents 

Establishing 

the 

Eligibility 

and 

Qualification

s of the 

Bidder 

15.1 To establish Bidder‘s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid – Technical Part, 

included in Section IV, Bidding Forms. 

15.2 To establish its eligibility and qualifications to perform the 

Contract in accordance with Section III, Evaluation and 

Qualification Criteria, the Bidder shall provide the information 

requested in the corresponding information sheets included in 

Section IV, Bidding Forms. 
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16. Documents 

Establishing 

the 

Conformity 

of the Plant 

and  

Installation 

Services 

16.1 Deleted 

17. Bid Prices 

and 

Discounts 

17.1 The prices and discounts quoted by the Bidder in the Letter of 

Bid –Financial Part and in the Price Schedules shall conform to 

the requirements specified below.  

Unless otherwise specified in the BDS, Bidders shall quote for 

the entire Supply, Installation, Testing, Commissioning and 

Operation & Maintenance of Advanced Traffic Management 

System(ATMS) The total Bid price shall include all the 

Contractor‘s obligations mentioned in or to be reasonably 

inferred from the bidding document in respect of the work. This 

includes all requirements under the Contractor‘s responsibilities 

for Supply, Installation, Testing, Commissioning and Operation 

& Maintenance of Advanced Traffic Management 

System(ATMS) and, where so required by the bidding 

document, the acquisition of all permits, approvals and licenses, 

etc.; the operation, maintenance and training services and such 

other items and services as specified in the bidding document, 

all in accordance with the requirements of the General 

Conditions.  

17.2 Bidders are required to quote the price for the commercial, 

contractual and technical obligations outlined in the bidding 

document. The price to be quoted in the Letter of Bid – Financial 

Part, in accordance with ITB 12, shall be the total price of the 

Bid.. 

17.3  (Deleted) 

17.4  (Deleted) 

17.5 (Deleted) 

17.6 (Deleted) 

17.7  (Deleted) 

17.8  (Deleted) 

17.9 (Deleted) 
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17.10  (Deleted) 

17.11  (Deleted) 

17.12  (Deleted) 

17.13 Unless otherwise specified in the BDS and the Contract, the 

prices quoted by the Bidder are subject to adjustment during the 

performance of the Contract in accordance with the provisions of 

the Conditions of Contract. 

 17.14 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the date 28 days prior to 

the deadline for submission of Bids, shall be included in the prices and 

the total Bid price submitted by the Bidder. 

 

18. Currencies 

of Bid and 

Payment 

18.1 The Bidder shall quote the rates and prices, and shall be paid for, 

entirely in Indian Rupees (Rs.) only.  

18.2 Deleted. 

19. Period of 

Validity of 

Bids 

19.1 Bids shall remain valid for the Bid Validity period specified in 

the BDS. The Bid Validity period starts from the Bid submission 

deadline (as prescribed by the Employer in accordance with ITB 

23.1). A Bid valid for a shorter period shall be rejected by the 

Employer as nonresponsive. 

19.2 In exceptional circumstances, prior to the expiration of the Bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their Bids. The request and the responses 

shall be made in writing. If a Bid Security is requested in 

accordance with ITB 20, the Bidder granting the request shall 

also extend the Bid Security for forty-five (45) days beyond the 

deadline of the extended validity period. A Bidder may refuse the 

request without forfeiting its Bid Security. A Bidder granting the 

request shall not be required or permitted to modify its Bid, 

except as provided in ITB 19.3. 

19.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial Bid validity period, the Contract 

price shall be determined as follows: 

(a) in the case of fixed price contracts, the Contract price shall 

be the Bid price adjusted by the factor specified in the 

BDS; 

(b) in the case of adjustable price contracts, no adjustment 

shall be made;  
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(c) in any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable correction 

from those indicated above. 

20. Bid Security 20.1 The Bidder shall furnish as part of the Technical Part of its Bid, a 

Bid Security as specified in the BDS, in original form and, in the 

amount specified in the BDS. 

20.2 A Bid-Securing Declaration shall use the form included in 

Section IV, Bidding Forms. 

20.3 If a Bid Security is specified pursuant to ITB 20.1, the Bid 

security shall be a demand guarantee in any of the following 

forms at the Bidder‘s option: 

(a) an unconditional guarantee issued by a Nationalized or 

Scheduled bank in India;  

(b) an irrevocable letter of credit issued by a Nationalized or 

Scheduled bank located in India;  

(c) a cashier‘s or certified check or demand draft issued by a 

Nationalized or Scheduled bank located in India; or 

(d) another security indicated in the BDS, 

 In the case of a bank guarantee, the Bid Security shall be 

submitted using the Bid Security Form included in Section IV, 

Bidding Forms. The form must include the complete name of the 

Bidder. The Bid Security shall be valid for forty-five (45) days 

beyond the original validity period of the Bid, or beyond any 

period of extension if requested under ITB 19.2. 

20.4 If a Bid Security is specified pursuant to ITB 20.1, any Bid not 

accompanied by a substantially responsive Bid Security shall be 

rejected by the Employer as nonresponsive. 

20.5 If a Bid Security is specified pursuant to ITB 20.1, the Bid 

Security of unsuccessful Bidders shall be returned as promptly as 

possible upon the successful Bidder‘s signing the contract and 

furnishing the Performance Security pursuant to ITB 50. 

20.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security. 

20.7 The Bid Security may be forfeited: 

(a) if a Bidder withdraws its Bid during the period of Bid 

validity specified by the Bidder on the Letter of Bid 
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Technical Part and repeated in Letter of Bid - Financial 

Part, or any extension thereto provided by the Bidder in 

accordance with ITB 19.2; or 

(b) if the Bidder does not accept the correction of its Bid Price 

pursuant to ITB 36; or 

(c) if the successful Bidder fails to: 

(i) sign the Contract in accordance with ITB 49; or 

(ii) furnish a Performance Security in accordance with 

ITB 50. 

20.8 The Bid Security of a JV where permitted shall be in the name of 

the JV that submits the Bid. If the JV has not been legally 

constituted into a legally enforceable JV at the time of bidding, 

the Bid Security shall be in the names of all future members as 

named in the letter of intent referred to in ITB 4.1 and ITB 11.2. 

20.9 Not used. 

21. Format and 

Signing of 

Bid 

21.1 The Bidder shall prepare the Bid as per details given in ITB 22. 

21.2 Bidders shall mark as ―CONFIDENTIAL‖ information in their Bids 

which is confidential to their business.  

21.3 The Bid shall be signed by a person duly authorized to sign on 

behalf of the Bidder.  This authorization shall consist of a written 

confirmation as specified in the BDS and shall be uploaded 

along with the Bid.. 

21.4 In the case that the Bidder is a JV where permitted, the Bid shall 

be signed by an authorized representative of the JV on behalf of 

the JV, and so as to be legally binding on all the members as 

evidenced by a power of attorney signed by their legally 

authorized representatives. 

21.5 Documents establishing authority to sign the bid on behalf of the 

JV, if permitted shall be uploaded along with the bid. 

D. Online Submission and Opening of Bids 

22. Preparation 

of Bids 

22.1 The Bids, both Technical and Financial Parts, shall be submitted 

online on the e-procurement system specified in BDS 7.1. 

Detailed guidelines for viewing bids and submission of online 

bids are given on the website.  The Request for Bids under this 

Project is published on this website. Any citizen or prospective 

bidder can logon to this website and view the Request for Bids 
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and can view the details of works for which bids are invited. A 

prospective bidder can submit its bid online; however, the bidder 

is required to have enrolment/registration in the website, and 

should have valid Digital Signature Certificate (DSC) of Class III 

in the form of smart card/e-token obtained from any certifying 

agency authorised by the Government of India (for class of DSC 

specified in BDS). The bidder should register in the website 

using the relevant option available. Then the Digital Signature 

registration has to be done with the e-token, after logging into the 

website. The bidder can then login the website through the 

secured login by entering the password of the e-token & the user 

id/ password chosen during registration. After getting the bid 

schedules, the Bidder should go through them carefully and 

submit the specified documents, along with the bid, otherwise the 

bid will be rejected. 

22.2 The completed bid comprising of documents indicated in ITB 12, 

should be uploaded on the e-procurement portal along with 

scanned copies of requisite certificates as are mentioned in 

different sections in the bidding document and scanned copy of 

the bid security. 

22.3 All the documents are required to be signed digitally by the 

bidder. After electronic on line bid submission, the system 

generates a unique bid identification number which is time 

stamped as per server time. This shall be treated as 

acknowledgement of bid submission. 

22.4 Physical, E-mail, Telex, Cable or Facsimile bids will be rejected 

as non-responsive. 

23. Deadline for 

Submission 

of Bids 

23.1 Bids, both Technical and Financial Parts, must be uploaded 

online no later than the date and time indicated in the BDS.  

23.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the bidding document in 

accordance with ITB 8, in which case all rights and obligations 

of the Employer and Bidders previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 

24. Late Bids 24.1 The electronic bidding system would not allow any late 

submission of bids after due date & time as per server time. 

25. Withdrawal, 

Substitution, 

and 

Modification 

of Bids 

25.1 Bidders may modify their bids by using the appropriate option 

for bid modification on e-procurement portal, before the deadline 

for submission of bids.  For this the bidder need not make any 

additional payment towards the cost of bid document. For bid 

modification and consequential re-submission, the bidder is not 
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required to withdraw his bid submitted earlier. The last modified 

bid submitted by the bidder within the bid submission time shall 

be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. In 

online system of bid submission, the modification and 

consequential re-submission of bids is allowed any number of 

times. A bidder may withdraw his bid by using the appropriate 

option for bid withdrawal, before the deadline for submission of 

bids, however, if the bid is withdrawn, re-submission of the bid 

is not allowed (or allowed if specified in BDS). 

25.2 Bids requested to be withdrawn in accordance with ITB 25.1 

shall not be opened. 

25.3 No Bid may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of Bids and the 

expiration of the period of Bid validity specified by the Bidder 

on the Letter of Bid or any extension thereof. This will result in 

the forfeiture of the Bid Security pursuant to ITB 20.7.   

E. Public Opening of Technical Parts of Bids 

26. Public 

Opening of 

Technical 

Parts of Bids 

26.1 The Employer shall publicly open Technical Parts of all Bids 

received by the deadline at the date, time and place specified in 

the BDS in the presence of Bidders‘ designated representatives 

and anyone who choose to attend, and this could also be viewed 

by the bidders online. The Financial Parts of the bids shall 

remain unopened in the e-procurement system, until the 

subsequent public opening, following the evaluation of the 

Technical Parts of the Bids. In all cases, original documents 

submitted as specified in ITB 12.3 shall be first scrutinized, and 

Bids that do not comply with the provisions of ITB 12.3 will be 

declared non-responsive and will not be opened. Thereafter 

bidder‘s names, and such other details as the Employer may 

consider appropriate shall be notified online as Technical Part 

bid opening summary.  

In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the 

appointed time and location on the next working day. 

26.2 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Technical Parts of Bids that are 

opened at Bid opening shall be considered further for evaluation. 



Section I – Instructions to Bidders (ITB)  23 

 

F. Evaluation of Bids – General Provisions 

27. Confidentiali

ty 

27.1 Information relating to the evaluation of Bids and 

recommendation of contract award, shall not be disclosed to 

Bidders or any other persons not officially concerned with the 

Bidding process until information on Intention to Award the 

Contract is transmitted to all Bidders in accordance with ITB 45. 

In cases where ITB 45 is not applicable, such information shall 

not be disclosed until Notification of Award is transmitted in 

accordance with ITB 47. 

27.2 Any effort by a Bidder to influence the Employer in the 

evaluation of the bids or Contract award decisions may result in 

the rejection of its Bid. 

27.3 Notwithstanding ITB 27.2, from the time of Bid opening to the 

time of Contract Award, if any Bidder wishes to contact the 

Employer on any matter related to the Bidding process, it should 

do so in writing. 

28. Clarification 

of Bids 

 

28.1 To assist in the examination, evaluation, and comparison of the 

Bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its Bid including 

breakdown of unit rates giving a reasonable time for a response.  

Any clarification submitted by a Bidder that is not in response to 

a request by the Employer shall not be considered.  The 

Employer‘s request for clarification and the response shall be in 

writing.  No change in the prices or substance of the Bid shall be 

sought, offered, or permitted, except to confirm the correction of 

arithmetic errors discovered by the Employer in the evaluation of 

the Bids, in accordance with ITB 36. 

28.2 If a Bidder does not provide clarifications of its Bid by the date 

and time set in the Employer‘s request for clarification, its Bid 

may be rejected. 

29. Deviations, 

Reservations

,and 

Omissions 

29.1 During the evaluation of Bids, the following definitions apply: 

(a)  ―Deviation‖ is a departure from the requirements specified 

in the bidding document; 

(b)  ―Reservation‖ is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the bidding document; and 

(c) ―Omission‖ is the failure to submit part or all of the 

information or documentation required in the bidding 

document. 
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30. Nonmaterial 

Nonconformi

ties 

30.1 Provided that a Bid is substantially responsive, the Employer 

may waive any nonconformity in the Bid which do not constitute 

a material deviation, reservation or omission. 

30.2 Provided that a Bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the price or 

substance of the Bid.  Failure of the Bidder to comply with the 

request may result in the rejection of its Bid. 

Note:- Being EPC Contract the amount quoted by the Bidder in form 

F-1 shall be considered final. 

G. Evaluation of Technical Parts of Bids 

31. Evaluation 

of Technical 

Parts of Bids 

31.1 The Employer shall use the criteria and methodologies listed in 

this ITB and Section III, Evaluation and Qualification criteria. 

No other evaluation criteria or methodologies shall be permitted. 

31.2 deleted 

32. Determinatio

n of  

Responsiven

ess 

32.1 The Employer‘s determination of a Bid‘s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB11. 

32.2 A substantially responsive Bid is one that meets the requirements 

of the bidding document without material deviation, reservation, 

or omission.  A material deviation, reservation, or omission is 

one that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Plant and Installation Services 

specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the 

bidding document, the Employer‘s rights or the 

Bidder‘s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position 

of other Bidders presenting substantially responsive Bids. 

32.3 The Employer shall examine the technical aspects of the Bid in 

particular, to confirm that all requirements of Section VII, 

Employer‘s Requirements have been met without any material 

deviation, reservation, or omission. 
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If a Bid is not substantially responsive to the requirements of the 

bidding document, it shall be rejected by the Employer and may 

not subsequently be made responsive by correction of the material 

deviation, reservation, or omission. 

33. Qualification 

of the Bidder 

33.1 The Employer shall determine to its satisfaction whether the 

eligible Bidders that have submitted substantially responsive Bid 

- Technical Parts meet the qualifying criteria specified in Section 

III, Evaluation and Qualification Criteria. 

 33.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder‘s qualifications submitted 

by the Bidder, pursuant to ITB 15. The determination shall not 

take into consideration the qualifications of other firms such as 

the Bidder‘s subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Subcontractors if 

permitted in the bidding document), or any other firm different 

from the Bidder. 

 33.3 If a Bidder does not meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria, its Bid shall be 

rejected by the Employer and may not subsequently be made 

responsive by correction of the material deviation, reservation, or 

omission. 

 33.4 Only Bids that are both substantially responsive to the bidding 

document, and meet all Qualification Criteria shall have the 

Financial Parts of their Bids opened at the second public 

opening. 

13. H. Public Opening of Financial Parts of Bids 

34. Public 

Opening of 

Financial 

Parts 

34.1 Following the completion of the evaluation of the Technical Parts 

of the Bids, and the Bank has issued its no objection (if 

applicable), the Employer shall notify in writing those Bidders 

whose Bids were considered non-responsive to the bidding 

document or failed to meet the Qualification Criteria, advising 

them of the following information:  

 (a) the grounds on which their Technical Part of Bid failed to 

meet the requirements of the bidding document; 

(b) their Financial Part of Bid shall not be opened; and  

(c) notify them of the date and time for public opening of 

Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 
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substantially responsive to the bidding document and met all 

Qualifying Criteria, advising them of the following information: 

(a) their Bid has been evaluated as substantially responsive to 

the bidding document and met the Qualification Criteria; 

(b) their Financial Part of Bid will be opened at the public 

opening of the Financial Parts; and 

(c) notify them of the date and time of the second public 

opening of the Financial Parts of the Bids, as specified in 

the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 

arrangements for attending the opening. The Financial Part of 

the Bids shall be opened publicly in the presence of Bidders‘ 

designated representatives and anyone who chooses to attend, 

and this could also be viewed by the bidders online. The bidder‘s 

names, the Bid prices, the total amount of each bid, per lot 

(contract) if applicable, including any discounts, and such other 

details as the Employer may consider appropriate, will be 

notified online by the Employer at the time of bid opening.   

In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the 

appointed time and location on the next working day. 

 34.4 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Financial Parts of Bids and 

discounts that are opened at Bid opening shall be considered 

further for evaluation. 

I. Evaluation of  Financial Parts of Bids 

35. Evaluation 

of Financial 

Parts 

35.1 To evaluate the Financial Part, the Employer shall consider the 

following:  

 (a) the Bid price, excluding Provisional Sums and the provision, if 

any, for contingencies in the Price Schedules; 

 (b) not used;  

 (c) price adjustment due to discounts offered in accordance with 

ITB 17.11; 

 (d) price adjustment due to quantifiable nonmaterial 
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nonconformities in accordance with ITB 30.3;  

(e) not used; and 

 (f) the evaluation factors specified in the BDS and in Section III, 

Evaluation and Qualification Criteria. 

 35.2 If price adjustment is allowed in accordance with ITB 17.7, the 

estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

 35.3   If this bidding document allows Bidders to quote separate prices 

for different lots (contracts), and the award to a single Bidder of 

multiple lots (contracts), the methodology to determine the lowest 

evaluated cost of the lot (contract) combinations, including any 

discounts offered in the Letter of Bid – Financial Part, is specified 

in Section III, Evaluation and Qualification Criteria 

36. Correction 

of 

Arithmetical 

Errors 

Deleted 

 

37. Conversion 

to Single 

Currency 

37.1 Not used.  

38. Margin of 

Preference 

38.1 Not Applicable 

39. Comparison 

of Financial 

Parts 

39.1 The Employer shall compare the evaluated costs of all 

substantially responsive Bids established in accordance with ITB 

35.1 to determine the Bid that has the lowest evaluated cost. 

40. Abnormally 

Low Bids 

40.1 An Abnormally Low Bid is one where the Bid price, in 

combination with other elements of the Bid, appears so low that it 

raises material concerns as to the capability of the Bidder to 

perform the Contract for the offered Bid Price. 

40.2 In the event of identification of a potentially Abnormally Low 

Bid, the Employer, unless otherwise specified in the BDS, shall 

seek written clarifications from the Bidder, including detailed 

price analyses of its Bid price in correlation to the subject matter 

of the contract, scope, proposed methodology, schedule, 

allocation of risks and responsibilities and any other 

requirements of the bidding document.  

40.3 After evaluation of the price analyses, in the event that the 
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Employer determines that the Bidder has failed to demonstrate its 

capability to deliver the contract for the offered tender price, the 

Employer shall reject the Bid.  

 

41. Unbalanced 

or Front 

Loaded Bids 

41.1  (Deleted) I the risk cannot be mitigated through additional 

performance security. 

42. Most 

Advantageou

s Bid 

42.1 Having compared the evaluated costs of Bids, the Employer shall 

determine the Most Advantageous Bid. The Most Advantageous 

Bid is the Bid of the Bidder that meets the Qualification Criteria 

and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

(Deleted)  

43. Employer‟s 

right to 

Accept Any 

Bid and to 

Reject Any 

or All Bids 

43.1 The Employer reserves the right to accept or reject any Bid, and to 

annul the Bidding process and reject all Bids at any time prior to 

Contract Award, without thereby incurring any liability to Bidders. 

In case of annulment, all documents submitted and specifically, 

Bid securities shall be promptly returned to the Bidders. 

44. Standstill 

Period 

44.1 Standstill Period shall not apply. 

[Note 1: where it is proposed to permit Standstill Period, incorporate 

all changes as indicated in Attachment 1 at the end of this document.  

Note 2: Standstill period shall not apply where only one bid is 

submitted or where the bidding process is in response to an emergency 

situation recognized by the Bank] 

45. Notice of 

Intention to 

Award  

45.1 Not used. 

J. Award of Contract 

46. Award 

Criteria 

46.1 Subject to ITB 40, the Employer shall award the Contract to the 

successful Bidder. This is the Bidder whose Bid has been 

determined to be the Most Advantageous Bid. This is the Bid of 

the Bidder that meets the qualification criteria and whose Bid has 

been determined to be: 

(a) substantially responsive to the bidding document; and 
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(b) the lowest evaluated cost. 

47. Notification 

of Award 

47.1 Prior to the expiration of the Bid Validity Period, the 

Employer shall transmit the Letter of Acceptance to the 

successful Bidder. The Letter of Acceptance shall specify the 

sum that the Employer will pay the Contractor in consideration 

of the execution of the contract (hereinafter and in the 

Conditions of Contract and Contract Forms called ―the 

Contract Price‖).  

47.2 At the same time, the Employer shall publish the Contract 

Award Notice which shall contain, at a minimum, the 

following information: 

(a) name and address of the Employer; 

(b) name and reference number of the contract being 

awarded, and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 

prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, 

or were not evaluated, with the reasons therefor; and 

(e) the name of the successful Bidder, the final total 

contract price, the contract duration and a summary of 

its scope.  

47.3 The Contract Award Notice shall be published on a National 

website (GoI website http://tenders.gov.in or GoI Central 

Public Procurement Portal https://eprocure.gov.in/cppp/) or on 

the Employer‘s website with free access if available, or in the 

official gazette.  

47.4 Until a formal contract is prepared and executed, the Letter of 

Acceptance shall constitute a binding Contract 

48. Debriefing 

by the 

Employer 

48.1 Not used.  

http://tenders.gov.in/
https://eprocure.gov.in/cppp/
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49. Signing of 

Contract 

49.1 Promptly upon Notification of Award, the Employer shall 

prepare the Contract Agreement, and keep it ready in the office 

of the Employer for the signature of the Employer and the 

successful Bidder, within 28 days following the date of Letter 

of Acceptance. The Contract Agreement shall incorporate all 

agreements between the Employer and the successful Bidder. 

49.2 Within twenty-eight (28) days of receipt of the Letter of 

Acceptance, the successful Bidder shall (a) furnish the 

performance security in accordance with ITB Clause 50 (b) if 

the successful bidder is a JV, it shall also furnish the JV 

agreement duly signed by all the members, if it had submitted 

only a letter of intent to execute the JV agreement along with 

the bid; and (c) shall sign, date, and return the Agreement to the 

Employer along with the documents stated at (a) and (b) above. 

49.3 Not used. 

50. Performance 

Security 

50.1 Within twenty-eight (28) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Bidder shall 

furnish the Performance Security and in accordance with the 

General Conditions GCC 13.3, subject to ITB 41, using for that 

purpose the Performance Security Form included in Section X, 

Contract Forms. The performance security of a Joint Venture 

shall be in the name of the Joint Venture specifying the names of 

all members.   

50.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security or sign the Contract shall constitute 

sufficient grounds for the annulment of the award and forfeiture 

of the Bid Security.  In that event the Employer may award the 

Contract to the Bidder offering the next Most Advantageous Bid. 

50.3 Upon the successful Bidder‘s signing the Agreement and 

furnishing of the Performance Security pursuant to ITB Clause 

50.1, the Employer shall promptly notify the name of the 

winning bidder to each unsuccessful bidder and shall discharge 

the Bid Securities of the bidders pursuant to ITB Clause 20.5 

and 20.6. 
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Section II - Bid Data Sheet 

The following specific data for the Facilities to be procured shall complement, supplement, 

or amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

[Where an e-procurement system is used, modify the relevant parts of the BDS accordingly to 

reflect the e-procurement process.] 
 

[Instructions for completing the Bid Data Sheet are provided, as needed, in the notes in 

italics mentioned for the relevant ITB.] 

 

A.  General 

14. ITB 1.1 The reference number of the Request for Bids (RFB) is : 

GNHCP_UP_ATMS_1 dated 17.05.2025 

The Employer is:  

GOVERNMENT OF INDIA 

MINISTRY OF ROAD TRANSPORT AND HIGHWAYS  

The name of the RFB is:[insert name of the RFB] Supply, 

Installation, Testing, Commissioning and Operation & 

Maintenance of Advanced Traffic Management System on 

National Highway (ATMS) on National Highway 92, 730B, 730C, 

and 731K from Etawah to Pilibhit (length 240.726 Km.) in the 

state of Uttar Pradesh under Green Highways Corridor Project ( 

GNHCP) with loan assistance of World Bank on EPC mode. 

The number and identification of lots (contracts)comprising this RFB is:1 

One 

ITB 1.2 (a) 15. The Employer shall use the e-procurement system specified in BDS 7.1. 

ITB 2.1 
The Borrower is: Government of India. The sub-Borrower is MINISTRY 

OF ROAD TRANSPORT AND HIGHWAYS  

16. The amount of the financing is : US $ 500 Million 

17. The name of the Project is:  Green National Highways Corridor 

Project 
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18. ITB 4.1 Bids from Joint ventures are acceptable. 

Where Joint Ventures are permitted: 

(a) Maximum number of members in the Joint Venture (JV) shall be: 02 Nos  

(b) Place where the agreement to form JV to be registered is Delhi. 

(c) A statement to the effect that all members of the joint venture shall be 

jointly and severally liable for the execution of the entire Contract in 

accordance with the Contract terms, shall be included in the authorization 

nominating a Representative or member in charge, as well as in the Bid and 

in the Agreement [in case of a successful bid]. 

(d) The joint venture agreement should define precisely the division of 

assignments to each member of JV. All members of JV should have active 

participation in the execution during the currency of the contract. This 

should not be varied/ modified subsequently without prior approval of the 

Employer. 

19. ITB 4.5 A list of debarred firms and individuals is available on the Bank‘s external 

website: http://www.worldbank.org/debarr. 

20. B.  Contents of Bidding Document 

21. ITB 7.1 22. Electronic –Procurement System 

The Employer shall use the following electronic-procurement system to 

manage this Bidding process: GoI Central Public Procurement Portal 

https:// eprocure.gov.in/eprocure/app 

The electronic-procurement system shall be used to manage the following 

aspects of the Bidding process: 

Publication of advertisement, uploading bidding document, uploading 

amendment to the bidding document, bid submission, opening of Technical 

part of bid, result of technical evaluation, invitation for opening of financial 

bids, opening of Financial part of the bid and publication of contract award.  

 

Requests for clarification should be received by the Employer no later than: 

14 days prior to the deadline for submission of bids 

23. ITB 7.4 24. A Pre-Bid meeting shall take place. If a Pre-Bid meeting will take place, 

it will be at the following date, time and place: 

Date: 30.05.2025  

Time: 1500 Hrs. 

http://www.worldbank.org/debarr.
http://www.eprocure.gov.in/
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Place:_               

Chief Engineer-Regional Office 

Ministry of Road Transport & Highway 

NH Bhawan, Biotech Chowk, 

Lucknow Ring Road, Vikas Nagar 

Lucknow 

________________________________________________ 

A site visit conducted by the Employer shall not be organized. 

25. ITB 8.1 26. The addendum will appear on the e-procurement system under GoI 

website http://eprocure.gov.in/eprocure/app and email notification is also 

automatically sent to those bidders who have started working on this 

tender. 

 

[Note – insert/ modify the above if any change is required in the provisions 

of ITB 8.1, otherwise delete this BDS entry] 

27. C.  Preparation of Bids 

28. ITB 11.2 

(j) 

29. The Bidder shall submit the following additional documents in its Bid – 

Technical Part: [list any additional document not already listed in ITB 

11.2 that must be submitted with the Bid e.g. Contractor Registration 

certificate if specified (as per RFB)] 

(i) Contractor Registration certificate on e-procurement system as per RFB, 

if applicable 

30. ITB 11.3 

(d) 

31. The Bidder shall submit the following additional documents in its Bid – 

Financial Part: None 

32. ITB 12 33. Note for Bidders: Bidders have to submit the bids on the e-procurement 

portal along with the relevant required documents. For this purpose, the 

bidders shall fill up online, the forms that are available for online filling 

on the e-portal. The rest of the forms shall be download by the bidders 

and filled up. The filled up pages shall then be scanned and uploaded on 

the e-procurement portal along with the scanned copies of the supporting 

documents.  

34. ITB 12.3 35. For submission of original documents, the Employer‘s address is:  
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Attention: Chief Engineer-Regional Office 

 

Street Address:     Ministry of Road Transport & Highway 

NH Bhawan, Biotech Chowk, 

Lucknow Ring Road, Vikas Nagar 

City: Lucknow   

PIN/Postal Code: 226022  

Country: INDIA 

 

36. ITB 13.1 37. Alternative Bids shall not be considered. 

38. ITB 13.2 39. Alternatives to the Time Schedule shall not be permitted. 

If alternatives to the Time Schedule are permitted, the evaluation method 

will be as specified in Section III, Evaluation and Qualification Criteria.  

40. ITB 13.4 Not Applicable  

41. ITB 19.1 42. The Bid validity period shall be 120 days. 

43. ITB 19.3 

(a) 

44. The Bid price shall be adjusted by the factor: 5 (% per annum) [To be 

fixed based on average inflation in India during the past one year.]  

45. ITB 20.1 

 

The Bidder shall furnish a Bid Security in the amount of Rs. 40,24,000 (Rs. 

Forty Lakhs Twenty Four Thousands only) 

 

46. ITB 20.3 

(d) 

Other types of acceptable securities are: None 

47. ITB 21.3 48. The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of:  

“(a)Legally valid Power of Attorney is required to demonstrate the authority 

of the signatory to sign the Bid as per format ; and 

(b) In the case of Bids submitted by an existing or intended JV, if permitted 

as per ITB 4.1, the authorization shall be evidenced by a Power of Attorney 

signed by legally authorized signatories of all the members as per format. 

49. D. Online Submission and Opening of Bids 
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50. ITB 22.1  

 

51. Class of DSC required is: Class III  

52. ITB 23.1 53. [The time allowed for the preparation and submission of Bids shall be 

determined with due consideration to the particular circumstances of 

the project and the magnitude and complexity of the procurement. The 

period allowed shall be at least thirty (30) days, unless otherwise 

agreed with the Bank].  

The deadline for uploading the Bids is:  

Date:[insert day, month, and year, e.g. 17 June, 2025] 

Time: [insert time, and identify if a.m. or p.m., e.g. 11:00 a.m.] 

[The date and time should be the same as those provided in the Specific 

Procurement Notice - Request for Bids, unless subsequently amended 

pursuant to ITB 23.2]  

 

54. ITB 25.1 55. Re-submission of the bid is  not allowed , if withdrawn. 

56. E. Public Opening of Technical Parts of Bids 

57. ITB 26.1 
The online Bid opening of Technical Parts of Bids shall take place on: Chief 

Engineer-Regional Office, Ministry of Road Transport & Highway 

Street Address:  Ministry of Road Transport & Highway 

NH Bhawan, Biotech Chowk, 

Lucknow Ring Road, Vikas Nagar 

City: , Lucknow 

Country: INDIA 

58. Date:[insert day, month, and year, e.g. 17 June, 2025] 

Time: [insert time, and identify if a.m. or p.m. e.g. 12 p.m.]  

[Note: Date and time should be the same as the deadline for submission of 

Bids in accordance with ITB 23, or promptly thereafter.] 

59. F.  Evaluation of Bids – General Provisions 

60. ITB 30.3 61. Being EPC Contract the amount quoted by the Bidder in form F-1 shall 

be considered final. 

62. H. Public Opening of Financial Parts of Bids 
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63. ITB 34.2 

(c) 

64. Following the completion of the evaluation of the Technical Parts of the 

Bids, the Employer will notify all Bidders of the location, date and time of 

the public opening of Financial Parts. 

 

In addition to the above the Employer shall publish a notice of the public 

opening of the Financial Parts of the Bid on its website… https:// 

eprocure.gov.in/eprocure/app 

65. I. Evaluation of  Financial Parts of Bids 

66. ITB 35.1 

(f) 

67. The adjustments shall be determined using the following criteria, from 

amongst those set out in Section III, Evaluation and Qualification 

Criteria: [refer to Section III, Evaluation and Qualification Criteria; 

insert complementary details if necessary]  

 

68. ITB 40.2 69. Provisions related to Abnormally Low Bids shall apply  

(i) where the bid price is below 10% but not below 20% of the project 

cost put to bid, the additional performance guarantee/security 

percentage shall be incremented by 0.1% for every percentage of bid 

price below 10% of the project cost put to bid starting at 11% with the 

additional bid performance guarantee being 0.1% and this additional 

performance guarantee percentage shall be applied on the bid price; 

 

(ii) where the bid price is 20% or more below of the project cost put 

to bid, the additional performance guarantee percentage shall be 

incremented by 0.2% for every percentage of bid price below 20% of 

the project cost put to bid in addition to 1% of the bid price and this 

additional performance guarantee percentage shall be applied on the 

bid price; 

 

(iii) The additional performance guarantee percentage shall be 

rounded off to the next lower percentage based on whether the 

decimal point of the percentage of bid price is below 0.5% or next 

higher percentage based on whether the decimal point of the 

percentage of bid price is 0.5% or more. 

 
(iv) The additional performance security shall be treated as part of the performance 

security. 

 

70. ITB 43.1 71. In case of annulment of Bids, the original Bid Security other than in the 

form of Bank Guaranttee (as per clause ITB 20.3(d)) and Power of 

http://www.eprocure.gov.in/
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Attorney(s) only shall be returned to the Bidders. 

72. J. Award of Contract 

73. ITB 49 74. Add the following at the end of this sub-clause: 

“Bidder shall give its consent to enter into this Agreement and the enforceability of 

the provisions thereof, within 10 (ten) business days of the date of issue of Letter of 

Acceptance.”  

 

75. ITB 50.1 76. The selected bidder is required to furnish the Performance Security equal 

to 5% (Five percent) of Contract price in the standard forms. The 

standard forms of Performance Security shall be irrevocable and 

unconditional guarantees from Scheduled/Nationalized Banks in the 

forms set forth in GCC. All the Bank Guarantees shall be transmitted 

through SFMS Getaway only to the Syndicate Bank, Transport Bhawan, 

1, Parliament Street, new Delhi, 110001, IFSC Code: SYNB0009062. 

 77. Throughout this bidding document the term ‘performance security‘ 

always means the ‗performance security including additional 

performance security (if any, in terms of ITB 50.1). 
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Section III - Evaluation and Qualification 

Criteria 

 

This Section contains all the criteria that the Employer shall use to evaluate Bids and qualify 

Bidders through post qualification. No other factors, methods or criteria shall be used other 

than those specified in this bidding document.  

The Bidder shall provide all the information requested in the forms included in Section IV, 

Bidding Forms. 

[The Employer shall select the criteria deemed appropriate for the procurement process, 

insert the appropriate wording using the samples below or other acceptable wording, and 

delete the text in italics] 

 

 

Table of Criteria 

 

1 Technical Part 

2 Financial Part 
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Section III - Evaluation and Qualification Criteria 

The Employer shall use the criteria and methodologies listed in this Section to evaluate Bids. 

By applying the criteria and methodologies, the Employer shall determine the Most 

Advantageous Bid. This is the Bid of the Bidder that meets the qualification criteria and 

whose Bid has been determined to be: 

(a)  substantially responsive to the bidding document; and 

(b)  the lowest evaluated cost. 

 

1. Evaluation – Technical Part 

1.1 Technical Evaluation - the Employer will carry out a detailed technical evaluation of 

the Bids to determine whether the technical aspects are in compliance with the bidding 

document. The Bid that does not meet minimum acceptable standards of completeness, 

consistency and detail, and the specified minimum (or maximum, as the case may be) 

requirements for specified functional guarantees, will be rejected for non-responsiveness.  

 Where alternative technical solutions have been allowed in accordance with ITB 13, 

and offered by the Bidder, the Employer will make a similar evaluation of the alternatives. 

Where alternatives have not been allowed but have been offered, they shall be ignored. 

1.2 In addition to the criteria listed in ITB 31.2 (a) – (c) the following factors shall apply: 

Not Applicable 

1.3 The following factors and methods will apply: Not Applicable  

(a) Functional Guarantees of the Facilities – technical 

aspects :  The Contractor shall comply with the Specifications and Standards as mentioned 

in NHAI/Policy Guidelines/Standard Documents/2023 Policy Circular No. 11.53/2023 dated 

10thOctober, 2023 set forth in Annex-I of this Schedule-C for the Contract of ATMS Project. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(b)  Alternative technical solutions for specified parts – technical aspects – Not 

Applicable 

(c)  Specific additional criteria: Not Applicable
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2. Qualification 

Factor 1 Eligibility 

Sub-Factor 

78. Criteria 

79. Docume

ntation 

Require

d 
80. Requirement 

81. Bidder 

82. Single 

Entity 

83. Joint Venture(existing or 

intended) where permitted 

84. All 

members 

combine

d 

85. Each 

Partner 

86. At least 

one 

Partner 

1.1  Nationality 87. Nationality in accordance with 

ITB 4.4. 

88. Must 

meet 

requirem

ent 

89. must meet 

requiremen

t 

90. Must 

meet 

requirem

ent 

91. N / A 92. Form ELI –1.1 

and 1.2, with 

attachments 

93. 1.2  Conflict of 

Interest 

94. No- conflicts of interests as 

described in ITB 4.2 

95. Must 

meet 

requirem

ent 

96. must meet 

requiremen

t 

97. Must 

meet 

requirem

ent 

98. N / A 99. Letter of Bid 

100. 1.3 Bank 

Ineligibility 

Not having been declared 

ineligible by the Bank as 

described in 4.5. 

101. Must 

meet 

requirem

ent 

102. must meet 

requiremen

t 

103. Must 

meet 

requirem

ent  

104. N / A 105. Letter of Bid 

106. 1.4 State Owned 

Enterprise or 

Institution 

107. Compliance with conditions of 

ITB 4.6 

108. Must 

meet 

requirem

ent 

109. Must meet 

requiremen

t 

110. Must 

meet 

requirem

ent 

111. N / A 

112. Form ELI  –

1.1 and 1.2, 

with 

attachments 
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113. 1.5 Ineligibility 

based on a United 

Nations resolution 

or Borrower’s 

country law  

114. Not having  been excluded as a 

result of the Borrower‘s country 

laws or official regulations, or 

by an act of compliance with 

UN Security Council resolution, 

in accordance with ITB 4.8 and 

Section V. 

115. Must 

meet 

requirem

ent 

116. must meet 

requiremen

t 

117. Must 

meet 

requirem

ent 

118. N / A 119. Letter of Bid 

 

 

 

120. Factor 2. Historical Contract Non-Performance 

Sub-Factor 

121. Criteria 

122. Documen

tation  Required 123. Requirement 

124. Bidder 

125. Singl

e Entity 

126. Joint Venture (existing or 

intended) where permitted 

127. All 

members 

combine

d 

128. Each 

member 

129. At 

least one 

member 
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120. Factor 2. Historical Contract Non-Performance 

Sub-Factor 

121. Criteria 

122. Documen

tation  Required 123. Requirement 

124. Bidder 

125. Singl

e Entity 

126. Joint Venture (existing or 

intended) where permitted 

127. All 

members 

combine

d 

128. Each 

member 

129. At 

least one 

member 

2.1 History of non-

performing contracts 

130. Non-performance
1
of a contract 

did not occur within the last 

____Five______ ( 5_) years 

prior to the deadline for 

application submission, based 

on all information on fully 

settled disputes or litigation.  A 

fully settled dispute or litigation 

is one that has been resolved in 

accordance with the Dispute 

Resolution Mechanism under 

the respective contract, and 

where all appeal instances 

available to the Bidder have 

been exhausted.  

131. Must meet 

requireme

nt by itself 

or as 

member to 

past or 

existing 

JV 

132. N / A 133. Must meet 

requirement
2
 

134. N / A 135. Form CON - 2 

                                                 

1
 Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through referral to the dispute resolution 

mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Nonperformance shall not include contracts where Employers decision was 

overruled by the dispute resolution mechanism. Nonperformance must be based on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance 

with the dispute resolution mechanism under the respective contract and where all appeal instances available to the Bidder have been exhausted. 

2 This requirement also applies to contracts executed by the Bidder as JV member. 
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120. Factor 2. Historical Contract Non-Performance 

Sub-Factor 

121. Criteria 

122. Documen

tation  Required 123. Requirement 

124. Bidder 

125. Singl

e Entity 

126. Joint Venture (existing or 

intended) where permitted 

127. All 

members 

combine

d 

128. Each 

member 

129. At 

least one 

member 

136. 2.2 Suspension  137.  Not under suspension based on 

execution of a Bid Securing 

Declaration or Proposal 

Securing Declaration  pursuant 

to ITB 4.7 and ITB 20.9 

138. Must meet 

requireme

nt  

139. Must meet 

requireme

nt 

140. Must meet 

requirement 
141. Must 

meet 

requireme

nt 

142. Letter of Bid 

143. 2.3 Pending 

Litigation 
144. Bid‘s financial position 

and prospective long term 

profitability still sound 

according to criteria 

established in 3.1 below and 

assuming that all pending 

litigation will be resolved 

against the Bidder 

145. Must meet 

requireme

nt  

 

146. N / A 147. Must meet 

requirement  

148. N / A 149. Form CON – 2 
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120. Factor 2. Historical Contract Non-Performance 

Sub-Factor 

121. Criteria 

122. Documen

tation  Required 123. Requirement 

124. Bidder 

125. Singl

e Entity 

126. Joint Venture (existing or 

intended) where permitted 

127. All 

members 

combine

d 

128. Each 

member 

129. At 

least one 

member 

150. 2.4 Litigation 

History 

151. No consistent history of 

court/arbitral  award 

decisions against the 

Bidder
3
since 1

st
 January 

2025 

 

152. Must meet 

requireme

nt 

153. Must meet 

requireme

nt 

154. Must meet 

requirement 

155. N/A 156. Form CON – 2 

 

157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 
159. Docume

ntation 160. Requirement 161. Bidder 

                                                 

3
 The Bidder shall provide accurate information on the related Bid Form about any litigation or arbitration resulting from contracts completed or ongoing under its execution over the last five years. A 

consistent history of awards against the Bidder or any member of a joint venture may result in failure of the Bid. 
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162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

Required 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

3.1 Financial 

Capabilities 

Submission of audited balance 

sheets or if not required by the 

law of the Bidder‘s Country, 

other financial statements 

acceptable to the Employer, for 

the last five [5] years to 

demonstrate the current 

soundness of the Bidders 

financial position and its 

prospective long term 

profitability. 

167. Must meet 

requiremen

t 

168. N / A 169. Must meet 

requiremen

t 

170. N / A 171. Form FIN – 3.1 

with 

attachments 

172. 3.2 Average 

Annual Turnover 

 

173. The Bidder shall have a 

Minimum Average Annual 

Turn Over (updated to the 

price level of the year based 

on factors indicated in table 

below) of Rs 50 Crore for the 

last 3(three) financial years. 

 

 Year 
Y

e

a

r

-

Y

e

a

r

-

Y

e

a

r

-

177. Must meet 

requiremen

t 

178. Must meet 

requireme

nt 

179. Must meet  

Twenty five 

percent (20%) 

of  the 

requirement 

 

180. Must 

meet  

fifty percent 

(60%) of the 

requirement  

181. Form FIN –3.2 

i. Certificate 

from the 

Statutory 

Auditor 

clearly 

specifying 

the annual 

turnover for 

the specified 

years. 

And  

 

Audited and 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

1 2 3 Certified copies of 

Balance Sheet and 

Profit/Loss Account 

of last 3 consecutive 

Financial Years last 

three (03) 

consecutive 

financial years, i.e. 

2021-22, 2022-23, 

2023-24 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

182. 3.3 Net Worth 

 

183. The Sole Bidder or all 

members of the 

JV/Consortium, in case of a 

Consortium must have 

positive Net worth in Indian 

Rupees as on 31 March, 

2025. 

For the purpose of this RFB, net 

worth (the ―Net Worth‖) shall 

mean the aggregate value of the 

paid-up share capital and all 

reserves created out of the 

profits and securities premium 

account, after deducting the 

aggregate value of the 

accumulated losses, deferred 

expenditure and miscellaneous 

expenditure not written off, as 

per the audited balance sheet, 

but does not include reserves 

created out of revaluation of 

assets, write back of 

184. Must meet 

requiremen

t 

185. Must meet 

requireme

nt 

186. Must meet  

requirement 

 

 

187.  

NA 

188. Form FIN –3.3 

Certificate 

from the 

Statutory 

Auditor clearly 

specifying the 

net worth of 

the firm as on 

31 March 

2025. 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

depreciation and amalgamation. 

For the purpose of this criterion, 

net-worth of only the bidding 

entity will be considered. Net-

Worth of any parent, subsidiary, 

associated or other related entity 

will not be considered. 

 

189. 4.1 General 

Experience 
190.  The Sole Bidder, or all 

members of the 

JV/Consortium in the case 

of a Consortium, should 

have experience in 

implementation of ATMS, 

ITS and any other IT based 

Highway operation and 

management system for at 

least five (5) years as on bid 

due date. Information 

191. Must meet 

requiremen

t 

 

192. Must meet 

requireme

nt 

193. N / A  194. Must 

meet 

requireme

nt (Lead 

Member) 

 

195. Form EXP-4.1 

For Sole Bidder or 

the Lead Bidder in 

case of Consortium :   

Undertaking in the 

Bid Covering as per 

format EXP-4.1 by 

the Sole 

Bidder/Lead 

Member, in case of a 

JV/Consortium with 

supporting evidence 

of all members in 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

regarding the same should 

be provided along with 

documentary evidence. 
 

case of 

JV/Consortium. 

(Copy of relevant 

and valid 

Completion 

Certificate and 

LOA/Contract 

awarded in last five 

years). 

4.2(a) Specific 

Experience on ATMS/ 

Intelligent 

Transportation 

System (ITS) 

196. The Sole Bidder or any 

Member(s) of the 

Consortium individually 

or combined (in case of 

Consortium) should have 

implemented, and 

successfully commissioned 

197. Must meet 

requiremen

t 

198. Must meet 

requiremen

ts
4
 

N / A 

 

199. Must meet 

requireme

nts  

 

200. Form EXP 

4.2(a) 

For Sole Bidder or 

any Member(s) in 

case of a 

                                                 

In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. Instead, each 

contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement of total number of contracts, 

only the number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated. 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

qualifying components of 

ITS/ATMS Project in  

 

Minimum 100 Kms 

(cumulative) of Highway / 

Expressway 

 

OR  

 

Minimum 3 Smart City  

 

in India or abroad for 

Central/State Government 

departments/entities including 

PSUs/Autonomous Bodies as a 

main Contractor or as a System 

Integrator of main Contractor 

within last 05 years prior as on 

the Bid due date.  

Consortium 

 

a) Work order(s)/ 

Contract 

Agreement(s) 

clearly 

highlighting the 

relevant scope of 

work, and contract 

value, year of 

execution. 

 

AND 

b) Completion 

Certificate issued 

& signed by the 

competent 

authority of the 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

 

Note: The project/s shall be 

Complete, or in Operation. 

Completion Certificate / Current 

Performance Certificate signed 

by the Authorized Signatory of 

the Client should be submitted in 

the technical bid. 

 

Qualifying Components of 

ITS/ATMS Projects: For the 

purpose of evaluation a 

qualifying project shall be 

defined as under -  

a) A qualifying Project should 

inter-alia mandatorily 

include a dedicated 

Command Control center 

with integrated centralized 

client on the 

entity‘s letterhead 

OR, 

Self-certificate 

from the bidder 

signed by 

authorized 

signatory for this 

bid holding 

written special 

power of attorney 

on stamp paper 

along with the 

official contact 

details of the 

competent 

authority of the 

client. 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

integrated software, Video 

wall, workstations, contact 

centre /helpdesk and 

integrated with at least any 

2 (TWO)of the following 

sub-systems/components: 

i. Traffic Monitoring 

Camera System 

(TMCS) / Traffic 

Surveillance System  

ii. Vehicle Speed 

Detection System 

(VSDS) – 

Radar/ANPR Camera 

based solution  

iii. Video Incident 

Detection System 

(VIDS)/ Video 

AND 

c) A self-certified 

details of the 

proprietary ATMS 

Integrated 

Software as per 

Format provided 

in RFB. 

 

AUTHORITY 

reserves the right to 

contact the afore-

mentioned 

competent authority. 

 

Note: If Bidder has 

worked as a System 

Integrator of Main 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

Incident Detection and 

Enforcement System 

(VIDES) 

iv. Incident Enforcement 

System with 

integration with 

VAHAN/NIC for e-

challan 

AND 

b) The bidder should own 

their proprietary ATMS 

integrated software having 

integration with the 

required subsystems and 

that should be in operation 

since last one year from bid 

due date. All IPR, source 

code etc. of the ATMS 

Contractor of 

Government/ PSU/ 

Autonomous Body, 

AUTHORITY 

reserves right to 

demand additional 

documents like TDS 

Certificate, 

certification of main 

client etc  
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

software should be owned 

by the Sole Bidder / either 

member of Consortium, 

Documentary evidence 

shall be submitted along 

with the bid confirming the 

ownership and the 

operational period of more 

than one year. For 

operational period 

confirmation, a certificate 

from authorized signatory 

of their client 

(AUTHORITY or any 

other Govt. Authority) may 

be submitted with a brief 

write-up on their ATMS 

application with 

screenshots of module like 

TMCS, VIDS, VSDS, 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

VMS, etc. 

Note- Experience of Civil 

Contractors who have 

executed the ITS/ATMS 

Works through System 

Integrators shall NOT be 

considered. 

201. 4.2(b)

 Certification  

202. The Sole Bidder or Any 

Member, in case of a 

Consortium, should have a 

valid certificate (or 

equivalent certificate in the 

country of origin) of any 

203. Must meet 

requiremen

ts 

 

204. Must meet 

requireme

nts5 

205. N / A 206. Must 

Meet 

requireme

nts 

207. For Sole 

Bidder or the 

Lead Bidder, 

in case of 

Consortium: 

 

                                                 

In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. Instead, each 

contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement of total number of contracts, 

only the number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated. 
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157. Factor 3 Financial Situation 

Sub-Factor 

158. Criteria 

159. Docume

ntation 

Required 160. Requirement 

161. Bidder 

162. Singl

e Entity 

163. Joint Venture (existing or 

intended) where permitted 

164. All 

members 

combine

d 

165. Each 

member 

166. At 

least one 

member 

TWO of the following 3 

Months prior to Bid Due 

Date: 

 

a) CMMi Level 3 or 

above 

b) ISO 20000 for IT 

Service Management   

ISO 27001:2013 for Information 

Security Management System 

 

Valid copy of 

relevant certificate 

 

4.2 (c) 

208. Even though the bidders may meet the above qualifying criteria, they are subject to be disqualified if they have: 

a. made misleading or false representations in the forms, statements, affidavits, and attachments submitted in proof of the 

qualification requirement; 

b. record of poor performance such as abandoning the works, not properly completion or financial failures etc. 

c. consistent history of litigation or arbitration awards against the bidder or any member or the joint venture. 

d. Participated in the previous bidding (if this is a re-bidding) for the same work and had quoted unreasonably high bid price 

and could not furnish any rational justification for the same to the employer. 
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2.5 Personnel 

The Bidder must demonstrate that it will have the personnel for the key positions that 

meet the following requirements: 

[Specify requirements for each lot as applicable] 

No. Position 

Total Work 

Similar 

Experience 

(years) 

In Similar Works 

Experience 

(years) 

1    

209. 2    

210. 3    

211.     

 

 The Bidder must not have in his employment: 

  [i] the near relations (defined as first blood relations, and their spouses, of the 

bidder or the bidder‘s spouse) of persons of the following Government 

Departments. 

   …………………….. 

   ……………………..    

  [ii] without Government permission, any person who retired as gazetted officer 

within the last two years. 

The Bidder shall provide details of the proposed personnel and their experience 

records in the relevant Forms included in Section IV, Bidding Forms. 

 

2.6 Equipment 

The Bidder must demonstrate that it will have access to the key Contractor‘s 

equipment listed hereafter: 

[Specify requirements for each lot as applicable] 

 

No. Equipment Type and Characteristics Minimum Number required 

1   

212. 2   

213. 3   

214. …   
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The Bidder shall provide further details of proposed items of equipment using the 

relevant Form in Section IV. 

 

3. Evaluation – Financial Part 

3.1 The following factors and methods will apply:[use one or more of the following 

adjustment factors consistent with ITB 35.1 of the BDS] 

(a) Time Schedule 

Time to complete the work from the effective date specified in Article 3 of the 

Contract Agreement for determining time for completion of activities is as below :. No 

credit will be given for earlier completion. 

 

 

 

Particulars  Activity Time Period 

Construction 

Period 

, Supply, Installation, 

Testing, 

Commissioning and 

Trial Run of the 

ATMS  

215. Six Months from the Handing 

over of Site 

Operation & 

Maintenance 

Period 

Operation & 

Maintenance  

216. Five Years from the successful 

commissioning and trial run of the 

ATMS and issue of completion 

certificate by 

AUTHORITY/AUTHORITY‘sRepres

entative 

 

 

(b) Life Cycle Costs : Not Applicable  

 

 

(c) Functional Guarantees of the Facilities – financial aspects : Not Applicable 

 

(d) Work, services, facilities, etc., to be provided by the Employer : Not Applicable 
 

(e) Sustainable procurement – Not used. 
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(f) Alternative technical solutions for specified parts – financial aspects : Not 

Applicable 

 

 

(g) Specific additional criteria : Not Applicable 

 

(h) Multiple Contracts (ITB 35.3) : Not Applicable 

    (i) Subcontractors : Not Applicable 

 

In the case of a Bidder who offers to supply and install major items of supply under the 

contract that the Bidder did not manufacture or otherwise produce, the Bidder shall 

provide the manufacturer‘s authorization, using the form provided in Section IV, 

showing that the Bidder has been duly authorized by the manufacturer or producer of 

the related plant and equipment or component to supply and install that item in the 

Employer‘s Country. The Bidder is responsible for ensuring that the manufacturer or 

producer complies with the requirements of ITB 4 and 5 and meets the minimum 

criteria listed above for that item. 
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Section IV - Bidding Forms 
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Form for Power of Attorney 

(on non-judicial Stamp Paper of appropriate denomination) 

 

Knowallmenbythesepresents,we,.........................................(nameofCompanyandaddressoftheregisteredo

ffice)doherebyconstitute,nominate,appointandauthorizeMr/Ms. son/daughter/wife 

of………………………………..and presently residingat ,who is presently employed with us and 

holding the position of....................as ourtrueandlawfulattorney(hereinafterreferredtoasthe“Authorized 

Signatory or Attorney”) to do in our name and on our behalf, all such acts, deeds and things as 

arenecessary or required in connection with or incidental to submission of our Bid for selection as the 

Contractor for “Supply, Installation, Testing, Commissioning and Operation & Maintenance of 

Advanced Traffic Management System on National Highway 92,730B, 730C, and 731K from 

Etawahto Pilibhit  (Length 240.726 Km.) in the state of Uttar Pradesh under Green Highways 

Corridor Project (GNHCP) with loan assistance of World Bank”proposed by Ministry of Road 

Transport & Highway 

, including but not limited to signing and submission of allapplications, bid(s) and other documents and 

writings, and providing information/ responses to AUTHORITY, representingus in all matters before 

AUTHORITY, signing and execution of all contracts and undertakings consequent to acceptance ofour 

bid and generally dealing with AUTHORITYin all matters in connection with or relating to or arising 

out of our Bidforthe said Tender and/or upon award thereof to us. 

 

AND,wedoherebyagreetoratifyandconfirmallacts,deedsandthingslawfullydoneorcausedtobedonebyour 

said Authorised Signatory or Attorney pursuant to and in exercise of the powers conferred by this 

Power ofAttorney and that all acts, deeds and things done by oursaid Authorised Representative/ 

Attorney in exercise ofthepowers herebyconferred shall and shall always bedeemed to havebeen 

donebyus. 

 

IN WITNESS WHEREOF WE, ....................THE ABOVE NAMED PRINCIPAL HAVE EXECUTED 

THISPOWEROFATTORNEY ONTHIS ....................DAYOF ................... , 2025 

  

For ....................................... 

(Signature, name, designation and address)  

Witnesses:  

1.  

 

2.  

Notarised  

Accepted  

........................................  
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(Signature, name, designation and address of the Attorney) 

Notes:     

The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, 

laid down by the applicable law and the charter documents of the executants(s) and when it is so 

required the same should be under common seal affixed in accordance with the required procedure. 

The Power of Attorney should be executed on a non-judicial stamp paper of appropriate 

denomination and should be duly notarised by a notary public.  

 

Wherever required, the Bidder should submit for verification the extract of the charter documents and 

other documents such as a resolution/power of attorney in favour of the person executing this Power of 

Attorney for the delegation of power hereunder on behalf of the Bidder.  

 

For a Power of Attorney executed and issued overseas, the document will also have to be legalised by 

the Indian Embassy and notarised in the jurisdiction where the Power of Attorney is being issued. 

However, Bidders from countries that have signed the Hague Legislation Convention 1961 need not get 

their Power of Attorney legalised by the Indian Embassy if it carries a conforming Apostles certificate. 
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Form for Power of Attorney  for Lead Member of JV/Consortium 

 

Whereas the Ministry of Road Transport & Highway (―Authority‖) has invited bids from interested 

parties for Supply, Installation, Testing, Commissioning and Operation & Maintenance of 

Advanced Traffic Management System on National Highway 92,730B, 730C, and 731K from 

Etawahto Pilibhit(Length 240.726 Km.) in the state of Uttar Pradesh under Green Highways 

Corridor Project (GNHCP) with loan assistance of World Bank on EPC mode” (―the Project‖). 

 

Whereas,……………….,……………..and…………………..(collectivelythe―JV/Consortium‖)beingM

embers of the JV/ Consortium are interested in bidding for the Project in accordance withthe terms 

andconditionsof theRequestforProposal andother connected documentsin respect oftheProject, and 

 

Whereas,itisnecessaryfortheMembersoftheJV/ConsortiumtodesignateoneofthemastheLeadMemberwith 

all necessary power and authority to do for and on behalf of the JV/ Consortium, all acts, deeds and 

things as may be necessary in connection with the JV/Consortium‘s bidfor the Project and itsexecution. 

 

NOW THEREFOREKNOWALLMEN BYTHESEPRESENTS 

 

We, M/s. …………….. having our registered office at …………………., M/s. ………………….., 

having ourregisteredofficeat……………….,andM/s.………………..,havingourregisteredofficeat , 

(hereinaftercollectivelyreferredtoasthe―Principals‖)doherebyirrevocablydesignate,nominate,constitute,ap

pointandauthoriseM/s………………..,havingitsregisteredofficeat

 ............................................................................................................................... ,beingoneoftheMember

softheJV/ 

Consortium, as the Lead Member and true and lawful attorney of the JV/ Consortium (hereinafter 

referred to as the―Attorney‖)andherebyirrevocablyauthorisetheAttorney(withpowertosub-

delegate)toconductallbusinessforandonbehalfoftheJV/Consortiumandanyoneofusduringthebiddingproces

sand,intheeventtheJV/ConsortiumisawardedtheContract,duringtheexecutionoftheProject,andinthisregar

d,todoonourbehalfandonbehalfoftheJV/Consortium,alloranyofsuchacts,deedsorthingsasarenecessaryorreq

uiredorincidentaltothesubmissionofitsbidfortheProject,includingbutnotlimitedtosigningandsubmissionofalla

pplications,bidsandotherdocumentsandwritings, accept the Letter of Award, participate in bidders‘ and 

other conferences, respond to queries, submitinformation/ documents, sign and execute contracts and 

undertakings consequent to acceptance of the bid of 

theJV/ConsortiumandgenerallytorepresenttheJV/ConsortiuminallitsdealingswiththeAuthority,and/orany

otherGovernment Agency or any person, in all matters in connection with or relating to or arising out 

of the JV‘s/Consortium‘s bid for the Project and/ or upon award thereof till the Contract is entered into 

with the Authority andCompleted. 

 

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things 

done or causedto be done by our said Attorney pursuant to and in exercise of the powers conferred by 
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this Power of Attorney andthat all acts, deeds and things done by our said Attorney in exercise of the 

powers hereby conferred shall and shallalways bedeemed to havebeen donebyus/ JV/Consortium. 

 

INWITNESSWHEREOFWETHEPRINCIPALSABOVENAMEDHAVEEXECUTEDTHISPOWERO

F 

ATTORNEYONTHIS……………..DAYOF……………20…….. 

 

For………………. 

(Signature,Name &Title) 

For………………. 

 

(Signature,Name &Title) 

 

 

For………………. 

 

(Signature,Name &Title) 

 

Witnesses:1. 

2. 

 

 

 

(Executants) 

(Tobeexecuted byall the Members of 

theConsortium) 

 

Notes:  

 The mode of execution of the Power of Attorney should be in accordance with the procedure, if 

any, laid down bytheapplicable law and the charter documents of the executant(s) and when it 

is so required, the same should be undercommon seal affixed in accordance with the required 

procedure. The Power of Attorney should be executed on anon-judicialstamp paperof 

appropriatedenominationand should beduly notarizedbya notarypublic. 

 Wherever required, the Bidder should submit for verification the extract of the charter 

documents and documentssuch as a resolution/ power of attorney in favour of the person 

executing this Power of Attorney for the delegation ofpowerhereunder on behalf of theBidder
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UNDERTAKING OF PROPRIETARY ATMS SOFTWARE 

(This letter should be on the letter head of Bidder duly signed by an authorized signatory) 

Date: 

To, 

The Chief Engineer – Regional Officer, 

Ministry of Road Transport & Highway, 

 NH Bhawan, Biotech Chowk, Lucknow Ring Road, Vikas Nagar  

Lucknow-226022 

Sub: RFP for Supply, Installation, Testing, Commissioning and Operation & Maintenance 

of Advanced Traffic Management System on National Highway 92,730B, 730C, and 731K 

from Etawahto Pilibhit (Length 240.726 Km.) in the state of Uttar Pradesh under Green 

Highways Corridor Project (GNHCP) with loan assistance of World Bank on EPC mode. 

Ref: RFP Reference < GNHCP_UP_ATMS_1> on above subject. 

Sir, 

I/We undertake that we have our own proprietary ATMS integrated software which can 

be integrated with the subsystems as specified in the RFP and the same is in operation since last 

one year from bid due date.  

I/We further undertake that all IPR, source code etc. of the ATMS software are owned 

by the Sole Bidder / either member of Consortium for which Documentary evidence is 

submitted along with this Undertaking, confirming the ownership and the operational period of 

more than one year at Annexure -1 of this Undertaking.  

For operational period confirmation, a certificate from authorized signatory of client 

<AUTHORITY or any other Govt. Authority> is also submitted at Annexure -2 of this 

Undertaking  with a brief write-up on deployed ATMS application with screenshots of module 

like TMCS, VIDS, VSDS, VMS, etc.  

Yours faithfully, 

 

 Authorized Signatory Signature: ……………….. 

 Name:………………… 

 Designation:………………… 

 Bidder‟s Name:………………… 

 Address:………………… 
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 Email and Phone #:…… 

 

Annexure -1 – Supporting Documents for ownership and the operational period of more than 

one year. 

 

Annexure -2 – Certificate from authorized signatory of client <AUTHORITY or any other Govt. 

Authority> along with a brief write-up on deployed ATMS application with screenshots of 

module like TMCS, VIDS, VSDS, VMS, etc. 
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Undertaking for OEM 

 

Subject: RFP for Supply, Installation, Testing, Commissioning and 

Operation & Maintenance of Advanced Traffic Management System on 

National Highway 92,730B, 730C, and 731K from Etawahto 

Pilibhit(Length 240.726 Km.) in the state of Uttar Pradesh under Green 

Highways Corridor Project (GNHCP) with loan assistance of World Bank 

on EPC mode 

 

Ref: RFP No. GNHCP_UP_ATMS_1 on above subject. 

 

I/we undertake the following: 

 

1) That the OEM(s) is having direct presence in India since last three years as on 

Bid due date and own service and support offices to ensure smooth after sales 

service support on site. 

2) That I/wefully comply with the Office Memorandum no. F. No. NH-

35014/20/2020-H, Government of India, Ministry of Road Transport & 

Highways dated 04.08.2020, regarding Department of Expenditure (DoE), 

Ministry of Finance, Govt. of India O.M. No. 6/18/2019-PPD dated 23.07.2020, 

vide which Rule 144 of the general Financial Rules 2017 entitled ―Fundamental 

principles of public buying‘ has been amended by inserting sub-rule 144 (xi) in 

the General Financial Rules (GFRs), 2017 which states that: 

3) ―Any bidder from a country which shares a land border with India will be 

eligible to bid in any procurement whether of goods, services (including 

consultancy services and non-consultancy services) or works (including turnkey 

projects) only if the bidder is registered with the Competent Authority.‖ This 

condition shall also be applicable on sub-contracting of any works / goods / 

services, etc. The Bidder shall furnish the registration status of the sub-

contractor/ supplier with Competent Authority (for the items / goods proposed 

to be procured from any country which shares a land border with India). 

4) That the OEM(s) should not be rebranding & reselling products in India through 

importing/ trading from a country that shares a Land Border with India.  

5) That the source code of the Software and Firmware being supplied for all the 

relevant equipment being supplied against this bid does not reside in any 

Country that shared a Land Border with India 

6) That the OEM(s) for all active components will give a declaration that products 

or technology quoted are neither end of- sale nor end-of-life as on the date of 

installation and commissioning and are not end-of-support till the successful 

completion of O&M period of the project. 

7) That the Bidder shall NOT propose more than four make/model, for each of the 

component. Make model shall be specific and any equivalent is not allowed. 

Providing more than four make / model in the technical proposal shall make the 

bid liable to be rejected 
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8) That the proposed OEM is not blacklisted by any State / Central Government 

Department or Central /State PSUs as on bid submission date. 

9) That each of the proposed OEM(s) has existing capability and infrastructure to 

provide 24x7x365 technical support in India. 

10) Adequate supporting documents pertaining to the above points, along with a 

summary compliance table, should be submitted in the technical proposal (Form 

T-9) by the Bidder. 

 

11) (Signature of the Power of Attorney Holder) 
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Bid Securing Declaration Form 

 

 

(To be submitted by Bidder on the Letter head) 

 

 

Date: ___________________                                         RFP Ref. 

_________________ 

 

To, 

The Chief Engineer – Regional Officer, 

Ministry of Road Transport & Highway, 

 NH Bhawan, Biotech Chowk, Lucknow Ring Road, Vikas Nagar  

Lucknow-226022 

 

 

I/We. The undersigned, declare that: 

 

I/We understand that, according to your conditions, bids must be supported by a Bid Securing 

Declaration. 

 

I/We accept that I/We may be disqualified from bidding for any contract with you for a period 

of one year from the date of notification if I am /We are in a breach of any obligation under the 

bid conditions, because I/We 

 

a) have withdrawn/modified/amended, impairs or derogates from the tender, my/our 

Bid during the period of bid validity specified in the form of Bid; or 

b) having been notified of the acceptance of our Bid by the purchaser during the 

period of bid validity  

i. fail or reuse to execute the contract, if required, or  

ii. fail or refuse to furnish the Performance Security, in accordance with the 

Instructions to Bidders. 
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c) I/We understand this Bid Securing Declaration shall cease to be valid if I am/we 

are not the successful Bidder, upon the earlier of  

i. the receipt of your notification of the name of the successful Bidder; or  

ii. thirty days after the expiration of the validity of my/our Bid. 

 

 

Signed:  (insert signature of person whose name and capacity are shown) in the capacity 

of  (insert legal capacity of person signing the Bid Securing Declaration) 

 

 

Name:   (insert complete name of person signing he Bid Securing Declaration) 

 

 

Duly authorized to sign the bid for an on behalf of (insert complete name of Bidder) 

 

 

Dated on _____________ day of ___________________ (insert date of signing) 
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PROFORMA FOR SUBMITTING WRITTEN QUERIES 

 

(To be submitted in doc/editable format only  a tthe given email address
5
) 

 

Sub.: RFP for Supply, Installation, Testing, Commissioning and Operation & 

Maintenance of Advanced Traffic Management System on National Highway 

92,730B, 730C, and 731K from Etawahto Pilibhit (Length 240.726 Km.) in the state 

of Uttar Pradesh under Green Highways Corridor Project (GNHCP) with loan 

assistance of World Bank on EPC mode. 

 

Ref:  RFP No. GNHCP_UP_ATMS_1 on above subject. 

 

Dated:…../…../2025 

NameofCompany:  ,NameofPerson  

ContactNo. , 

EmailId:   

 

 

Sr.

No. 

 

Pageno.of 

RFB 

 

Clause 

 

RFBStatement 

 

Query 

 

Remarks 
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Letter of Bid – Technical Part 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE DOCUMENT 

The Bidder must prepare this Letter of Bid – Technical Part on stationery with its 

letterhead clearly showing the Bidder‟s complete name and business address. 

Note: All italicized text is to help Bidders in preparing this form.  

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No.:  GNHCP_UP_ATMS_1 [insert number of RFB process] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations: We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 

accordance with ITB 4; 

(c) Conformity: We offer to provide design, supply and installation services in conformity 

with the bidding document of the following: [insert a brief description of the Plant, 

Design, Supply and Installation Services]; 

(d) Bid Validity Period: Our Bid shall be valid for the period specified in BDS 19.1 (as 

amended if applicable)from the date fixed for the Bid submission deadline specified in 

BDS 23.1 (as amended if applicable),  and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

(e) Performance Security: If our Bid is accepted, we commit to obtain a Performance 

Security in accordance with the bidding document; 
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(f) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or 

as a subcontractor, and we are not participating in any other Bid(s) as a Joint Venture 

member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in 

accordance with ITB 13; 

(g) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not 

subject to, and not controlled by any entity or individual that is subject to, a 

temporary suspension or a debarment imposed by the World Bank Group or a 

debarment imposed by the World Bank Group in accordance with the Agreement for 

Mutual Enforcement of Debarment Decisions between the World Bank and other 

development banks. Further, we are not ineligible under the Employer‘s Country laws 

or official regulations or pursuant to a decision of the United Nations Security 

Council; 

(h) State-owned enterprise or institution: [select the appropriate option and delete the 

other] [We are not a state-owned enterprise or institution] / [We are a state-owned 

enterprise or institution but meet the requirements of ITB 4.6]; 

(i) Binding Contract: We understand that this Bid, together with your written 

acceptance thereof included in your Letter of Acceptance, shall constitute a binding 

contract between us, until a formal contract is prepared and executed;  

(j) Not Bound to Accept: We understand that you are not bound to accept the lowest 

evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may 

receive; 

(k) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no 

person acting for us or on our behalf engages in any type of Fraud and Corruption;  

(l) We also undertake that, in competing for (and, if the award is made to us, in 

executing) the above contract, we will strictly observe the laws against fraud and 

corruption in force in India on date namely ―Prevention of Corruption Act 1988.‖; and 

Name of the Bidder: *[insert complete name of person signing the Bid] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert 

complete name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 
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**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the 

Bid 
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Technical Proposal 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- Plant  

 

- Contractor‘s Equipment 

 

- Personnel 

 

- Proposed Subcontractors for Major Items of Plant and Installation Services 

 

- Others 
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Appendix to Technical Part: Site Organization 

[Insert Site Organization Information) 
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NOTE: 

i.  Submissionunderthisitemissubjecttoevaluationundertechnicalbid,whilegivinginformation,

 thebiddersareadvised to strictly focus and address the topic/sub-topic as asked for in a structured 

 manner. Any superfluoussubmissionshallbeat bidders’risk. 

ii. AUTHORITY/AUTHORITY’s Representative may seek clarification on any of the submission 

made by the bidder in form T-9. Any superfluous submission or inconsistent clarification with 

respect to site condition is liable to make the bid non-responsive.  

Appendix to Technical Part: Method Statement 

[insert Method Statement - A detailed note should be submitted outlining bidders proposed 

methodology and program for the provision of Plant and Installation Services, backed with 

equipment, materials and manpower planning and deployment, and quality control 

procedures proposed to be adopted, justifying Bidder‟s capability for execution and timely 

completion of the work as per technical specifications].Sub.: RFP for Supply, 

Installation, Testing, Commissioning and Operation & Maintenance of Advanced 

Traffic Management System on National Highway 92, 730B, 730C, and 731K from 

Etawahto Pilibhit (Length 240.726 Km.) in the state of Uttar Pradesh under Green 

Highways Corridor Project (GNHCP) with loan assistance of World Bank on EPC 

mode. 

 

Ref:  RFP No. GNHCP_UP_ATMS_1 on above subject. 

 

Datedd:…../…../2025 

i. System document for field systems with a List of items with quantity of 

equipment: 

…………………………………………………………………………………

…………………………………………………………………………………

…………………………………………………………………………………

…………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

………………………………… 

 

ii. Command & Control Center Hardware design document with a list of 
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items with quantity Software architecture & components 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………… 

 

iii. Methodology of implementation: 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

………………………………… 

…………………………………………………………………………………

…………………… 

 

 

 

iv. EquipmentDeliveryScheduleandTimescheduletocompletetheentireworks

upportedwithBarChart, including thecivil works forATMS: 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 
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…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

………………………………… 

 

v. Make, model, specs, and Brochure of all major components (hardware 

&software)*: 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………… 

 

vi. AnyotheraspectstheBiddermaywishtoadd: 

…………………………………………………………………………………

……………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

…………………………………………………………………………………

……………………………………………… 

………………………………… 

 

*Any equipment/hardware not conforming to OEM criteria given in 

RFP shall make the bid liable to be rejected.  
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Appendix to Technical Part: Mobilization Schedule 
[Insert Mobilization Schedule] 
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Appendix to Technical Part: Construction Schedule 

[Insert Construction Schedule] 
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Appendix to Technical Part: Plant  
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Appendix to Technical Part: Contractor‟s Equipment 

 

Form EQU 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key Contractor‘s equipment listed in Section III, Evaluation 

and Qualification Criteria. A separate Form shall be prepared for each item of equipment listed, 

or for alternative equipment proposed by the Bidder. 

 

Item of equipment 

 

Equipment 

information 

217. Name of manufacturer 

 

Model and power rating 

 218. Capacity 

 

219. Year of manufacture 

220. Curre

nt status 

221. Current location 

 

 222. Details of current commitments 

 

  

223. Sourc

e 

224. Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

Omit the following information for equipment owned by the Bidder. 

 

Owner Name of owner 

 225. Address of owner 

 

  

 226. Telephone 227. Contact name and title 

 228. Fax 229. Telex 

230. Agree

ments 

231. Details of rental / lease / manufacture agreements specific to the project 
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Appendix to Technical Part: Functional Guarantees 

Form FUNC 

 

The Bidder shall copy in the left column of the table below, the identification of each 

functional guarantee required in the Specification and stated by the Employer in para. 1.3 (a) of 

Section III, Evaluation and Qualification Criteria, and in the right column, provide the 

corresponding value for each functional guarantee of the proposed plant and equipment.  

 

Required Functional Guarantee  Value of Functional Guarantee of the 

Proposed Plant and Equipment 

1.  

232. 2

. 

 

233. 3

. 

 

234. …  
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Appendix to Technical Part: Personnel 

Form PER -1 

Proposed Personnel  

Bidders should provide the names of suitably qualified personnel to meet the specified 

requirements stated in Section III. The data on their experience should be supplied using the 

Form below for each candidate. 

 

1. Title of position* 

 235. Name  

236. 2

. 

237. Title of position* 

 238. Name  

239. 3

. 

240. Title of position* 

 241. Name  

242. 4

. 

243. Title of position* 

 244. Name  

 

*As listed in Section III. 
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Appendix to Technical Part  
Form PER-2 

 

Resume of Proposed Personnel   

Name of Bidder 

 

 

Position 

 

Personnel 

information 

245. Name  

 

Date of birth 

 246. Professional qualifications 

 

247. Present 

employme

nt 

248. Name of employer 

 

 249. Address of employer 

 

 250. Telephone 

 

251. Contact (manager / personnel officer) 

 252. Fax 

 

253. E-mail 

 254. Job title 

 

255. Years with present employer 

 

Summarize professional experience over the last 20 years, in reverse chronological order. 

Indicate particular technical and managerial experience relevant to the project. 

From To Company / Project / Position / Relevant technical and management experience 
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Appendix to Technical Part: Proposed Subcontractors for 

Major Items of Plant and Installation Services 

 

A list of major items of Plant and Installation Services is provided below. 

 

The following Subcontractors and/or manufacturers are proposed for carrying out the item of 

the facilities indicated.  Bidders are free to propose more than one for each item 

 

 

Major Items of Plant and 

Installation Services 

Proposed 

Subcontractors/Manufacturers 

Nationality 
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Appendix to Technical Part  

Others - Time Schedule 

(to be used by Bidder when alternative Time for Completion is invited in ITB 13.2) 
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Appendix to Technical Part  

Bidders Qualification 

To establish its qualifications to perform the contract in accordance with Section III, 

Evaluation and Qualification Criteria the Bidder shall provide the information requested 

in the corresponding Information Sheets included hereunder.  
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Appendix to Technical Part  

Form ELI 1.1 

Bidder Information Sheet 

Date:  ______________________ 

RFB No.: ___________________ 

Page ________ of _______ pages 

 

1.  Bidder‘s Legal Name  

 

2.  In case of JV, legal name of each party: 

 

256. 3.  Bidder‘s actual or intended Country of Registration: 

257. 4.  Bidder‘s Year of Registration:  

258. 5.  Bidder‘s Legal Address in Country of Registration: 

 

259. 6.  Bidder‘s Authorized Representative Information 

     Name: 

     Address: 

     Telephone/Fax numbers: 

     Email Address: 

260. 7.  Attached are copies of original documents of: 

Articles of Incorporation or Registration of firm named in 1, above, in accordance with ITB 

4.1 and ITB 4.4. In case of JV, letter of intent to form JV including a draft agreement, or JV 

agreement, in accordance with ITB 4.1 and ITB 11.2. 

In case of state-owned enterprise or institution from the Employer‘s Country, documents 

establishing legal and financial autonomy and compliance with the principles of commercial 

law, and is not under the supervision of the Employer in accordance with ITB 4.6. 

Organizational chart, list of Board of Directors, and the beneficial ownership. 

Please note that a written authorization needs to be attached to this sheet as required by ITB 

21.3 
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Appendix to Technical Part  

Form ELI 1.2 

Party to JV Information Sheet 
(Where permitted as per BDS ITB 4.1) 

Each member of a JV must fill in this form 

Date: ______________________ 

RFB No.: ___________________ 

Page ________ of_ ______ pages 

 

1.  Bidder‘s Legal Name:  

 

2.  JV‘s Party legal name: 

261. 3.  JV‘s Party Country of Registration: 

262. 4. JV‘s Party Year of Registration: 

 

263. 5.  JV‘s Party Legal Address in Country of Registration: 

 

264. 6.  JV‘s Party Authorized Representative Information 

Name: 

Address: 

Telephone/Fax numbers: 

Email Address: 

 

265. 7. Attached are copies of original documents of: 

Articles of Incorporation or Registration of firm named in 1, above, in accordance with ITB 

4.1 and ITB 4.4. 

In case of state-owned enterprise or institution from the Employer‘s Country, documents 

establishing legal and financial autonomy and compliance with the principles of 

commercial law and is not under the supervision of the Employer, in accordance with ITB 

4.6. 

Organizational chart, list of Board of Directors, and the beneficial ownership. 
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Appendix to Technical Part  

Details of Participation in the  

Joint Venture (where permitted) 
 

PARTICIPATION 

DETAILS 

 

FIRM „A‟ 

(Lead Member) 

FIRM „B‟ FIRM „C‟ 

 

Financial 

 

 

 

   

 

Name of the Banker(s) 

 

 

 

   

 

Planning 

 

 

 

   

 

Construction Equipment 

 

 

 

   

 

Key Personnel 

 

 

 

   

 

Execution of Work (Give 

details on contribution of 

each) 

 

 

   

 

 

  The Joint Venture should indicate the details of participation as above. 
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Appendix to Technical Part  

Form CON – 2 

Historical Contract Non-Performance 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture where 
permitted] 

Bidder‘s Legal Name:  _______________________      Date:  _____________________ 

JV Member Legal Name:  _______________________    ___________________ 

RFB No.:  __________________ 

Page _______ of _______ pages  

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1
st
 January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1
st
 January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

266. Year 267. Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Rs 

million) 

[insert 

year] 

268. [insert 

amount and 

percentage] 

269. Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

270. [insert 

amount] 

271. Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

272.   No pending litigation in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.3. 

273.   Pending litigation in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.3 as indicated below. 
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Year of dispute Amount in 

dispute (Rs) 

Contract Identification Total 

Contract 

Amount (Rs 

million) 

  274. Contract Identification: 

________ 

Name of Employer: ___________ 

Address of Employer:_________ 

Matter in dispute: ____________ 

Party who initiated the dispute: __ 

Status of dispute: ___________ 

 

  275. Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

276. Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria 

277.   No Litigation History in accordance with Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.4 as indicated below. 

278. Year 

of award 

279. Outcome 

as percentage 

of Net Worth  

280. Contract Identification 281. Total 

Contract 

Amount 

(Rs 

million) 
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282. [insert 

year] 

283. [insert 

percentage] 

284. Contract Identification: 

[indicate complete contract name, 

number, and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

285. [insert 

amount] 

Appendix to Technical Part  

Form CCC 

Current Contract Commitments / Works in Progress 

Bidders and each member to a JV where permitted, should provide information on their current 

commitments on all contracts that have been awarded, or for which a letter of intent or 

acceptance has been received, or for contracts approaching completion, but for which an 

unqualified, full completion certificate has yet to be issued. 

 

Name of contract Employer, 

contact 

address/tel/fax 

Value of 

outstanding 

work (Rs 

million) 

Estimated 

completion date 

Average 

monthly 

invoicing over 

last six months 

(Rs million) 

1. 

 

    

286. 2. 

 

    

287. 3. 

 

    

288. 4. 

 

    

289. 5. 
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290. etc. 
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Appendix to Technical Part  

Form FIN – 3.1 

Financial Situation 

Historical Financial Performance 

Bidder‘s Legal Name: _______________________      Date:  _____________________ 

JV Member Legal Name: _______________________ RFB   No.:  __________________ 

Page _______ of _______ pages 

To be completed by the Bidder and, if JV, by each member 

 

Financial 

information 

in Rs. million 

Historic information for previous ______ (__) years 

(in Rs. million) 

 291. __________________________________________________________________ Y

ear 

1 

292. ___________________________________________________________________ Y
ear 

2 

Year 3 Year … Year n Avg. Avg. 

Ratio 

Information from Balance Sheet 

293. __________________________________________________________________ T

otal 

Assets 

(TA) 

       

294. __________________________________________________________________ T

otal 

Liabilities 

(TL) 

      

295. __________________________________________________________________ N

et Worth 

(NW) 

       

296. __________________________________________________________________ C

urrent 

Assets 

(CA) 
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Financial 

information 

in Rs. million 

Historic information for previous ______ (__) years 

(in Rs. million) 

 291. ___________________________________________________________________ Y
ear 

1 

292. __________________________________________________________________ Y
ear 

2 

Year 3 Year … Year n Avg. Avg. 

Ratio 

297. ___________________________________________________________________ C
urrent 

Liabilities 

(CL) 

      

298. ___________________________________________________________________ I
nformation from Income Statement 

299. ___________________________________________________________________ T
otal 

Revenue 

(TR) 

       

300. ___________________________________________________________________ P
rofits 

Before 

Taxes 

(PBT) 

      

 

Attached are copies of financial statements (balance sheets, including all related notes, and 

income statements) for the years required above complying with the following conditions: 

(a) Must reflect the financial situation of the Bidder or member to a JV, and not sister 

or parent companies 

(b) Historic financial statements must be audited by a certified chartered accountant 

(c) Historic financial statements must be complete, including all notes to the financial 

statements 

(d) Historic financial statements must correspond to accounting periods already 

completed and audited (no statements for partial periods shall be requested or 

accepted) 
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Appendix to Technical Part  

Form FIN – 3.2 

Average Annual Turnover 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture 

where permitted] 

Bidder‘s Legal Name:  ___________________________      Date:  _____________________ 

JV Member Legal Name: ____________________________ RFB No.:  __________________    

 Page _______ of _______ pages 

 

Annual turnover data**   

Year 301. Rs million equivalent 

 302.   

  

  

  

  

303. *Aver

age 

Annual 

Turnover 

 

 

 

*Average annual turnover calculated as total certified payments received for work in progress 

or completed, divided by the number of years specified in Section III, Evaluation Criteria, 

Sub-Factor 2.3.2. 

** This should be certified by a Chartered Accountant. 
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Appendix to Technical Part  

Form FIN 3.3 

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total cash 

flow demands of the subject contract or contracts as indicated in Section III, Evaluation and 

Qualification Criteria 

Source of financing Amount (Rs million) 

1. 

 

 

304. 2. 

 

 

305. 3. 

 

 

306. 4. 
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Appendix to Technical Part  

Form EXP 4.1 

Experience  

General Experience 
[The following table shall be filled for the Bidder and for each member of a Joint Venture 

where permitted] 

 
Bidder‘s Legal Name:  ____________________________     Date:  _____________________ 

JV Member Legal Name:  ____________________________ RFB No.:  

__________________ 

 Page _______ of _______ pages 

 

Starting 

Month / 

Year 

Ending 

Month / 

Year 

 

 

Years

*  

Contract Identification  

 

Role of 

Bidder 

 

______ 

 

______ 

 307. Contract name: 

Brief Description of the Works performed by the 

Bidder: 

Name of Employer: 

Address: 

 

_________ 

 

 

______ 

 

______ 

 308. Contract name: 

Brief Description of the Works performed by the 

Bidder: 

Name of Employer: 

Address: 

 

_________ 

 

 

______ 

 

______ 

 309. Contract name: 

Brief Description of the Works performed by the 

Bidder: 

Name of Employer: 

Address: 

 

_________ 
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Starting 

Month / 

Year 

Ending 

Month / 

Year 

 

 

Years

*  

Contract Identification  

 

Role of 

Bidder 

 

______ 

 

______ 

 310. Contract name: 

Brief Description of the Works performed by the 

Bidder: 

Name of Employer: 

Address: 

 

_________ 

 

 

______ 

 

______ 

 311. Contract name: 

Brief Description of the Works performed by the 

Bidder: 

Name of Employer: 

Address: 

 

_________ 

 

 

______ 

 

______ 

 312. Contract name: 

Brief Description of the Works performed by the 

Bidder: 

Name of Employer: 

Address: 

 

_________ 

 

 

*List calendar year for years with contracts with at least nine (9) months activity per year 

starting with the earliest year  
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Appendix to Technical Part  

Form EXP –4.2(a) 

Specific Experience 
[The following table shall be filled in for contracts performed by the Bidder, each member 

of a Joint Venture where permitted, and specialist sub-contractors] 

 
Bidder‘s Legal Name:  ___________________________      Date:  _____________________ 

JV Member Legal Name: _________________________ RFB No.:  __________________    

 Page _______ of _______ pages 

 

Similar Contract Number:  ___ of ___ 

required. 

Information 

Contract Identification 313. _________________________________

______ 

314. Award date  

Completion date 

315. _________________________________

______ 

_______________________________________ 

  

316. Role in Contract 317.  
Contractor  

318.  
Management 

Contractor 

Subcontract

or 

 

Total contract amount 319. Rs 

million_________________ 

320. Rs 

million__

_ 

___________ 

321. If member in a JV or 

subcontractor, specify participation of 

total contract amount 

322. _____

_____% 

323. _______

______ 

324. Rs 

million__

_ 

___________ 

325. Employer‘s Name: 326. _________________________________

______ 
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Similar Contract Number:  ___ of ___ 

required. 

Information 

327. Address: 

 

Telephone/fax number: 

E-mail: 

328. _________________________________

______ 

_______________________________________ 

_______________________________________ 

_______________________________________ 
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Appendix to Technical Part  

Form EXP –4.2(a) (cont.) 

Specific Experience (cont.) 

Bidder‘s Legal Name:  ___________________________      Page _______ of _______ pages 

JV Member Legal Name:  ___________________________ 

 

Similar Contract No. __[insert specific 

number] of [total number of contracts] 

___ required 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III: 

 

329. Amount 330. Rs 

million____________________________ 

331. Physical size 332. _________________________________ 

333. Complexity 334. _________________________________ 

335. Methods/Technology 336. _________________________________ 

337. Physical Production Rate 

 

338. _________________________________ 
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Appendix to Technical Part  

Form EXP –4.2(b)  

Specific Experience in Key Activities 

Bidder‘s Legal Name:  ___________________________      Date:  _____________________ 

JV Member Legal Name: _________________________ RFB No.:  __________________    

Subcontractor‘s Legal Name: ______________ Page _______ of _______ pages 

 

 Information 

Contract Identification 339. _________________________________

______ 

340. Award date  

Completion date 

341. _________________________________

______ 

_______________________________________ 

342. Role in Contract 343.  
Contractor  

344.  
Managemen

t Contractor 

Subcontracto

r 

 

Total contract amount 345. Rs 

million_________________ 

346. Rs 

million___

_ 

____________ 

347. If member in a JV or 

subcontractor, specify participation of 

total contract amount 

348. _____

_____% 

349. _______

______ 

350. Rs 

million___

_ 

____________ 

351. Employer‘s Name: 352. _________________________________

______ 

353. Address: 

 

Telephone/fax number: 

E-mail: 

354. _________________________________

______ 

_______________________________________ 

_______________________________________ 

_______________________________________ 
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Appendix to Technical Part  

Form EXP –4.2 (b)(cont.) 

Specific Experience in Key Activities (cont.) 

Bidder‘s Legal Name:  ___________________________      Page _______ of _______ pages 

JV Member Legal Name:  ___________________________ 

Subcontractor‘s Legal Name: __________________________ 

 

 
Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Appendix to Technical Part  

Form of Bid Security – Bank Guarantee 
[Guarantor letterhead or SFMS/SWIFT identifier code] 

 

[The bank shall fill in this Bank Guarantee Form in accordance with the instructions 

indicated.] 

Beneficiary:  [Employer to insert its name and address] 

RFB No.:[Employer to insert reference number for the Request for Bids] 

Alternative No.: [Insert identification No if this is a Bid for an alternative] 

Date:[Insert date of issue] 

BID GUARANTEE No.:[Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

WHEREAS, _______________________ [name of Bidder]
1
 (hereinafter called "the Applicant") has 

submitted his Bid dated _______________________ [date] or will submit his Bid for the execution 

of _____________________________________ [name of Contract] (hereinafter called "the Bid") 

under Request for Bids No……………………….[insert number] (hereinafter called ―the RFB‖) 

 

KNOW ALL PEOPLE by these presents that We ______________________________ [name of 

bank] of ____________________________ [name of country] having our registered office at 

___________________________________ (hereinafter called "the Bank") are bound unto 

______________________________[name of Employer] (hereinafter  called "the Employer") in the 

sum of ___________________
2
 for which payment well and truly to be made to the said Employer 

the Bank binds itself, his successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this _________ day of __________ 20____. 

 

THE CONDITIONS of this obligation are: 

 

                                                 

1
 In the case of a JV, the bidder should be stated as ―a Joint Venture consisting of ………., and …….‖. 

2
 The Applicant should insert the amount of the guarantee in words and figures denominated in Rs.  This figure 

should be the same as shown in Clause 19.1 of the Instructions to Bidders. 
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 (1) If after Bid opening the Applicant (a) withdraws his bid during the period of Bid 

validity specified in the Letter of Bid, (―the Bid Validity Period‖), or any 

extension thereto provided by the Bidder; or (b) does not accept the correction 

of the Bid Price pursuant to ITB 36; 

or 

 (2) If the Applicant having been notified of the acceptance of his bid by the Employer 

during the period of Bid validity: 

  (a) fails or refuses to execute the Contract Agreement in accordance with the 

Instructions to Bidders, if required; or 

  (b) fails or refuses to furnish the Performance Security, in accordance with 

the Instruction to Bidders. 

 

we undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 

without the Employer having to substantiate his demand, provided that in his demand the Employer 

will note that the amount claimed by him is due to him owing to the occurrence of one or any of the 

four conditions, specifying the occurred condition or conditions. 

 

This Guarantee will remain in force up to and including the date ____________________
3
 days after 

the deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it 

may be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any 

demand in respect of this guarantee should reach the Bank not later than the above date. 

 

DATE _______________ SIGNATURE OF THE BANK _________________________ 

       

WITNESS ____________ SEAL _______________________________________ 

 

_________________________________________________________________ 

[signature, name, and address] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

Appendix to Technical Part  

                                                 

3
 45 days after the end of the validity period of the Bid.   
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Manufacturer‟s Authorization 

 

Date: __________________ 

RFB No.: _________________ 

To:  ________________________[Insert:  name of Purchaser] 

WHEREAS 

 

We ___________________[insert:  name of Manufacturer], who are official manufacturers 

of____________________, having factories at _____________________, do hereby 

authorize ______________________ to submit a Bid the purpose of which is to provide the 

following goods, manufactured by us _______________________, and to subsequently 

negotiate and sign the Contract. 

 

We hereby extend our full guarantee and warranty in accordance with Clause 27 of the 

General Conditions, with respect to the goods offered by the above firm. We also hereby 

declare that we and ……………, [insert:  name of the Bidder] have entered into a formal 

relationship in which, during the duration of the Contract (including warranty / defects 

liability) we, the Manufacturer or Producer, will make our technical and engineering staff 

fully available to the technical and engineering staff of the successful Bidder to assist that 

Bidder, on a reasonable and best effort basis, in the performance of all its obligations to the 

Purchaser under the Contract. 

 

For and on behalf of the Manufacturer 

 

Signed: _______________________________________ 

 

Name: ______________________________________  

 

Title:______________________________________ 

 

Duly authorized to sign this Authorization on behalf of: 

______________________________________ 

Dated on ____________ day of __________________, _______  
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Appendix to Technical Part  

 (Name of the Project) 

 

(Declaration regarding tax/ duty exemption for plant/equipment/construction 

equipment bought for the work)
4
  

(Bidder‟s Name and Address) 

To: ………………….. 

(Name of the Employer & 

address) 

Dear Sir: 

 

Re: [Name of Work]……………………. 

Certificate for Import/Procurement of Plant and Equipment/Construction Equipment 

 

1. We confirm that we are solely responsible for obtaining tax/ duty waivers which we 

have considered in our bid and in case of failure to receive such waivers for reasons 

whatsoever, the employer will not compensate us. 

 

2. We are furnishing below the information required by the Employer for issue of the 

 necessary certificates in terms of the Government of India‘s relevant Notifications. 

 

3. The goods/construction equipment for which certificates are required are as under: 

Items 

(modify the 

list suitably 

for each 

specific 

work)* 

Make/

Brand 

Name 

Capacity 

[where 

applicable] 

Quantity Value State whether 

it will be 

procured 

locally or 

imported [if so 

from which 

country] 

Remarks 

regarding 

justification for 

the quantity 

and their usage 

in works. 

Plant and Equipment 

355. [a] 

______ 

      

356. [b]       

                                                 

4
 This declaration refers to ITB 17.12 and shall be retained only if ITB 17.12 is retained. The format may be 

modified as per the latest instructions of Government of India.  
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______ 

357. [c] 

______ 

      

       

358. Construction Equipment 

       

       

       

       

 

4. We agree that no modification to the above list is permitted after bids are opened. 

 

5. We agree that the certificate will be issued only to the extent considered reasonable 

by the Employer for the work, based on the Employer‘s Requirements and the 

construction program and methodology as furnished by us along with the bid. 

 

6. We confirm that the above plant, equipment and construction equipment will be 

exclusively used for the construction of the above work and the construction 

equipment will not be sold or otherwise disposed of in any manner for a period of five 

years from the date of acquisition. 

 

Date: ___________________    (Signature)______________________ 

Place:___________________    (Printed Name)__________________ 

       (Designation)____________________ 

       (Common Seal) ___________________ 

 

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted.] 

 

* Modify the above to suit the requirements given in Government of India’s Notifications 

as current of date of bidding. 
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Letter of Bid – Financial Part 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE DOCUMENT 

The Bidder must prepare this Letter of Bid – Financial Part on stationery with its 

letterhead clearly showing the Bidder‟s complete name and business address. 

Note: All italicized text is to help Bidders in preparing this form.  

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No.: [insert number of RFB process] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Price 

Schedules. This accompanies the Letter of Bid - Technical Part. 

In submitting our Bid, we make the following additional declarations: 

(a) Bid Validity Period: Our Bid shall be valid for the period specified in BDS 19.1 (as 

amended if applicable)from the date fixed for the Bid submission deadline specified in 

BDS 23.1 (as amended if applicable),  and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

(b) Bid Price: The total price of our Bid, excluding any discounts offered in item (c) below 

is: [Insert one of the options below as appropriate] 

Option 1, in case of one lot:  Total price is: [insert the total price of the Bid in Rs. in 

words and figures]; 

Or  

Option 2, in case of multiple lots: (a) Total price of each lot [insert the total price of 

each lot in Rs.in words and figures]; and (b) Total price of all lots (sum of all lots) 

[insert the total price of all lots in Rs. in words and figures, indicating the various 

amounts]; 

(c) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 
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(ii) The exact method of calculations to determine the net price after application of 

discounts is shown below: [Specify in detail the method that shall be used to 

apply the discounts]; 

(d) Commissions, gratuities and fees: We have paid, or will pay the following 

commissions, gratuities, or fees with respect to the Bidding process or execution of 

the Contract: [insert complete name of each Recipient, its full address, the reason 

for which each commission or gratuity was paid and the amount of each such 

commission or gratuity] 

Name of Recipient Address Reason Amount 

    

    

    

    

 

(If none has been paid or is to be paid, indicate “none.”) 

 

Name of the Bidder: *[insert complete name of person signing the Bid] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert 

complete name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and 

capacity are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with 

the Bid 
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Format for Financial Bid Submission (For sample only, actual 

Format to be down loaded from e-tender portal for on-line submission ) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  Only cells having yellow color to be filled by bidder, 

Bidders need to fill ONLY the yellow cells 

Name of RFP        

   Name of 

Bidder 

  

Bid Invitation Date        

   

    

359. Form F-1: Format for Financial Bid Submission 

360. Dear Sir, I/We, the undersigned having examined the above referred RFP 

including addendums thereof and, hereby offer to submit our bid to undertake the 

subject assignment with total bid value as per milestone and break-up furnished 

below.  

361. Form F-1: Format for Financial Bid Submission 

362. Work Description Quoted Price (=Grand Total 

of FormF-2) 

(in Rupees)  

   Supply, Installation, Testing, 

Commissioning and Operation & 

Maintenance of Advanced Traffic 

Management System on National 

Highway 92,730B, 730C, and 731K 

from Etawah to Pilibhit (Length 

240.726 Km.) in the state of Uttar 

Pradesh under Green Highways 

Corridor Project (GNHCP) with loan 

assistance of World Bank on EPC 

mode. 

0.00 

 

1. I/We do hereby confirm that my/ our bid price includes all statutory taxes/ levies but 

excluding service tax/ GST (as applicable). I/ We also declare that any tax, surcharge on 

tax and / or any other levies, if altered in future and payable under the law, the same shall 

be borne by me/ us . 

2.The Bidder is also required to furnish the detailed break up of Items considered in ATMS 

Works with Quantity and Rates of the equipment/work to arrive at the above quoted Lump 

Sum cost in the Form  
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3. Financial Bids will be summarily rejected and will not be considered in evaluation if it is 

submitted without submitting duly filled Form F-2  

 

4. This bid is valid for a period of 120 calendar days from the bid due date. However, 

AUTHORITY reserves the right to increase the validity period before the expiry of the 

validity period of 120 days. 

5. I/ We, understand that the 

(a) Applicable service tax/ GST (as applicable on services) shall be reimbursed by 

AUTHORITY separately on production of proof of payment and CA certificate; and 

(b) TDS will be deducted against payments as per Applicable Law. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Section IV – Bidding Forms 120 

 

 

 

Form F-2 Cost Breakup 

Bidder to fill Blank columns excluding GST.  

S. 

No. 
Item Unit Quantity 

Unit 

Rate 

(exclud

ing 

GST) 

Total 

Amount 

(Excludin

g GST) 

1 
363. Video Surveillance System 

(VSS/PTZ) 
364.   365.   

366.   367.   

368. 1

.

1 

369. PTZ CCTV Camera System  
370. N

os. 
 

371.   372.   

373. 1

.

2 

374. Cabinet & 12 m pole  
375. N

os. 
 

376.   377.   

378. 1

.

3 

379. LPU with all network 

equipment 

380. N

os. 
 

381.   382.   

383. 1

.

4 

384. Video Analytics for TMCS 

Module 

385. L

S 
 

386.   387.   

388. 1

.

5 

389. Civil and Mechanical Works 

(foundation, erection & 

mounting arrangement) 

390. K

m 
 

391.   392.   

393. 1

.

6 

394. Solar System with 6 hours 

back up 

395. N

os. 
 

396.   397.   

398. 1

.

7 

399. Any other item(s) 

considered necessary to 

comply with the scope of 

works 

400. N

os. 
 

401.   402.   

403.   404. Sub Total(VSS) 405.    406.   407.   

408. 2 
409. Video Incident Detection & 

Enforcement System (VIDES) 

with Vehicle Actuated Speed 

410. N

os. 
 

411.   412.   
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Display (VASD) 

413. 2

.

1 

414. Overview Camera(including 

night vision) -2 per location 
415. N

os. 
 

416.   417.   

418. 2

.

2 

419. ANPR Camera with IR 

Flasher (1 no. for each lane) 
420. N

os. 
 

421.   422.   

423. 2

.

3 

424. Speed Detection Radar (1 

no. in each direction of travel) 
425. N

os. 
 

426.   427.   

428. 2

.

4 

429. LPU with all network 

equipment 
430. N

os. 
 

431.   432.   

433. 2

.

5 

434. Video Analytics for VIDES 

Module 
435. L

S 
 

436.   437.   

438. 2

.

6 

439. VASD ( 1 no. in each 

direction of travel) 
440. N

os. 
 

441.   442.   

443. 2

.

7 

444. Solar System with 6 hours 

back up 
445. N

os. 
 

446.   447.   

448. 2

.

8 

449. Blinkers (Warning flashing 

light integrated with VIDES) 
450. N

os. 
 

451.   452.   

453. 2

.

9 

454. Civil and Mechanical Works 

(foundation, errection & 

mounting arrangement) 

455. K

M 
 

456.   457.   

458. 2

.

1

0 

459. Any othe item(s) 

considered necessary to 

comply with the scope of 

works 

460.    

461.   462.   

463.   
464. Sub Total(VIDES with 

VASD) 
465.   466.   

467.   468.   

469. 3 
470. Variable Message 

Sign(VMS) 

471. N

os. 
472.   

473.   474.   

475. 3

.

1 

476. VMS (Variable Message 

sign -  type) (3000 mm x 1800 

mm) 

477. N

os. 
 

478.   479.   
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480. 3

.

2 

481. L-Shaped Galvanised 

Cantilever gantry for fixed VMS 

along with foundation 

482. N

os. 
 

483.   484.   

485. 3

.

3 

486. UPS-6 KVA UPS with 

cabinet & 60 minutes backup 

487. N

os. 
 

488.   489.   

490. 3

.

4 

491. Industrial 5-port managed 

Gigabit Ethernet switch with 

3x10/100/1000 Base-T(X) and 

2x Gigabit comba ports , SFP 

socket 

492. N

os. 
 

493.   494.   

495. 3

.

5 

496. Trolley Mounted Portable 

VMS  

497. N

os. 
 

498.   499.   

500. 3

.

6 
501. Electrical Connection work 

502. N

os. 
 

503.   504.   

505. 3

.

7 

506. Any othe item(s) 

considered necessary to 

comply with the scope of 

works 

507. N

os. 
 

508.   509.   

510.   511. Sub Total(VMS) 512.   513.   514.   515.   

516. 4 
517. ATMS Control Centre 

with ATMS Software 
518.   519.   

520.   521.   

522. 4

.

1 

523. Server in hot standby 

configuration 

(Primary+Secondary) 

524. N

os. 
 

525.   526.   

527. 4

.

2 

528. Video recording Server with 

storage (minimum 30 days) 

529. N

os. 
 

530.   531.   

532. 4

.

3 

533. Backup Video recording 

(only incidents)(minimum 6 

months) 

534. N

os. 
 

535.   536.   

537. 4

.

4 

538. Command Centre Operator 

Consle with 21 inch 

monitor(VSS) 

539. N

os. 
 

540.   541.   

542. 4

.

5 

543. Command Centre Operator 

Consle with 21 inch 

monitor(VIDES) 

544. N

os. 
 

545.   546.   
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547. 4

.

6 

548. Command Centre Operator 

Consle with 21 inch 

monitor(VMS & MDS) 

549. N

os. 
 

550.   551.   

552. 4

.

7 

553. Command Centre Operator 

Consle with 21 inch 

monitor(ATCS) 

554. N

os. 
 

555.   556.   

557. 4

.

8 

558. Command Centre Operator 

Consle with 21 inch 

monitor(ECB) 

559. N

os. 
 

560.   561.   

562. 4

.

9 

563. USB joystick to control PTZ 

cameras 

564. N

os. 
 

565.   566.   

567. 4

.

1

0 

568. System for tracking of 

ambulance, crane and route 

patrol vehicle 

569. N

os. 
 

570.   571.   

572. 4

.

1

1 

573. ATMS Central Software 
574. L

S 
 

575.   576.   

577. 4

.

1

2 

578. NMS Software(third party) 
579. L

S 
 

580.   581.   

582. 4

.

1

3 

583. Graphic Display 2x6 (55" 

Laser DLP/0.9mm Pixel LED) 

584. N

os. 
 

585.   586.   

587. 4

.

1

4 

588. 3x2 m Video wall with 

Controller 

589. N

os. 
 

590.   591.   

592. 4

.

1

5 

593. Rack 42" 
594. N

os. 
 

595.   596.   

597. 4

.

1

6 

598. Network Laser Printer 

(colour) 

599. N

os. 
 

600.   601.   
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602. 4

.

1

7 

603. Firewall, IDS, IPS , Core 

Switch and Network 

equipment(Bidder shall attach 

the breakup of network 

equipment with unit price of 

each item) 

604. L

S 
 

605.   606.   

607. 4

.

1

8 

608. Surge Protection Device 

(SPD) 

609. L

S 
 

610.   611.   

612. 4

.

1

9 

613. Lighting Protection 
614. L

S 
 

615.   616.   

617. 4

.

2

0 

618. NMS Workstation 
619. N

os. 
 

620.   621.   

622. 4

.

2

1 

623. Uninterrupted Power Supply 

(UPS) for Server Rack (20 KVA 

online -Warranty 5 

years)(minimum 4 hours 

backup) 

624. S

et 
 

625.   626.   

627. 4

.

2

2 

628. ATMS Control Room 

building & Civil works 

629. S

QF 
 

630.   631.   

632. 4

.

2

3 

633. 24 Port fully loaded LIU 

rack mounted 

634. N

os. 
 

635.   636.   

637. 4

.

2

4 

638. 24 Port L2 SFP Switch rack 

mounted 

639. N

os. 
 

640.   641.   

642. 4

.

2

5 

643. Cabinet of appropriate size 
644. N

os. 
 

645.   646.   

647. 4

.

2

648. Mounting arrangement for 

Cabinet 

649. L

S 
 

650.   651.   
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6 

652. 4

.

2

7 

653. Any other item(s) 

considered necessary to 

comply with the scope of 

works 

654.    

655.   656.   

657.   
658. Sub Total(ATMS Control 

Centre) 
659.   660.   

661.   662.   

663. 5 

664. Others (additional 

equipment required for 

connectivity in 3 locations)  

665.   666.   

667.   668.   

669. 5

.

1 

670. 24 Port fully loaded LIU 

rack mounted 

671. N

os. 
 

672.   673.   

674. 5

.

2 

675. 24 Port L2 SFP Switch rack 

mounted 

676. N

os. 
 

677.   678.   

679. 5

.

3 

680. Cabinet of appropriate size 
681. N

os. 
 

682.   683.   

684. 5

.

4 

685. Mounting arrangement for 

Cabinet 

686. S

QF 
 

687.   688.   

689. 5

.

5 

690. Any othe item(s) 

considered necessary to 

comply with the scope of 

works 

691.    

692.   693.   

694.   
695. Sub Total(additional 

equipment required for 

connectivity in 3 locations) 

696.   697.   

698.   699.   

700. 6 701. Optical Fibre Cable 702.   703.   704.   705.   

706. 6

.

1 

707. OFC connectivity with all 

necessary hardware.  

708. M

eter 
 

709.   710.   

711. 6

.

2 

712. Civil & Mechanical Works 

(including trenching, laying, 

backfilling, wherever applicable 

Manhole, Handhole etc. all 

complete) 

713. K

m 
 

714.   715.   

716. 6

.
717. Any othe item(s) 

considered necessary to 
718. L  719.   720.   
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3 comply with the scope of 

works 

S 

721.   722. Sub Total(OFC) 723.   724.   725.   726.   

727. 7 
728. Adaptive Traffic Control 

System 
729.   730.   

731.   732.   

733. 7

.

1 

734. Traffic Light 

Red/Green/Yellow 

735. S

et  736.   737.   

738. 7

.

2 

739. Mounting Poles/Gantry for 

Traffic Light system 

740. N

os.  741.   742.   

743. 7

.

3 

744. Incident Capture Camera 745.   
 746.   747.   

748. 7

.

4 

749. ATCS Controller 
750. N

os.  751.   752.   

753. 7

.

5 

754. Master Controller 
755. N

os.  756.   757.   

758. 7

.

6 

759. ATCS Network Connectivity 
760. N

os.  761.   762.   

763. 7

.

7 

764. ATCS Server 
765. N

os.  766.   767.   

768. 7

.

8 

769. ATCS Workstation 
770. N

os.  771.   772.   

773. 7

.

9 

774. ATCS Software 
775. N

os.  776.   777.   

778. 7

.

1

0 

779. Electrical Connection work 780.    

781.   782.   

783. 7

.

1

784. Civil Foundation work for 

Poles 
785.    

786.   787.   
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1 

788. 7

.

1

2 

789. Any othe item(s) 

considered necessary to 

comply with the scope of 

works 

790.    

791.   792.   

793.   

794. Sub Total (Adaptive 

Traffic Control System) 

 

795.   796.   

797.   798.   

799. 8 
800. Meteorological Data 

System (MET) 
801.   802.   

803.   804.   

805. 8

.

1 

806. Meteorological Data System 

with humidity sensor, wind 

speed sensor, air quality sensor, 

rain gauge sensor, road surface 

sensor, temperature sensor, 

protection enclosure, power and 

data cable including all 

accessories and foundation work  

807. N

os.  

808.   809.   

810. 8

.

2 

811. Any othe item(s) 

considered necessary to 

comply with the scope of 

works 

812.   813.   

814.   815.   

816.   
817. Sub Total (Meteorological 

Data System) 818.   819.   820.   821.   

822. 9 

823. Any other item TO BE 

SPECIFIED here for completing 

the ATMS Control Centre 

mentioned in Schedule B as per 

standard and specification 

mentioned in Schedule C (Leave 

blank if nill) 

824.   825.   

826.   827.   

828. 1

0 

829. More than or equal to 100 

MBPS internet connection as per 

scope of work 

830. L

S 
831.   

832.   833.   

834. 1

1 

835. O&M for 60 Months 

including Spares to cater the 

SLA requirement, Vehicle, 

Manpower, Electricity, 

overhead, etc  

836.   837.   

838.   839.   

840.   841. Grand Total  842.   843.   844.   845.   



Section IV – Bidding Forms 128 

 

846. N

o

t

e 

     1 847. Bidder shall fill up the quantities and rate of the 

equipment/services/software etc. as mentioned above to meet the scope of 

work for the desired functional requirement mentioned in Schedule B as 

per standards and specifications mentioned in Schedule -C. Any missed 

out item(s) shall not attract any additional payment/ change of scope. 

848. 2 The line items not applicable in the proposed design of bidder maybe left 

blank. 

849. 3 850. The rates shall include all statutory taxes/ levies but excluding service 

tax/ GST (as applicable). 
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Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Non Consulting Services in  

Bank-Financed Procurement 

 

In reference to ITB 4.8 and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this Bidding process: 

Section VI - Fraud and Corruption 
(this Section shall not be changed) 

1. Purpose 

1.1 The Bank‘s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. ―corrupt practice‖ is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. ―fraudulent practice‖ is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii. ―collusive practice‖ is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 
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iv. ―coercive practice‖ is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

v. ―obstructive practice‖ is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators in 

order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank‘s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 

or obstructive practices during the procurement process, selection and/or execution 

of the contract in question,  without the Borrower having taken timely and 

appropriate action satisfactory to the Bank to address such practices when they 

occur, including by failing to inform the Bank in a timely manner at the time  they 

knew of the practices;  

d. Pursuant to the Bank‘s Anti- Corruption Guidelines and in accordance with the 

Bank‘s prevailing sanctions policies and procedures, may sanction a firm or 

individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner;
1
 (ii) to be a 

                                                 

1
  For the avoidance of doubt, a sanctioned party‘s ineligibility to be awarded a contract shall include, without limitation, 

(i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated 

sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of 

such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing 

contract. 
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nominated
2
 sub-contractor, consultant, manufacturer or supplier, or service provider 

of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 

receive the proceeds of any loan made by the Bank or otherwise to participate further 

in the preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect
3
 all 

accounts, records and other documents relating to the procurement process, selection 

and/or contract execution, and to have them audited by auditors appointed by the 

Bank. 

                                                 

2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the 

bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that 

allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities 

undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, 

such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  

Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and 

information, and making copies thereof as relevant; accessing and examining any other documents, data and 

information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 

thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; 

and obtaining third party verification of information. 





Part 2 – Employer‘s Requirements 133 

PART 2 - Employer‟s Requirements 





Section VII – Employer‘s Requirements 135 

Section VII - Employer‟s Requirements 

 

Contents 

Scope of Supply of Plant and Installation Services by the Contractor ...........................136 

Specification..........................................................................................................................136 

Forms and Procedures .........................................................................................................210 

Form of Completion Certificate .......................................................................................210 

Form of Operational Acceptance Certificate ...................................................................211 

Change Order Procedure and Forms ................................................................................212 

Change Order Procedure ..................................................................................................213 

Annex 1.  Request for Change Proposal ..........................................................................214 

Annex 2.  Estimate for Change Proposal .........................................................................216 

Annex 3.  Acceptance of Estimate ...................................................................................218 

Annex 4.  Change Proposal ..............................................................................................220 

Annex 5.  Change Order ..................................................................................................223 

Annex 7.  Application for Change Proposal ....................................................................226 

Drawings ...............................................................................................................................228 

Supplementary Information ...............................................................................................229 

 

  



Section VII – Employer‘s Requirements 136 

 

Scope of Supply of Plant and Installation Services by the 

Contractor 

Under this Agreement, the scope of the Project shall mean and include: 

(a) Construction of the ATMS Facility on the Site set forth in Schedule- A with 

provision of Facilities as specified in Schedule-B in conformity with the 

Specifications and Standards set forth in Schedule-C 

(b) Operations & maintenance of the Advanced Traffic Management System in 

accordance with the provisions of this Agreement and in conformity with the 

requirements set forth in Schedule-C; and 

(c) performance and fulfillment of all other obligations of the Contractor in 

accordance with the provisions of this Agreement and matters incidental thereto 

or necessary for the performance of any or all of the obligations of the Contractor 

under this Agreement. 
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SCHEDULE –A 

 

SITE OF THE PROJECT 

 

1  The Site 

 

1.1. Site of project shall include land, buildings, structures, and road 

works from Etawah km 57+346 to Bewar km 0+00 of NH-92 & 

Bewar km 0+00 to Radhaita km 137+250 of NH-730C &Radhaita 

Km 137+250 to Pilibhit Km 183+380 of NH-730C, NH-730B, & 

NH-731 K in the State of Uttar Pradesh as described in Annexure-I 

of Schedule-A. 

1.2. An inventory of the Site including the land, buildings, structures, 

road works, trees and any other immovable property on, the site 

shall be prepared jointly by the Authority Representative and the 

Concessionaire/Contractor, such inventory shall form part of the 

memorandum referred to in Clause 8.1 of this Agreement. 

1.3. Description of Project highway & TCS of Project highway are 

specified in Annexure-I of Schedule –A. 
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Annexure-I 

(Schedule-A) 

 

1. The Site 

 

The site of the project starts from Etawah km 57+346 to Bewar km 0+00 of NH-92 & Bewar  

km 0+00 to Radhaita km 137+250  of NH-730C &Radhaita Km 137+250 to Pilibhit Km 

183+380 of NH-730C, NH-730B, & Nh-731 K in the State of Uttar Pradesh. The existing 

length of project highway is 240.726 Km. The land, carriageway and structures comprising 

the site are described below. 

 

1.1 Land & Carriageway Details: 

 

NH 92 Package 1 (km 0.000-km 30.000) Bewar to Near Karri Village 

 

S.No. 
DesignChainage(m) 

Length(mm) 
ApplicableTCS 

851. From 852. To 

1 
853. 0+000 854. 1+000 855. 1000 856. TCS-2 

857. 2 858. 1+000 859. 12+000 860. 11000 861. TCS-1 

862. 3 863. 12+000 864. 14+000 865. 2000 866. TCS-4 

867. 4 868. 14+000 869. 21+100 870. 7100 871. TCS-1 

872. 5 873. 21+100 874. 23+500 875. 2400 876. TCS-2 

877. 6 878. 23+500 879. 30+000 880. 6500 881. TCS-1 

 

NH 92 Package 2 (km 30.000-km 57.346) Near Karri Village to Etawah 

 

S.No. DesignChainage(m) Length(m) 
Applicable 

TCS 
882. From 883. To 

1 
884. 30+000 885. 35+800 886. 5800 887. TCS-1 

888. 2 889. 35+800 890. 36+700 891. 900 892. TCS-5 

893. 3 894. 36+700 895. 46+380 896. 9680 897. TCS-1 

898. 4 899. 46+380 900. 50+600 901. 4220 902. TCS-3 

903. 5 904. 50+600 905. 51+950 906. 1350 907. TCS-1 
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S.No. DesignChainage(m) Length(m) 
Applicable 

TCS 
882. From 883. To 

908. 6 909. 51+950 910. 52+350 911. 400 912. TCS-3 

913. 7 914. 52+350 915. 54+600 916. 2250 917. TCS-1 

918. 8 919. 54+600 920. 55+100 921. 500 922. TCS-2 

923. 9 924. 55+100 925. 55+600 926. 500 927. TCS-4 

928. 10 929. 55+600 930. 57+346 931. 1746 932. TCS-2 

 

NH-730C Package 1 (km 0.000-km 52.770) Bewar to Allahganj 

 

S.No. DesignChainage(m) Length(m) 
Applicable 

TCS 
933. From 934. To 

1 935. 0+000 936. 1+500 937. 1500 938. TCS-6F 

939. 2 940. 1+500 941. 3+200 942. 1700 943. TCS-2B 

944. 3 945. 3+200 946. 3+350 947. 150 948. TCS-2C 

949. 4 950. 3+350 951. 3+440 952. 90 953. TCS-2B 

954. 5 955. 3+440 956. 3+558 957. 118 958. TCS-6F 

959. 6 960. 3+558 961. 3+940 962. 382 963. Major Bridge  

964. 7 965. 3+940 966. 6+300 967. 2360 968. TCS-2C 

969. 8 970. 6+300 971. 6+400 972. 100 973. TCS-2B 

974. 9 975. 6+400 976. 6+600 977. 200 978. TCS-6D 

979. 10 980. 6+600 981. 7+100 982. 500 983. TCS-6G 

984. 11 985. 7+100 986. 8+045 987. 945 988. TCS-6D 

989. 12 
990. 8+045 991. 8+060 992. 15 

993. Minor Bridge to 

 be Reconstruction 

994. 13 995. 8+060 996. 9+300 997. 1240 998. TCS-6D 

999. 14 1000. 9+300 1001. 10+400 1002. 1100 1003. TCS-2B 

1004. 15 1005. 10+400 1006. 11+150 1007. 750 1008. TCS-6D 

1009. 16 1010. 11+150 1011. 12+000 1012. 850 1013. TCS-2B 

1014. 17 1015. 12+000 1016. 12+350 1017. 350 1018. TCS-6C 

1019. 18 1020. 12+350 1021. 12+500 1022. 150 1023. TCS-2C 

1024. 19 1025. 12+500 1026. 12+550 1027. 50 1028. TCS-2A 

1029. 20 1030. 12+550 1031. 12+575 1032. 25 1033. Minor Bridge  

1034. 21 1035. 12+575 1036. 15+680 1037. 3105 1038. TCS-2A 

1039. 22 1040. 15+680 1041. 17+980 1042. 2300 1043. TCS-6E 

1044. 23 1045. 17+980 1046. 21+000 1047. 3020 1048. TCS-2A 
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S.No. DesignChainage(m) Length(m) 
Applicable 

TCS 
933. From 934. To 

1049. 24 1050. 21+000 1051. 21+500 1052. 500 1053. TCS-6C 

1054. 25 1055. 21+500 1056. 23+475 1057. 1975 1058. TCS-2A 

1059. 26 1060. 23+475 1061. 23+700 1062. 225 1063. TCS-6C 

1064. 27 1065. 23+700 1066. 24+350 1067. 650 1068. TCS-2A 

1069. 28 1070. 24+350 1071. 24+900 1072. 550 1073. TCS-6C 

1074. 29 1075. 24+900 1076. 26+950 1077. 2050 1078. TCS-2A 

1079. 30 1080. 26+950 1081. 28+050 1082. 1100 1083. TCS-6C 

1084. 31 1085. 28+050 1086. 31+410 1087. 3360 1088. TCS-2A 

1089. 32 1090. 31+410 1091. 31+427 1092. 17 1093. Minor Bridge  

1094. 33 1095. 31+427 1096. 31+690 1097. 263 1098. TCS-2A 

1099. 34 1100. 31+690 1101. 31+701 1102. 11 1103. Minor Bridge  

1104. 35 1105. 31+701 1106. 32+650 1107. 949 1108. TCS-2A 

1109. 36 1110. 32+650 1111. 36+390 1112. 3740 1113. TCS-6E 

1114. 37 1115. 36+390 1116. 36+930 1117. 540 1118. ROB 

1119. 38 1120. 36+930 1121. 39+800 1122. 2870 1123. TCS-6E 

1124. 39 
1125. 39+800 1126. 40+440 1127. 640 

1128. Major Bridge over 

 River Ganga 

1129. 40 1130. 40+440 1131. 44+650 1132. 4210 1133. TCS-2 

1134. 41 1135. 44+650 1136. 44+680 1137. 30 1138. Minor Bridge  

1139. 42 1140. 44+680 1141. 52+770 1142. 8090 1143. TCS-2 

 

 

NH-730C Package 2 (km 52.770-km 114.000) Allahganj to Miranpur Katra 

 

S. No. DesignChainage 
Length 

TCS 

Type 
Remarks 

1144. From 1145. To 

1 
1146. 52+770 1147. 59+250 1148. 6480 1149. TCS-2 1150. As per Given TCS 

1151. 2 1152. 59+250 1153. 60+000 1154. 750 1155. TCS-6 1156. As per Given TCS 

1157. 3 1158. 60+000 1159. 63+680 1160. 3680 1161. TCS-2 1162. As per Given TCS 

1163. 4 1164. 63+680 1165. 64+630 1166. 950 1167. TCS-6A 1168. As per Given TCS 

1169. 5 1170. 64+630 1171. 66+280 1172. 1650 1173. TCS-2 1174. As per Given TCS 

1175. 6 1176. 66+280 1177. 67+380 1178. 1100 1179. TCS-6A 1180. As per Given TCS 

1181. 7 1182. 67+380 1183. 69+630 1184. 2250 1185. TCS-2 1186. As per Given TCS 

1187. 8 1188. 69+630 1189. 69+970 1190. 340 1191. TCS-6A 1192. As per Given TCS 

1193. 9 1194. 69+970 1195. 70+620 1196. 650 1197. TCS-2 1198. As per Given TCS 
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1199. 10 1200. 70+620 1201. 71+900 1202. 1280 1203. TCS-6A 1204. As per Given TCS 

1205. 11 1206. 71+900 1207. 76+350 1208. 4450 1209. TCS-2 1210. As per Given TCS 

1211. 12 1212. 76+350 1213. 76+650 1214. 300 1215. TCS-6A 1216. As per Given TCS 

1217. 13 1218. 76+650 1219. 77+900 1220. 1250 1221. TCS-2 1222. As per Given TCS 

1223. 14 1224. 77+900 1225. 79+800 1226. 1900 1227. TCS-6 1228. As per Given TCS 

1229. 15 1230. 79+800 1231. 81+750 1232. 1950 1233. TCS-6B 1234. As per Given TCS 

1235. 16 1236. 81+750 1237. 86+280 1238. 4530 1239. TCS-2 1240. As per Given TCS 

1241. 17 1242. 86+280 1243. 86+680 1244. 400 1245. TCS-6A 1246. As per Given TCS 

1247. 18 1248. 86+680 1249. 91+600 1250. 4920 1251. TCS-2 1252. As per Given TCS 

1253. 19 1254. 91+600 1255. 91+850 1256. 250 1257. TCS-6A 1258. As per Given TCS 

1259. 20 1260. 91+850 1261. 95+900 1262. 4050 1263. TCS-2 1264. As per Given TCS 

1265. 21 1266. 95+900 1267. 97+200 1268. 1300 1269. TCS-6A 1270. As per Given TCS 

1271. 22 1272. 97+200 1273. 102+800 1274. 5600 1275. TCS-2 1276. As per Given TCS 

1277. 23 1278. 102+80
0 

1279. 103+080 1280. 280 1281. TCS-6A 1282. As per Given TCS 

1283. 24 1284. 103+08
0 

1285. 108+800 1286. 5720 1287. TCS-2 1288. As per Given TCS 

1289. 25 1290. 108+80
0 

1291. 109+130 1292. 330 1293. TCS-6A 1294. As per Given TCS 

1295. 26 1296. 109+13
0 

1297. 112+880 1298. 3750 1299. TCS-2 1300. As per Given TCS 

1301. 27 1302. 112+88
0 

1303. 114+000 1304. 1120 1305. TCS-6 1306. As per Given TCS 

 

NH-730C Package 3 (km 114.000-km 137.250) Miranpur Katra to Radhaita 

 

S. No. DesignChainage  

Length 
TCS 

Type 

 

Remarks 
1307. From 1308. To 

1 1309. 114+00

0 

1310. 114+110 1311. 110 1312. TCS-1C 1313. As per Given TCS 

1314. 2 1315. 114+11

0 

1316. 114+560 1317. 450 1318. TCS-1A 1319. As per Given TCS 

1320. 3 1321. 114+56

0 

1322. 115+510 1323. 950 1324. TCS-6D 1325. AsperGivenTCS 

1326. 4 1327. 115+51

0 

1328. 116+530 1329. 1020 1330. TCS-1 1331. AsperGivenTCS 

1332. 5 1333. 116+53

0 

1334. 117+487 1335. 957 1336. - 1337. ROB including RE wall 

1338. 6 1339. 117+48

7 

1340. 117+850 1341. 363 1342. TCS-1 1343. As per Given TCS 

1344. 7 1345. 117+85

0 

1346. 118+650 1347. 800 1348. TCS-6D 1349. As per Given TCS 
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S. No. DesignChainage  

Length 
TCS 

Type 

 

Remarks 
1307. From 1308. To 

1350. 8 1351. 118+65

0 

1352. 122+880 1353. 4230 1354. TCS-1 1355. As per Given TCS 

1356. 9 1357. 122+88

0 

1358. 123+390 1359. 510 1360. TCS-6D 1361. As per Given TCS 

1362. 10 1363. 123+39

0 

1364. 125+150 1365. 1760 1366. TCS-1 1367. As per Given TCS 

1368. 11 1369. 125+15

0 

1370. 125+270 1371. 120 1372. TCS-1 1373. As per Given TCS 

1374. 12 
1375. 125+27

0 

1376. 125+570 1377. 300 1378. TCS-6D 1379. As per Given TCS 

1380. 13 1381. 125+57

0 

1382. 126+100 1383. 530 1384. TCS-1 1385. As per Given TCS 

1386. 14 1387. 126+10

0 

1388. 127+080 1389. 980 1390. TCS-6D 1391. As per Given TCS 

1392. 15 1393. 127+08

0 

1394. 128+100 1395. 1020 1396. TCS-1 1397. As per Given TCS 

1398. 16 1399. 128+10

0 

1400. 131+450 1401. 3350 1402. TCS-6D 1403. As per Given TCS 

1404. 17 1405. 131+45

0 

1406. 132+600 1407. 1150 1408. TCS-1 1409. As per Given TCS 

1410. 18 1411. 132+60

0 

1412. 133+850 1413. 1250 1414. - 1415. MJBonGarra/DevahRiv

er 

(including Approach) 

1416. 19 1417. 133+85

0 

1418. 136+680 1419. 2830 1420. TCS-1 1421. As per Given TCS 

1422. 20 1423. 136+68

0 

1424. 136+950 1425. 270 1426. TCS-6D 1427. As per Given TCS 

1428. 21 1429. 136+95

0 

1430. 137+250 1431. 300 1432. TCS-2C 1433. As per Given TCS 

 

 

NH-730C, NH-730B & NH-731K Package 4(km 137.250-km 183.380) Radhaita to 

Pilibhit .  

 

S. No. Design Chainage 
Length 

TCS 

Type 
Remarks 

1434. From 1435. To 

1 1436. 137+250 1437. 138+03

0 

1438. 780 1439. TCS-2C 1440. As per Given TCS 
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S. No. Design Chainage 
Length 

TCS 

Type 
Remarks 

1434. From 1435. To 

1441. 2 1442. 138+030 1443. 138+25

0 

1444. 220 1445. TCS-6H 1446. As per Given TCS 

1447. 3 1448. 138+250 1449. 140+68

0 

1450. 2430 1451. TCS-2C 1452. As per Given TCS 

1453. 4 1454. 140+680 1455. 140+82

0 

1456. 140 1457. TCS-6H 1458. As per Given TCS 

1459. 5 1460. 140+820 1461. 145+55

0 

1462. 4730 1463. TCS-2C 1464. As per Given TCS 

1465. 6 1466. 145+550 1467. 146+20

0 

1468. 650 1469. TCS-6H 1470. As per Given TCS 

1471. 7 1472. 146+200 1473. 146+50

0 

1474. 300 1475. TCS-2C 1476. As per Given TCS 

1477. 8 1478. 146+500 1479. 147+60

0 

1480. 1100 1481. TCS-6H 1482. As per Given TCS 

1483. 9 1484. 147+600 1485. 147+67

0 

1486. 70 1487. TCS-6C 1488. As per Given TCS 

1489. 10 1490. 147+670 1491. 148+30

0 

1492. 630 1493. TCS-6B 1494. As per Given TCS 

1495. 11 1496. 148+300 1497. 148+50

0 

1498. 200 1499. TCS-6C 1500. As per Given TCS 

1501. 12 1502. 148+500 1503. 149+65

0 

1504. 1150 1505. TCS-6B 1506. As per Given TCS 

1507. 13 1508. 149+650 1509. 153+10

0 

1510. 3450 1511. TCS-2 1512. As per Given TCS 

1513. 14 1514. 153+100 1515. 153+97

0 

1516. 870 1517. TCS-6B 1518. As per Given TCS 

1519. 15 1520. 153+970 1521. 154+85

0 

1522. 880 1523. TCS-2 1524. As per Given TCS 

1525. 16 1526. 154+850 1527. 155+35

0 

1528. 500 1529. TCS-6B 1530. As per Given TCS 

1531. 17 1532. 155+350 1533. 156+40

0 

1534. 1050 1535. TCS-2 1536. As per Given TCS 

1537. 18 1538. 156+400 1539. 156+70

0 

1540. 300 1541. TCS-2  

(Toll Plaza) 

1542. As per Given TCS 

1543. 19 1544. 156+700 1545. 158+12

0 

1546. 1420 1547. TCS-2 1548. As per Given TCS 

1549. 20 1550. 158+120 1551. 159+35

0 

1552. 1230 1553. TCS-6B 1554. As per Given TCS 

1555. 21 1556. 159+350 1557. 165+05

0 

1558. 5700 1559. TCS-2 1560. As per Given TCS 

1561. 22 1562. 165+050 1563. 166+90

0 

1564. 1850 1565. TCS-6 1566. As per Given TCS 

1567. 23 1568. 166+900 1569. 167+351570. 450 1571. TCS-2 1572. As per Given TCS 



Section VII – Employer‘s Requirements 144 

S. No. Design Chainage 
Length 

TCS 

Type 
Remarks 

1434. From 1435. To 

0 

1573. 24 1574. 167+350 1575. 167+41

0 

1576. 60 1577. TCS-6H 1578. As per Given TCS 

1579. 25 1580. 167+410 1581. 169+07

0 

1582. 1660 1583. TCS-6B 1584. As per Given TCS 

1585. 26 1586. 169+070 1587. 170+25

0 

1588. 1180 1589. TCS-2 1590. As per Given TCS 

1591. 27 1592. 170+250 1593. 171+00

0 

1594. 750 1595. TCS-6H 1596. As per Given TCS 

1597. 28 1598. 171+000 1599. 171+65

0 

1600. 650 1601. TCS-2 1602. As per Given TCS 

1603. 29 1604. 171+650 1605. 172+00

0 

1606. 350 1607. TCS-6H 1608. As per Given TCS 

1609. 30 1610. 172+000 1611. 172+26

0 

1612. 260 1613. TCS-2 1614. As per Given TCS 

1615. 31 1616. 172+260 1617. 172+40

5 

1618. 145 1619. TCS-6H 1620. As per Given TCS 

1621. 32 1622. 172+405 1623. 174+18

0 

1624. 1775 1625. TCS-2 1626. As per Given TCS 

1627. 33 1628. 174+180 1629. 175+61

0 

1630. 1430 1631. TCS-6B 1632. As per Given TCS 

1633. 34 1634. 175+610 1635. 178+12

0 

1636. 2510 1637. TCS-2 1638. As per Given TCS 

1639. 35 1640. 178+120 1641. 178+70

0 

1642. 580 1643. TCS-6B 1644. As per Given TCS 

1645. 36 1646. 178+700 1647. 181+00

0 

1648. 2300 1649. TCS-2 1650. As per Given TCS 

1651. 37 1652. 181+000 1653. 181+65

0 

1654. 650 1655. TCS-6B 1656. As per Given TCS 

1657. 38 1658. 181+650 1659. 181+70

0 

1660. 50 1661. TCS-2 1662. As per Given TCS 

1663. 39 1664. 181+700 1665. 181+78

0 

1666. 80 1667. TCS-6B 1668. As per Given TCS 

1669. 40 1670. 181+780 1671. 182+75

0 

1672. 970 1673. TCS-2 1674. As per Given TCS 

1675. 41 1676. 182+750 1677. 183+38

0 

1678. 630 1679. TCS-6 1680. AsperGivenTCS 

 

 

1.2 Details of Structures 
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NH 92 Package 1 (km 0.000-km 30.000) Bewar to Near Karri Village 

 

i) Minor Bridge: 

 

1681. S

. No. 

Chainage (km) 
Span  
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1 
1682. 10+257 1683. 3X15M 

1684. 2 1685. 13+992 1686. 1x15m 

1687. 3 1688. 16+755 1689. 1x25m 
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1690. 4 1691. 20+569 1692. 1X6.1m RCC BOX 

1693. 5 1694. 23+642 1695. 1X6.1m RCC BOX 

1696. 6 1697. 24+868 1698. 1X6.1m RCC BOX 

1699. 7 1700. 28+378 1701. 1X6.1m RCC BOX 

 

 

 

ii) Major Bridge: 
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1702. S

. No. 

Chainage (km) 
Span  
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1 
1703. 2+178 1704. 2X42M=84 m 

1705. 2 1706. 15+463 1707. 1x9m+1x63.7m+1x7m=79

.70 
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NH 92 Package 2 (km 30.000-km 57.346) Near Karri Village to Etawah 

 

i) Minor Bridge: 

 

S. No. Chainage(km) 
Span 

1 
1708. 30+012 1709. 1x12m 

1710. 2 1711. 32+495 1712. 1x12m 

1713. 3 1714. 33+969 1715. 1X6.1m RCC Box 

1716. 4 1717. 39+105 1718. 1x12m 

1719. 5 1720. 40+404 1721. 1x15m 

1722. 6 1723. 45+843 1724. 1x37m 

1725. 7 1726. 52+065 1727. 2x25m 

1728. 8 1729. 55+635 1730. 1x25m 

 

 

NH-730C Package 1 (km 0.000-km 52.770) Bewar to Allahganj 

 

i) Minor Bridge: 

 

S. No Chainage Span 

1 1731. 8+070 
1732. 1 x 14 m 

1733. 2 1734. 12+570 
1735. 1 x 24 m 

1736. 3 1737. 31+425 
1738. 5.25+6.3+5.4 

Total length = 16.95m 

1739. 4 1740. 31+710 
1741. 5.6+5.4 

Total length = 11.0m 

1742. 5 1743. 44+665 
1744. 1 x 29.3 C/C of Exp. Joint Total 

length = 29.3m 

 

ii) Major Bridge: 
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1745. S

. No 
Chaina

ge 

Span 
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1 
1746. 3+500 1747. 29.4+30.2+29.2+29.6 

Total length = 118.4m 

1748. 2 1749. 39+840 1750. 18 x 35.6 

Total length = 640.8m 

 

iii) ROB: 
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S. No. Chainage 
Span 

 

1 
 

36+645 

 

10+15.8+10.2 TotalLength=36m 

 

 

NH-730C Package 2 (km 52.770-km 114.000) Allahganj to Miranpur Katra 

 

i) Minor Bridge: 

 

S. No 
 

Chainage Span 

 

1 

 

60+250 
1751. 1 x 14 m 

 

2 

 

71+575 
1752. 1 x 10 m 

 

3 

 

76+800 
1753. 1 x 14 m 

1754. 4 1755. 73+350 1756. 3 x 5 m 

1757. 5 1758. 81+900 1759. 2 x 4.8 m 

1760. 6 1761. 85+630 1762. 2 x 4.8 m 

1763. 7 1764. 112+440 1765. 5 x 5 m 

 

ii) Major Bridge: 

 

S. No 
Chainage 

Span 

1 
1766. 53+200 1767. 19x35.6mC/CofExp. Joint 

TotalLength=676.40m 

 

 

 

NH-730C Package 3 (km 114.000-km 137.250) Miranpur Katra to Radhaita 
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i) Minor Bridge: 

 

S. 

No 
Chainage Span 

1 
1768. 123+84

0 

1769. 3 x 6 m 

1770. 2 
1771. 127+50

5 
1772. 1 x 7.3 m 

 

 

 

ii) Major Bridge: 

 

 

S.No. 

 
Chainage Span  

1 1773. 133+215 
1774. 13x36mC/C of Exp. 

Joint = 468m 

 

iii) ROB: 

 

S.No. Chainage Span 

1 1775. 117+038 

1776. (2x30+ 1x74.004) c/cofbearing 
Steel Composite & Bowstring Girder 

 

 

NH-730C, NH-730B & NH-731K Package 4 (km 137.250-km 183.380) Radhaita to 

Pilibhit .  

 

i) Minor Bridge: 

S.No. 
Bridge 

Location (km) 
Span 



Section VII - Employer‘s Requirements 155 

 

 

 

Note: The details of structures are given as per individual civil contracts. Any variation 

in length of bridge/structures shall not constitute Change of Scope. 

1.3 Details of Toll Plazas: 

1 1777. 138+010 1778. 1 x 10 m 

1779. 2 1780. 176+040 1781. 1 x 10 m 

1782. 3 1783. 144+250 1784. 19 m 

1785. 4 1786. 179+125 1787. 3 x 9 m 
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Package 
Toll Plaza 

Location 

Remarks 

NH 92 Package 1 (km 0.000-km 

30.000) Bewar to Near Karri 

1788. No Toll Plaza 1789. Emergency Call Boxes & 

HTMS equipment‘s already 
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Village installed/ to be installed by 

EPC Contractor of respective 

works to be integrated with 

ATMS Centralized Control 

Centre as per directions of 

Authority‘s Engineer  

1790. NH 92 Package 2 (km 30.000-

km 57.346) Near Karri Village to 

Etawah 

1791. 44+750 

1792. NH-730C Package 1: Bewar to 

Allahganj(km 0.000-km 52.770) 

1793. Ch 30+310 km 
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1794. NH-730C Package 2 Allahganj 

to Miranpur (km 52.770-km 

114.000) 

1795. Ch 91+010 km 

1796. NH-730C Package 3 Miranpur 

to Radhaita(km 114.000-km 

137.250) 

1797. No Toll Plaza 

1798. NH-730C, NH-730B & NH-

731K Package 4 Radhaita to 

Pilibhit(km 137.250-km 183.380)  

1799. Ch 156+400 km 

 

1.4 Typical Cross Section (TCS) Drawings: 
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Schedule B 

1. Development of the ATMS Project 

Development of the ATMS Project shall include Design, Supply, Installation, 

Testing, Commissioning and Operation & Maintenance of Advanced Traffic 

Management System (ATMS)on from Etawah km 57+346 to Bewar  km 0+00 of NH-

92  &  Bewar  km 0+00 to Radhaita km 137+250  of NH-730C &Radhaita Km 

137+250 to Pilibhit Km 183+380 of NH-730C, NH-730B, & Nh-731 K in the State of 

Uttar Pradesh, as described in this Schedule-B and in Schedule-C.  

2. Description of the ATMS Project 

The Authority has envisaged implementation of ATMS system on the project to 

enhance road safety, make road-travel efficient & sustainable, and enable stress-free 

travel by adoption of ATMS on from Etawah km 57+346 to Bewar  km 0+00 of NH-

92  &  Bewar  km 0+00 to Radhaita km 137+250  of NH-730C &Radhaita Km 

137+250 to Pilibhit Km 183+380 of NH-730C, NH-730B, & Nh-731 K in the State of 

Uttar Pradesh. Advanced Traffic management and control system shall be composed 

of field equipment and sensors that will collect the information on road conditions, 

traffic conditions, violations, incidents, and shall send it to the ATMS Control / 

Traffic Management Centre (TMC) for processing. ATMS system shall provide 

necessary information on roads, traffic, incidents, and environment to road users, and 

alerts regarding violations and incidents to the enforcement agencies / rescue team 24 

hours a day 365 days a year to ultimately ensure safe and smooth traffic as described 

in this Annexure-I of Schedule-B.  

3. Specifications and Standards 

The ATMS Project shall be designed and constructed in conformity with the as per 

the functional and technical specifications mentioned in Schedule-C: 

4. Annex–I - Schedule-B–Description of ATMS Project 

4.1 Advanced Traffic Management and control System (ATMS) 

 

The System Integrator is required to Design, Supply, Install, Test, Commission, Operate 

and Maintain Advanced Traffic Management System (ATMS) as part of the project 

facilities. The Advanced Traffic Management System shall be provided as per functional 

and technical specifications specified in the Schedule-C and shall be operated and 

maintained throughout the contract period. 

The ATMS components to be deployed shall inter alia include: 

4.1.1. General 

The ATMS Project shall broadly include the following components to be provided as per 

the functional and technical specifications mentioned in Schedule-C): 
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1.1.1 Video Surveillance System / Traffic Monitoring Camera System 

(TMCS) 

1.1.2 Video Incident Detection and Enforcement System (VIDES) 

1.1.3 Vehicle Actuated Speed Display System (VASDS) 

1.1.4 Fixed and Portable Variable Message Sign (VMS) System 

1.1.5 Communication Network with OFC Backbone 

1.1.6 Emergency Call Box ( to be integrated ) 

1.1.7 Common ATMS Command & Control Center  

1.1.8 Power Supply for Field Equipment as well as for ATMS Command & 

Control Center 

1.1.9 Operation & Maintenance (O&M) of the entire ATMS Facility 

1.1.10 Maintenance Vehicle 

The entire system should function efficiently as an integrated solution during the 

entire O&M period. 

 

The project shall be a complete solution with provision of skilled resources at all 

locations for operations.. 

 

This RFP describes functional requirements envisaged by Authority by its 

implementing agency. In addition, the minimum technical specifications have been 

prescribed in this document, wherever indispensable. The Contractor is responsible 

for the design of complete project and the system architecture to deliver state-of-

the-art solution to Authority fully complying to the functional requirement 

specified in the RFP and site conditions. Any consideration affecting safety, 

security, redundancy, and compliance to stipulated provision prescribed by 

Government Authorities is the responsibility of the Contractor and shall be duly 

taken care of to ensure adherence to minimum functional and technical requirement 

stipulated in this document as well as the SLA parameters. 

 

a. The scope of the works under this RFP is deployment of Advanced Traffic 

Management System (ATMS) by the Contractor. 

b. The Contractor shall conduct the field survey, preparation of design drawings 

and supply of ATMS equipment and materials, spare parts, test equipment, 
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tools and materials, factory inspection (inspection of equipment & materials 

upon delivery), training, transportation and site, delivery, construction and 

installation, preparation of as-built drawings, testing and commissioning of the 

ATMS system.  

c. The ATMS Contractor will be provided with space to construct ATMS Control 

Centre. The Contractor shall be responsible for interior works, MEP works, etc. 

for construction and setting up the ATMS Control Centre, including any 

related electrical, lighting, generator set (preferably eco-friendly Gas powered), 

power backup, HVAC works, access control, air conditioning, CCTV, PTZ 

cameras, firefighting, alarm, extinguishers, etc. shall be in the scope of the 

Contractor. All operational expenses towards electricity, diesel/fuel, and other 

consumables shall be in the scope of the ATMS Contractor. 

d. The Contractor shall also undertake the works that are not specifically 

mentioned in this RFP but essential for the efficient implementation and 

operations of the ATMS to meet the functional requirements specified in the 

RFP. 

e. The Contractor shall propose the ATMS solution and equipment to fully meet 

the functional requirements of this RFP. The quantity and the technical 

specification of the equipment shall be proposed by the Contractor for each 

ATMS system, unless until specified in this RFP, such that each sub-system 

fully meets the functional requirement as per the site conditions and SLA 

requirements. 

f. The requirements stated herein shall be construed as minimum requirement and 

meeting the respective requirements shall not relieve the Contractor from the 

responsibility of supplying the ATMS that functions efficiently as a system and 

carry out its Operation & Maintenance for the entire Contract Period. 

g. The Bidder shall quote for the entire system and facilities on a ―single 

responsibility‖ basis such that the Contract Price covers all Contractor‘s 

obligations mentioned in or to be reasonably inferred from the Contract 

Documents in respect of the design, manufacture, procurement, construction, 

installation, adjustment and testing of the Works and remedying any defect 

therein and operation and maintenance of entire setup for the contract duration. 

This includes all requirements under the Contractor‘s responsibilities for 

testing and commissioning of the systems and facilities, and where required by 

the Contract Documents, the acquisition of all permits, approvals and license, 

etc.; the training services and such other items and services as may be specified 

in the Contract Documents. 

h. The Contractor shall be responsible for Integration of ATMS system with the 



Section VII – Employer‘s Requirements 162 

Authority or its implementing agencies apps for the road users as per the 

requirement raised from time to time by Authority. 

i. The Contractor shall be responsible for Integration of ATMS system and sub-

systems with the Authority or its implementing agency‘s Central Command 

Centre, TMCs and ATMS systems of other projects as per the requirement 

raised from time to time by Authority. Additionally, the ATMS Solution shall 

include provision of IP/API based feed to enforcement agencies as per the 

requirements raised from time to time by Authority 

j. ATMS Contractor shall provide a dedicated workstation for the usage of 

representative of Traffic Police or other Enforcement Agency at the ATMS 

Control Centre. 

k. The Contractor shall be responsible for integration of ATMS system with 

1033, Vahan Database, Police Control Rooms, Dial 112, and others as per the 

requirement raised from time to time by Authority (Authority will facilitate 

Contractor by writing letters to external agencies for integration / sharing API, 

as applicable, on written request of the Contractor and recommendations of the 

ITS Engineer. All technical coordination will have to be carried out by the 

Bidder at its own cost.  

l. Growth and maturity levels – the proposed system shall be capable of meeting 

the requirements arising due to the increase in traffic in the coming years 

without any additional cost implication to Authority. 

m. The ATMS Software shall perform health monitoring check of all field 

equipments and generate an equipment downtime report based on the same as 

per provision of Schedule-C. 

n. In addition to the above requirements the ATMS Solution should include all 

the functional and technical requirements mentioned in schedule C. 

4.2 Implementation Plan 
 

The contractor is required to submit the implementation plan for ATMS implementation for 

the entire stretch. The contractor may bifurcate the implementation of ATMS on the entire 

stretch into following sections. 

 

 



Section VII - Employer‘s Requirements 163 

 

S.No.  
Section 

Name  

Start Point  End Point  
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1  
1800. Pkg-1  1801. KM -57+346 (Start 

point from Etawah of NH-

92)  

1802. Up to near Karri 

village km 30+00  

1803. 2  1804. Pkg-2  1805. KM -30+00 near Karri  

of NH-92 

1806. Up to Bewar Km 0+00 

of NH-92  

1807. 3  1808. Pkg-3  1809. Km -0+000 Bewar of 

NH-730C 

1810. Km -52+770 

Allahganj of NH-730C 
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1811. 4  1812. Pkg-4  1813. Km -52+770 Allahganj 

of NH-730C 

1814. Km -114+00 

Miranpurkatra of NH-

730C 

1815. 5  1816. Pkg-5  1817. Km -114+00 

Miranpurkatra of NH-730C 

1818. Km -137+250 

Radhaita of NH-730C 

1819. 6 1820. Pkg-6 1821. Km -137+250 Radhaita 

of NH-730C,NH-730B & 

NH-731K 

1822. Km -183+380 

Radhaita of NH-NH-731K 

 

The project will be considered successfully implemented only after installation of all 

ATMS systems at above mentioned sections and integration of all these sections. 

 

4.3 Equipment site plan / Indicative Equipment Location: 

 

The contractor shall conduct the site survey and propose the ATMS system location in the 

Technical Proposal. The location provided in this document shall be treated as indicative, 

The contractor, in consultation with the Authority/Authority‘s engineer, have to ascertain 

the indicative locations and propose the appropriate equipment location during the design 

phase of the Contract. The contractorduring design phase of the contract shall provide 

equipment locations duly marked in the KMZ file of the project highway. 

 

4.4 ATMS system shall be provided as per Schedule C for the following locations 
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S. No. 
Description Mi

ni

mu

m 

Nos

. 

Remarks 
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S. No. 
Description Mi

ni

mu

m 

Nos

. 

Remarks 

1 
1823. Video Surveillance 

System(VSS)/Traffic 

Monitoring Camera 

System(TMCS) 

1824. 81 1825. Locations are mentioned in 

the table. 
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S. No. 
Description Mi

ni

mu

m 

Nos

. 

Remarks 

1826. 2 1827. Video Incident 

Detection & Enforcement 

System(VIDES) with 

Vehicle Actuated Speed 

Display(VASD) 

1828. 15 1829. Locations are mentioned in 

the table. 
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S. No. 
Description Mi

ni

mu

m 

Nos

. 

Remarks 

1830. 3

(a) 

1831. Variable Message 

Sign (VMS)(Fixed) 

1832. 07 1833. Locations are mentioned in 

the table. 
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S. No. 
Description Mi

ni

mu

m 

Nos

. 

Remarks 

1834. 3

(b) 

1835. Portable VMS 1836. 06 1837. 1 no. for each Package 
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S. No. 
Description Mi

ni

mu

m 

Nos

. 

Remarks 

1838. 4

(a) 

1839. ATMS Control Centre 1840. 01 1841. New Centralized ATMS 

Control Centre to be 

constructed  for all the 3 

Packages near Toll Plaza at ch 

90+900 LHS  



Section VII – Employer‘s Requirements 172 

S. No. 
Description Mi

ni

mu

m 

Nos

. 

Remarks 

1842. 4

.(b) 

1843. Other additional 

equipment required for 

connectivity at 3 locations 

1844. 06  1 no. at Toll Plaza at km  

44+750 of NH-92 

 1 no. at Toll Plaza at km 

30+310 of NH-730C 

 1 no. at Toll Plaza at km 

156+400 of NH-731K. 



Section VII - Employer‘s Requirements 173 

 

S. No. 
Description Mi

ni

mu

m 

Nos

. 

Remarks 

1845. 5 1846. Adaptive Traffic 

Control System(ATCS) 

1847. 04 1848. Locations are mentioned in 

the table. 
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S. No. 
Description Mi

ni

mu

m 

Nos

. 

Remarks 

1849. 6 1850. Meteorological Data 

System (MET) 

1851. 02 1852. Locations are mentioned in 

the table. 
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4.4 Emergency Call Box (ECB): The Emergency Call Box (ECB) which are already 

installed/to be installedshall also be Integrated with the ATMS System with nos. & 

locations of ECB‘s as per directions of Authority‘s Engineer/Authority. 

 

4.6 Location Table for ATMS Field Equipment 

 

Item Package Nos. Chainage Remarks 

 

 

 

 

 

 

 

 

 

 

 

Video 

Surveillanc

e 

System(VS

S)/ Traffic 

Monitoring 

Camera 

System(T

MCS) 

1853. NH-

92, (Km 

0.0000-

km 

30.000) 

Bewar to 

Karri 

1854. 1

0 

1855. 0+

070 

1856. Curve &Built up area (0+000-1+000) 

1857. 2+

174 

1858. Major Bridge 

1859. 11

+002 

1860. Girls College RHS, Bus Stand 

1861. 12

+750 

1862. Built up area (12+000-14+000) 

1863. 15

+200 

1864. S Curve and Major Bridge 

1865. 19

+100 

1866. Truck lay bye(BHS) 

1867. 21

+300 

1868. Hospital (LHS) 

1869. 23

+300 

1870. Tehsil office (LHS) 

1871. 24

+000 

1872. Cross Junction (BHS) 

1873. 25

+680 

1874. Cross Junction (BHS) 

1875. NH-

92, (km. 

30.000-

km. 

57.346) 

Karri to 

Etawah 

1876. 1

0 

1877. 32

+500 

1878. Karri Pulia(T RHS) 

1879. 36

+000 

1880. Built up Area (35+750-36+400) 

1881. 39

+150 

1882. Built up Area (39+000-39+400) 

1883. 40

+700 

1884. Built up Area (40+500-40+950) 
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Item Package Nos. Chainage Remarks 

1885. 42

+150 

1886. Built up Area (42+000-42+500) 

1887. 47

+850 

1888. Built up Area 

1889. 54

+800 

1890. Built up Area(54+600-55+100)_ 

1891. 55

+700 

1892. Hospital (LHS) 

1893. 56

+900 

1894. Mandi Gate no. 2 

1895. 57

+346 

1896. Major Junction 

 

 

 

NH-730C, 

(km 0.000-

km 52.770) 

Bewar to 

Allahganj 

1897. 1

3 

1898. 0+

000 

1899. Bewar Junction 

1900. 17

+260 

1901. Sankisa Road T-Junction 

1902. 17

+950 

1903. Rohilla junction; major junction  

1904. 20

+100 

1905. Near Khatu Shyam mandir 

1906. 22

+700 

1907. S-Type Curve; Om Prakash Technical 

institute 

1908. 31

+400 

1909. BagharChauraha 

1910. 34

+750 

1911. Plus Junction; Central Jail Churaha 

1912. 37

+400 

1913. Major Junction; MasheniChauraha 

1914. 39

+550 

&39+8

00 

1915. Major Junction; Brahma Dutt 

DiwediChauraha& Ganga Bridge  

1916. 40

+440 

1917. Ganga Bridge 

1918. 43

+500 

1919. Black Spot; Near Suraj Hospital 
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Item Package Nos. Chainage Remarks 

1920. 47

+500 

1921. Amritpur Junction 

1922. 51

+900 

1923. T-Junction 

 

 

 

 

 

 

 

 

 

 

 

NH-730C 

 (km 52.770-

km 114.000) 

Allahganj to 

Miranpur 

 

1924. 1 1925. 54

+900 

1926. Major Junction;  

1. 4 arm junction connects to SH & ODR  

2. HullahpurCharaha (Blackspot) 

1927. 1 1928. 59

+450 

1929. Major junction &Builtup Area 

1. Y-Junction connects to Allahganj Town 

2. Sharp curve at 59+250 

3. Builtup area 59+250 to 60+000 

1930. 1 1931. 64

+200 

1932. Builtup area 

1. Builtup Area 63+680 to 64+630b(950 m) 

2. T-junction at 64+430 

1933. 1 1934. 77

+570 

1935. Major Junction 

1. Connects to Hullapur Road ODR/MDR 

2. Kherpur Round Board (Black Spot) 

1936. 1 1937. 78

+950 

1938. Major Junction 

Connects to Shahjahanpur Road SH-29 

1939. 4 1940. 80

+050, 

80+40

0,80+7

00,81+

400 

1941. Builtup Area 

1. Builtup area 77+900 to 81+750 (3950 m) 

2. Junction, Bus Stand 

3. Highly Congested area 

4. Main Jalalabad Round Board (Black Spot)  

1942. 2 1943. 96

+400, 

96+72

0 

1944. Builtup area 

1. Builtup Area 95+900 to 97+200 (1300m) 

2. School at 96+420 & 96+850 

3. ODR 

1945. 1 1946. 10

2+850 

1947. Builtup area 

1. Builtup area 102+800 to 103+080 (280m) 

2. Cross Junction to Tilhar 

1948. 1 1949. 10

9+040 

1950. Builtup Area 

1. Builtup Area 109+800 to 109+130 (330 

m) 

2. Cross Junction to Tilhar 

1951. 2 1952. 11

3+500,

114+0

1953. Builtup area 

1. Builtup Area 112+880 to 114+000(1120 
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Item Package Nos. Chainage Remarks 

00 m) 

2. Cross Junction to Tilhar&Dataganj 

 

 

 

 

 

 

 

 

 

 

 

NH-730C 

(km 114.000-

km 

137.250)Mir

anpur to 

Radhaita 

1954. 1 1955. 11

4+200 

1956. Builtup area 

Near to Flyover 

1957. 1 1958. 11

4+650 

1. Y-Junction connects to Railway Station 

2. Sharp curve at 114+650 

3. Builtup area 114+000 to 1115+550 

(1550m) 

4. Highly Congested area from 114+000 to 

114+650 

1959. 1 1960. 11

5+300 

1961. Curve 

1962. 1 1963. 11

8+150 

1964. Builtup area & School 

1. Builtup area 117+850 to 118+850(800m) 

2. School at 118+000,118+200,118+320 

3. Junction at 118+150 

1965. 1 1966. 12

6+550 

1967. Builtup area 

1. Builtup area 126+100 to 127+100 

(1000m) 

2. Semi builtup area 

3. School at 126+400,126+700 

1968. 4 1969. 12

8+500,

129+1

00,129

+650,1

30+35

0,131+

250 

1. Builtup area 128+00 to 131+450 (3350 m) 

2. Intercollege at 129+650 

3. Junction at Navada 130+350 

4. Market at 128+500,129+100  

1970. 1 1971. 13

6+860 

1972. Y-Junction 

Three arm junction & sharp curve (Radhaita) 

 

 

 

 

 

 

1973. 1 1974. 14

0+710 

1975. Builtup area & School 

1. Junction at 140+700 &140+770 (Village 

Road) 

2. School at 141+030 

3. Builtup area 140+500 to 140+850 (350 m) 

1976. 1 1977. 14

4+100 

1978. Major Junction 

Three arm junction connect to NH (Bareilly) 

1979. 1 1980. 14 1981. Builtup area & School 
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Item Package Nos. Chainage Remarks 

 

 

 

 

 

 

 

 

 

 

 

NH-730C, 

NH-730B & 

NH-731K 

 (km 

137.250-km 

183.380) 

Radhaita to 

Pilibhit 

5+840 1. School at 145+690 & 145+700 

2. Junction at 145+700 

1982. 4 1983. 14

7+650,

148+0

90,148

+500,1

49+26

0 

1984. Major Junction &Builtup Area Bisalpur 

Town 

1. Builtup area 146+900 to 149+650(2750 

km)Bisalpur Town 

2. Major Junction three arm connect to 

NH(Shahjahanpur) 

3. Cross Junction at 148+090 LHS PWD 

Road &RHS to tehsil &city 

4. Barah pathar Junction to city &Railway 

Station 

5. 3 nos. schools continuously at km 

149+260. 

6. Staggered junction at km 149+260 & 

149+280 

1985. 1 1986. 15

3+600 

1987. Builtup area km 153+140 to 

153+950(810m) 

1988. 1 1989. 15

5+000 

1990. Builtup area 

1. Builtup area km 154+840 to 

155+300(460m) 

2. School at 154+600 

3. Junction at 155+000(village road) 

1991. 1 1992. 15

8+500,

158+9

50 

1993. Builtup area & School 

1. Builtup area km 158+150 to 

159+350(1200m) 

2. School at 158+250&158+520 

1994. 3 1995. 16

5+400, 

166+3

10, 

166+7

00 

1996. Builtup area 

1. Builtup area 165+000 to 166+950 

(1950m) 

2. Junction connect to ODR (Gajrola, 

Lakhimpuri) 

3. Junction connect to SH (Nababganj) 

1997. 1 1998. 16

7+750 

1999. Builtup area & School 

1. Builtup area 167+350 to 168+100(750m) 

2. School at km 167+900 

3. Junction at 167+770(village road) 

 

2000. 1 2001. 16

8+700 

2002. Builtup area & School 

1. Builtup area 168+450 to 169+000(550m) 

2. School at km 168+790 
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Item Package Nos. Chainage Remarks 

 

2003. 1 2004. 17

0+600 

2005. Builtup area & S-Curve 

1. Builtup area 170+250 to 171+000(750m) 

2. S-curve Visibility problems 

 

2006. 1 2007. 17

1+720 

2008. Builtup area & School 

1. Builtup area 171+650 to 172+000(350m) 

2. School at km 171+700 

 

2009. 2 2010. 17

4+550, 

174+8

50 

2011. Builtup area & Junction 

1. Builtup area 174+180 to 175+500(1320m) 

2. School at km 174+680 

 

2012. 1 2013. 17

8+500 

2014. Builtup area 

1. Builtup area 178+150 to 178+700(550m) 

2. Cross Junction (village road) 

2015. 1 2016. 18

1+300 

2017. Builtup area 

1. Builtup area 181+000 to 181+850(850m) 

2. Cross Junction (village road) 

2018. 1 2019. 18

3+380 

2020. Builtup area 

1. Builtup area End point at Assam Chowk 

2. Major Junction connect to NH &Pilibhit 

city. 

 

 

 

 

 

 

 

Video 

Incident 

Detection 

&Enforce

2021. NH-

92, (Km 

0.0000-

km 

30.000) 

Bewar to 

Karri 

2022. 1 2023. 6+

720 

2024. Section of the Project where there is a 

probability of high speed. 

2025. 1 2026. 28

+300 

2027. Section of the Project where there is a 

probability of high speed. 

2028. NH-

92, (km. 

30.000-

km. 

57.346) 

Karri to 

Etawah 

2029. 1 2030. 49

+650 

2031. Section of the Project where there is a 

probability of high speed. 
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Item Package Nos. Chainage Remarks 

ment 

System(VI

DES) with 

Vehicle 

Actuated 

Speed 

Display(V

ASD) 

2032. NH-

730C (km 

0.000-km 

52.770) 

Bewar to 

Allahganj 

2033. 1 2034. 14

+000 

2035. Section of the Project where there is a 

probability of high speed. 

2036. 1 2037. 21

+250 

2038. Section of the Project where there is a 

probability of high speed. 

2039. 1 2040. 29

+570 

2041. Section of the Project where there is a 

probability of high speed. 

2042. NH-

730C (km 

52.770-

km 

114.000) 

Allahganj 

to 

Miranpu

r 

2043. 1 2044. 62

+000 

2045. Section of the Project where there is a 

probability of high speed. 

2046. 1 2047. 74

+500 

2048. Section of the Project where there is a 

probability of high speed. 

2049. 1 2050. 93

+000 

2051. Section of the Project where there is a 

probability of high speed. 

2052. 1 2053. 10

5+500 

2054. Section of the Project where there is a 

probability of high speed. 

2055. NH-

730C (km 

114.000-

km 

137.250)

Miranpu

r to 

Radhaita 

( 

2056. 1 2057. 12

0+700 

2058. Section of the Project where there is a 

probability of high speed. 

2059. NH-

730C, 

NH-730B 

& NH-

731K 

(km 

137.250-

km 

183.380) 

Radhaita 

to 

Pilibhit 

2060. 1 2061. 14

2+000 

2062. Section of the Project where there is a 

probability of high speed. 

2063. 1 2064. 15

1+700 

2065. Section of the Project where there is a 

probability of high speed. 

2066. 1 2067. 16

2+200 

2068. Section of the Project where there is a 

probability of high speed. 

2069. 1 2070. 17

7+000 

2071. Section of the Project where there is a 

probability of high speed. 

 

 

 

2072. NH-

92, (Km 

0.0000-

km 

30.000) 

2073. 1 2074. 0+

000 

2075. LHS (Major Junction) 
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Item Package Nos. Chainage Remarks 

 

 

 

 

 

Variable 

Message 

Sign 

(VMS)(Fix

ed) 

Bewar to 

Karri 

2076. NH-

92, (km. 

30.000-

km. 

57.346) 

Karri to 

Etawah 

2077. 1 2078. 57

+346 

2079. RHS(Major Junction) 

2080. NH-

730C (km 

0.000-km 

52.770) 

Bewar to 

Allahganj 

2081. 1 2082. 31

+200 

2083. LHS(Major Junction) 

2084. NH-

730C (km 

52.770-

km 

114.000) 

Allahganj 

to 

Miranpu

r 

2085. 1 2086. 53

+200 

2087. LHS(Before Hullahpur Junction) 

2088. 1 2089. 11

2+500 

2090. LHS (Before Katra Junction) 

2091. NH-

730C, 

NH-730B 

& NH-

731K 

(km 

137.250-

km 

183.380) 

Radhaita 

to 

Pilibhit 

2092. 1 2093. 14

9 

2094. RHS (Before Bisalpur) 

2095. 1 2096. 18

0 

2097. RHS (Entry from RHS) 

2098. Vari

able 

Messag

e Sign 

(VMS)(

Portabl

2099. NH-

92, (Km 

0.0000-

57.346) 

Bewar to 

Etawah, 

2100. 6 2101. - 2102. As per requirements & directions of 

Authority Engineer 
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Item Package Nos. Chainage Remarks 

e) NH-730C 

(km 

0.000- km 

137.250B

ewar 

toRadhai

ta&NH-

730C, 

NH-730B 

& NH-

731K 

(km 

137.250-

km 

183.380) 

Radhaita 

to 

Pilibhit 

 

 

Adaptive 

Traffic 

Control 

System(AT

CS) 

2103. NH-

730C (km 

0.000-km 

52.770) 

Bewar to 

Allahganj 

2104. 1 2105. 0+

000 

2106. Bewar Major Junction 

 

2107. 1 2108. 39

+530 

2109. Major Junction (Brahmdatt Dwivedi 

Chauraha) 

2110. NH-

730C (km 

52.770-

km 

114+000) 

Allahganj 

to 

Miranpu

r Katra  

2111. 1 2112. 78

+900 

2113. YakubpurChauraha, Jalalabad 

2114. NH-

730C, 

NH-730B 

& NH-

731K 

(km 

137.250-

km 

2115. 1 2116. 14

7+640 

2117. EidgaahChauraha, Bisalpur 
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Item Package Nos. Chainage Remarks 

183.380) 

Radhaita 

to 

Pilibhit 

2118. Met

eorologi

cal 

Data 

System 

(MET) 

2119. NH-

730C (km 

0.000-km 

52.770) 

Bewar to 

Allahganj 

2120. 1 2121. 30

+310 

2122. Toll Plaza of Pkg 1 

2123. NH-

730C, 

NH-730B 

&NH-

731K 

(km 

137.250-

km 

183.380) 

Radhaita 

to 

Pilibhit 

2124. 1 2125. 15

2+590 

2126. Toll Plaza of Pkg 4 

 

Note:  

1. The requirements stated herein shall be construed as minimum requirement and meeting 

the respective requirements shall not relieve the Contractor from the responsibility of 

supplying the ATMS that functions efficiently as a system and carry out its Operation & 

Maintenance for the entire Contract Period 

2. The location provided in this document shall be treated as indicative, The contractor, in 

consultation with the Authority/Authority‘s engineer, have to ascertain the indicative 

locations and propose the appropriate equipment location during the design phase of the 

Contract 

3.The portable VMS shall have the facility to communicate the ATMS control centre over 

GSM/3G/4G GPRS communication layer which enable the portable VMS to be used as a 

standby VMS to display the informative/alert messages based upon the VIDES incidents as 

and when required. 

4.Size of VMS: The size of VMS is represented in length (l) x height (h) x depth (d) 

measured in meters. The three dimensions mentioned are end-to-end measurements which 

consist of the LED area and the structure frame hosting the LED cabinets. The LED area 

that is the actual area which can display content on the VMS is also called the Active 

Area. It is critical to consider that the VMS is mounted on a structure at a height of around 
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6 meters from the ground. As a result, the size of the VMS should be such that the 

messages are legible from a minimum distance of 300 m for expressway. The minimum 

VMS dimensions are given below; 

 

 

 VMS Type 
 Recommended VMS 

Dimensions in Length (l) x 

Height (h) x Depth (d)  

 Installation 

 M Type 

full fixed VMS 

 5000 mm (+/-200 mm) X 

1800 mm (+/-200 mm) X 200 

mm 

 Across the road 

on Gantry or FOB  

 Portable 

VMS 

 1650 mm (+/-100 mm) X 

1000 mm (+/-100 mm) X 200 

mm 

 Trolley 

Mountable 

 

 

4.7 Connectivity Mode: Optical Fiber Cable shall be used as a connectivity mode for all the 

below mentioned locations as per following details:- 

 

1. NH 92 (km 0.000-km 30.000) Bewar to Near Karri Village 

2. NH 92 (km 30.000-km 57.346) Near Karri Village to Etawah 

3. NH-730C (km 0.000-km 52.770) Bewar to Allahganj 

4. NH-730C (km 52.770-km 114.000) Allahganj to Miranpur Katra 

5. NH-730C (km 114.000-km 137.250)Miranpur Katra to Radhaita 

6. NH-730C, NH-730B & NH-731K (km 137.250-km 183.380) Radhaita to Pilibhit 

 

4.7.1 Optical fiber shall be installed within the Right of Way (ROW) through ducts, in 

accordance with prevailing site conditions and in consultation with the Authority 

Engineer/MoRTH. The duct installation for the optical fiber cable (OFC) shall employ a 

suitable method — either the open trench method or Horizontal Directional Drilling (HDD), 

with HDD being the preferred method in built-up areas. Any modification to the laying 

method of the OFC within the ROW shall not constitute a change in the scope of works. 

 

4.7.2 The entire stretch shall be provided with minimum 24 Core OFC Backbone as per the 

standards & specifications given in Schedule-C. The short haul connections like between 

field equipment to access points, access points to OFC backbone etc shall be done with 

minimum 12 Core cable. The OFC shall be laid strictly as per the Standards and 

Specification given under Schedule-C. Crossing if required under paved surface should be 
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done through HDD without affecting the road surface or any road infrastructure. ATMS 

Contractor shall be held liable for any damage to the road surface and road infrastructure 

while implementing ATMS works. The network devices at the roadside unit shall have the 

optical bypass facility to avoid the network outage caused by the power failure at that field 

equipment level. 

 

4.7.3 Laying of OFC cable in built-up section may also be done in special condition beneath 

the paver block portion through HDD method only, subject to prior approval from the 

Authority Engineer/ Authority. Any damage to the road surface or any road infrastructure 

during such execution of work shall have to be repaired by the ATMS Contractor to the pre-

existing condition without any cost implications to the Authority.  

 

4.8  ATMS Command and Control Center 

New ATMS Command and Control Centre structure shall be constructed at ch 90+900 

LHS in consultation with Authority’s Engineer. ATMS contractor shall submit detailed 

design & drawings of  ATMS Command and Control Centre to Authority Engineer. The 

size of ATMS Command And Control Center shall be minimum 150 Sqm plinth area & 

as per the Standards and Specification given under Schedule-C for full operation of 

ATMS. The ATMS Contractor shall set up the Command Center, including all electrical, 

lighting, electrical connection, DG set, power backup, HVAC works, access control, 

building CCTV, PTZ cameras outside building, firefighting system, alarm, fire 

extinguishers, raised floor, housekeeping, building cleaning, maintenance, recurring 

charges including electricity bills, telephone bills, DG fuel, servicing, security, insurance. 

The Service Provider shall be required to maintain Asset Management portal to maintain 

the records and inventory of ATMS equipments deployed at site.  

ATMS Contractor shall installed additional equipment required for connectivity at 3 

locations of Toll Plaza mentioned at Clause 4.4 . 

 

4.9 Power Supply for ATMS Command & Control Center and Field Equipment 

The Contractor shall ensure 24x7 supply for the ATMS Command and Control Centre 

and Field Equipment with supply power from Electricity Department as primary source 

supported by UPS renewable power (solar etc) and DG Set of adequate capacity.   

There shall be NO obligation of Authority with regard to providing power/ electricity 

supply/connections for testing commission, operation & maintenance of any component 

of the ATMS. Further, the following points are to also be observed by the ATMS 

contractor: 

a. The Contractor shall perform all the necessary application procedures to the 

Power Company required for the power to be supplied to the Traffic 

Management Centre, Sub-Centre and the field equipment in their own name. 

All the expenses charged by Power Companies regarding such applications 
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and execution of work shall be borne by the Contractor as part of the scope of 

this contract. Any damage to the highway during such execution of work shall 

have to be repaired by the ATMS Contractor to the pre-existing condition 

without any cost implications to Authority.  

b. The Contractor shall make all necessary arrangements for the electricity 

needed for the execution of the Works and O&M period for the entire period 

of the Contract. In case electricity is not made available through electricity 

companies, alternate electricity arrangement such as through renewable 

energy/DG Set should be made by the Contractor. Under no circumstances 

Authority shall grant an extension of time for achieving the milestones if the 

contractor is unable to make the electricity arrangement either for the 

execution of the work or for the O&M activities. 

c. The fixed charges, installation charges, recurring charges, electricity bill, DG 

set fuel, maintenance etc. for each field equipment, ATMS Control Centre, 

Contractor‘s site office, or any other facility being used by the Contractor 

under the scope of this Contract shall be in the scope of the Contractor only 

for the entire Contract period i.e. Design phase, procurement, installation, 

testing, trail-run, commissioning, operations and maintenance period. The 

Authority shall not responsible for any provision for power supply during 

implementation as well as operations and maintenance period. 

d. ATMS  Contractor shall be required to submit the design of the electricity 

load requirement for the component / equipment, which shall include the 

cabling, distribution boards, and clean earthing system, in regard to its 

suitability for the ATMS components. 

 

4.10 Operation & Maintenance (O&M) 

(i) The O & M period after the successful completion of works shall include 

Operation & Maintenance of the entire ATMS Facility as per the Service 

Level Agreement (SLA) with Qualified Manpower mentioned in Schedule-C 

including supply of adequate spares, parts, consumables and maintenance 

equipment required for the facility. The Contractor shall maintain required 

spare parts to maintain required service levels. The minimum Operations & 

Maintenance manpower requirement as per Appendix -C of Schedule C is 

clarified as below:  
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

1 2127. ATMS Project Head  1 in General shift   
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

2 2128. System Maintenance Engineer  1 in each shift + reliever 
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

3 2129. Shift Supervisor  1 in each shift + reliever 
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

4 2130. Incident Operations Staff 1 in each shift + reliever 



Section VII – Employer‘s Requirements 192 

S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

5 2131. Data Analyst  2132. 1 in General shift   
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

6 
2133. Database/IT Admin 

2134. 1 in each shift + 

reliever 
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

7 
2135. Office Assistant  

2136. 1 in each shift + 

reliever 
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

8 2137. Peons  1 in each shift + reliever 
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

9 2138. Sweeper  1 in each shift + reliever 
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

10 2139. Security Guards  1 in each shift + reliever 
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

11 2140. Hydra with Driver and helper  2 No‘s vehicle 24*7 

12 2141. Maintenance Vehicle with Driver and 4 No‘s vehicle 24*7 
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S.N. 

Operation & Maintenance (O&M) 

Manpower  

Minimum manpower 

requirement for 

Command-and-

Control Centre 

helper 
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(ii) The Contractor shall have sufficient infrastructure and capability to 

keep/store spares required for maintenances and will at all times during the 

contract period maintain sufficient inventory of spares and consumables for 

operating and maintaining the ATMS and to meet the Service Level 

Agreement. 

(iii) Before the start of O&M Period, the Contractor shall deploy the O&M 

Personal mentioned at Appendix-C of Schedule-C with prior approval of the 

Authority.  The resumes of the proposed personal shall be submitted in the 

format given in Schedule-C. 

(iv) Standard Operating Procedure (“SOP”): The ATMS Contractor shall 

design a detailed SOP Manual listing all the steps that need to be undertaken 

by the personnel on-road units for all incident types and sub-types. The SOP 

Manual needs to be submitted to Authority/Authority Engineer and/or its 

representative for review and approval. The schedule C has listed high-level 

standard operating procedure envisaged for management of all incidents. 

Time to time ATMS contractor based upon the need and experience may 

suggest the amendments for the SOP and seeks the approval of authorities. 

 

4.11 Maintenance Vehicle 

The ATMS Contractor shall keep at least 4 (four) numbers of dedicated vehicles to attend 

the maintenance requirement during the Operation & Maintenance period. Maintenance 

Vehicle shall be compliant with Route Patrol Vehicle Mentioned in IHMCL Policy No. 

12.19, dated 20
th

 March, 2018. 

 

 

 

 

 

 

Schedule-C 

(Standards & Specification)  

The Contractor shall comply with the Specifications and 

Standards as mentioned in NHAI/Policy 

Guidelines/Standard Documents/2023 Policy Circular No. 
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11.53/2023 dated 10
th

October, 2023set forth in Annex-I of 

this Schedule-C for the ATMS Project. 

Modifications in Schedule-C 

S. No. Item Existing Clause Modificatio

ns 

1 2142. Video 

Surveillance 

System/Traff

ic Monitor 

Camera 

System 

(TMCS) 

2143. 3.2(1): The system monitors 

vehicular and other related activity 

along the highway stretch not more than 

interval of 1 km alternating side/median 

mounted on poles. In case certain 

stretches   include regular curves etc 

(hilly roads etc) not allowing central line 

of sight, then additional TMCS camera 

shall be put to ensure effective 

surveillance of the entire stretch. 

2144. These 

cameras are 

placed in the 

following 

locations: 

 Major 

Junctions 

 Crowded 

areas 

 Schools, 

Colleges, 

Hospitals 

 Built up 

areas 

 Blackspots 

 Sharp 

curves 

2145. 2 2146. Video 

Incident 

Detection 

and 

Enforcement 

System 

(VIDES) 

  Two 

different 

items 

VIDES and 

VASD are 

clubbed 

together as 

VIDES 

with VASD 

(single 

item) and 

installed at 

one 

location.  

 This is 

placed at 

those areas 

2147. 3 2148. Vehicle 

Actuated 

Speed 

Display 

(VASD) 
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S. No. Item Existing Clause Modificatio

ns 

of the 

stretch 

where there 

is a 

probability 

of higher 

speeds.  

2149. 4 2150. Emergenc

y Road 

Telephone 

System 

 2151. Deleted. 

However, 

existing ECBs 

already 

installed/planne

d as per the 

scope of work 

of EPC 

Contractor to 

be integrated 

with 

Centralized 

Control Centre. 

2152. 5 2153. Variable 

Message 

Sign (VMS) 

2154. 14: The equipment shall comply with 

the following specifications: 

Length (minimum): 1650+/-100 mm for 

Portable VMS Trolley mounted. 

Height (minimum): 1000+/-100 mm for 

Portable VMS Trolley mounted. 

Length (minimum): 2400+/-100 mm for L 

type Fixed VMS 

Height (minimum): 1500+/-100 mm for L 

type Fixed VMS 

Length ((minimum): 5000+/-200 mm for M 

type Fixed VMS 

Height (minimum): 1800+/-200 mm for M 

type Fixed VMS 

Depth (minimum): 200 mm (for all types). 

2155. M type Full 

Fixed VMS not 

to be 

considered. 
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S. No. Item Existing Clause Modificatio

ns 

 2156. 17: VMS shall be provided at the start 

and the end of the project (full gantry), 

black spot locations (L type), and 

junctions with NH/Expressway (full 

gantry) or any other location specified in 

the contract /Concession agreement. 

Minimum 2 Trolley mounted Portable 

VMS shall be provided in each Project.  

 VMS to be 

provided as 

per the 

locations 

mentioned 

in the table 

(Schedule-

B). 

 6no. 

Portable 

VMS as per 

the 

locations 

mentioned 

in the table 

(Schedule-

B). 

 

2157. 6 2158. Mobile 

Radio 

Communicat

ion System 

(MRCS) 

 2159. Deleted. 

2160. 7 2161. ATMS 

Control 

Centre with 

ATMS 

Software 

2162. 10.1: This Specification lays down 

the general, functional and technical 

requirement of the ATMS Control 

Centre. 

The Control Centre shall accommodate 

following equipment and software: 

 Central Computer Server (with 

integrated ATMS Software 

including the traffic Management 

and Rescue module, integrated audio 

communication unit & support for 

relevant Mobile smartphone 

applications) 

 Emergency all management system 

equipment and software 

2163. ATMS 

Control Centre 

to have 

equipment as 

mentioned 

Form F-2 Cost 

Break up. 

 

2164. D

edicated 

Video 

Wall: The 

Contractor 

shall 

maintain 1 

dedicated 
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S. No. Item Existing Clause Modificatio

ns 

 Integrated Traffic Management 

(ITM) console consisting of mainly 

the ITM workstation(s), the 

Integrated audio communication unit 

and further integrated with the 

1. Larger Display 

Board based on     

the video wall 

3X2 metres 

2. CCTV Console 

3. VIDES console 

and Dedicated 

Video wall 

(minimum 75‖ 

smart TV) 

4. Other equipment 

 ATMS Software 

 Mobile Radio operator and 

configuration equipment and 

software 

 Backbone communication 

equipment and Network 

Management System for the same. 

 Printer 

 Uninterrupted redundant power 

supply with supply system and 

backup firewall, IDS, IPS and 

other network security component 

and critical system such as servers, 

storage etc 

 TMC Central Processing Servers 

in hot standby configuration 

(Primary+ Secondary) 

 Backup video recording (only 

incidents) server with adequate 

inbuilt storage and hot standby. 

 Mains power supply system and 

Disel Generator set equipment. 

The ATMS Contractor shall also undertake 

video wall 

which will 

display 

following 

with 

chainages: 

 TMCS 

Camera 

locations 

 VIDES 

Locations 

 ATCS 

Locations 

 Major 

Junctions 

 Major 

Locations 

 Toll Plaza 

Locations 

 Major 

incidents/br

eakdown 

etc. 

 

The size of ATMS 

Command And 

Control Center 

shall be minimum 

150 Sqm plinth 

area. The ATMS 

Contractor shall set 

up the Command 

Center, with 

electrical, lighting, 

electrical 

connection, DG 

set, power backup, 

HVAC works, 

access control, 

building CCTV, 

PTZ cameras 

outside building, 
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S. No. Item Existing Clause Modificatio

ns 

any additional civil works, interior works, 

MEP works, for setting up the Command 

Centre including all additional related 

electrical, lighting, electrical connection, 

DG set, power backup, HVAC works, 

access control, building CCTV, PTZ 

cameras outside building, fire fighting 

system, alarm, fire extinguishers, raised 

floor, housekeeping, building cleaning, 

maintenance, recurring charges including 

electricity bills , telephone bills, DG fuel , 

servicing , security. 

firefighting system, 

alarm, fire 

extinguishers, 

raised floor, 

housekeeping, 

building cleaning, 

maintenance, 

recurring charges 

including 

electricity bills, 

telephone bills, DG 

fuel, servicing, 

security, insurance 

 

2165. 8 2166. Advance 

Traffic 

Control 

System 

(ATCS) 

2167. Not available 2168. Proposed in 

order to ensure 

hustle free 

traffic. The 

functional 

specifications 

are mentioned 

under 

Additional 

Equipment. 

2169. 9
. 

2170. Network 

Infrastructure 

for Data 

Communicat

ion  

 2171. Additional 

scope of work 

related to OFC 

System required 

for Maintenance: 

Scope of work 

includes the OFC 

management by 

maintaining 

required number of 

machines/equipme

nt (OTDR, 

splicing machine 

etc.) 
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S. No. Item Existing Clause Modificatio

ns 

 

2172. 1
0 

2173. Meteorolo

gical Data 

System 

 2174. As per 

Clause 816.13 

of 

Specifications 

for Road and 

Bridge Works 

(MORTH 5
th

 

Revision). The 

detailed 

specifications 

are mentioned 

under 

Additional 

Equipment. 

 

Additional Equipment: 

 

Advance Traffic Control System (ATCS) 

 

This system is required in those major junctions where there is a probability of traffic jam 

due to abnormal high traffic in particular direction. To control the same and to ensure free 

flowing traffic; timing of traffic light changes as per the traffic.   

 

Purpose: 

 Adaptive traffic control systems respond to changes in traffic patterns in real-time 

 Continuously detect vehicular traffic volume, compute "optimal" signal timings based 

on this detected volume and simultaneously implement them at the traffic junction 

 Results in reduced delays, shorter queues and decreased travel times 

 

Increased 

 Lane carrying capacity 

 Travel speeds 

Reduction 

 Delay, stops, queue 

 Fuel consumption and emissions 
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 drop in accident rate 

Traffic Management 

 Prioritizing  

 Green Wave Routes 

Special events 

 Diversions 

 Incidents Detection 

 

 

Meteorological Data System 

General 

The Meteorological Data System shall consist of wind sensors for monitoring wind speed 

and direction, visibility sensors for detection of visibility changes resulting from fog or dust 

storm, atmospheric sensors to measure air temperature and humidity and road condition 

sensor to read road surface temperature. The system configuration shall therefore comprise 

thermocouple/dynamometer, humidity meter, anemometer and visibility meter. 

 

Technical Requirements 

The Meteorological Data System shall communicate the measurement to the Control 

Center. It shall be compact, rugged in design and having ease of maintenance and shall be 

capable of detecting and keeping track of the surface temperature of the Highway surface 

and initiate appropriate alarms at the Control Centre. 

 

The Met. Sensor shall meet following requirements 

 

Relative Humidity Sensor 

Range : 1100% 

Minimum Accuracy : ±2%RH 

Resolution : 0.1% 

Temperature Range : -5ºCto+60ºC 

Sensor Mechanism : The sensor shall be 

adequately protected                 

against              dust/pollution 

and shall provide a linear output 

voltage for 0-100% humidity 
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Air Temperature Sensor 

Range : -30ºCto+70ºC 

Sensing Element : should provide a linear output 

for the entire range of 

temperature 

Resolution : 0.1%ofrange 

Accuracy : ±0.3% of   range 

 

 

Visibility Sensor 

Range : 50to1500m 

Wavelength : 880nm 

Sensor Type : Infrared sensor, source and 

detector 

Accuracy : ±15% 

Wind Direction Sensor 

Threshold Speed : Lessthan0.3m/s 

Accuracy : Betterthan±5% 

Damping ratio : 0.7 

Wind Seed Sensor 

Range : Upto79m/s 

Threshold Speed : Lessthan0.3m/s 

Accuracy : ±2% 

Output Signals : Average Wind/Average Gust 

Road Condition Sensor 

Temperature Sensor Range :      -10ºCto +60⁰ 

Resolution :            0.1ºC 

Accuracy : ±0.2ºC 

Wet/Dry Sensor 
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Output : ON/OFF 

 

 

Data Acquisition Controller 

The Data Acquisition Controller shall meet the following requirements: 

i) Be suitable for all the supplied sensors, 

ii) Have appropriate number and type of inputs in order to service all 

the sensors, 

iii) Incorporate an LCD display to allow local monitoring of the data, 

iv) Have a memory backup (upto7days) to retain data locally in case of 

Communication failure. 
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Forms and Procedures 

Form of Completion Certificate 

 Date:   

 Loan/Credit N
o
:   

 RFB N
o
:   

 

______________________________ 

 

To: _________________________________ 

 

Dear Ladies and/or Gentlemen, 

Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions of the 

Contract entered into between yourselves and the Employer dated _____________, relating to 

the ____________________,  we hereby notify you that the following part(s) of the Facilities was 

(were) complete on the date specified below, and that, in accordance with the terms of the 

Contract, the Employer hereby takes over the said part(s) of the Facilities, together with the 

responsibility for care and custody and the risk of loss thereof on the date mentioned below. 

 

1. Description of the Facilities or part thereof:  ______________________________ 

 

2. Date of Completion:  __________________ 

 

However, you are required to complete the outstanding items listed in the attachment hereto 

as soon as practicable. 

 

This letter does not relieve you of your obligation to complete the execution of the Facilities 

in accordance with the Contract nor of your obligations during the Defect Liability Period. 

 

Very truly yours, 

 

  

Title 

(Authority Engineer) 
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Form of Operational Acceptance Certificate 

 

 Date:   

 Loan/Credit N
o
:   

 RFB N
o
:   

 

_________________________________________ 

 

To:  ________________________________________ 

 

Dear Ladies and/or Gentlemen, 

 

Pursuant to GCC Sub-Clause 25.3 (Operational Acceptance) of the General Conditions of the 

Contract entered into between yourselves and the Employer dated _______________, relating to 

the ___________________________________, we hereby notify you that the Functional 

Guarantees of the following part(s) of the Facilities were satisfactorily attained on the date 

specified below.   

 

1. Description of the Facilities or part thereof:  _______________________________ 

2. Date of Operational Acceptance:  _______________________ 

This letter does not relieve you of your obligation to complete the execution of the Facilities 

in accordance with the Contract nor of your obligations during the Defect Liability Period. 

 

Very truly yours, 

 

 

  

Title 

(Authority Engineer) 
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Change Order Procedure and Forms 

 Date:   

 Loan/Credit N
o
:   

 RFB N
o
:   

 

 

CONTENTS 

 

1. General 

2. Change Order Log  

3. References for Changes  

 

 

 

ANNEXES 

 

Annex 1 Request for Change Proposal 

Annex 2 Estimate for Change Proposal 

Annex 3 Acceptance of Estimate 

Annex 4 Change Proposal 

Annex 5 Change Order 

Annex 6 Pending Agreement Change Order 

Annex 7 Application for Change Proposal 
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Change Order Procedure 

1. General 

This section provides samples of procedures and forms for implementing changes in the 

Facilities during the performance of the Contract in accordance with GCC Clause 39 

(Change in the Facilities) of the General Conditions. 

2. Change Order Log 

The Contractor shall keep an up-to-date Change Order Log to show the current status of 

Requests for Change and Changes authorized or pending, as Annex 8.  Entries of the 

Changes in the Change Order Log shall be made to ensure that the log is up-to-date.  

The Contractor shall attach a copy of the current Change Order Log in the monthly 

progress report to be submitted to the Employer. 

3. References for Changes 

(1) Request for Change as referred to in GCC Clause 39 shall be serially numbered 

CR-X-nnn. 

(2) Estimate for Change Proposal as referred to in GCC Clause 39 shall be serially 

numbered CN-X-nnn. 

(3) Acceptance of Estimate as referred to in GCC Clause 39 shall be serially 

numbered CA-X-nnn. 

(4) Change Proposal as referred to in GCC Clause 39 shall be serially numbered CP-

X-nnn. 

(5) Change Order as referred to in GCC Clause 39 shall be serially numbered CO-X-

nnn. 

Note: (a) Requests for Change issued from the Employer‘s Home Office and the 

Site representatives of the Employer shall have the following respective 

references: 

 

Home Office CR-H-nnn 

Site CR-S-nnn 

 

(b) The above number ―nnn‖ is the same for Request for Change, Estimate for 

Change Proposal, Acceptance of Estimate, Change Proposal and Change 

Order. 
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Annex 1.  Request for Change Proposal 

(Employer‘s Letterhead) 

 

To:  ____________________________________ Date:   

 

Attention:  ______________________________________ 

 

Contract Name:  _________________________________ 

Contract Number:  _______________________________ 

 

Dear Ladies and/or Gentlemen: 

 

With reference to the captioned Contract, you are requested to prepare and submit a Change 

Proposal for the Change noted below in accordance with the following instructions within 

_______________ days of the date of this letter____________________. 

 

1. Title of Change:  ________________________ 

2. Change Request No. __________________ 

3. Originator of Change: Employer:  _______________________________ 

Contractor (by Application for Change Proposal No. _______
29

:   

4. Brief Description of Change:  _________________________________________________ 

5. Facilities and/or Item No. of equipment related to the requested Change:  _____________ 

6. Reference drawings and/or technical documents for the request of Change: 

Drawing No./Document No. Description 

 

7. Detailed conditions or special requirements on the requested Change:  ________________ 

8. General Terms and Conditions: 
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(a) Please submit your estimate to us showing what effect the requested Change will 

have on the Contract Price. 

(b) Your estimate shall include your claim for the additional time, if any, for 

completion of the requested Change. 

(c) If you have any opinion negative to the adoption of the requested Change in 

connection with the conformability to the other provisions of the Contract or the 

safety of the Plant or Facilities, please inform us of your opinion in your proposal 

of revised provisions. 

(d) Any increase or decrease in the work of the Contractor relating to the services of 

its personnel shall be calculated. 

(e) You shall not proceed with the execution of the work for the requested Change 

until we have accepted and confirmed the amount and nature in writing. 

 

 

  

(Employer‘s Name) 

 

 

  

(Signature) 

 

 

  

(Name of signatory) 

 

 

  

(Title of signatory) 
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Annex 2.  Estimate for Change Proposal 

(Contractor‘s Letterhead) 

 

To: ______________________________ Date:   

 

Attention:  _______________________________ 

 

Contract Name:  _______________________________ 

Contract Number:  _____________________________ 

 

Dear Ladies and/or Gentlemen: 

With reference to your Request for Change Proposal, we are pleased to notify you of the 

approximate cost of preparing the below-referenced Change Proposal in accordance with 

GCC Sub-Clause 39.2.1 of the General Conditions.  We acknowledge that your agreement to 

the cost of preparing the Change Proposal, in accordance with GCC Sub-Clause 39.2.2, is 

required before estimating the cost for change work. 

1. Title of Change:  ________________________ 

2. Change Request No./Rev.:  ____________________________ 

3. Brief Description of Change:  __________________________ 

4. Scheduled Impact of Change:  ___________________________ 

5. Cost for Preparation of Change Proposal:  _______________
30 

(a) Engineering (Amount) 

(i) Engineer   hrs x   rate/hr =    

(ii) Draftsperson   hrs x   rate/hr =   

Sub-total   hrs   

Total Engineering Cost   

(b) Other Cost   

                                                 

30
 Costs shall be in Rs. 
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Total Cost (a) + (b)   

 

 

  

(Contractor‘s Name) 

 

  

(Signature) 

 

  

(Name of signatory) 

 

 

 

  

(Title of signatory) 
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Annex 3.  Acceptance of Estimate 

(Employer‘s Letterhead) 

 

To:  ______________________________ Date:   

 

Attention:  ________________________________ [Name and title] 

 

Contract Name:  _____________________________ 

Contract Number:  ___________________________ 

 

Dear Ladies and/or Gentlemen: 

 

We hereby accept your Estimate for Change Proposal and agree that you should proceed with 

the preparation of the Change Proposal. 

 

1. Title of Change:  ___________________________ 

 

2. Change Request No./Rev.:  _______________________________ 

 

3. Estimate for Change Proposal No./Rev.:  _______________________________ 

 

4. Acceptance of Estimate No./Rev.:  _______________________________ 

 

5. Brief Description of Change:  _______________________________ 

 

6. Other Terms and Conditions:  In the event that we decide not to order the Change 

accepted, you shall be entitled to compensation for the cost of preparation of Change 

Proposal described in your Estimate for Change Proposal mentioned in para. 3 above in 

accordance with GCC Clause 39 of the General Conditions. 

  

(Employer‘s Name) 
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(Signature) 

 

 

  

(Name and Title of signatory) 
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Annex 4.  Change Proposal 

(Contractor‘s Letterhead) 

 

To:  _____________________[Employer‟s name and address] Date:   

 

Attention:  _______________________________ [Name and title] 

 

Contract Name:  _______________________________ 

Contract Number:  _______________________________ 

 

Dear Ladies and/or Gentlemen: 

 

In response to your Request for Change Proposal No. _______________________________, we 

hereby submit our proposal as follows: 

1. Title of Change:  _______________________________ 

2. Change Proposal No./Rev.:  _______________________________ 

3. Originator of Change: Employer:  [_______________________________ 

Contractor:  _______________________________ 

4. Brief Description of Change:  _______________________________ 

5. Reasons for Change:  _______________________________ 

6. Facilities and/or Item No. of Equipment related to the requested Change:  
_______________________________ 

7. Reference drawings and/or technical documents for the requested Change: 

Drawing/Document No. Description 

 

8. Estimate of increase/decrease to the Contract Price resulting from Change Proposal:
31

 

 (Amount) 

                                                 

31
 Costs shall be in Rs. 
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(a) Direct material   

(b) Major construction equipment   

(c) Direct field labor (Total   hrs)   

(d) Subcontracts   

(e) Indirect material and labor   

(f) Site supervision   

(g) Head office technical staff salaries 

Process engineer   hrs @   rate/hr   

Project engineer   hrs @   rate/hr   

Equipment engineer   hrs @   rate/hr   

Procurement   hrs @   rate/hr   

Draftsperson   hrs @   rate/hr   

Total   hrs   

 

(h) Extraordinary costs (computer, travel, etc.)   

(i) Fee for general administration,   % of Items   

(j) Taxes and duties   

Total lump sum cost of Change Proposal   

(Sum of items (a) to (j)) 

Cost to prepare Estimate for Change Proposal   

(Amount payable if Change is not accepted) 

9. Additional time for Completion required due to Change Proposal 

10. Effect on the Functional Guarantees 

11. Effect on the other terms and conditions of the Contract 

12. Validity of this Proposal:  within [Number] days after receipt of this Proposal by the 

Employer 

13. Other terms and conditions of this Change Proposal: 
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(a) You are requested to notify us of your acceptance, comments or rejection of this 

detailed Change Proposal within ______________ days from your receipt of this 

Proposal. 

(b) The amount of any increase and/or decrease shall be taken into account in the 

adjustment of the Contract Price. 

(c) Contractor‘s cost for preparation of this Change Proposal:
2
 

 

  

(Contractor‘s Name) 

 

 

  

(Signature) 

 

 

  

(Name of signatory) 

 

 

  

(Title of signatory) 

 

                                                 

2
 Specify where necessary. 
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Annex 5.  Change Order 

(Employer‘s Letterhead) 

 

To:  ___________________ [Contractor‟s name and address] Date:   

 

Attention:  _______________________________ [Name and title] 

 

Contract Name:  _______________________________ 

Contract Number:  _______________________________ 

 

Dear Ladies and/or Gentlemen: 

We approve the Change Order for the work specified in the Change Proposal (No. _______), 

and agree to adjust the Contract Price, Time for Completion and/or other conditions of the 

Contract in accordance with GCC Clause 39 of the General Conditions. 

1. Title of Change:  _______________________________ 

2. Change Request No./Rev.:  _______________________________ 

3. Change Order No./Rev.:  _______________________________ 

4. Originator of Change: Employer:  _______________________________ 

Contractor:  _______________________________ 

5. Authorized Price: 

Ref. No.:  _______________________________ Date:  __________________________ 

Rs. __________ 

6. Adjustment of Time for Completion 

None Increase _________ days Decrease _________ days 

7. Other effects, if any 

 

 

Authorized by:    Date:    

(Employer) 

 

Accepted by:    Date:    

(Contractor) 
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Annex 6.  Pending Agreement Change Order 

(Employer‘s Letterhead) 

 

To:  __________________ [Contractor‟s name and address] Date:   

Attention:  _______________________________ [Name and title] 

Contract Name: _______________________________ 

Contract Number:  _______________________________ 

 

Dear Ladies and/or Gentlemen: 

We instruct you to carry out the work in the Change Order detailed below in accordance with 

GCC Clause 39 of the General Conditions. 

1. Title of Change:  _______________________________ 

2. Employer‘s Request for Change Proposal No./Rev.:  

_______________________________dated:  __________ 

3. Contractor‘s Change Proposal No./Rev.:  _______________________________ dated:  
__________ 

4. Brief Description of Change:  _______________________________ 

5. Facilities and/or Item No. of equipment related to the requested Change:  
_______________________________ 

6. Reference Drawings and/or technical documents for the requested Change: 

Drawing/Document No. Description 

 

7. Adjustment of Time for Completion: 

8. Other change in the Contract terms: 

9. Other terms and conditions: 

 

  

(Employer‘s Name) 
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(Signature) 

 

 

  

(Name of signatory) 

 

 

  

(Title of signatory) 
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Annex 7.  Application for Change Proposal 

(Contractor‘s Letterhead) 

 

To:  _______________________ [Employer‟s name and address] Date:   

 

Attention:  _______________________________ [Name and title] 

 

Contract Name:  _______________________________ 

Contract Number:  _______________________________ 

 

Dear Ladies and/or Gentlemen: 

 

We hereby propose that the below-mentioned work be treated as a Change in the Facilities. 

 

1. Title of Change:  _______________________________ 

 

2. Application for Change Proposal No./Rev.: _______________________________ dated:  
_______________________________ 

 

3. Brief Description of Change:  _______________________________ 

 

4. Reasons for Change: 

 

5. Order of Magnitude Estimation (Rs.): 

 

6. Scheduled Impact of Change: 

 

7. Effect on Functional Guarantees, if any: 

 

8. Appendix: 
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(Contractor‘s Name) 

 

 

  

(Signature) 

 

 

  

(Name of signatory) 

 

 

  

(Title of signatory)  
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Drawings 
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Supplementary Information 
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General Conditions of Contract 

A. Contract and Interpretation 

1. Definitions 1.1 The following words and expressions shall have the meanings hereby 

assigned to them: 

―Contract‖ means the Contract Agreement entered into between the 

Employer and the Contractor, together with the Contract Documents 

referred to therein; they shall constitute the Contract, and the term ―the 

Contract‖ shall in all such documents be construed accordingly. 

―Contract Documents‖ means the documents listed in Article 1.1 

(Contract Documents) of the Contract Agreement (including any 

amendments thereto). 

―GCC‖ means the General Conditions of Contract hereof. 

―PCC‖ means the Particular Conditions of Contract. 

―day‖ means calendar day. 

―year‖ means 365 days. 

―month‖ means calendar month. 

―Party‖ means the Employer or the Contractor, as the context requires, 

and ―Parties‖ means both of them. 

―Employer‖ means the person named as such in the PCC and 

includes the legal successors or permitted assigns of the Employer. 

―Authority Engineer‖ means the person appointed by the Employer in 

the manner provided in GCC Sub-Clause 17.1 (Authority Engineer) 

hereof and named as such in the PCC to perform the duties 

delegated by the Employer. 

―Contractor‖ means the person(s) whose Bid to perform the Contract 

has been accepted by the Employer and is named as Contractor in the 

Contract Agreement, and includes the legal successors or permitted 

assigns of the Contractor. 

―Contractor‘s Representative‖ means any person nominated by the 

Contractor and approved by the Employer in the manner provided in 

GCC Sub-Clause 17.2 (Contractor‘s Representative and Construction 

Manager) hereof to perform the duties delegated by the Contractor. 
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―Construction Manager‖ means the person appointed by the 

Contractor‘s Representative in the manner provided in GCC Sub-

Clause 17.2.4.   

―Subcontractor,‖ including manufacturers, means any person to whom 

execution of any part of the Facilities, including preparation of any 

design or supply of any Plant, is sub-contracted directly or indirectly 

by the Contractor, and includes its legal successors or permitted 

assigns. 

 ―The Bank‖ means the financing institution named in the PCC. 

―Contract Price‖ means the sum specified in Article 2.1 (Contract 

Price) of the Contract Agreement, subject to such additions and 

adjustments thereto or deductions therefrom, as may be made pursuant 

to the Contract. 

―Facilities‖ means the Plant to be supplied and installed, as well as all 

the Installation Services to be carried out by the Contractor under the 

Contract. 

―Plant‖ means permanent plant, equipment, machinery, apparatus, 

materials, articles and things of all kinds to be provided and 

incorporated in the Facilities by the Contractor under the Contract 

(including the spare parts to be supplied by the Contractor under GCC 

Sub-Clause 7.3 hereof), but does not include Contractor‘s Equipment. 

―Installation Services‖ means all those services ancillary to the supply 

of the Plant for the Facilities, to be provided by the Contractor under 

the Contract, such as transportation and provision of marine or other 

similar insurance, inspection, expediting, site preparation works 

(including the provision and use of Contractor‘s Equipment and the 

supply of all construction materials required), installation, testing, 

precommissioning, commissioning, operations, maintenance, the 

provision of operations and maintenance manuals, training, etc… as 

the case may require. 

―Contractor‘s Equipment‖ means all facilities, equipment, machinery, 

tools, apparatus, appliances or things of every kind required in or for 

installation, completion and maintenance of Facilities that are to be 

provided by the Contractor, but does not include Plant, or other things 

intended to form or forming part of the Facilities. 

―Country of Origin‖ means the countries and territories eligible under 

the rules of the Bank as further elaborated in the PCC. 

―Site‖ means the land and other places upon which the Facilities are to 

be installed, and such other land or places as may be specified in the 
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Contract as forming part of the Site. 

―Effective Date‖ means the date of fulfillment of all conditions stated 

in Article 3 (Effective Date) of the Contract Agreement, from which 

the Time for Completion shall be counted. 

―Time for Completion‖ means the time within which Completion of 

the Facilities as a whole (or of a part of the Facilities where a separate 

Time for Completion of such part has been prescribed) is to be 

attained, as referred to in GCC Clause 8 and in accordance with the 

relevant provisions of the Contract. 

―Completion‖ means that the Facilities (or a specific part thereof 

where specific parts are specified in the Contract) have been 

completed operationally and structurally and put in a tight and clean 

condition, that all work in respect of Precommissioning of the 

Facilities or such specific part thereof has been completed, and that 

the Facilities or specific part thereof are ready for Commissioning as 

provided in GCC Clause 24 (Completion) hereof. 

―Precommissioning‖ means the testing, checking and other 

requirements specified in the Employer‘s Requirements that are to be 

carried out by the Contractor in preparation for Commissioning as 

provided in GCC Clause 24 (Completion) hereof. 

―Commissioning‖ means operation of the Facilities or any part thereof 

by the Contractor following Completion, which operation is to be 

carried out by the Contractor as provided in GCC Sub-Clause 25.1 

(Commissioning) hereof, for the purpose of carrying out Guarantee 

Test(s). 

―Guarantee Test(s)‖ means the test(s) specified in the Employer‘s 

Requirements to be carried out to ascertain whether the Facilities or a 

specified part thereof is able to attain the Functional Guarantees 

specified in the Appendix to the Contract Agreement titled Functional 

Guarantees, in accordance with the provisions of GCC Sub-Clause 

25.2 (Guarantee Test) hereof. 

―Operational Acceptance‖ means the acceptance by the Employer of 

the Facilities (or any part of the Facilities where the Contract provides 

for acceptance of the Facilities in parts), which certifies the 

Contractor‘s fulfillment of the Contract in respect of Functional 

Guarantees of the Facilities (or the relevant part thereof) in accordance 

with the provisions of GCC Clause 28 (Functional Guarantees) hereof 

and shall include deemed acceptance in accordance with GCC Clause 

25 (Commissioning and Operational Acceptance) hereof. 

―Defect Liability Period‖ means the period of validity of the 
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warranties given by the Contractor commencing at Completion of the 

Facilities or a part thereof, during which the Contractor is responsible 

for defects with respect to the Facilities (or the relevant part thereof) 

as provided in GCC Clause 27 (Defect Liability) hereof. 

2. Contract 

Documents 

2175. 2.1 Subject to Article 1.2 (Order of Precedence) of the Contract 

Agreement, all documents forming part of the Contract (and all parts 

thereof) are intended to be correlative, complementary and mutually 

explanatory.  The Contract shall be read as a whole. 

2176. 3.

 Interpretat

ion 

2177. 3.1 In the Contract, except where the context requires otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the plural and words 

indicating the plural also include the singular; 

(c) provisions including the word ―agree,‖ ―agreed,‖ or 

―agreement‖ require the agreement to be recorded in writing;  

(d) the word ―tender‖ is synonymous with ―Bid,‖ ―tenderer,‖ with 

―Bidder,‖ and ―tender documents‖ with ―Bidding Document,‖ 

and 

(e) ―written‖ or ―in writing‖ means hand-written, type-written, 

printed or electronically made, and resulting in a permanent 

record.  

 The marginal words and other headings shall not be taken into 

consideration in the interpretation of these Conditions. 

3.2 Incoterms 

 Unless inconsistent with any provision of the Contract, the meaning of 

any trade term and the rights and obligations of Parties thereunder 

shall be as prescribed by Incoterms. 

 Incoterms means international rules for interpreting trade terms 

published by the International Chamber of Commerce (latest edition), 

38 Cours Albert 1
er

, 75008 Paris, France. 
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3.3 Entire Agreement 

 Subject to GCC Sub-Clause 16.4 hereof, the Contract constitutes the 

entire agreement between the Employer and Contractor with respect to 

the subject matter of Contract and supersedes all communications, 

negotiations and agreements (whether written or oral) of Parties with 

respect thereto made prior to the date of Contract. 

3.4 Amendment 

 No amendment or other variation of the Contract shall be effective 

unless it is in writing, is dated, expressly refers to the Contract, and is 

signed by a duly authorized representative of each Party hereto. 

3.5 Independent Contractor 

 The Contractor shall be an independent contractor performing the 

Contract.  The Contract does not create any agency, partnership, joint 

venture or other joint relationship between the Parties hereto. Subject to 

the provisions of the Contract, the Contractor shall be solely 

responsible for the manner in which the Contract is performed.  All 

employees, representatives or Subcontractors engaged by the 

Contractor in connection with the performance of the Contract shall be 

under the complete control of the Contractor and shall not be deemed 

to be employees of the Employer, and nothing contained in the 

Contract or in any subcontract awarded by the Contractor shall be 

construed to create any contractual relationship between any such 

employees, representatives or Subcontractors and the Employer. 

3.6 Non-Waiver 

3.6.1 Subject to GCC Sub-Clause 3.6.2 below, no relaxation, 

forbearance, delay or indulgence by either Party in enforcing 

any of the terms and conditions of the Contract or the granting 

of time by either Party to the other shall prejudice, affect or 

restrict the rights of that Party under the Contract, nor shall any 

waiver by either Party of any breach of Contract operate as 

waiver of any subsequent or continuing breach of Contract. 

3.6.2 Any waiver of a Party‘s rights, powers or remedies under the 

Contract must be in writing, must be dated and signed by an 

authorized representative of the Party granting such waiver, and 

must specify the right and the extent to which it is being waived. 

3.7 Severability 

 If any provision or condition of the Contract is prohibited or rendered 

invalid or unenforceable, such prohibition, invalidity or 
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unenforceability shall not affect the validity or enforceability of any 

other provisions and conditions of the Contract. 

3.8 Country of Origin 

 ―Origin‖ means the place where the plant and component parts thereof 

are mined, grown, produced or manufactured, and from which the 

services are provided. Plant components are produced when, through 

manufacturing, processing, or substantial or major assembling of 

components, a commercially recognized product results that is 

substantially in its basic characteristics or in purpose or utility from its 

components. 

2178. 4.

 Communic

ations 

2179. 4.1 Wherever these Conditions provide for the giving or issuing 

of approvals, certificates, consents, determinations, notices, requests 

and discharges, these communications shall be: 

(a) in writing and delivered against receipt; and 

(b) delivered, sent or transmitted to the address for the recipient‘s 

communications as stated in the Contract Agreement.  

When a certificate is issued to a Party, the certifier shall send a copy 

to the other Party. When a notice is issued to a Party, by the other 

Party or the Authority Engineer, a copy shall be sent to the Authority 

Engineer or the other Party, as the case may be. 

2180. 5. Law 

and Language 

2181. 5.1 The Contract shall be governed by and interpreted in 

accordance with laws of the country specified in the PCC. 

5.2 The ruling language of the Contract shall be that stated in the PCC.  

5.3 The language for communications shall be the ruling language unless 

otherwise stated in the PCC.  

2182. 6.

 Fraud and 

Corruption  

6.1 The Bank requires compliance with the Bank‘s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures as set 

forth in the WBG‘s Sanctions Framework, as set forth in Appendix B 

to the GCC. 

6.2 The Employer requires the Contractor to disclose any commissions or 

fees that may have been paid or are to be paid to agents or any other 

party with respect to the Bidding process or execution of the Contract. 

The information disclosed must include at least the name and address 

of the agent or other party, the amount and currency, and the purpose 
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of the commission, gratuity or fee. 

B. Subject Matter of Contract 

2183. 7. Scope 

of Facilities 

2184. 7.1 Unless otherwise expressly limited in the Employer‘s 

Requirements, the Contractor‘s obligations cover the provision of all 

Plant and the performance of all Installation Services required for 

the design, and the manufacture (including procurement, quality 

assurance, construction, installation, associated civil works, 

Precommissioning and delivery) of the Plant, and the installation, 

completion and commissioning of the Facilities in accordance with 

the plans, procedures, specifications, drawings, codes and any other 

documents as specified in the Section, Employer‘s Requirements.  

Such specifications include, but are not limited to, the provision of 

supervision and engineering services; the supply of labor, materials, 

equipment, spare parts (as specified in GCC Sub-Clause 7.3 below) 

and accessories; Contractor‘s Equipment; construction utilities and 

supplies; temporary materials, structures and facilities; 

transportation (including, without limitation, unloading and hauling 

to, from and at the Site); and storage, except for those supplies, 

works and services that will be provided or performed by the 

Employer, as set forth in the  Appendix to the Contract Agreement 

titled Scope of Works and Supply by the Employer. 

7.2 The Contractor shall, unless specifically excluded in the Contract, 

perform all such work and/or supply all such items and materials not 

specifically mentioned in the Contract but that can be reasonably 

inferred from the Contract as being required for attaining 

Completion of the Facilities as if such work and/or items and 

materials were expressly mentioned in the Contract. 

7.3 In addition to the supply of Mandatory Spare Parts included in the 

Contract, the Contractor agrees to supply spare parts required for the 

operation and maintenance of the Facilities for the period specified 

in the PCC and the provisions, if any, specified in the PCC.  

However, the identity, specifications and quantities of such spare 

parts and the terms and conditions relating to the supply thereof are 

to be agreed between the Employer and the Contractor  The price of 

such spare parts shall include the purchase price therefor and other 

costs and expenses (including the Contractor‘s fees) relating to the 

supply of spare parts. 
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2185. 8. Time 

for Commence-

ment and 

Completion 

2186. 8.1 The Contractor shall commence work on the Facilities 

within the period specified in the PCC and without prejudice to 

GCC Sub-Clause 26.2 hereof, the Contractor shall thereafter 

proceed with the Facilities in accordance with the time schedule 

specified in the Appendix to the Contract Agreement titled Time 

Schedule. 

8.2 The Contractor shall attain Completion of the Facilities or of a part 

where a separate time for Completion of such part is specified in the 

Contract, within the time stated in the PCC or within such 

extended time to which the Contractor shall be entitled under GCC 

Clause 40 hereof. 

2187. 9.

 Contractor‟s 

Responsibilities 

2188. 9.1 The Contractor shall  Supply, Install, Test, Commission 

and Operate & Maintain including associated purchases and/or 

subcontracting, install and complete the Facilities in accordance 

with the Contract. When completed, the Facilities should be fit for 

the purposes for which they are intended as defined in the Contract. 

9.2 The Contractor confirms that it has entered into this Contract on the 

basis of a proper examination of the data relating to the Facilities 

including any data as to boring tests provided by the Employer, and 

on the basis of information that the Contractor could have obtained 

from a visual inspection of the Site if access thereto was available 

and of other data readily available to it relating to the Facilities as of 

the date twenty-eight (28) days prior to Bid submission.  The 

Contractor acknowledges that any failure to acquaint itself with all 

such data and information shall not relieve its responsibility for 

properly estimating the difficulty or cost of successfully performing 

the Facilities. 

9.3 The Contractor shall acquire and pay for all permits, approvals 

and/or licenses from all local, state or national government 

authorities or public service undertakings in the country where the 

Site is located which such authorities or undertakings require the 

Contractor to obtain in its name and which are necessary for the 

performance of the Contract, including, without limitation, visas for 

the Contractor‘s and Subcontractor‘s personnel and entry permits 

for all imported Contractor‘s Equipment.  The Contractor shall 

acquire all other permits, approvals and/or licenses that are not the 

responsibility of the Employer under GCC Sub-Clause 10.3 hereof 

and that are necessary for the performance of the Contract. 

9.4 The Contractor shall comply with all laws in force in the country 

where the Facilities are to be implemented.  The laws will include 
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all local, state, national or other laws that affect the performance of 

the Contract and bind upon the Contractor.  The Contractor shall 

indemnify and hold harmless the Employer from and against any 

and all liabilities, damages, claims, fines, penalties and expenses of 

whatever nature arising or resulting from the violation of such laws 

by the Contractor or its personnel, including the Subcontractors and 

their personnel, but without prejudice to GCC Sub-Clause 10.1 

hereof. 

9.5 Any Plant and Installation Services that will be incorporated in or be 

required for the Facilities and other supplies shall have their origin 

as specified under GCC Clause 1 (Country of Origin). Any 

subcontractors retained by the Contractor shall be from a country as 

specified in GCC Clause 1 (Country of Origin). 

9.6 If the Contractor is a joint venture, or association (JV) of two or 

more persons, all such persons shall be jointly and severally bound 

to the Employer for the fulfillment of the provisions of the Contract, 

and shall designate one of such persons to act as a leader with 

authority to bind the JV. The composition or the constitution of the 

JV shall not be altered without the prior consent of the Employer. 

9.7 Pursuant to paragraph 2.2 e. of Appendix B to the General 

Conditions the Contractor shall permit and shall cause its 

subcontractors and sub-consultants to permit, the Bank and/or 

persons appointed by the Bank to inspect the Site and/or the 

accounts and records relating to the procurement process, selection 

and/or contract execution, and to have such accounts and records 

audited by auditors appointed by the Bank if requested by the Bank. 

The Contractor‘s and its Subcontractors‘ and sub-consultants‘ 

attention is drawn to Sub-Clause 6.1 which provides, inter alia, that 

acts intended to materially impede the exercise of the Bank‘s 

inspection and audit rights constitute a prohibited practice subject to 

contract termination (as well as to a determination of ineligibility 

pursuant to the Bank‘s prevailing sanctions procedures). 

9.8 The Contractor shall comply with the specified Environmental, Social, 

Health, and Safety requirements, including ESHS Code of Conduct 

that will apply to its employees and subcontractors.  

9.9  Unless otherwise specified in the Contract or agreed upon by the 

Employer and the Contractor, the Contractor shall provide 

sufficient, properly qualified operating and maintenance personnel; 

shall supply and make available all raw materials, utilities, 

lubricants, chemicals, catalysts, other materials and facilities; and 

shall perform all work and services of whatsoever nature, including 

those required to properly carry out Precommissioning, 

Commissioning and Guarantee Tests, all in accordance with the 
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provisions of the  Appendix to the Contract Agreement titled Scope 

of Works and Supply by the Employer, at or before the time 

specified in the program furnished by the Contractor under GCC 

Sub-Clause 18.2 hereof and in the manner thereupon specified or as 

otherwise agreed upon by the Employer and the Contractor. 

9.10 The Contractor shall be responsible for the continued operation of 

the Facilities after Completion upto maintenanince period,  

9.11 All costs and expenses involved in the performance of the 

obligations under this GCC Clause 9 shall be the responsibility of 

the Contractor. 

2189. 10.

 Employer‟s 

Responsibilities 

2190. 10.1 All information and/or data to be supplied by the Employer 

as described in the Appendix to the Contract Agreement titled Scope 

of Works and Supply by the Employer, shall be deemed to be 

accurate, except when the Employer expressly states otherwise. 

10.2 The Employer shall be responsible for acquiring and providing legal 

and physical possession of the Site and access thereto, and for 

providing possession of and access to all other areas reasonably 

required for the proper execution of the Contract, including all 

requisite rights of way, as specified in the Appendix to the Contract 

Agreement titled Scope of Works and Supply by the Employer.  The 

Employer shall give full possession of and accord all rights of 

access thereto on or before the date(s) specified in that Appendix. 

10.3 The Employer shall acquire and pay for all permits, approvals and/or 

licenses from all local, state or national government authorities or 

public service undertakings in the country where the Site is located 

which (a) such authorities or undertakings require the Employer to 

obtain in the Employer‘s name, (b) are necessary for the execution 

of the Contract, including those required for the performance by 

both the Contractor and the Employer of their respective obligations 

under the Contract, and (c) are specified in the  Appendix  (Scope of 

Works and Supply by the Employer). 

10.4 If requested by the Contractor, the Employer shall use its best 

endeavors to assist the Contractor in obtaining in a timely and 

expeditious manner all permits, approvals and/or licenses necessary 

for the execution of the Contract from all local, state or national 

government authorities or public service undertakings that such 

authorities or undertakings require the Contractor or Subcontractors 

or the personnel of the Contractor or Subcontractors, as the case 

may be, to obtain. 
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10.5 Deleted  

10.6 The Employer shall be responsible for the continued operation of the 

Facilities after Completion, in accordance with GCC Sub-Clause 

24.8, and shall be responsible for facilitating the Guarantee Test(s) 

for the Facilities, in accordance with GCC Sub-Clause 25.2. 

10.7 Deleted  

10.8 In the event that the Employer shall be in breach of any of his 

obligations under this Clause, the additional cost incurred by the 

Contractor in consequence thereof shall be determined by the 

Authority Engineer and added to the Contract Price. 

C. Payment 

11. Contract Price 11.1 The Contract Price shall be as specified in Article 2 (Contract Price 

and Terms of Payment) of the Contract Agreement. 

11.2 Unless an adjustment clause is provided for in the PCC, the 

Contract Price shall be a firm lump sum not subject to any 

alteration, except in the event of a Change in the Facilities or as 

otherwise provided in the Contract. 

11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 35 hereof, the Contractor 

shall be deemed to have satisfied itself as to the correctness and 

sufficiency of the Contract Price, which shall, except as otherwise 

provided for in the Contract, cover all its obligations under the 

Contract. 

12. Terms of 

Payment 

2191. 12.1 The Contract Price shall be paid as specified in Article 2 

(Contract Price and Terms of Payment) of the Contract Agreement 

and in the Appendix to the Contract Agreement titled Terms and 

Procedures of Payment, which also outlines the procedures to be 

followed in making application for and processing payments. 

12.2 No payment made by the Employer herein shall be deemed to 

constitute acceptance by the Employer of the Facilities or any 

part(s) thereof. 

12.3 In the event that the Employer fails to make any payment by its 

respective due date or within the period set forth in the Contract, the 

Employer shall pay to the Contractor interest on the amount of such 

delayed payment at the rate(s) shown in the Appendix to the 

Contract Agreement titled Terms and Procedures of Payment, for 
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the period of delay until payment has been made in full, whether 

before or after judgment or arbitrage award. 

12.4 The currency or currencies in which payments are made to the 

Contractor under this Contract shall be specified in the Appendix to 

the Contract Agreement titled Terms and Procedures of Payment, 

subject to the general principle that payments will be made in the 

currency or currencies in which the Contract Price has been stated 

in the Contractor‘s Bid. 

2192. 13.

 Securities 

2193. 13.1 Issuance of Securities 

 The Contractor shall provide the securities specified below in favor 

of the Employer at the times, and in the amount, manner and form 

specified below. 

2194. 13.2 Deleted 

13.3 Performance Security 

13.3.1 The Contractor shall, within twenty-eight (28) days of the 

notification of contract award, provide a security for the due 

performance of the Contract in the amount specified in the 

PCC. 

13.3.2 The Performance Security shall be denominated in the 

currency or currencies of the Contract, or in a freely 

convertible currency acceptable to the Employer, and shall be 

in the form provided in Section X, Contract Forms, 

corresponding to the type of bank guarantee stipulated by the 

Employer in the PCC. 

13.3.3 Unless otherwise specified in the PCC, the security shall 

be reduced by half on the date of the Operational Acceptance. 

The Security shall become null and void, or shall be reduced 

pro rata to the Contract Price of a part of the Facilities for 

which a separate Time for Completion is provided, five 

hundred and forty (540) days after Completion of the 

Facilities or three hundred and sixty five (365) days after 

Operational Acceptance of the Facilities, whichever occurs 

first; provided, however, that if the Defects Liability Period 

has been extended on any part of the Facilities pursuant to 

GCC Sub-Clause 27.8 hereof, the Contractor shall issue an 

additional security in an amount proportionate to the Contract 

Price of that part.  The security shall be returned to the 

Contractor immediately after its expiration, provided, 

however, that if the Contractor, pursuant to GCC Sub-Clause 
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27.10, is liable for an extended defect liability obligation, the 

Performance Security shall be extended for the period 

specified in the PCC pursuant to GCC Sub-Clause 27.10 and 

up to the amount specified in the PCC. 

13.3.4 The Employer shall not make a claim under the 

Performance Security, except for amounts to which the 

Employer is entitled under the Contract. The Employer shall 

indemnify and hold the Contractor harmless against and from 

all damages, losses and expenses (including legal fees and 

expenses) resulting from a claim under the Performance 

Security to the extent to which the Employer was not entitled 

to make the claim. 

2195. 14. Taxes 

and Duties 

2196. 14.1 Except as otherwise specifically provided in the Contract, 

the Contractor shall bear and pay all taxes, duties, levies and 

charges assessed on the Contractor, its Subcontractors or their 

employees by all municipal, state or national government 

authorities in connection with the Facilities in and outside of the 

country where the Site is located. 

14.2 (Deleted)  

14.3 If any tax exemptions, reductions, allowances or privileges may be 

available to the Contractor in the country where the Site is located, 

the Employer shall use its best endeavors to enable the Contractor 

to benefit from any such tax savings to the maximum allowable 

extent. 

14.4 For the purpose of the Contract, it is agreed that the Contract Price 

specified in Article 2 (Contract Price and Terms of Payment) of the 

Contract Agreement is based on the taxes, duties, levies and charges 

prevailing at the date twenty-eight (28) days prior to the date of Bid 

submission in the country where the Site is located (hereinafter 

called ―Tax‖ in this GCC Sub-Clause 14.4).  If any rates of Tax are 

increased or decreased, a new Tax is introduced, an existing Tax is 

abolished, or any change in interpretation or application of any Tax 

occurs in the course of the performance of Contract, which was or 

will be assessed on the Contractor, Subcontractors or their 

employees in connection with performance of the Contract, an 

equitable adjustment of the Contract Price shall be made to fully 

take into account any such change by addition to the Contract Price 

or deduction therefrom, as the case may be, in accordance with 

GCC Clause 36 hereof. 



Section VIII – General Conditions of Contract 248 

D. Intellectual Property 

15. License/Use of 

Technical 

Information  

15.1 For the operation and maintenance of the Plant, the Contractor 

hereby grants a non-exclusive and non-transferable license 

(without the right to sub-license) to the Employer under the 

patents, utility models or other industrial property rights owned by 

the Contractor or by a third Party from whom the Contractor has 

received the right to grant licenses thereunder, and shall also grant 

to the Employer a non-exclusive and non-transferable right 

(without the right to sub-license) to use the know-how and other 

technical information disclosed to the Employer under the 

Contract. Nothing contained herein shall be construed as 

transferring ownership of any patent, utility model, trademark, 

design, copyright, know-how or other intellectual property right 

from the Contractor or any third Party to the Employer. 

15.2 The copyright in all drawings, documents and other materials 

containing data and information furnished to the Employer by the 

Contractor herein shall remain vested in the Contractor or, if they 

are furnished to the Employer directly or through the Contractor by 

any third Party, including suppliers of materials, the copyright in 

such materials shall remain vested in such third Party. 

16. Confidential I 

nformation 

2197. 16.1 The Employer and the Contractor shall keep confidential 

and shall not, without the written consent of the other Party hereto, 

divulge to any third Party any documents, data or other information 

furnished directly or indirectly by the other Party hereto in 

connection with the Contract, whether such information has been 

furnished prior to, during or following termination of the Contract.  

Notwithstanding the above, the Contractor may furnish to its 

Subcontractor(s) such documents, data and other information it 

receives from the Employer to the extent required for the 

Subcontractor(s) to perform its work under the Contract, in which 

event the Contractor shall obtain from such Subcontractor(s) an 

undertaking of confidentiality similar to that imposed on the 

Contractor under this GCC Clause 16. 

16.2 The Employer shall not use such documents, data and other 

information received from the Contractor for any purpose other 

than the operation and maintenance of the Facilities.  Similarly, the 

Contractor shall not use such documents, data and other 

information received from the Employer for any purpose other than 

the design, procurement of Plant, construction or such other work 

and services as are required for the performance of the Contract. 
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16.3 The obligation of a Party under GCC Sub-Clauses 16.1 and 16.2 

above, however, shall not apply to that information which 

(a) now or hereafter enters the public domain through no fault of 

that Party 

(b) can be proven to have been possessed by that Party at the time 

of disclosure and which was not previously obtained, directly or 

indirectly, from the other Party hereto 

(c) otherwise lawfully becomes available to that Party from a 

third Party that has no obligation of confidentiality. 

16.4 The above provisions of this GCC Clause 16 shall not in any way 

modify any undertaking of confidentiality given by either of the 

Parties hereto prior to the date of the Contract in respect of the 

Facilities or any part thereof. 

16.5 The provisions of this GCC Clause 16 shall survive termination, 

for whatever reason, of the Contract. 

E. Execution of the Facilities 

17. Representatives 17.1 Authority Engineer 

If the Authority Engineer is not named in the Contract, then 

within fourteen (14) days of the Effective Date, the Employer 

shall appoint and notify the Contractor in writing of the name 

of the Authority Engineer.  The Employer may from time to 

time appoint some other person as the Authority Engineer in 

place of the person previously so appointed, and shall give a 

notice of the name of such other person to the Contractor 

without delay.  No such appointment shall be made at such a 

time or in such a manner as to impede the progress of work on 

the Facilities.  Such appointment shall only take effect upon 

receipt of such notice by the Contractor.  The Authority 

Engineer shall represent and act for the Employer at all times 

during the performance of the Contract.  All notices, 

instructions, orders, certificates, approvals and all other 

communications under the Contract shall be given by the 

Authority Engineer, except as herein otherwise provided. 

 All notices, instructions, information and other 

communications given by the Contractor to the Employer 

under the Contract shall be given to the Authority Engineer, 
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except as herein otherwise provided. 

17.2 Contractor‘s Representative & Construction Manager 

17.2.1 If the Contractor‘s Representative is not named in the 

Contract, then within fourteen (14) days of the 

Effective Date, the Contractor shall appoint the 

Contractor‘s Representative and shall request the 

Employer in writing to approve the person so 

appointed.  If the Employer makes no objection to the 

appointment within fourteen (14) days, the 

Contractor‘s Representative shall be deemed to have 

been approved.  If the Employer objects to the 

appointment within fourteen (14) days giving the 

reason therefor, then the Contractor shall appoint a 

replacement within fourteen (14) days of such 

objection, and the foregoing provisions of this GCC 

Sub-Clause 17.2.1 shall apply thereto. 

17.2.2 The Contractor‘s Representative shall represent and act 

for the Contractor at all times during the performance 

of the Contract and shall give to the Authority 

Engineer all the Contractor‘s notices, instructions, 

information and all other communications under the 

Contract. 

 All notices, instructions, information and all other 

communications given by the Employer or the Authority 

Engineer to the Contractor under the Contract shall be given 

to the Contractor‘s Representative or, in its absence, its 

deputy, except as herein otherwise provided. 

 The Contractor shall not revoke the appointment of the 

Contractor‘s Representative without the Employer‘s prior 

written consent, which shall not be unreasonably withheld.  If 

the Employer consents thereto, the Contractor shall appoint 

some other person as the Contractor‘s Representative, 

pursuant to the procedure set out in GCC Sub-Clause 17.2.1. 

17.2.3 The Contractor‘s Representative may, subject to the 

approval of the Employer which shall not be unreasonably 

withheld, at any time delegate to any person any of the 

powers, functions and authorities vested in him or her.  Any 

such delegation may be revoked at any time.  Any such 

delegation or revocation shall be subject to a prior notice 

signed by the Contractor‘s Representative, and shall specify 

the powers, functions and authorities thereby delegated or 
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revoked.  No such delegation or revocation shall take effect 

unless and until a copy thereof has been delivered to the 

Employer and the Authority Engineer. 

 Any act or exercise by any person of powers, functions and 

authorities so delegated to him or her in accordance with this 

GCC Sub-Clause 17.2.3 shall be deemed to be an act or 

exercise by the Contractor‘s Representative. 

17.2.4 From the commencement of installation of the Facilities at 

the Site until Completion, the Contractor‘s Representative 

shall appoint a suitable person as the Construction Manager.  

The Construction Manager shall supervise all work done at 

the Site by the Contractor and shall be present at the Site 

throughout normal working hours except when on leave, sick 

or absent for reasons connected with the proper performance 

of the Contract.  Whenever the Construction Manager is 

absent from the Site, a suitable person shall be appointed to 

act as the Construction Manager‘s deputy. 

17.2.5 The Employer may by notice to the Contractor object to any 

representative or person employed by the Contractor in the 

execution of the Contract who, in the reasonable opinion of 

the Employer, may behave inappropriately, may be 

incompetent or negligent, or may commit a serious breach of 

the Site regulations provided under GCC Sub-Clause 22.4.  

The Employer shall provide evidence of the same, whereupon 

the Contractor shall remove such person from the Facilities. 

17.2.6 If any representative or person employed by the Contractor 

is removed in accordance with GCC Sub-Clause 17.2.5, the 

Contractor shall, where required, promptly appoint a 

replacement. 

18. Work Program 2198. 18.1 Contractor‘s Organization 

 The Contractor shall supply to the Employer and the 

Authority Engineer a chart showing the proposed organization 

to be established by the Contractor for carrying out work on 

the Facilities within twenty-one (21) days of the Effective 

Date.  The chart shall include the identities of the key 

personnel and the curricula vitae of such key personnel to be 

employed shall be supplied together with the chart.  The 

Contractor shall promptly inform the Employer and the 

Authority Engineer in writing of any revision or alteration of 

such an organization chart. 
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18.2 Program of Performance 

 Within twenty-eight (28) days after the Effective Date, the 

Contractor shall submit to the Authority Engineer a detailed 

program of performance of the Contract, made in a form 

acceptable to the Authority Engineer and showing the 

sequence in which it proposes to design, manufacture, 

transport, assemble, install and precommission the Facilities, 

as well as the date by which the Contractor reasonably 

requires that the Employer shall have fulfilled its obligations 

under the Contract so as to enable the Contractor to execute 

the Contract in accordance with the program and to achieve 

Completion, Commissioning and Acceptance of the Facilities 

in accordance with the Contract.  The program so submitted 

by the Contractor shall accord with the Time Schedule 

included in the Appendix to the Contract Agreement titled 

Time Schedule, and any other dates and periods specified in 

the Contract.  The Contractor shall update and revise the 

program as and when appropriate or when required by the 

Authority Engineer, but without modification in the Times for 

Completion specified in the PCC pursuant to Sub-Clause 8.2 

and any extension granted in accordance with GCC Clause 

40, and shall submit all such revisions to the Authority 

Engineer. 

18.3 Progress Report 

 The Contractor shall monitor progress of all the activities 

specified in the program referred to in GCC Sub-Clause 18.2   

above, and supply a progress report to the Authority Engineer 

every month. 

 The progress report shall be in a form acceptable to the 

Authority Engineer and shall indicate: (a) percentage 

completion achieved compared with the planned percentage 

completion for each activity; and (b) where any activity is 

behind the program, giving comments and likely 

consequences and stating the corrective action being taken. 

18.4 Progress of Performance 

 If at any time the Contractor‘s actual progress falls behind the 

program referred to in GCC Sub-Clause 18.2, or it becomes 

apparent that it will so fall behind, the Contractor shall, at the 

request of the Employer or the Authority Engineer, prepare 

and submit to the Authority Engineer a revised program, 

taking into account the prevailing circumstances, and shall 
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notify the Authority Engineer of the steps being taken to 

expedite progress so as to attain Completion of the Facilities 

within the Time for Completion under GCC Sub-Clause 8.2, 

any extension thereof entitled under GCC Sub-Clause 40.1, or 

any extended period as may otherwise be agreed upon 

between the Employer and the Contractor. 

18.5 Procedures 

 The Contract shall be executed in accordance with the 

Contract Documents including the procedures given in the 

Forms and Procedures of the Employer‘s Requirements. 

 The Contractor may execute the Contract in accordance with 

its own standard project execution plans and procedures to the 

extent that they do not conflict with the provisions contained 

in the Contract. 

2199. 19.

 Subcontracti

ng 

2200. 19.1 The Appendix to the Contract Agreement titled List 

of Major Items of Plant and Installation Services and List of 

Approved Subcontractors, specifies major items of supply or 

services and a list of approved Subcontractors against each 

item, including manufacturers.  Insofar as no Subcontractors 

are listed against any such item, the Contractor shall prepare a 

list of Subcontractors for such item for inclusion in such list.  

The Contractor may from time to time propose any addition to 

or deletion from any such list.  The Contractor shall submit 

any such list or any modification thereto to the Employer for 

its approval in sufficient time so as not to impede the progress 

of work on the Facilities.  Such approval by the Employer for 

any of the Subcontractors shall not relieve the Contractor 

from any of its obligations, duties or responsibilities under the 

Contract. 

19.2 The Contractor shall select and employ its Subcontractors for 

such major items from those listed in the lists referred to in 

GCC Sub-Clause 19.1. 

19.3 For items or parts of the Facilities not specified in the 

Appendix to the Contract Agreement titled List of Major 

Items of Plant and Installation Services and List of Approved 

Subcontractors, the Contractor may employ such 

Subcontractors as it may select, at its discretion. 

19.4 Each sub-contract shall include provisions which would 

entitle the Employer to require the sub-contract to be assigned 

to the Employer under GCC 19.5 (if and when applicable), or 
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in event of termination by the Employer under GCC 42.2. 

19.5 If a subcontractor's obligations extend beyond the expiry date 

of the relevant Defects Liability Period and the Authority 

Engineer, prior to that date, instructs the Contractor to assign 

the benefits of such obligations to the Employer, then the 

Contractor shall do so. 

2201. 20. Design 

and Engineering 

2202. 20.1 Specifications and Drawings 

20.1.1 The Contractor shall execute the basic and detailed design 

and the engineering work in compliance with the provisions 

of the Contract, or where not so specified, in accordance with 

good engineering practice. 

 The Contractor shall be responsible for any discrepancies, 

errors or omissions in the specifications, drawings and other 

technical documents that it has prepared, whether such 

specifications, drawings and other documents have been 

approved by the Authority Engineer or not, provided that such 

discrepancies, errors or omissions are not because of 

inaccurate information furnished in writing to the Contractor 

by or on behalf of the Employer. 

20.1.2 The Contractor shall be entitled to disclaim responsibility 

for any design, data, drawing, specification or other 

document, or any modification thereof provided or designated 

by or on behalf of the Employer, by giving a notice of such 

disclaimer to the Authority Engineer. 

20.2 Codes and Standards 

 Wherever references are made in the Contract to codes and 

standards in accordance with which the Contract shall be 

executed, the edition or the revised version of such codes and 

standards current at the date twenty-eight (28) days prior to 

date of Bid submission shall apply unless otherwise specified.  

During Contract execution, any changes in such codes and 

standards shall be applied subject to approval by the 

Employer and shall be treated in accordance with GCC Clause 

39. 

20.3 Approval/Review of Technical Documents by Authority 

Engineer 

20.3.1 The Contractor shall prepare or cause its 

Subcontractors to prepare, and furnish to the Authority 
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Engineer the documents listed in the  Appendix to the 

Contract Agreement titled List of Documents for 

Approval or Review, for its approval or review as 

specified and in accordance with the requirements of 

GCC Sub-Clause 18.2 (Program of Performance). 

 Any part of the Facilities covered by or related to the 

documents to be approved by the Authority Engineer 

shall be executed only after the Authority Engineer‘s 

approval thereof. 

 GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to 

those documents requiring the Authority Engineer‘s 

approval, but not to those furnished to the Authority 

Engineer for its review only. 

20.3.2 Within fourteen (14) days after receipt by the 

Authority Engineer of any document requiring the 

Authority Engineer‘s approval in accordance with 

GCC Sub-Clause 20.3.1, the Authority Engineer shall 

either return one copy thereof to the Contractor with its 

approval endorsed thereon or shall notify the 

Contractor in writing of its disapproval thereof and the 

reasons therefor and the modifications that the 

Authority Engineer proposes. 

 If the Authority Engineer fails to take such action 

within the said fourteen (14) days, then the said 

document shall be deemed to have been approved by 

the Authority Engineer. 

20.3.3 The Authority Engineer shall not disapprove any 

document, except on the grounds that the document 

does not comply with the Contract or that it is contrary 

to good engineering practice.  

20.3.4 If the Authority Engineer disapproves the document, 

the Contractor shall modify the document and resubmit 

it for the Authority Engineer‘s approval in accordance 

with GCC Sub-Clause 20.3.2. If the Authority 

Engineer approves the document subject to 

modification(s), the Contractor shall make the required 

modification(s), whereupon the document shall be 

deemed to have been approved. 

20.3.5 If any dispute or difference occurs between the 

Employer and the Contractor in connection with or 
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arising out of the disapproval by the Authority 

Engineer of any document and/or any modification(s) 

thereto that cannot be settled between the Parties 

within a reasonable period, then such dispute or 

difference may be Authority Engineersettled as per 

Contractual Provisions  

20.3.6 The Authority Engineer‘s approval, with or without 

modification of the document furnished by the 

Contractor, shall not relieve the Contractor of any 

responsibility or liability imposed upon it by any 

provisions of the Contract except to the extent that any 

subsequent failure results from modifications required 

by the Authority Engineer. 

20.3.7 The Contractor shall not depart from any approved 

document unless the Contractor has first submitted to 

the Authority Engineer an amended document and 

obtained the Authority Engineer‘s approval thereof, 

pursuant to the provisions of this GCC Sub-Clause 

20.3. 

 If the Authority Engineer requests any change in any 

already approved document and/or in any document 

based thereon, the provisions of GCC Clause 39 shall 

apply to such request. 

2203. 21.

 Procurement 

2204. 21.1 Plant 

 Subject to GCC Sub-Clause 14.2, the Contractor shall procure 

and transport all Plant in an expeditious and orderly manner to 

the Site. 

21.2 Employer-Supplied Plant 

 If the Appendix to the Contract Agreement titled Scope of 

Works and Supply by the Employer, provides that the 

Employer shall furnish any specific items to the Contractor, 

the following provisions shall apply: 

21.2.1 The Employer shall, at its own risk and expense, transport 

each item to the place on or near the Site as agreed upon by 

the Parties and make such item available to the Contractor at 

the time specified in the program furnished by the Contractor, 

pursuant to GCC Sub-Clause 18.2, unless otherwise mutually 

agreed. 
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21.2.2 Upon receipt of such item, the Contractor shall inspect the 

same visually and notify the Authority Engineer of any 

detected shortage, defect or default.  The Employer shall 

immediately remedy any shortage, defect or default, or the 

Contractor shall, if practicable and possible, at the request of 

the Employer, remedy such shortage, defect or default at the 

Employer‘s cost and expense.  After inspection, such item 

shall fall under the care, custody and control of the 

Contractor.  The provision of this GCC Sub-Clause 21.2.2 

shall apply to any item supplied to remedy any such shortage 

or default or to substitute for any defective item, or shall 

apply to defective items that have been repaired. 

21.2.3 The foregoing responsibilities of the Contractor and its 

obligations of care, custody and control shall not relieve the 

Employer of liability for any undetected shortage, defect or 

default, nor place the Contractor under any liability for any 

such shortage, defect or default whether under GCC Clause 

27 or under any other provision of Contract. 

21.3 Transportation 

21.3.1 The Contractor shall at its own risk and expense 

transport all the materials and the Contractor‘s 

Equipment to the Site by the mode of transport that the 

Contractor judges most suitable under all the 

circumstances. 

21.3.2 Unless otherwise provided in the Contract, the 

Contractor shall be entitled to select any safe mode of 

transport operated by any person to carry the materials 

and the Contractor‘s Equipment. 

21.3.3 Upon dispatch of each shipment of materials and the 

Contractor‘s Equipment, the Contractor shall notify the 

Employer by telex, cable, facsimile or electronic 

means, of the description of the materials and of the 

Contractor‘s Equipment, the point and means of 

dispatch, and the estimated time and point of arrival in 

the country where the Site is located, if applicable, and 

at the Site.  The Contractor shall furnish the Employer 

with relevant shipping documents to be agreed upon 

between the Parties. 

21.3.4 The Contractor shall be responsible for obtaining, if 

necessary, approvals from the authorities for 

transportation of the materials and the Contractor‘s 
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Equipment to the Site.  The Employer shall use its best 

endeavors in a timely and expeditious manner to assist 

the Contractor in obtaining such approvals, if 

requested by the Contractor.  The Contractor shall 

indemnify and hold harmless the Employer from and 

against any claim for damage to roads, bridges or any 

other traffic facilities that may be caused by the 

transport of the materials and the Contractor‘s 

Equipment to the Site. 

21.4 Customs Clearance 

 The Contractor, if it requires, shall at its own expense, handle 

all imported materials and Contractor‘s Equipment at the 

point(s) of import and shall handle any formalities for 

customs clearance. 

2205. 22.

 Installation 

2206. 22.1 Setting Out/Supervision 

22.1.1 Bench Mark:  The Contractor shall be responsible for 

the true and proper setting-out of the Facilities in 

relation to bench marks, reference marks and lines 

provided to it in writing by or on behalf of the 

Employer. 

 If, at any time during the progress of installation of the 

Facilities, any error shall appear in the position, level 

or alignment of the Facilities, the Contractor shall 

forthwith notify the Authority Engineer of such error 

and, at its own expense, immediately rectify such error 

to the reasonable satisfaction of the Authority 

Engineer.  If such error is based on incorrect data 

provided in writing by or on behalf of the Employer, 

the expense of rectifying the same shall be borne by 

the Employer. 

22.1.2 Contractor‘s Supervision:  The Contractor shall give or 

provide all necessary superintendence during the 

installation of the Facilities, and the Construction 

Manager or its deputy shall be constantly on the Site to 

provide full-time superintendence of the installation.  

The Contractor shall provide and employ only 

technical personnel who are skilled and experienced in 

their respective callings and supervisory staff who are 

competent to adequately supervise the work at hand. 
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22.2 Labor: 

22.2.1 Engagement of Staff and Labor 

 Except as otherwise stated in the Specification, the 

Contractor shall make arrangements for the 

engagement of all staff and labor, local or otherwise, 

and for their payment, housing, feeding and transport. 

 The Contractor shall provide and employ on the Site in 

the installation of the Facilities such skilled, semi-

skilled and unskilled labor as is necessary for the 

proper and timely execution of the Contract.  The 

Contractor is encouraged to use local labor that has the 

necessary skills. 

 The Contractor shall be responsible for obtaining all 

necessary permit(s) and/or visa(s) from the appropriate 

authorities for the entry of all labor and personnel to be 

employed on the Site into the country where the Site is 

located. The Employer will, if requested by the 

Contractor, use his best endeavors in a timely and 

expeditious manner to assist the Contractor in 

obtaining any local, state, national or government 

permission required for bringing in the Contractor‘s 

personnel. 

 The Contractor shall at its own expense provide the 

means of repatriation to all of its and its 

Subcontractor‘s personnel employed on the Contract at 

the Site to the place where they were recruited or to 

their domicile.  It shall also provide suitable temporary 

maintenance of all such persons from the cessation of 

their employment on the Contract to the date 

programmed for their departure.  In the event that the 

Contractor defaults in providing such means of 

transportation and temporary maintenance, the 

Employer may provide the same to such personnel and 

recover the cost of doing so from the Contractor. 

22.2.2 Persons in the Service of Employer 

 The Contractor shall not recruit, or attempt to recruit, 

staff and labor from amongst the Employer‘s 

Personnel. 

22.2.3 Labor Laws 
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 The Contractor shall comply with all the relevant labor 

Laws applicable to the Contractor‘s Personnel, 

including Laws relating to their employment, health, 

safety, welfare, immigration and emigration, and shall 

allow them all their legal rights. 

 The Contractor shall at all times during the progress of 

the Contract use its best endeavors to prevent any 

unlawful, riotous or disorderly conduct or behavior by 

or amongst its employees and the labor of its 

Subcontractors. 

 The Contractor shall, in all dealings with its labor and 

the labor of its Subcontractors currently employed on 

or connected with the Contract, pay due regard to all 

recognized festivals, official holidays, religious or 

other customs and all local laws and regulations 

pertaining to the employment of labor. 

Salient features of major labour and other laws that are 

applicable to construction industry in India are given 

as Appendix C to these General Conditions of 

Contract. 

22.2.4 Rates of Wages and Conditions of Labor 

 The Contractor shall pay rates of wages, and observe 

conditions of labor, which are not lower than those 

established for the trade or industry where the work is 

carried out. If no established rates or conditions are 

applicable, the Contractor shall pay rates of wages and 

observe conditions which are not lower than the 

general level of wages and conditions observed locally 

by employers whose trade or industry is similar to that 

of the Contractor. 

 The Contractor shall inform the Contractor‘s Personnel 

about their liability to pay personal income taxes in the 

Country in respect of such of their salaries, wages and 

allowances as are chargeable under the Laws for the 

time being in force, and the Contractor shall perform 

such duties in regard to such deductions thereof as may 

be imposed on him by such Laws. 

22.2.5 Working Hours 

 No work shall be carried out on the Site on locally 

recognized days of rest, or outside the normal working 



Section VIII – General Conditions of Contract 261 

 

hours stated in the PCC, unless: 

(a)  otherwise stated in the Contract, 

(b)  the Authority Engineer gives consent, or 

(c)  the work is unavoidable, or necessary for the 

protection of life or property or for the safety of 

the Works, in which case the Contractor shall 

immediately advise the Authority Engineer. 

 If and when the Contractor considers it necessary to 

carry out work at night or on public holidays so as to 

meet the Time for Completion and requests the 

Authority Engineer‘s consent thereto, the Authority 

Engineer shall not unreasonably withhold such consent. 

 This Sub-Clause shall not apply to any work which is 

customarily carried out by rotary or double-shifts. 

22.2.6 Facilities for Staff and Labor 

 Except as otherwise stated in the Specification, the 

Contractor shall provide and maintain all necessary 

accommodation and welfare facilities for the 

Contractor‘s Personnel. The Contractor shall also 

provide facilities for the Employer‘s Personnel as stated 

in the Specification. 

 The Contractor shall not permit any of the Contractor‘s 

Personnel to maintain any temporary or permanent 

living quarters within the structures forming part of the 

Permanent Works. 

22.2.7 Health and Safety 

 The Contractor shall at all times take all reasonable 

precautions to maintain the health and safety of the 

Contractor‘s Personnel. In collaboration with local 

health authorities, the Contractor shall ensure that 

medical staff, first aid facilities, sick bay and ambulance 

service are available at all times at the Site and at any 

accommodation for Contractor‘s and Employer‘s 

Personnel, and that suitable arrangements are made for 

all necessary welfare and hygiene requirements and for 

the prevention of epidemics. 

 The Contractor shall appoint an accident prevention 
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officer at the Site, responsible for maintaining safety 

and protection against accidents. This person shall be 

qualified for this responsibility, and shall have the 

authority to issue instructions and take protective 

measures to prevent accidents. Throughout the 

performance of the Contract, the Contractor shall 

provide whatever is required by this person to exercise 

this responsibility and authority. 

 The Contractor shall send to the Authority Engineer, 

details of any accident as soon as practicable after its 

occurrence. The Contractor shall maintain records and 

make reports concerning health, safety and welfare of 

persons, and damage to property, as the Authority 

Engineer may reasonably require. 

 The Contractor shall throughout the contract (including 

the Defects Notification Period): (i) conduct 

Information, Education and Consultation 

Communication (IEC) campaigns, at least every other 

month, addressed to all the Site staff and labor 

(including all the Contractor's employees, all 

Subcontractors and Employer‘s and Authority 

Engineer‘s' employees, and all truck drivers and crew 

making deliveries to Site for construction activities) and 

to the immediate local communities, concerning the 

risks, dangers and impact, and appropriate avoidance 

behavior with respect to of Sexually Transmitted 

Diseases (STD)—or Sexually Transmitted Infections 

(STI) in general and HIV/AIDS in particular; (ii) 

provide male or female condoms for all Site staff and 

labor as appropriate; and (iii) provide for STI and 

HIV/AIDS screening, diagnosis, counseling and referral 

to a dedicated national STI and  HIV/AIDS program, 

(unless otherwise agreed) of all Site staff and labor. 

 The Contractor shall include in the program to be 

submitted for the execution of the Facilities under Sub-

Clause 18.2 an alleviation program for Site staff and labor 

and their families in respect of Sexually Transmitted 

Infections (STI) and Sexually Transmitted Diseases (STD) 

including HIV/AIDS. The STI, STD and HIV/AIDS 

alleviation program shall indicate when, how and at what 

cost the Contractor plans to satisfy the requirements of this 

Sub-Clause and the related specification.  For each 

component, the program shall detail the resources to be 

provided or utilized and any related sub-contracting 
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proposed. The program shall also include provision of a 

detailed cost estimate with supporting documentation. 

Payment to the Contractor for preparation and 

implementation this program shall not exceed the 

Provisional Sum dedicated for this purpose. 

22.2.8 Funeral Arrangements  

 In the event of the death of any of the Contractor‘s 

personnel or accompanying members of their families, 

the Contractor shall be responsible for making the 

appropriate arrangements for their return or burial, 

unless otherwise specified in the PCC.  

22.2.9 Records of Contractor‘s Personnel  

 The Contractor shall keep accurate records of the 

Contractor‘s personnel, including the number of each 

class of Contractor‘s Personnel on the Site and the 

names, ages, genders, hours worked and wages paid to 

all workers. These records shall be summarized on a 

monthly basis in a form approved by the Authority 

Engineer and shall be available for inspection by the 

Authority Engineer until the Contractor has completed 

all work. 

22.2.10 Supply of Foodstuffs 

 The Contractor shall arrange for the provision of a 

sufficient supply of suitable food as may be stated in 

the Specification at reasonable prices for the 

Contractor‘s Personnel for the purposes of or in 

connection with the Contract. 

22.2.11 Supply of Water 

 The Contractor shall, having regard to local conditions, 

provide on the Site an adequate supply of drinking and 

other water for the use of the Contractor‘s Personnel. 

22.2.12 Measures against Insect and Pest Nuisance 

 The Contractor shall at all times take the necessary 

precautions to protect the Contractor‘s Personnel 

employed on the Site from insect and pest nuisance, 

and to reduce their danger to health. The Contractor 

shall comply with all the regulations of the local health 
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authorities, including use of appropriate insecticide. 

22.2.13 Alcoholic Liquor or Drugs 

 The Contractor shall not, otherwise than in accordance 

with the Laws of the Country, import, sell, give barter 

or otherwise dispose of any alcoholic liquor or drugs, 

or permit or allow importation, sale, gift barter or 

disposal by Contractor's Personnel. 

22.2.14 Arms and Ammunition 

 The Contractor shall not give, barter, or otherwise 

dispose of, to any person, any arms or ammunition of 

any kind, or allow Contractor's Personnel to do so. 

22.2.15 Prohibition of All Forms of Forced or Compulsory 

Labor 

 The contractor shall not employ ‗‗forced or compulsory 

labor‘‘ in any form. ‗‗Forced or compulsory labor‘‘ 

consists of all work or service, not voluntarily 

performed, that is extracted from an individual under 

threat of force or penalty. 

22.2.16 Prohibition of Harmful Child Labor 

 The Contractor shall not employ any child to perform 

any work that is economically exploitative, or is likely 

to be hazardous to, or to interfere with, the child's 

education, or to be harmful to the child's health or 

physical, mental, spiritual, moral, or social 

development. 

22.3 Contractor‘s Equipment 

22.3.1 All Contractor‘s Equipment brought by the Contractor 

onto the Site shall be deemed to be intended to be used 

exclusively for the execution of the Contract.  The 

Contractor shall not remove the same from the Site 

without the Authority Engineer‘s consent that such 

Contractor‘s Equipment is no longer required for the 

execution of the Contract. 

22.3.2 Unless otherwise specified in the Contract, upon 

completion of the Facilities, the Contractor shall 

remove from the Site all Equipment brought by the 

Contractor onto the Site and any surplus materials 
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remaining thereon. 

22.3.3 The Employer will, if requested, use its best endeavors 

to assist the Contractor in obtaining any local, state or 

national government permission required by the 

Contractor for the export of the Contractor‘s 

Equipment imported by the Contractor for use in the 

execution of the Contract that is no longer required for 

the execution of the Contract. 

22.4 Site Regulations and Safety 

 The Employer and the Contractor shall establish Site 

regulations setting out the rules to be observed in the 

execution of the Contract at the Site and shall comply 

therewith.  The Contractor shall prepare and submit to the 

Employer, with a copy to the Authority Engineer, proposed 

Site regulations for the Employer‘s approval, which approval 

shall not be unreasonably withheld. 

 Such Site regulations shall include, but shall not be limited to, 

rules in respect of security, safety of the Facilities, gate 

control, sanitation, medical care, and fire prevention. 

22.5 Opportunities for Other Contractors 

22.5.1 The Contractor shall, upon written request from the 

Employer or the Authority Engineer, give all 

reasonable opportunities for carrying out the work to 

any other contractors employed by the Employer on or 

near the Site. 

22.5.2 If the Contractor, upon written request from the 

Employer or the Authority Engineer, makes available 

to other contractors any roads or ways the maintenance 

for which the Contractor is responsible, permits the use 

by such other contractors of the Contractor‘s 

Equipment, or provides any other service of 

whatsoever nature for such other contractors, the 

Employer shall fully compensate the Contractor for 

any loss or damage caused or occasioned by such other 

contractors in respect of any such use or service, and 

shall pay to the Contractor reasonable remuneration for 

the use of such equipment or the provision of such 

services. 

22.5.3 The Contractor shall also so arrange to perform its 

work as to minimize, to the extent possible, 
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interference with the work of other contractors.  The 

Authority Engineer shall determine the resolution of 

any difference or conflict that may arise between the 

Contractor and other contractors and the workers of the 

Employer in regard to their work. 

22.5.4 The Contractor shall notify the Authority Engineer 

promptly of any defects in the other contractors‘ work 

that come to its notice, and that could affect the 

Contractor‘s work.  The Authority Engineer shall 

determine the corrective measures, if any, required to 

rectify the situation after inspection of the Facilities.  

Decisions made by the Authority Engineer shall be 

binding on the Contractor. 

22.6 Emergency Work 

 If, by reason of an emergency arising in connection with and 

during the execution of the Contract, any protective or 

remedial work is necessary as a matter of urgency to prevent 

damage to the Facilities, the Contractor shall immediately 

carry out such work. 

 If the Contractor is unable or unwilling to do such work 

immediately, the Employer may do or cause such work to be 

done as the Employer may determine is necessary in order to 

prevent damage to the Facilities.  In such event the Employer 

shall, as soon as practicable after the occurrence of any such 

emergency, notify the Contractor in writing of such 

emergency, the work done and the reasons therefor. If the 

work done or caused to be done by the Employer is work that 

the Contractor was liable to do at its own expense under the 

Contract, the reasonable costs incurred by the Employer in 

connection therewith shall be paid by the Contractor to the 

Employer.  Otherwise, the cost of such remedial work shall be 

borne by the Employer. 

22.7 Site Clearance 

22.7.1 Site Clearance in Course of Performance:  In the 

course of carrying out the Contract, the Contractor 

shall keep the Site reasonably free from all 

unnecessary obstruction, store or remove any surplus 

materials, clear away any wreckage, rubbish or 

temporary works from the Site, and remove any 

Contractor‘s Equipment no longer required for 
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execution of the Contract. 

22.7.2 Clearance of Site after Completion:  After Completion 

of all parts of the Facilities, the Contractor shall clear 

away and remove all wreckage, rubbish and debris of 

any kind from the Site, and shall leave the Site and 

Facilities in a clean and safe condition. 

22.8 Watching and Lighting 

 The Contractor shall provide and maintain at its own expense 

all lighting, fencing, and watching when and where necessary 

for the proper execution and the protection of the Facilities, or 

for the safety of the owners and occupiers of adjacent 

property and for the safety of the public. 

2207. 23. Test 

and Inspection 

2208. 23.1 The Contractor shall at its own expense carry out at 

the place of manufacture and/or on the Site all such tests 

and/or inspections of the Plant and any part of the Facilities as 

are specified in the Contract. 

23.2 The Employer and the Authority Engineer or their designated 

representatives shall be entitled to attend the aforesaid test 

and/or inspection, provided that the Employer shall bear all 

costs and expenses incurred in connection with such 

attendance including, but not limited to, all traveling and 

board and lodging expenses. 

23.3 Whenever the Contractor is ready to carry out any such test 

and/or inspection, the Contractor shall give a reasonable 

advance notice of such test and/or inspection and of the place 

and time thereof to the Authority Engineer.  The Contractor 

shall obtain from any relevant third Party or manufacturer any 

necessary permission or consent to enable the Employer and 

the Authority Engineer or their designated representatives to 

attend the test and/or inspection. 

23.4 The Contractor shall provide the Authority Engineer with a 

certified report of the results of any such test and/or 

inspection. 

 If the Employer or Authority Engineer or their designated 

representatives fails to attend the test and/or inspection, or if it 

is agreed between the Parties that such persons shall not do 

so, then the Contractor may proceed with the test and/or 

inspection in the absence of such persons, and may provide 

the Authority Engineer with a certified report of the results 
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thereof. 

23.5 The Authority Engineer may require the Contractor to carry 

out any test and/or inspection not required by the Contract, 

provided that the Contractor‘s reasonable costs and expenses 

incurred in the carrying out of such test and/or inspection 

shall be added to the Contract Price.  Further, if such test 

and/or inspection impede the progress of work on the 

Facilities and/or the Contractor‘s performance of its other 

obligations under the Contract, due allowance will be made in 

respect of the Time for Completion and the other obligations 

so affected. 

23.6 If any Plant or any part of the Facilities fails to pass any test 

and/or inspection, the Contractor shall either rectify or replace 

such Plant or part of the Facilities and shall repeat the test 

and/or inspection upon giving a notice under GCC Sub-

Clause 23.3. 

23.7 If any dispute or difference of opinion shall arise between the 

Parties in connection with or arising out of the test and/or 

inspection of the Plant or part of the Facilities that cannot be 

settled between the Parties within a reasonable period of time, 

it may be referred to an Adjudicator for determination in 

accordance with GCC Sub-Clause 46.3. 

23.8 The Contractor shall afford the Employer and the Authority 

Engineer, at the Employer‘s expense, access at any reasonable 

time to any place where the Plant are being manufactured or 

the Facilities are being installed, in order to inspect the 

progress and the manner of manufacture or installation, 

provided that the Authority Engineer shall give the Contractor 

a reasonable prior notice. 

23.9 The Contractor agrees that neither the execution of a test 

and/or inspection of Plant or any part of the Facilities, nor the 

attendance by the Employer or the Authority Engineer, nor 

the issue of any test certificate pursuant to GCC Sub-Clause 

23.4, shall release the Contractor from any other 

responsibilities under the Contract. 

23.10 No part of the Facilities or foundations shall be covered up on 

the Site without the Contractor carrying out any test and/or 

inspection required under the Contract.  The Contractor shall 

give a reasonable notice to the Authority Engineer whenever 

any such parts of the Facilities or foundations are ready or 

about to be ready for test and/or inspection; such test and/or 
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inspection and notice thereof shall be subject to the 

requirements of the Contract. 

23.11 The Contractor shall uncover any part of the Facilities or 

foundations, or shall make openings in or through the same as 

the Authority Engineer may from time to time require at the 

Site, and shall reinstate and make good such part or parts. 

 If any parts of the Facilities or foundations have been covered 

up at the Site after compliance with the requirement of GCC 

Sub-Clause 23.10 and are found to be executed in accordance 

with the Contract, the expenses of uncovering, making 

openings in or through, reinstating, and making good the same 

shall be borne by the Employer, and the Time for Completion 

shall be reasonably adjusted to the extent that the Contractor 

has thereby been delayed or impeded in the performance of 

any of its obligations under the Contract. 

2209. 24.

 Completion 

of the Facilities 

2210. 24.1 As soon as the Facilities or any part thereof has, in 

the opinion of the Contractor, been completed operationally 

and structurally and put in a tight and clean condition as 

specified in the Employer‘s Requirements, excluding minor 

items not materially affecting the operation or safety of the 

Facilities, the Contractor shall so notify the Employer in 

writing. 

24.2 Within seven (7) days after receipt of the notice from the 

Contractor under GCC Sub-Clause 24.1, the Employer shall 

supply the operating and maintenance personnel specified in 

the Appendix to the Contract Agreement titled Scope of 

Works and Supply by the Employer for Precommissioning of 

the Facilities or any part thereof. 

 Pursuant to the Appendix to the Contract Agreement titled 

Scope of Works and Supply by the Employer, the Employer 

shall also provide, within the said seven (7) day period, the 

raw materials, utilities, lubricants, chemicals, catalysts, 

facilities, services and other matters required for 

Precommissioning of the Facilities or any part thereof. 

24.3 As soon as reasonably practicable after the operating and 

maintenance personnel have been supplied by the Employer 

and the raw materials, utilities, lubricants, chemicals, 

catalysts, facilities, services and other matters have been 

provided by the Employer in accordance with GCC Sub-

Clause 24.2, the Contractor shall commence 
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Precommissioning of the Facilities or the relevant part thereof 

in preparation for Commissioning, subject to GCC Sub-

Clause 25.5. 

24.4 As soon as all works in respect of Precommissioning are 

completed and, in the opinion of the Contractor, the Facilities 

or any part thereof is ready for Commissioning, the 

Contractor shall so notify the Authority Engineer in writing. 

24.5 The Authority Engineer shall, within fourteen (14) days after 

receipt of the Contractor‘s notice under GCC Sub-Clause 

24.4, either issue a Completion Certificate in the form 

specified in the Employer‘s Requirements (Forms and 

Procedures), stating that the Facilities or that part thereof have 

reached Completion as of the date of the Contractor‘s notice 

under GCC Sub-Clause 24.4, or notify the Contractor in 

writing of any defects and/or deficiencies. 

 If the Authority Engineer notifies the Contractor of any 

defects and/or deficiencies, the Contractor shall then correct 

such defects and/or deficiencies, and shall repeat the 

procedure described in GCC Sub-Clause 24.4. 

 If the Authority Engineer is satisfied that the Facilities or that 

part thereof have reached Completion, the Authority Engineer 

shall, within seven (7) days after receipt of the Contractor‘s 

repeated notice, issue a Completion Certificate stating that the 

Facilities or that part thereof have reached Completion as of 

the date of the Contractor‘s repeated notice. 

 If the Authority Engineer is not so satisfied, then it shall 

notify the Contractor in writing of any defects and/or 

deficiencies within seven (7) days after receipt of the 

Contractor‘s repeated notice, and the above procedure shall be 

repeated. 

24.6 If the Authority Engineer fails to issue the Completion 

Certificate and fails to inform the Contractor of any defects 

and/or deficiencies within fourteen (14) days after receipt of 

the Contractor‘s notice under GCC Sub-Clause 24.4 or within 

seven (7) days after receipt of the Contractor‘s repeated notice 

under GCC Sub-Clause 24.5, or if the Employer makes use of 

the Facilities or part thereof, then the Facilities or that part 

thereof shall be deemed to have reached Completion as of the 

date of the Contractor‘s notice or repeated notice, or as of the 

Employer‘s use of the Facilities, as the case may be. 



Section VIII – General Conditions of Contract 271 

 

24.7 As soon as possible after Completion, the Contractor shall 

complete all outstanding minor items so that the Facilities are 

fully in accordance with the requirements of the Contract, 

failing which the Employer will undertake such completion 

and deduct the costs thereof from any monies owing to the 

Contractor. 

24.8 Upon Completion of the Maintenaince period, the Employer 

shall be responsible for the care and custody of the Facilities 

or the relevant part thereof, together with the risk of loss or 

damage thereto, and shall thereafter take over the Facilities or 

the relevant part thereof. 

2211. 25. 

 Commissioni

ng and 

Operational 

Acceptance 

2212. 25.1 Commissioning 

25.1.1 Commissioning of the Facilities or any part thereof 

shall be commenced by the Contractor immediately 

after issue of the Completion Certificate by the 

Authority Engineer, pursuant to GCC Sub-Clause 24.5, 

or immediately after the date of the deemed 

Completion, under GCC Sub-Clause 24.6.  

25.1.2 The Employer shall supply the operating and 

maintenance personnel and all raw materials, utilities, 

lubricants, chemicals, catalysts, facilities, services and 

other matters required for Commissioning. 

25.1.3 In accordance with the requirements of the Contract, 

the Contractor‘s and Authority Engineer‘s advisory 

personnel shall attend the Commissioning, including 

the Guarantee Test, and shall advise and assist the 

Employer. 

25.2 Guarantee Test 

25.2.1 Subject to GCC Sub-Clause 25.5, the Guarantee Test 

and repeats thereof shall be conducted by the 

Contractor during Commissioning of the Facilities or 

the relevant part thereof to ascertain whether the 

Facilities or the relevant part can attain the Functional 

Guarantees specified in the Appendix to the Contract 

Agreement titled Functional Guarantees.  The 

Employer shall promptly provide the Contractor with 

such information as the Contractor may reasonably 

require in relation to the conduct and results of the 

Guarantee Test and any repeats thereof. 



Section VIII – General Conditions of Contract 272 

25.2.2 If for reasons not attributable to the Contractor, the 

Guarantee Test of the Facilities or the relevant part 

thereof cannot be successfully completed within the 

period from the date of Completion specified in the 

PCC or any other period agreed upon by the Employer 

and the Contractor, the Contractor shall be deemed to 

have fulfilled its obligations with respect to the 

Functional Guarantees, and GCC Sub-Clauses 28.2 

and 28.3 shall not apply. 

25.3 Operational Acceptance 

25.3.1 Subject to GCC Sub-Clause 25.4 below, Operational 

Acceptance shall occur in respect of the Facilities or any part 

thereof when 

(a) the Guarantee Test has been successfully completed and 

the Functional Guarantees are met; or 

(b) the Guarantee Test has not been successfully completed 

or has not been carried out for reasons not attributable 

to the Contractor within the period from the date of 

Completion specified in the PCC pursuant to GCC Sub-

Clause 25.2.2 above or any other period agreed upon by 

the Employer and the Contractor; or 

(c) the Contractor has paid the liquidated damages specified 

in GCC Sub-Clause 28.3 hereof; and 

(d) any minor items mentioned in GCC Sub-Clause 24.7 

hereof relevant to the Facilities or that part thereof have 

been completed. 

25.3.2 At any time after any of the events set out in GCC 

Sub-Clause 25.3.1 have occurred, the Contractor may 

give a notice to the Authority Engineer requesting the 

issue of an Operational Acceptance Certificate in the 

form provided in the Employer‘s Requirements (Forms 

and Procedures) in respect of the Facilities or the part 

thereof specified in such notice as of the date of such 

notice. 

25.3.3 The Authority Engineer shall, after consultation with 

the Employer, and within seven (7) days after receipt 

of the Contractor‘s notice, issue an Operational 

Acceptance Certificate. 

25.3.4 If within seven (7) days after receipt of the 
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Contractor‘s notice, the Authority Engineer fails to 

issue the Operational Acceptance Certificate or fails to 

inform the Contractor in writing of the justifiable 

reasons why the Authority Engineer has not issued the 

Operational Acceptance Certificate, the Facilities or 

the relevant part thereof shall be deemed to have been 

accepted as of the date of the Contractor‘s said notice. 

25.4 Partial Acceptance 

25.4.1 If the Contract specifies that Completion and 

Commissioning shall be carried out in respect of parts 

of the Facilities, the provisions relating to Completion 

and Commissioning including the Guarantee Test shall 

apply to each such part of the Facilities individually, 

and the Operational Acceptance Certificate shall be 

issued accordingly for each such part of the Facilities. 

25.4.2 If a part of the Facilities comprises facilities such as 

buildings, for which no Commissioning or Guarantee 

Test is required, then the Authority Engineer shall 

issue the Operational Acceptance Certificate for such 

facility when it attains Completion, provided that the 

Contractor shall thereafter complete any outstanding 

minor items that are listed in the Operational 

Acceptance Certificate. 

25.5 Delayed Precommissioning and/or Guarantee Test 

25.5.1 In the event that the Contractor is unable to proceed 

with the Precommissioning of the Facilities pursuant to 

Sub-Clause 24.3, or with the Guarantee Test pursuant 

to Sub-Clause 25.2, for reasons attributable to the 

Employer either on account of non availability of other 

facilities under the responsibilities of other 

contractor(s), or for reasons beyond the Contractor‘s 

control, the provisions leading to ―deemed‖ 

completion of activities such as Completion, pursuant 

to GCC Sub-Clause 24.6, and Operational Acceptance, 

pursuant to GCC Sub-Clause 25.3.4, and Contractor‘s 

obligations regarding Defect Liability Period, pursuant 

to GCC Sub-Clause 27.2, Functional Guarantee, 

pursuant to GCC Clause 28, and Care of Facilities, 

pursuant to GCC Clause 32, and GCC Clause 41.1, 

Suspension, shall not apply.  In this case, the following 

provisions shall apply. 
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25.5.2 When the Contractor is notified by the Authority 

Engineer that he will be unable to proceed with the 

activities and obligations pursuant to above Sub-

Clause 25.5.1, the Contractor shall be entitled to the 

following: 

(a) the Time of Completion shall be extended for the 

period of suspension without imposition of 

liquidated damages pursuant to GCC Sub-Clause 

26.2; 

(b) payments due to the Contractor in accordance 

with the provision specified in the  Appendix to 

the Contract Agreement titled Terms and 

Procedures of Payment, which would not have 

been payable in normal circumstances due to 

non-completion of the subject activities, shall be 

released to the Contractor against submission of 

a security in the form of a bank guarantee of 

equivalent amount acceptable to the Employer, 

and which shall become null and void when the 

Contractor will have complied with its 

obligations regarding those payments, subject to 

the provision of Sub-Clause 25.5.3 below; 

(c) the expenses towards the above security and 

extension of other securities under the contract, 

of which validity needs to be extended, shall be 

reimbursed to the Contractor by the Employer; 

(d) the additional charges towards the care of the 

Facilities pursuant to GCC Sub-Clause 32.1 shall 

be reimbursed to the Contractor by the Employer 

for the period between the notification 

mentioned above and the notification mentioned 

in Sub-Clause 25.5.4 below.  The provision of 

GCC Sub-Clause 33.2 shall apply to the 

Facilities during the same period. 

25.5.3 In the event that the period of suspension under above 

Sub-Clause 25.5.1 actually exceeds one hundred eighty 

(180) days, the Employer and Contractor shall 

mutually agree to any additional compensation payable 

to the Contractor. 

25.5.4 When the Contractor is notified by the Authority 

Engineer that the plant is ready for Precommissioning, 
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the Contractor shall proceed without delay in 

performing Precommissioning in accordance with 

Clause 24. 

F. Guarantees and Liabilities 

26. Completion 

Time 

Guarantee 

26.1 The Contractor guarantees that it shall attain Completion of the 

Facilities (or a part for which a separate time for completion is 

specified) within the Time for Completion specified in the PCC 

pursuant to GCC Sub-Clause 8.2, or within such extended time 

to which the Contractor shall be entitled under GCC Clause 40  

hereof. 

26.2 If the Contractor fails to attain Completion of the Facilities or 

any part thereof within the Time for Completion or any 

extension thereof under GCC Clause 40, the Contractor shall pay 

to the Employer liquidated damages in the amount specified in 

the PCC as a percentage rate of the Contract Price or the 

relevant part thereof.  The aggregate amount of such liquidated 

damages shall in no event exceed the amount specified as 

“Maximum” in the PCC as a percentage rate of the Contract 

Price.  Once the ―Maximum‖ is reached, the Employer may 

consider termination of the Contract, pursuant to GCC Sub-

Clause 42.2.2. 

 Such payment shall completely satisfy the Contractor‘s 

obligation to attain Completion of the Facilities or the relevant 

part thereof within the Time for Completion or any extension 

thereof under GCC Clause 40.  The Contractor shall have no 

further liability whatsoever to the Employer in respect thereof. 

 However, the payment of liquidated damages shall not in any 

way relieve the Contractor from any of its obligations to 

complete the Facilities or from any other obligations and 

liabilities of the Contractor under the Contract. 

 Save for liquidated damages payable under this GCC Sub-

Clause 26.2, the failure by the Contractor to attain any milestone 

or other act, matter or thing by any date specified in the 

Appendix to the Contract Agreement titled Time Schedule, 

and/or other program of work prepared pursuant to GCC Sub-

Clause 18.2 shall not render the Contractor liable for any loss or 

damage thereby suffered by the Employer. 

26.3 If the Contractor attains Completion of the Facilities or any part 
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thereof before the Time for Completion or any extension thereof 

under GCC Clause 40, the Employer shall pay to the Contractor 

a bonus in the amount specified in the PCC.  The aggregate 

amount of such bonus shall in no event exceed the amount 

specified as “Maximum” in the PCC. 

27. Defect 

Liability 

2213. 27.1 The Contractor warrants that the Facilities or any part 

thereof shall be free from defects in the design, engineering, 

materials and workmanship of the Plant supplied and of the 

work executed. 

27.2 The Defect Liability Period shall be 60 months from the date of 

Completion of the Facilities (or any part thereof) unless 

specified otherwise in the PCC pursuant to GCC Sub-Clause 

27.10. 

 If during the Defect Liability Period any defect should be found 

in the design, engineering, materials and workmanship of the 

Plant supplied or of the work executed by the Contractor, the 

Contractor shall promptly, in consultation and agreement with 

the Employer regarding appropriate remedying of the defects, 

and at its cost, repair, replace or otherwise make good as the 

Contractor shall determine at its discretion, such defect as well 

as any damage to the Facilities caused by such defect.  The 

Contractor shall not be responsible for the repair, replacement or 

making good of any defect or of any damage to the Facilities 

arising out of or resulting from any of the following causes: 

(a) improper operation or maintenance of the Facilities by the 

Employer after maintenaince period;  

(b) operation of the Facilities outside specifications provided 

in the Contract; or 

(c)  

27.3 The Contractor‘s obligations under this GCC Clause 27 shall not 

apply to: 

(a) any materials that are supplied by the Employer under 

GCC Sub-Clause 21.2, are normally consumed in 

operation, or have a normal life shorter than the Defect 

Liability Period stated herein;  

(b) any designs, specifications or other data designed, supplied 

or specified by or on behalf of the Employer or any 

matters for which the Contractor has disclaimed 
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responsibility herein; or 

(c) any other materials supplied or any other work executed 

by or on behalf of the Employer, except for the work 

executed by the Employer under GCC Sub-Clause 27.7. 

27.4 The Employer shall give the Contractor a notice stating the 

nature of any such defect together with all available evidence 

thereof, promptly following the discovery thereof.  The 

Employer shall afford all reasonable opportunity for the 

Contractor to inspect any such defect. 

27.5 The Employer shall afford the Contractor all necessary access to 

the Facilities and the Site to enable the Contractor to perform its 

obligations under this GCC Clause 27. 

 The Contractor may, with the consent of the Employer, remove 

from the Site any Plant or any part of the Facilities that are 

defective if the nature of the defect, and/or any damage to the 

Facilities caused by the defect, is such that repairs cannot be 

expeditiously carried out at the Site. 

27.6 If the repair, replacement or making good is of such a character 

that it may affect the efficiency of the Facilities or any part 

thereof, the Employer may give to the Contractor a notice 

requiring that tests of the defective part of the Facilities shall be 

made by the Contractor immediately upon completion of such 

remedial work, whereupon the Contractor shall carry out such 

tests. 

 If such part fails the tests, the Contractor shall carry out further 

repair, replacement or making good, as the case may be, until 

that part of the Facilities passes such tests.  The tests shall be 

agreed upon by the Employer and the Contractor. 

27.7 If the Contractor fails to commence the work necessary to 

remedy such defect or any damage to the Facilities caused by 

such defect within a reasonable time (which shall in no event be 

considered to be less than fifteen (15) days), the Employer may, 

following notice to the Contractor, proceed to do such work, and 

the reasonable costs incurred by the Employer in connection 

therewith shall be paid to the Employer by the Contractor or may 

be deducted by the Employer from any monies due the 

Contractor or claimed under the Performance Security. 

27.8 If the Facilities or any part thereof cannot be used by reason of 

such defect and/or making good of such defect, the Defect 

Liability Period of the Facilities or such part, as the case may be, 
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shall be extended by a period equal to the period during which 

the Facilities or such part cannot be used by the Employer 

because of any of the aforesaid reasons. 

27.9 Except as provided in GCC Clauses 27 and 33, the Contractor 

shall be under no liability whatsoever and howsoever arising, 

and whether under the Contract or at law, in respect of defects in 

the Facilities or any part thereof, the Plant, design or engineering 

or work executed that appear after Completion of the Facilities 

or any part thereof, except where such defects are the result of 

the gross negligence, fraud, or criminal or willful action of the 

Contractor. 

27.10  In addition, any such component of the Facilities, and during the 

period of time as may be specified in the PCC, shall be subject 

to an extended defect liability period.  Such obligation of the 

Contractor shall be in addition to the defect liability period 

specified under GCC Sub-Clause 27.2. 

2214. 28.

 Functional 

Guarantees 

2215. 28.1 The Contractor guarantees that during the Guarantee 

Test, the Facilities and all parts thereof shall attain the 

Functional Guarantees specified in the Appendix to the Contract 

Agreement titled Functional Guarantees, subject to and upon the 

conditions therein specified. 

28.2 If, for reasons attributable to the Contractor, the minimum level 

of the Functional Guarantees specified in the Appendix to the 

Contract Agreement titled Functional Guarantees, are not met 

either in whole or in part, the Contractor shall at its cost and 

expense make such changes, modifications and/or additions to 

the Plant or any part thereof as may be necessary to meet at least 

the minimum level of such Guarantees.  The Contractor shall 

notify the Employer upon completion of the necessary changes, 

modifications and/or additions, and shall request the Employer 

to repeat the Guarantee Test until the minimum level of the 

Guarantees has been met.  If the Contractor eventually fails to 

meet the minimum level of Functional Guarantees, the Employer 

may consider termination of the Contract, pursuant to GCC Sub-

Clause 42.2.2. 

28.3 If, for reasons attributable to the Contractor, the Functional 

Guarantees specified in the Appendix to the Contract Agreement 

titled Functional Guarantees, are not attained either in whole or 

in part, but the minimum level of the Functional Guarantees 

specified in the said Appendix to the Contract Agreement is met, 
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the Contractor shall, at the Contractor‘s option, either 

(a) make such changes, modifications and/or additions to the 

Facilities or any part thereof that are necessary to attain the 

Functional Guarantees at its cost and expense, and shall 

request the Employer to repeat the Guarantee Test or 

(b) pay liquidated damages to the Employer in respect of the 

failure to meet the Functional Guarantees in accordance 

with the provisions in the  Appendix to the Contract 

Agreement titled Functional Guarantees. 

28.4 The payment of liquidated damages under GCC Sub-Clause 

28.3, up to the limitation of liability specified in the Appendix to 

the Contract Agreement titled Functional Guarantees, shall 

completely satisfy the Contractor‘s guarantees under GCC Sub-

Clause 28.3, and the Contractor shall have no further liability 

whatsoever to the Employer in respect thereof.  Upon the 

payment of such liquidated damages by the Contractor, the 

Authority Engineer shall issue the Operational Acceptance 

Certificate for the Facilities or any part thereof in respect of 

which the liquidated damages have been so paid. 

2216. 29.

 Patent 

Indemnity 

2217. 29.1 The Contractor shall, subject to the Employer‘s 

compliance with GCC Sub-Clause 29.2, indemnify and hold 

harmless the Employer and its employees and officers from and 

against any and all suits, actions or administrative proceedings, 

claims, demands, losses, damages, costs, and expenses of 

whatsoever nature, including attorney‘s fees and expenses, 

which the Employer may suffer as a result of any infringement 

or alleged infringement of any patent, utility model, registered 

design, trademark, copyright or other intellectual property right 

registered or otherwise existing at the date of the Contract by 

reason of:  (a) the installation of the Facilities by the Contractor 

or the use of the Facilities in the country where the Site is 

located; and (b) the sale of the products produced by the 

Facilities in any country. 

 Such indemnity shall not cover any use of the Facilities or any 

part thereof other than for the purpose indicated by or to be 

reasonably inferred from the Contract, any infringement 

resulting from the use of the Facilities or any part thereof, or any 

products produced thereby in association or combination with 

any other equipment, plant or materials not supplied by the 

Contractor, pursuant to the Contract Agreement. 
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29.2 If any proceedings are brought or any claim is made against the 

Employer arising out of the matters referred to in GCC Sub-

Clause 29.1, the Employer shall promptly give the Contractor a 

notice thereof, and the Contractor may at its own expense and in 

the Employer‘s name conduct such proceedings or claim and any 

negotiations for the settlement of any such proceedings or claim. 

 If the Contractor fails to notify the Employer within twenty-eight 

(28) days after receipt of such notice that it intends to conduct 

any such proceedings or claim, then the Employer shall be free 

to conduct the same on its own behalf.  Unless the Contractor 

has so failed to notify the Employer within the twenty-eight (28) 

day period, the Employer shall make no admission that may be 

prejudicial to the defense of any such proceedings or claim. 

 The Employer shall, at the Contractor‘s request, afford all 

available assistance to the Contractor in conducting such 

proceedings or claim, and shall be reimbursed by the Contractor 

for all reasonable expenses incurred in so doing. 

29.3 The Employer shall indemnify and hold harmless the Contractor 

and its employees, officers and Subcontractors from and against 

any and all suits, actions or administrative proceedings, claims, 

demands, losses, damages, costs, and expenses of whatsoever 

nature, including attorney‘s fees and expenses, which the 

Contractor may suffer as a result of any infringement or alleged 

infringement of any patent, utility model, registered design, 

trademark, copyright or other intellectual property right 

registered or otherwise existing at the date of the Contract 

arising out of or in connection with any design, data, drawing, 

specification, or other documents or materials provided or 

designed by or on behalf of the Employer. 

2218. 30.

 Limitation 

of Liability 

2219. 30.1 Except in cases of criminal negligence or willful 

misconduct, 

(a) neither Party shall be liable to the other Party, whether in 

contract, tort, or otherwise, for any indirect or 

consequential loss or damage, loss of use, loss of 

production, or loss of profits or interest costs, which may 

be suffered by the other Party in connection with the 

Contract, other than specifically provided as any 

obligation of the Party in the Contract, and 

(b) the aggregate liability of the Contractor to the Employer, 

whether under the Contract, in tort or otherwise, shall not 
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exceed the amount resulting from the application of the 

multiplier specified in the PCC, to the Contract Price or, if 

a multiplier is not so specified, the total Contract Price, 

provided that this limitation shall not apply to the cost of 

repairing or replacing defective equipment, or to any 

obligation of the Contractor to indemnify the Employer 

with respect to patent infringement. 

G. Risk Distribution 

31. Transfer of 

Ownership 

31.1 Ownership of the Plant (including spare parts) to be imported 

into the country where the Site is located shall be transferred to 

the Employer upon loading on to the mode of transport to be 

used to convey the Plant from the country of origin to that 

country. 

31.2 Ownership of the Plant (including spare parts) procured in the 

country where the Site is located shall be transferred to the 

Employer when the Plant are brought on to the Site. 

31.3 Ownership of the Contractor‘s Equipment used by the 

Contractor and its Subcontractors in connection with the 

Contract shall remain with the Contractor or its Subcontractors. 

31.4 Ownership of any Plant in excess of the requirements for the 

Facilities shall revert to the Contractor upon Completion of the 

Facilities or at such earlier time when the Employer and the 

Contractor agree that the Plant in question are no longer required 

for the Facilities. 

31.5 Notwithstanding the transfer of ownership of the Plant, the 

responsibility for care and custody thereof together with the risk 

of loss or damage thereto shall remain with the Contractor 

pursuant to GCC Clause 32 (Care of Facilities) hereof until 

Completion of the Facilities or the part thereof in which such 

Plant are incorporated. 

32. Care of 

Facilities 

2220. 32.1 The Contractor shall be responsible for the care and 

custody of the Facilities or any part thereof until the date of 

Completion of the Facilities pursuant to GCC Clause 24 or, where 

the Contract provides for Completion of the Facilities in parts, until 

the date of Completion of the relevant part, and shall make good at 

its own cost any loss or damage that may occur to the Facilities or 

the relevant part thereof from any cause whatsoever during such 

period.  The Contractor shall also be responsible for any loss or 
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damage to the Facilities caused by the Contractor or its 

Subcontractors in the course of any work carried out, pursuant to 

GCC Clause 27.  Notwithstanding the foregoing, the Contractor 

shall not be liable for any loss or damage to the Facilities or that 

part thereof caused by reason of any of the matters specified or 

referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses 32.2 

and 38.1. 

32.2 If any loss or damage occurs to the Facilities or any part thereof 

or to the Contractor‘s temporary facilities by reason of 

(a) insofar as they relate to the country where the Site is located, 

nuclear reaction, nuclear radiation, radioactive 

contamination, pressure wave caused by aircraft or other 

aerial objects, or any other occurrences that an experienced 

contractor could not reasonably foresee, or if reasonably 

foreseeable could not reasonably make provision for or 

insure against, insofar as such risks are not normally 

insurable on the insurance market and are mentioned in the 

general exclusions of the policy of insurance, including War 

Risks and Political Risks, taken out under GCC Clause 34 

hereof; or 

(b) any use or occupation by the Employer or any third Party 

other than a Subcontractor, authorized by the Employer of 

any part of the Facilities; or 

(c) any use of or reliance upon any design, data or 

specification provided or designated by or on behalf of the 

Employer, or any such matter for which the Contractor has 

disclaimed responsibility herein, 

 the Employer shall pay to the Contractor all sums payable in 

respect of the Facilities executed, notwithstanding that the same 

be lost, destroyed or damaged, and will pay to the Contractor the 

replacement value of all temporary facilities and all parts thereof 

lost, destroyed or damaged.  If the Employer requests the 

Contractor in writing to make good any loss or damage to the 

Facilities thereby occasioned, the Contractor shall make good 

the same at the cost of the Employer in accordance with GCC 

Clause 39.  If the Employer does not request the Contractor in 

writing to make good any loss or damage to the Facilities 

thereby occasioned, the Employer shall either request a change 

in accordance with GCC Clause 39, excluding the performance 

of that part of the Facilities thereby lost, destroyed or damaged, 

or, where the loss or damage affects a substantial part of the 

Facilities, the Employer shall terminate the Contract pursuant to 



Section VIII – General Conditions of Contract 283 

 

GCC Sub-Clause 42.1 hereof.  

32.3 The Contractor shall be liable for any loss of or damage to any 

Contractor‘s Equipment, or any other property of the Contractor 

used or intended to be used for purposes of the Facilities, except 

(i) as mentioned in GCC Sub-Clause 32.2 with respect to the 

Contractor‘s temporary facilities, and (ii) where such loss or 

damage arises by reason of any of the matters specified in GCC 

Sub-Clauses 32.2 (b) and (c) and 38.1. 

32.4 With respect to any loss or damage caused to the Facilities or 

any part thereof or to the Contractor‘s Equipment by reason of 

any of the matters specified in GCC Sub-Clause 38.1, the 

provisions of GCC Sub-Clause 38.3 shall apply. 

2221. 33. Loss 

of or Damage 

to Property; 

Accident or 

Injury to 

Workers; 

Indemnifica-

tion 

2222. 33.1 Subject to GCC Sub-Clause 33.3, the Contractor shall 

indemnify and hold harmless the Employer and its employees 

and officers from and against any and all suits, actions or 

administrative proceedings, claims, demands, losses, damages, 

costs, and expenses of whatsoever nature, including attorney‘s 

fees and expenses, in respect of the death or injury of any person 

or loss of or damage to any property other than the Facilities 

whether accepted or not, arising in connection with the supply 

and installation of the Facilities and by reason of the negligence 

of the Contractor or its Subcontractors, or their employees, 

officers or agents, except any injury, death or property damage 

caused by the negligence of the Employer, its contractors, 

employees, officers or agents. 

33.2 If any proceedings are brought or any claim is made against the 

Employer that might subject the Contractor to liability under 

GCC Sub-Clause 33.1, the Employer shall promptly give the 

Contractor a notice thereof and the Contractor may at its own 

expense and in the Employer‘s name conduct such proceedings 

or claim and any negotiations for the settlement of any such 

proceedings or claim. 

 If the Contractor fails to notify the Employer within twenty-eight 

(28) days after receipt of such notice that it intends to conduct 

any such proceedings or claim, then the Employer shall be free 

to conduct the same on its own behalf.  Unless the Contractor 

has so failed to notify the Employer within the twenty-eight (28) 

day period, the Employer shall make no admission that may be 

prejudicial to the defense of any such proceedings or claim. 

 The Employer shall, at the Contractor‘s request, afford all 
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available assistance to the Contractor in conducting such 

proceedings or claim, and shall be reimbursed by the Contractor 

for all reasonable expenses incurred in so doing. 

33.3 The Employer shall indemnify and hold harmless the Contractor 

and its employees, officers and Subcontractors from any liability 

for loss of or damage to property of the Employer, other than the 

Facilities not yet taken over, that is caused by fire, explosion or 

any other perils, in excess of the amount recoverable from 

insurances procured under GCC Clause 34, provided that such 

fire, explosion or other perils were not caused by any act or 

failure of the Contractor. 

33.4 The Party entitled to the benefit of an indemnity under this GCC 

Clause 33 shall take all reasonable measures to mitigate any loss 

or damage which has occurred.  If the Party fails to take such 

measures, the other Party‘s liabilities shall be correspondingly 

reduced. 

2223. 34.

 Insurance 

2224. 34.1 To the extent specified in the Appendix to the Contract 

Agreement titled Insurance Requirements, the Contractor shall at 

its expense take out and maintain in effect, or cause to be taken 

out and maintained in effect, during the performance of the 

Contract, the insurances set forth below in the sums and with the 

deductibles and other conditions specified in the said Appendix.  

The identity of the insurers and the form of the policies shall be 

subject to the approval of the Employer, who should not 

unreasonably withhold such approval. 

(a) Cargo Insurance During Transport 

 Covering loss or damage occurring while in transit from 

the Contractor‘s or Subcontractor‘s works or stores until 

arrival at the Site, to the Plant (including spare parts 

therefor) and to the Contractor‘s Equipment. 

(b) Installation All Risks Insurance 

 Covering physical loss or damage to the Facilities at the 

Site, occurring prior to Completion of the Facilities, with 

an extended maintenance coverage for the Contractor‘s 

liability in respect of any loss or damage occurring during 

the Defect Liability Period while the Contractor is on the 

Site for the purpose of performing its obligations during 

the Defect Liability Period. 
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(c) Third Party Liability Insurance 

 Covering bodily injury or death suffered by third Parties 

including the Employer‘s personnel, and loss of or damage 

to property occurring in connection with the supply and 

installation of the Facilities. 

(d) Automobile Liability Insurance 

 Covering use of all vehicles used by the Contractor or its 

Subcontractors, whether or not owned by them, in 

connection with the execution of the Contract. 

(e) Workers‘ Compensation 

 In accordance with the statutory requirements applicable in 

any country where the Contract or any part thereof is 

executed. 

(f) Employer‘s Liability 

 In accordance with the statutory requirements applicable in 

any country where the Contract or any part thereof is 

executed. 

(g) Other Insurances 

 Such other insurances as may be specifically agreed upon 

by the Parties hereto as listed in the Appendix to the 

Contract Agreement titled Insurance Requirements. 

34.2 The Employer shall be named as co-insured under all insurance 

policies taken out by the Contractor pursuant to GCC Sub-

Clause 34.1, except for the Third Party Liability, Workers‘ 

Compensation and Employer‘s Liability Insurances, and the 

Contractor‘s Subcontractors shall be named as co-insureds under 

all insurance policies taken out by the Contractor pursuant to 

GCC Sub-Clause 34.1 except for the Cargo Insurance During 

Transport, Workers‘ Compensation and Employer‘s Liability 

Insurances.  All insurer‘s rights of subrogation against such co-

insureds for losses or claims arising out of the performance of 

the Contract shall be waived under such policies. 

34.3 The Contractor shall, in accordance with the provisions of the 

Appendix to the Contract Agreement titled Insurance 

Requirements, deliver to the Employer certificates of insurance 

or copies of the insurance policies as evidence that the required 

policies are in full force and effect.  The certificates shall 
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provide that no less than twenty-one (21) days‘ notice shall be 

given to the Employer by insurers prior to cancellation or 

material modification of a policy. 

34.4 The Contractor shall ensure that, where applicable, its 

Subcontractor(s) shall take out and maintain in effect adequate 

insurance policies for their personnel and vehicles and for work 

executed by them under the Contract, unless such Subcontractors 

are covered by the policies taken out by the Contractor. 

34.5 The Employer shall at its expense take out and maintain in effect 

during the performance of the Contract those insurances 

specified in the  Appendix to the Contract Agreement titled 

Insurance Requirements, in the sums and with the deductibles 

and other conditions specified in the said Appendix.  The 

Contractor and the Contractor‘s Subcontractors shall be named 

as co-insureds under all such policies.  All insurers‘ rights of 

subrogation against such co-insureds for losses or claims arising 

out of the performance of the Contract shall be waived under 

such policies.  The Employer shall deliver to the Contractor 

satisfactory evidence that the required insurances are in full 

force and effect.  The policies shall provide that not less than 

twenty-one (21) days‘ notice shall be given to the Contractor by 

all insurers prior to any cancellation or material modification of 

the policies.  If so requested by the Contractor, the Employer 

shall provide copies of the policies taken out by the Employer 

under this GCC Sub-Clause 34.5. 

34.6 If the Contractor fails to take out and/or maintain in effect the 

insurances referred to in GCC Sub-Clause 34.1, the Employer 

may take out and maintain in effect any such insurances and may 

from time to time deduct from any amount due the Contractor 

under the Contract any premium that the Employer shall have 

paid to the insurer, or may otherwise recover such amount as a 

debt due from the Contractor.  If the Employer fails to take out 

and/or maintain in effect the insurances referred to in GCC 34.5, 

the Contractor may take out and maintain in effect any such 

insurances and may from time to time deduct from any amount 

due the Employer under the Contract any premium that the 

Contractor shall have paid to the insurer, or may otherwise 

recover such amount as a debt due from the Employer.  If the 

Contractor fails to or is unable to take out and maintain in effect 

any such insurances, the Contractor shall nevertheless have no 

liability or responsibility towards the Employer, and the 

Contractor shall have full recourse against the Employer for any 

and all liabilities of the Employer herein. 
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34.7 Unless otherwise provided in the Contract, the Contractor shall 

prepare and conduct all and any claims made under the policies 

effected by it pursuant to this GCC Clause 34, and all monies 

payable by any insurers shall be paid to the Contractor.  The 

Employer shall give to the Contractor all such reasonable 

assistance as may be required by the Contractor.  With respect to 

insurance claims in which the Employer‘s interest is involved, 

the Contractor shall not give any release or make any 

compromise with the insurer without the prior written consent of 

the Employer.  With respect to insurance claims in which the 

Contractor‘s interest is involved, the Employer shall not give 

any release or make any compromise with the insurer without 

the prior written consent of the Contractor. 

2225. 35.

 Unforeseen 

Conditions 

2226. 35.1 If, during the execution of the Contract, the Contractor 

shall encounter on the Site any physical conditions other than 

climatic conditions, or artificial obstructions that could not have 

been reasonably foreseen prior to the date of the Contract 

Agreement by an experienced contractor on the basis of 

reasonable examination of the data relating to the Facilities 

including any data as to boring tests, provided by the Employer, 

and on the basis of information that it could have obtained from 

a visual inspection of the Site if access thereto was available, or 

other data readily available to it relating to the Facilities, and if 

the Contractor determines that it will in consequence of such 

conditions or obstructions incur additional cost and expense or 

require additional time to perform its obligations under the 

Contract that would not have been required if such physical 

conditions or artificial obstructions had not been encountered, 

the Contractor shall promptly, and before performing additional 

work or using additional Plant or Contractor‘s Equipment, notify 

the Authority Engineer in writing of 

(a) the physical conditions or artificial obstructions on the Site 

that could not have been reasonably foreseen; 

(b) the additional work and/or Plant and/or Contractor‘s 

Equipment required, including the steps which the 

Contractor will or proposes to take to overcome such 

conditions or obstructions; 

(c) the extent of the anticipated delay; and 

(d) the additional cost and expense that the Contractor is likely 

to incur. 
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 On receiving any notice from the Contractor under this GCC 

Sub-Clause 35.1, the Authority Engineer shall promptly consult 

with the Employer and Contractor and decide upon the actions to 

be taken to overcome the physical conditions or artificial 

obstructions encountered.  Following such consultations, the 

Authority Engineer shall instruct the Contractor, with a copy to 

the Employer, of the actions to be taken. 

35.2 Any reasonable additional cost and expense incurred by the 

Contractor in following the instructions from the Authority 

Engineer to overcome such physical conditions or artificial 

obstructions referred to in GCC Sub-Clause 35.1 shall be paid by 

the Employer to the Contractor as an addition to the Contract 

Price. 

If the Contractor is delayed or impeded in the performance of the 

Contract because of any such physical conditions or artificial 

obstructions referred to in GCC Sub-Clause 35.1, the Time for 

Completion shall be extended in accordance with GCC Clause 

40. 

2227. 36.

 Change in 

Laws and 

Regulations 

2228. 36.1 If, after the date twenty-eight (28) days prior to the date 

of Bid submission, in the country where the Site is located, any 

law, regulation, ordinance, order or by-law having the force of 

law is enacted, promulgated, abrogated or changed which shall 

be deemed to include any change in interpretation or application 

by the competent authorities, that subsequently affects the costs 

and expenses of the Contractor and/or the Time for Completion, 

the Contract Price shall be correspondingly increased or 

decreased, and/or the Time for Completion shall be reasonably 

adjusted to the extent that the Contractor has thereby been 

affected in the performance of any of its obligations under the 

Contract.  Notwithstanding the foregoing, such additional or 

reduced costs shall not be separately paid or credited if the same 

has already been accounted for in the price adjustment 

provisions where applicable, in accordance with the PCC 

pursuant to GCC Sub-Clause 11.2. 

2229. 37.

 Force 

Majeure 

2230. 37.1 ―Force Majeure‖ shall mean any event beyond the 

reasonable control of the Employer or of the Contractor, as the 

case may be, and which is unavoidable notwithstanding the 

reasonable care of the Party affected, and shall include, without 

limitation, the following: 

(a) war, hostilities or warlike operations whether a state of 
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war be declared or not, invasion, act of foreign enemy and 

civil war 

(b) rebellion, revolution, insurrection, mutiny, usurpation of 

civil or military government, conspiracy, riot, civil 

commotion and terrorist acts 

(c) confiscation, nationalization, mobilization, commandeering 

or requisition by or under the order of any government or de 

jure or de facto authority or ruler or any other act or failure to 

act of any local state or national government authority 

(d) strike, sabotage, lockout, embargo, import restriction, port 

congestion, lack of usual means of public transportation 

and communication, industrial dispute, shipwreck, 

shortage or restriction of power supply, epidemics, 

quarantine and plague 

(e) earthquake, landslide, volcanic activity, fire, flood or 

inundation, tidal wave, typhoon or cyclone, hurricane, 

storm, lightning, or other inclement weather condition, 

nuclear and pressure waves or other natural or physical 

disaster 

(f) shortage of labor, materials or utilities where caused by 

circumstances that are themselves Force Majeure. 

37.2 If either Party is prevented, hindered or delayed from or in 

performing any of its obligations under the Contract by an event 

of Force Majeure, then it shall notify the other in writing of the 

occurrence of such event and the circumstances thereof within 

fourteen (14) days after the occurrence of such event. 

37.3 The Party who has given such notice shall be excused from the 

performance or punctual performance of its obligations under 

the Contract for so long as the relevant event of Force Majeure 

continues and to the extent that such Party‘s performance is 

prevented, hindered or delayed.  The Time for Completion shall 

be extended in accordance with GCC Clause 40. 

37.4 The Party or Parties affected by the event of Force Majeure shall 

use reasonable efforts to mitigate the effect thereof upon its or 

their performance of the Contract and to fulfill its or their 

obligations under the Contract, but without prejudice to either 

Party‘s right to terminate the Contract under GCC Sub-Clauses 

37.6 and 38.5. 

37.5 No delay or nonperformance by either Party hereto caused by 
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the occurrence of any event of Force Majeure shall 

(a) constitute a default or breach of the Contract, or 

(b) give rise to any claim for damages or additional cost or 

expense occasioned thereby, subject to GCC Sub-Clauses 

32.2, 38.3 and 38.4 

 if and to the extent that such delay or nonperformance is caused 

by the occurrence of an event of Force Majeure. 

37.6 If the performance of the Contract is substantially prevented, 

hindered or delayed for a single period of more than sixty (60) 

days or an aggregate period of more than one hundred and 

twenty (120) days on account of one or more events of Force 

Majeure during the currency of the Contract, the Parties will 

attempt to develop a mutually satisfactory solution, failing which 

either Party may terminate the Contract by giving a notice to the 

other, but without prejudice to either Party‘s right to terminate 

the Contract under GCC Sub-Clause 38.5. 

37.7 In the event of termination pursuant to GCC Sub-Clause 37.6, 

the rights and obligations of the Employer and the Contractor 

shall be as specified in GCC Sub-Clauses 42.1.2 and 42.1.3. 

37.8 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not 

apply to any obligation of the Employer to make payments to the 

Contractor herein. 

2231. 38. War 

Risks 

2232. 38.1 ―War Risks‖ shall mean any event specified in 

paragraphs (a) and (b) of GCC Sub-Clause 37.1 and any 

explosion or impact of any mine, bomb, shell, grenade or other 

projectile, missile, munitions or explosive of war, occurring or 

existing in or near the country (or countries) where the Site is 

located. 

38.2 Notwithstanding anything contained in the Contract, the Contractor 

shall have no liability whatsoever for or with respect to 

(a) destruction of or damage to Facilities, Plant, or any part 

thereof; 

(b) destruction of or damage to property of the Employer or 

any third Party; or 

(c) injury or loss of life 
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 if such destruction, damage, injury or loss of life is caused by 

any War Risks, and the Employer shall indemnify and hold the 

Contractor harmless from and against any and all claims, 

liabilities, actions, lawsuits, damages, costs, charges or expenses 

arising in consequence of or in connection with the same. 

38.3 If the Facilities or any Plant or Contractor‘s Equipment or any 

other property of the Contractor used or intended to be used for 

the purposes of the Facilities shall sustain destruction or damage 

by reason of any War Risks, the Employer shall pay the 

Contractor for 

(a) any part of the Facilities or the Plant so destroyed or 

damaged to the extent not already paid for by the 

Employer 

 and so far as may be required by the Employer, and as may 

be necessary for completion of the Facilities 

(b) replacing or making good any Contractor‘s Equipment or 

other property of the Contractor so destroyed or damaged 

(c) replacing or making good any such destruction or damage 

to the Facilities or the Plant or any part thereof. 

 If the Employer does not require the Contractor to replace or 

make good any such destruction or damage to the Facilities, the 

Employer shall either request a change in accordance with GCC 

Clause 39, excluding the performance of that part of the 

Facilities thereby destroyed or damaged or, where the loss, 

destruction or damage affects a substantial part of the Facilities, 

shall terminate the Contract, pursuant to GCC Sub-Clause 42.1. 

 If the Employer requires the Contractor to replace or make good 

on any such destruction or damage to the Facilities, the Time for 

Completion shall be extended in accordance with GCC 40. 

38.4 Notwithstanding anything contained in the Contract, the 

Employer shall pay the Contractor for any increased costs or 

incidentals to the execution of the Contract that are in any way 

attributable to, consequent on, resulting from, or in any way 

connected with any War Risks, provided that the Contractor 

shall as soon as practicable notify the Employer in writing of any 

such increased cost. 

38.5 If during the performance of the Contract any War Risks shall 

occur that financially or otherwise materially affect the 

execution of the Contract by the Contractor, the Contractor shall 
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use its reasonable efforts to execute the Contract with due and 

proper consideration given to the safety of its and its 

Subcontractors‘ personnel engaged in the work on the Facilities, 

provided, however, that if the execution of the work on the 

Facilities becomes impossible or is substantially prevented for a 

single period of more than sixty (60) days or an aggregate period 

of more than one hundred and twenty (120) days on account of 

any War Risks, the Parties will attempt to develop a mutually 

satisfactory solution, failing which either Party may terminate 

the Contract by giving a notice to the other. 

38.6 In the event of termination pursuant to GCC Sub-Clauses 38.3 or 

38.5, the rights and obligations of the Employer and the 

Contractor shall be specified in GCC Sub-Clauses 42.1.2 and 

42.1.3.  

H. Change in Contract Elements 

39. Change in the 

Facilities 

39.1 Introducing a Change 

39.1.1 Subject to GCC Sub-Clauses 39.2.5 and 39.2.7, the 

Employer shall have the right to propose, and subsequently 

require, that the Authority Engineer order the Contractor 

from time to time during the performance of the Contract 

to make any change, modification, addition or deletion to, 

in or from the Facilities hereinafter called ―Change‖, 

provided that such Change falls within the general scope 

of the Facilities and does not constitute unrelated work and 

that it is technically practicable, taking into account both 

the state of advancement of the Facilities and the technical 

compatibility of the Change envisaged with the nature of 

the Facilities as specified in the Contract. 

39.1.2 Value Engineering: The Contractor may prepare, at its 

own cost, a value engineering proposal at any time during 

the performance of the contract. The value engineering 

proposal shall, at a minimum, include the following; 

(a) the proposed change(s), and a description of the 

difference to the existing contract requirements; 

(b) a full cost/benefit analysis of the proposed 

change(s) including a description and estimate of costs 

(including life cycle costs) the Employer may incur in 

implementing the value engineering proposal; and 
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(c) a description of any effect(s) of the change on 

performance/functionality. 

The Employer may accept the value engineering proposal 

if the proposal demonstrates benefits that: 

(a) accelerates the delivery period; or 

(b) reduces the Contract Price or the life cycle costs to 

the Employer; or 

(c) improves the quality, efficiency, safety or 

sustainability of the Facilities; or 

(d) yields any other benefits to the Employer, 

without compromising the necessary functions of the 

Facilities. 

If the value engineering proposal is approved by the 

Employer and results in: 

(a) a reduction of the Contract Price; the amount to be 

paid to the Contractor shall be the percentage specified 

in the PCC of the reduction in the Contract Price; or 

(b) an increase in the Contract Price; but results in a 

reduction in life cycle costs due to any benefit 

described in (a) to (d) above, the amount to be paid to 

the Contractor shall be the full increase in the Contract 

Price. 

39.1.3 Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, 

no change made necessary because of any default of the 

Contractor in the performance of its obligations under the 

Contract shall be deemed to be a Change, and such change 

shall not result in any adjustment of the Contract Price or 

the Time for Completion. 

39.1.4 The procedure on how to proceed with and execute 

Changes is specified in GCC Sub-Clauses 39.2 and 39.3, 

and further details and forms are provided in the 

Employer‘s Requirements (Forms and Procedures). 

39.2 Changes Originating from Employer 

39.2.1 If the Employer proposes a Change pursuant to GCC 

Sub-Clause 39.1.1, it shall send to the Contractor a 
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―Request for Change Proposal,‖ requiring the Contractor 

to prepare and furnish to the Authority Engineer as soon 

as reasonably practicable a ―Change Proposal,‖ which 

shall include the following: 

(a) brief description of the Change 

(b) effect on the Time for Completion 

(c) estimated cost of the Change 

(d) effect on Functional Guarantees (if any) 

(e) effect on the Facilities 

(f) effect on any other provisions of the Contract. 

39.2.2 Prior to preparing and submitting the ―Change Proposal,‖ 

the Contractor shall submit to the Authority Engineer an 

―Estimate for Change Proposal,‖ which shall be an 

estimate of the cost of preparing and submitting the 

Change Proposal. 

 Upon receipt of the Contractor‘s Estimate for Change 

Proposal, the Employer shall do one of the following: 

(a) accept the Contractor‘s estimate with instructions 

to the Contractor to proceed with the preparation 

of the Change Proposal 

(b) advise the Contractor of any part of its Estimate 

for Change Proposal that is unacceptable and 

request the Contractor to review its estimate 

(c) advise the Contractor that the Employer does not 

intend to proceed with the Change. 

39.2.3 Upon receipt of the Employer‘s instruction to proceed 

under GCC Sub-Clause 39.2.2 (a), the Contractor shall, 

with proper expedition, proceed with the preparation of 

the Change Proposal, in accordance with GCC Sub-

Clause 39.2.1. 

39.2.4 The pricing of any Change shall, as far as practicable, be 

calculated in accordance with the rates and prices 

included in the Contract.  If such rates and prices are 

inequitable, the Parties thereto shall agree on specific 
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rates for the valuation of the Change. 

39.2.5 If before or during the preparation of the Change 

Proposal it becomes apparent that the aggregate effect of 

compliance therewith and with all other Change Orders 

that have already become binding upon the Contractor 

under this GCC Clause 39 would be to increase or 

decrease the Contract Price as originally set forth in 

Article 2 (Contract Price) of the Contract Agreement by 

more than fifteen percent (15%), the Contractor may give 

a written notice of objection thereto prior to furnishing 

the Change Proposal as aforesaid.  If the Employer 

accepts the Contractor‘s objection, the Employer shall 

withdraw the proposed Change and shall notify the 

Contractor in writing thereof. 

 The Contractor‘s failure to so object shall neither affect 

its right to object to any subsequent requested Changes or 

Change Orders herein, nor affect its right to take into 

account, when making such subsequent objection, the 

percentage increase or decrease in the Contract Price that 

any Change not objected to by the Contractor represents. 

39.2.6 Upon receipt of the Change Proposal, the Employer and 

the Contractor shall mutually agree upon all matters 

therein contained.  Within fourteen (14) days after such 

agreement, the Employer shall, if it intends to proceed 

with the Change, issue the Contractor with a Change 

Order. 

 If the Employer is unable to reach a decision within 

fourteen (14) days, it shall notify the Contractor with 

details of when the Contractor can expect a decision. 

 If the Employer decides not to proceed with the Change 

for whatever reason, it shall, within the said period of 

fourteen (14) days, notify the Contractor accordingly.  

Under such circumstances, the Contractor shall be 

entitled to reimbursement of all costs reasonably incurred 

by it in the preparation of the Change Proposal, provided 

that these do not exceed the amount given by the 

Contractor in its Estimate for Change Proposal submitted 

in accordance with GCC Sub-Clause 39.2.2. 

39.2.7 If the Employer and the Contractor cannot reach 

agreement on the price for the Change, an equitable 

adjustment to the Time for Completion, or any other 
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matters identified in the Change Proposal, the Employer 

may nevertheless instruct the Contractor to proceed with 

the Change by issue of a ―Pending Agreement Change 

Order.‖ 

 Upon receipt of a Pending Agreement Change Order, the 

Contractor shall immediately proceed with effecting the 

Changes covered by such Order.  The Parties shall 

thereafter attempt to reach agreement on the outstanding 

issues under the Change Proposal. 

 If the Parties cannot reach agreement within sixty (60) 

days from the date of issue of the Pending Agreement 

Change Order, then the matter may be referred to the 

Adjudicator in accordance with the provisions of GCC 

Sub-Clause 46.3. 

39.3 Changes Originating from Contractor 

39.3.1 If the Contractor proposes a Change pursuant to GCC 

Sub-Clause 39.1.2, the Contractor shall submit to the 

Authority Engineer a written ―Application for Change 

Proposal,‖ giving reasons for the proposed Change and 

including the information specified in GCC Sub-Clause 

39.1.2. 

 Upon receipt of the Application for Change Proposal, the 

Parties shall follow the procedures outlined in GCC Sub-

Clauses 39.2.6 and 39.2.7.  However, the Contractor shall 

not be entitled to recover the costs of preparing the 

Application for Change Proposal. 

40. Extension of 

Time for 

Completion 

2233. 40.1 The Time(s) for Completion specified in the PCC 

pursuant to GCC Sub-Clause 8.2 shall be extended if the 

Contractor is delayed or impeded in the performance of any of 

its obligations under the Contract by reason of any of the 

following: 

(a) any Change in the Facilities as provided in GCC Clause 39 

(b) any occurrence of Force Majeure as provided in GCC 

Clause 37, unforeseen conditions as provided in GCC 

Clause 35, or other occurrence of any of the matters 

specified or referred to in paragraphs (a), (b) and (c) of 

GCC Sub-Clause 32.2 

(c) any suspension order given by the Employer under GCC 
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Clause 41 hereof or reduction in the rate of progress 

pursuant to GCC Sub-Clause 41.2 or 

(d) any changes in laws and regulations as provided in GCC 

Clause 36 or 

(e) any default or breach of the Contract by the Employer, 

Appendix to the Contract Agreement titled,or any activity, 

act or omission of the Employer, or the Authority 

Engineer, or any other contractors employed by the 

Employer, or 

(f) any delay on the part of a Subcontractor, provided such 

delay is due to a cause for which the Contractor himself 

would have been entitled to an extension of time under this 

sub-clause, or 

(g) delays attributable to the Employer or caused by customs, 

or 

(h) any other matter specifically mentioned in the Contract 

 by such period as shall be fair and reasonable in all the 

circumstances and as shall fairly reflect the delay or impediment 

sustained by the Contractor. 

40.2 Except where otherwise specifically provided in the Contract, 

the Contractor shall submit to the Authority Engineer a notice of 

a claim for an extension of the Time for Completion, together 

with particulars of the event or circumstance justifying such 

extension as soon as reasonably practicable after the 

commencement of such event or circumstance.  As soon as 

reasonably practicable after receipt of such notice and 

supporting particulars of the claim, the Employer and the 

Contractor shall agree upon the period of such extension.  In the 

event that the Contractor does not accept the Employer‘s 

estimate of a fair and reasonable time extension, the Contractor 

shall be entitled to refer the matter to an Adjudicator, pursuant to 

GCC Sub-Clause 46.3. 

40.3 The Contractor shall at all times use its reasonable efforts to 

minimize any delay in the performance of its obligations under 

the Contract. 

40.4  In all cases where the Contractor has given a notice of a claim for 

an extension of time under GCC 40.2, the Contractor shall 

consult with the Authority Engineer in order to determine the 

steps (if any) which can be taken to overcome or minimize the 
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actual or anticipated delay. The Contractor shall there after 

comply with all reasonable instructions which the Authority 

Engineer shall give in order to minimize such delay. If 

compliance with such instructions shall cause the Contractor to 

incur extra costs and the Contractor is entitled to an extension of 

time under GCC 40.1, the amount of such extra costs shall be 

added to the Contract Price. 

2234. 41.

 Suspension 

2235. 41.1 The Employer may request the Authority Engineer, by 

notice to the Contractor, to order the Contractor to suspend 

performance of any or all of its obligations under the Contract.  

Such notice shall specify the obligation of which performance is 

to be suspended, the effective date of the suspension and the 

reasons therefor.  The Contractor shall thereupon suspend 

performance of such obligation, except those obligations 

necessary for the care or preservation of the Facilities, until 

ordered in writing to resume such performance by the Authority 

Engineer. 

 If, by virtue of a suspension order given by the Authority 

Engineer, other than by reason of the Contractor‘s default or 

breach of the Contract, the Contractor‘s performance of any of 

its obligations is suspended for an aggregate period of more than 

ninety (90) days, then at any time thereafter and provided that at 

that time such performance is still suspended, the Contractor 

may give a notice to the Authority Engineer requiring that the 

Employer shall, within twenty-eight (28) days of receipt of the 

notice, order the resumption of such performance or request and 

subsequently order a change in accordance with GCC Clause 39, 

excluding the performance of the suspended obligations from the 

Contract. 

 If the Employer fails to do so within such period, the Contractor 

may, by a further notice to the Authority Engineer, elect to treat 

the suspension, where it affects a part only of the Facilities, as a 

deletion of such part in accordance with GCC Clause 39 or, 

where it affects the whole of the Facilities, as termination of the 

Contract under GCC Sub-Clause 42.1. 

41.2 If 

(a) the Employer has failed to pay the Contractor any sum due 

under the Contract within the specified period, has failed 

to approve any invoice or supporting documents without 

just cause pursuant to the  Appendix to the Contract 

Agreement titled Terms and Procedures of Payment, or 



Section VIII – General Conditions of Contract 299 

 

commits a substantial breach of the Contract, the 

Contractor may give a notice to the Employer that requires 

payment of such sum, with interest thereon as stipulated in 

GCC Sub-Clause 12.3, requires approval of such invoice 

or supporting documents, or specifies the breach and 

requires the Employer to remedy the same, as the case may 

be.  If the Employer fails to pay such sum together with 

such interest, fails to approve such invoice or supporting 

documents or give its reasons for withholding such 

approval, or fails to remedy the breach or take steps to 

remedy the breach within fourteen (14) days after receipt 

of the Contractor‘s notice or 

(b) the Contractor is unable to carry out any of its obligations 

under the Contract for any reason attributable to the 

Employer, including but not limited to the Employer‘s 

failure to provide possession of or access to the Site or 

other areas in accordance with GCC Sub-Clause 10.2, or 

failure to obtain any governmental permit necessary for 

the execution and/or completion of the Facilities, 

 then the Contractor may by fourteen (14) days‘ notice to 

the Employer suspend performance of all or any of its 

obligations under the Contract, or reduce the rate of 

progress. 

41.3 If the Contractor‘s performance of its obligations is suspended or 

the rate of progress is reduced pursuant to this GCC Clause 41, 

then the Time for Completion shall be extended in accordance 

with GCC Sub-Clause 40.1, and any and all additional costs or 

expenses incurred by the Contractor as a result of such 

suspension or reduction shall be paid by the Employer to the 

Contractor in addition to the Contract Price, except in the case of 

suspension order or reduction in the rate of progress by reason of 

the Contractor‘s default or breach of the Contract. 

41.4 During the period of suspension, the Contractor shall not remove 

from the Site any Plant, any part of the Facilities or any 

Contractor‘s Equipment, without the prior written consent of the 

Employer. 

2236. 42.

 Terminatio

n 

2237. 42.1 Termination for Employer‘s Convenience 

42.1.1 The Employer may at any time terminate the Contract for 

any reason by giving the Contractor a notice of 

termination that refers to this GCC Sub-Clause 42.1. 
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42.1.2 Upon receipt of the notice of termination under GCC 

Sub-Clause 42.1.1, the Contractor shall either 

immediately or upon the date specified in the notice of 

termination 

(a) cease all further work, except for such work as the 

Employer may specify in the notice of termination 

for the sole purpose of protecting that part of the 

Facilities already executed, or any work required to 

leave the Site in a clean and safe condition 

(b) terminate all subcontracts, except those to be 

assigned to the Employer pursuant to paragraph (d) 

(ii) below 

(c) remove all Contractor‘s Equipment from the Site, 

repatriate the Contractor‘s and its Subcontractors‘ 

personnel from the Site, remove from the Site any 

wreckage, rubbish and debris of any kind, and leave 

the whole of the Site in a clean and safe condition, 

and 

(d) subject to the payment specified in GCC Sub-Clause 

42.1.3,  

(i) deliver to the Employer the parts of the 

Facilities executed by the Contractor up to the 

date of termination 

(ii) to the extent legally possible, assign to the 

Employer all right, title and benefit of the 

Contractor to the Facilities and to the Plant as 

of the date of termination, and, as may be 

required by the Employer, in any subcontracts 

concluded between the Contractor and its 

Subcontractors; and 

(iii) deliver to the Employer all non-proprietary 

drawings, specifications and other documents 

prepared by the Contractor or its 

Subcontractors as at the date of termination in 

connection with the Facilities. 

42.1.3 In the event of termination of the Contract under GCC 

Sub-Clause 42.1.1, the Employer shall pay to the 

Contractor the following amounts: 

(a) the Contract Price, properly attributable to the parts 
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of the Facilities executed by the Contractor as of the 

date of termination 

(b) the costs reasonably incurred by the Contractor in 

the removal of the Contractor‘s Equipment from the 

Site and in the repatriation of the Contractor‘s and its 

Subcontractors‘ personnel 

(c) any amounts to be paid by the Contractor to its 

Subcontractors in connection with the termination of 

any subcontracts, including any cancellation charges 

(d) costs incurred by the Contractor in protecting the 

Facilities and leaving the Site in a clean and safe 

condition pursuant to paragraph (a) of GCC Sub-

Clause 42.1.2 

(e) the cost of satisfying all other obligations, 

commitments and claims that the Contractor may in 

good faith have undertaken with third Parties in 

connection with the Contract and that are not 

covered by paragraphs (a) through (d) above. 

42.2 Termination for Contractor‘s Default 

42.2.1 The Employer, without prejudice to any other rights or 

remedies it may possess, may terminate the Contract 

forthwith in the following circumstances by giving a 

notice of termination and its reasons therefor to the 

Contractor, referring to this GCC Sub-Clause 42.2: 

(a) if the Contractor becomes bankrupt or insolvent, has 

a receiving order issued against it, compounds with 

its creditors, or, if the Contractor is a corporation, a 

resolution is passed or order is made for its winding 

up, other than a voluntary liquidation for the 

purposes of amalgamation or reconstruction, a 

receiver is appointed over any part of its undertaking 

or assets, or if the Contractor takes or suffers any 

other analogous action in consequence of debt 

(b) if the Contractor assigns or transfers the Contract or 

any right or interest therein in violation of the 

provision of GCC Clause 43. 

(c) if the Contractor, in the judgment of the Employer 

has engaged in Fraud and Corruption, as defined in   

paragrpah 2.2 a. of Appendix B to the GCC, in 
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competing for or in executing the Contract. 

42.2.2 If the Contractor 

(a) has abandoned or repudiated the Contract 

(b) has without valid reason failed to commence work 

on the Facilities promptly or has suspended, other 

than pursuant to GCC Sub-Clause 41.2, the progress 

of Contract performance for more than twenty-eight 

(28) days after receiving a written instruction from 

the Employer to proceed 

(c) persistently fails to execute the Contract in 

accordance with the Contract or persistently neglects 

to carry out its obligations under the Contract 

without just cause 

(d) refuses or is unable to provide sufficient materials, 

services or labor to execute and complete the 

Facilities in the manner specified in the program 

furnished under GCC Sub-Clause 18.2  at rates of 

progress that give reasonable assurance to the 

Employer that the Contractor can attain Completion 

of the Facilities by the Time for Completion as 

extended, 

 then the Employer may, without prejudice to any other 

rights it may possess under the Contract, give a notice to 

the Contractor stating the nature of the default and 

requiring the Contractor to remedy the same.  If the 

Contractor fails to remedy or to take steps to remedy the 

same within fourteen (14) days of its receipt of such 

notice, then the Employer may terminate the Contract 

forthwith by giving a notice of termination to the 

Contractor that refers to this GCC Sub-Clause 42.2. 

42.2.3 Upon receipt of the notice of termination under GCC 

Sub-Clauses 42.2.1 or 42.2.2, the Contractor shall, either 

immediately or upon such date as is specified in the notice 

of termination, 

(a) cease all further work, except for such work as the 

Employer may specify in the notice of termination 

for the sole purpose of protecting that part of the 

Facilities already executed, or any work required to 

leave the Site in a clean and safe condition 
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(b) terminate all subcontracts, except those to be 

assigned to the Employer pursuant to paragraph (d) 

below 

(c) deliver to the Employer the parts of the Facilities 

executed by the Contractor up to the date of 

termination 

(d) to the extent legally possible, assign to the Employer 

all right, title and benefit of the Contractor to the  

Facilities and to the Plant as of the date of 

termination, and, as may be required by the 

Employer, in any subcontracts concluded between 

the Contractor and its Subcontractors 

(e) deliver to the Employer all drawings, specifications 

and other documents prepared by the Contractor or 

its Subcontractors as of the date of termination in 

connection with the Facilities. 

42.2.4 The Employer may enter upon the Site, expel the 

Contractor, and complete the Facilities itself or by 

employing any third Party.  The Employer may, to the 

exclusion of any right of the Contractor over the same, 

take over and use with the payment of a fair rental rate to 

the Contractor, with all the maintenance costs to the 

account of the Employer and with an indemnification by 

the Employer for all liability including damage or injury to 

persons arising out of the Employer‘s use of such 

equipment, any Contractor‘s Equipment owned by the 

Contractor and on the Site in connection with the Facilities 

for such reasonable period as the Employer considers 

expedient for the supply and installation of the Facilities. 

 Upon completion of the Facilities or at such earlier date as 

the Employer thinks appropriate, the Employer shall give 

notice to the Contractor that such Contractor‘s Equipment 

will be returned to the Contractor at or near the Site and 

shall return such Contractor‘s Equipment to the Contractor 

in accordance with such notice.  The Contractor shall 

thereafter without delay and at its cost remove or arrange 

removal of the same from the Site. 

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Contractor shall 

be entitled to be paid the Contract Price attributable to the 

Facilities executed as of the date of termination, the value 

of any unused or partially used Plant on the Site, and the 
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costs, if any, incurred in protecting the Facilities and in 

leaving the Site in a clean and safe condition pursuant to 

paragraph (a) of GCC Sub-Clause 42.2.3.  Any sums due 

the Employer from the Contractor accruing prior to the 

date of termination shall be deducted from the amount to 

be paid to the Contractor under this Contract. 

42.2.6 If the Employer completes the Facilities, the cost of 

completing the Facilities by the Employer shall be 

determined. 

 If the sum that the Contractor is entitled to be paid, 

pursuant to GCC Sub-Clause 42.2.5, plus the reasonable 

costs incurred by the Employer in completing the 

Facilities, exceeds the Contract Price, the Contractor shall 

be liable for such excess. 

 If such excess is greater than the sums due the Contractor 

under GCC Sub-Clause 42.2.5, the Contractor shall pay 

the balance to the Employer, and if such excess is less than 

the sums due the Contractor under GCC Sub-Clause 

42.2.5, the Employer shall pay the balance to the 

Contractor. 

 The Employer and the Contractor shall agree, in writing, 

on the computation described above and the manner in 

which any sums shall be paid. 

42.3 Termination by the Contractor 

42.3.1 If 

(a) the Employer has failed to pay the Contractor any 

sum due under the Contract within the specified 

period, has failed to approve any invoice or 

supporting documents without just cause pursuant 

to the  Appendix to the Contract Agreement titled 

Terms and Procedures of Payment, or commits a 

substantial breach of the Contract, the Contractor 

may give a notice to the Employer that requires 

payment of such sum, with interest thereon as 

stipulated in GCC Sub-Clause 12.3, requires 

approval of such invoice or supporting documents, 

or specifies the breach and requires the Employer to 

remedy the same, as the case may be.  If the 

Employer fails to pay such sum together with such 

interest, fails to approve such invoice or supporting 
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documents or give its reasons for withholding such 

approval, fails to remedy the breach or take steps to 

remedy the breach within fourteen (14) days after 

receipt of the Contractor‘s notice, or 

(b) the Contractor is unable to carry out any of its 

obligations under the Contract for any reason 

attributable to the Employer, including but not 

limited to the Employer‘s failure to provide 

possession of or access to the Site or other areas or 

failure to obtain any governmental permit necessary 

for the execution and/or completion of the 

Facilities, 

 then the Contractor may give a notice to the Employer 

thereof, and if the Employer has failed to pay the 

outstanding sum, to approve the invoice or supporting 

documents, to give its reasons for withholding such 

approval, or to remedy the breach within twenty-eight (28) 

days of such notice, or if the Contractor is still unable to 

carry out any of its obligations under the Contract for any 

reason attributable to the Employer within twenty-eight 

(28) days of the said notice, the Contractor may by a 

further notice to the Employer referring to this GCC Sub-

Clause 42.3.1, forthwith terminate the Contract. 

42.3.2 The Contractor may terminate the Contract forthwith by 

giving a notice to the Employer to that effect, referring to 

this GCC Sub-Clause 42.3.2, if the Employer becomes 

bankrupt or insolvent, has a receiving order issued against 

it, compounds with its creditors, or, being a corporation, if 

a resolution is passed or order is made for its winding up 

(other than a voluntary liquidation for the purposes of 

amalgamation or reconstruction), a receiver is appointed 

over any part of its undertaking or assets, or if the 

Employer takes or suffers any other analogous action in 

consequence of debt. 

42.3.3 If the Contract is terminated under GCC Sub-Clauses 

42.3.1 or 42.3.2, then the Contractor shall immediately 

(a) cease all further work, except for such work as may 

be necessary for the purpose of protecting that part 

of the Facilities already executed, or any work 

required to leave the Site in a clean and safe 

condition 
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(b) terminate all subcontracts, except those to be 

assigned to the Employer pursuant to paragraph (d) 

(ii) 

(c) remove all Contractor‘s Equipment from the Site 

and repatriate the Contractor‘s and its 

Subcontractors‘ personnel from the Site, and 

(d) subject to the payment specified in GCC Sub-

Clause 42.3.4,  

(i) deliver to the Employer the parts of the 

Facilities executed by the Contractor up to the 

date of termination 

(ii) to the extent legally possible, assign to the 

Employer all right, title and benefit of the 

Contractor to the Facilities and to the Plant as 

of the date of termination, and, as may be 

required by the Employer, in any subcontracts 

concluded between the Contractor and its 

Subcontractors, and 

(iii) deliver to the Employer all drawings, 

specifications and other documents prepared 

by the Contractor or its Subcontractors as of 

the date of termination in connection with the 

Facilities. 

42.3.4 If the Contract is terminated under GCC Sub-Clauses 

42.3.1 or 42.3.2, the Employer shall pay to the Contractor 

all payments specified in GCC Sub-Clause 42.1.3, and 

reasonable compensation for all loss, except for loss of 

profit, or damage sustained by the Contractor arising out 

of, in connection with or in consequence of such 

termination. 

42.3.5 Termination by the Contractor pursuant to this GCC 

Sub-Clause 42.3 is without prejudice to any other rights or 

remedies of the Contractor that may be exercised in lieu of 

or in addition to rights conferred by GCC Sub-Clause 42.3. 

42.4 In this GCC Clause 42, the expression ―Facilities executed‖ shall 

include all work executed, Installation Services provided, and all 

Plant acquired, or subject to a legally binding obligation to 

purchase, by the Contractor and used or intended to be used for 

the purpose of the Facilities, up to and including the date of 
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termination. 

42.5 In this GCC Clause 42, in calculating any monies due from the 

Employer to the Contractor, account shall be taken of any sum 

previously paid by the Employer to the Contractor under the 

Contract, including any advance payment paid pursuant to the 

Appendix to the Contract Agreement titled Terms and Procedures 

of Payment. 

2238. 43.

 Assignment 

2239. 43.1 Neither the Employer nor the Contractor shall, without 

the express prior written consent of the other Party, which 

consent shall not be unreasonably withheld, assign to any third 

Party the Contract or any part thereof, or any right, benefit, 

obligation or interest therein or thereunder, except that the 

Contractor shall be entitled to assign either absolutely or by way 

of charge any monies due and payable to it or that may become 

due and payable to it under the Contract. 

2240. 44. 

 Export 

Restrictions 

2241. 44.1 Deleted. 

I. Claims, Disputes and Arbitration 

45. Contractor‟s 

Claims 

45.1 If the Contractor considers himself to be entitled to any extension 

of the Time for Completion and/or any additional payment, under 

any Clause of these Conditions or otherwise in connection with 

the Contract, the Contractor shall submit a notice to the Authority 

Engineer, describing the event or circumstance giving rise to the 

claim. The notice shall be given as soon as practicable, and not 

later than 28 days after the Contractor became aware, or should 

have become aware, of the event or circumstance.  

 If the Contractor fails to give notice of a claim within such period 

of 28 days, the Time for Completion shall not be extended, the 

Contractor shall not be entitled to additional payment, and the 

Employer shall be discharged from all liability in connection 

with the claim. Otherwise, the following provisions of this Sub-

Clause shall apply. 

 The Contractor shall also submit any other notices which are 

required by the Contract, and supporting particulars for the claim, 

all as relevant to such event or circumstance. 
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 The Contractor shall keep such contemporary records as may be 

necessary to substantiate any claim, either on the Site or at 

another location acceptable to the Authority Engineer. Without 

admitting the Employer‘s liability, the Authority Engineer may, 

after receiving any notice under this Sub-Clause, monitor the 

record-keeping and/or instruct the Contractor to keep further 

contemporary records. The Contractor shall permit the Authority 

Engineer to inspect all these records, and shall (if instructed) 

submit copies to the Authority Engineer. 

 Within 42 days after the Contractor became aware (or should 

have become aware) of the event or circumstance giving rise to 

the claim, or within such other period as may be proposed by the 

Contractor and approved by the Authority Engineer, the 

Contractor shall send to the Authority Engineer a fully detailed 

claim which includes full supporting particulars of the basis of 

the claim and of the extension of time and/or additional payment 

claimed. If the event or circumstance giving rise to the claim has 

a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly 

intervals, giving the accumulated delay and/or amount 

claimed, and such further particulars as the Authority 

Engineer may reasonably require; and 

(c) the Contractor shall send a final claim within 28 days after 

the end of the effects resulting from the event or 

circumstance, or within such other period as may be 

proposed by the Contractor and approved by the Authority 

Engineer. 

 Within 42 days after receiving a claim or any further particulars 

supporting a previous claim, or within such other period as may 

be proposed by the Authority Engineer and approved by the 

Contractor, the Authority Engineer shall respond with approval, 

or with disapproval and detailed comments. He may also request 

any necessary further particulars, but shall nevertheless give his 

response on the principles of the claim within such time. 

 Each Payment Certificate shall include such amounts for any 

claim as have been reasonably substantiated as due under the 

relevant provision of the Contract. Unless and until the 

particulars supplied are sufficient to substantiate the whole of the 

claim, the Contractor shall only be entitled to payment for such 
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part of the claim as he has been able to substantiate. 

 The Authority Engineer shall agree with the Contractor or 

estimate: (i) the extension (if any) of the Time for Completion 

(before or after its expiry) in accordance with GCC Clause 40, 

and/or (ii) the additional payment (if any) to which the 

Contractor is entitled under the Contract. 

 The requirements of this Sub-Clause are in addition to those of 

any other Sub-Clause which may apply to a claim. If the 

Contractor fails to comply with this or another Sub-Clause in 

relation to any claim, any extension of time and/or additional 

payment shall take account of the extent (if any) to which the 

failure has prevented or prejudiced proper investigation of the 

claim, unless the claim is excluded under the second paragraph of 

this Sub-Clause.  

 In the event that the Contractor does not agree on any matter 

relating to a claim, it may be dealt as per GCC 46 hereof. 

46.  Disputes and 

Arbitration 

 

46.1     Dispute Resolution 

46.1.1 Any dispute, difference or controversy of whatever nature 

howsoever arising under or out of or in relation to this 

Agreement (including its interpretation) between the Parties, 

and so notified in writing by either Party to the other Party (the 

―Dispute‖) shall, in the first instance, be attempted to be 

resolved amicably in accordance with the conciliation 

procedure set forth in Clause 26.2. 

46.1.2 The Parties agree to use their best efforts for resolving all 

Disputes arising under or in respect of this Agreement 

promptly, equitably and in good faith, and further agree to 

provide each other with reasonable access during normal 

business hours to all non-privileged records, information and 

data pertaining to any Dispute. 

46.2 Conciliation (As per The Arbitration and Conciliation Act, 

1996 inclunding amendments to it issued from time to time) 

46.2.1 Contractor‟s claims 

If the Contractor considers himself to be entitled to any extension of 

the Time for Completion and/or any additional payment, under any 

Clause of this Agreement, the Contractor shall give notice to the 
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Authority‘s Engineer, describing the event or circumstance giving rise 

to the claim. The notice shall be given as soon as practicable, and not 

later than 28 days after the Contractor became aware, or should have 

become aware, of the event or circumstance. If the Contractor fails to 

give notice of a claim within such period of 28 days, the Time for 

Completion shall not be extended, the Contractor shall not be entitled 

to additional payment, and the Authority shall be discharged from all 

liability in connection with the claim. Otherwise, the following 

provisions of this Clause shall apply. The Contractor shall also submit 

any other notices which are required by the Contract, and supporting 

particulars for the claim, all as relevant to such event or circumstance. 

The Contractor shall keep such contemporary records as may be 

necessary to substantiate any claim, either on the Site or at another 

location acceptable to the Authority‘s Engineer. Without admitting the 

Authority‘s liability, the Authority‘s Engineer may, after receiving any 

notice under this Clause, monitor the record-keeping and/or Instruct the 

Contractor to keep further contemporary records. The Contractor shall 

permit the Authority‘s Engineer to inspect all these records, and shall 

(if instructed) submit copies to the Authority‘s Engineer.  

Within 42 days after the Contractor became aware (or should have 

become aware) of the event or circumstance giving rise to the claim, or 

within such other period as may be proposed by the Contractor and 

approved by the Authority‘s Engineer, the Contractor shall send to the 

Authority‘s Engineer a fully detailed claim which includes full 

supporting particulars of the basis of the claim and of the extension of 

time and/or additional payment claimed. If the event or circumstance 

giving rise to the claim has a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly 

intervals, giving the accumulated delay and/or amount claimed, and 

such further particulars as the Authority‘s Engineer may reasonably 

require; and 

(c) the Contractor shall send a final claim within 28 days after the end 

of the effects resulting from the event or circumstance, or within 

such other period as may be proposed by the Contractor and 

approved by the Authority‘s Engineer. Within 42 days after 

receiving a claim or any further particulars supporting a previous 

claim, or within such other period as may be proposed by the 

Authority‘s Engineer and approved by the Contractor, the 

Authority‘s Engineer shall respond with approval, or with 

disapproval and detailed comments. He may also request any 

necessary further particulars, but shall nevertheless give his 

response on the principles of the claim within the above defined 

time period.  
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Within the above defined period of 42 days, the Authority‘s Engineer 

shall to agree or determine (i) the extension (if any) of the Time for 

Completion (before or after its expiry), and/or (ii) the additional 

payment (if any) to which the Contractor is entitled under the Contract. 

Each Payment Certificate shall include such additional payment for any 

claim as has been reasonably substantiated as due under the relevant 

provision of the Contract. Unless and until the particulars supplied are 

sufficient to substantiate the whole of the claim, the Contractor shall 

only be entitled to payment for such part of the claim as he has been 

able to substantiate. If the Authority‘s Engineer does not respond 

within the timeframe defined in this Clause, either Party may consider 

that the claim is rejected by the Authority‘s Engineer and any of the 

Parties may refer to the Dispute Board in accordance with Clause 

26.2.2.  

The requirements of this Clause are in addition to those of any other 

Clause which may apply to a claim. If the Contractor fails to comply 

with this or another Sub-Clause in relation to any claim, any extension 

of time and/or additional payment shall take account of the extent (if 

any) to which the failure has prevented or prejudiced proper 

investigation of the claim, unless the claim is excluded for reasons 

under this Clause. 

46.2.2 Appointment of the Dispute Resolution Board 

Disputes shall be referred to a DB for decision in accordance with this 

Clause. The Parties shall appoint a DB within 3 months of signing of 

Agreement. The DB shall comprise of three suitably qualified persons 

(the members), each of whom shall be a professional experienced in 

the type of construction involved in the Works and with the 

interpretation of contractual documents. The DB is to comprise of three 

persons, each Party shall nominate one member for the approval of the 

other Party. The first two members shall recommend and the Parties 

shall agree upon the third member, who shall act as chairman. 

The agreement between the Parties and either the three members shall 

incorporate by reference the General Conditions of Dispute Board 

Agreement contained in the Appendix A to these Conditions of 

Contract, with such amendments as are agreed between them. 

The terms of the remuneration of each of the three members, including 

the remuneration of any expert whom the DB consults, shall be 

mutually agreed upon by the Parties. Each Party shall be responsible 

for paying one-half of this remuneration.  

If at any time the Parties so agree, they may jointly refer a matter to the 

DB for it to give its opinion. Neither Party shall consult the DB on any 

matter without the agreement of the other Party.  

If a member declines to act or is unable to act as a result of death, 
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disability, resignation or termination of appointment, a replacement 

shall be  appointed in the same manner as the replaced person was 

required to have been nominated or agreed upon, as described in this 

Clause. The appointment of any member may be terminated by mutual 

agreement of both Parties, but not by the Authority or the Contractor 

acting alone. Unless otherwise agreed by both Parties, the appointment 

of the DB (including each member) shall expire when the Performance 

Certificate is issued by the Authority. 

46.2.3 Failure to Agree on the Composition of the Dispute Board  

If any of the following conditions apply, namely: 

(a) either Party fails to nominate a member (for approval by the 

other Party), or fails to approve a member nominated by the other 

Party, by the date stated in the first paragraph of Sub-Clause 

26.2.2, 

(b) the Parties fail to agree upon the appointment of the third 

member (to act as chairman) of the DB by such date, or 

(c) the Parties fail to agree upon the appointment of a replacement 

person within 42 days after the date on which the member 

declines to act or is unable to act as a result of death, disability, 

resignation or termination of appointment, 

then the appointing entity or official Ministry of Road Transport & 

Highways  shall, upon the request of either or both of the Parties and 

after due consultation with both Parties, appoint this member of the 

DB. This appointment shall be final and conclusive. 

46.2.4  Obtaining Dispute Board‟s Decision 

If a dispute (of any kind whatsoever) arises between the Parties in 

connection with, or arising out of, the Contract or the execution of the 

Works, including any dispute as to any certificate, determination, 

instruction, opinion or valuation of the Authority‘s Engineer, either 

Party may refer the dispute in writing to the DB for its decision, with 

copies to the other Party and the Authority‘s Engineer. Such reference 

shall state that it is given under this Clause. The DB shall be deemed to 

have received such reference on the date when it is received by the 

chairman of the DB. Both Parties shall promptly make available to the 

DB all such additional information, further access to the Site, and 

appropriate facilities, as the DB may require for the purposes of 

making a decision on such dispute. The DB shall be deemed to be not 

acting as arbitrator(s). Within 84 days after receiving such reference, or 

within such other period as may be proposed by the DB and approved 

by both Parties, the DB shall give its decision, which shall be reasoned 

and shall state that it is given under this Sub-Clause. The decision shall 

be binding on both Parties, who shall promptly give effect to it unless 
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and until it shall be revised in an amicable settlement or an arbitral 

award as described below. Unless the Contract has already been 

abandoned, repudiated or terminated, the Contractor shall continue to 

proceed with the Works in accordance with the Contract. 

If either Party is dissatisfied with the DB‘s decision, then either Party 

may, within 28 days after receiving the decision, give a Notice of 

Dissatisfaction to the other Party indicating its dissatisfaction and 

intention to commence arbitration. If the DB fails to give its decision 

within the period of 84 days (or as otherwise approved) after receiving 

such reference, then either Party may, within 28 days after this period 

has expired, give a Notice of Dissatisfaction to the other Party. In 

either event, this Notice of Dissatisfaction shall state that it is given 

under this Clause, and shall set out the matter in dispute and the 

reason(s) for dissatisfaction. Neither Party shall be entitled to 

commence arbitration of a dispute unless a Notice of Dissatisfaction 

has been given in accordance with this Clause. If the DB has given its 

decision as to a matter in dispute to both Parties, and no Notice of 

Dissatisfaction has been given by either Party within 28 days after it 

received the DB‘s decision, then the decision shall become final and 

binding upon both Parties. 

46.3 Arbitration 

Any Dispute which is not resolved amicably by conciliation, as 

provided in Clause 46.2, shall be finally decided by reference to 

arbitration by a Board of Arbitrators appointed in accordance with 

Clause 46.3.2. Such arbitration shall be held in accordance with the 

Arbitration & Conciliation Act, 1996 of India. 
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APPENDIX A
1 

 A General Conditions of Dispute Board Agreement 

1.  Definitions 
Each ―Dispute Board Agreement‖ is a tripartite agreement 

by and between: 

(a)  the ―Employer‖; 

(b)  the ―Contractor‖; and 

(c)  the ―Member‖ who is defined in the Dispute Board Agreement 

as being: 

(i) the sole member of the "DB" and, where this is the case, 
all references to the ―Other Members‖ do not apply, or 

(ii) one of the three persons who are jointly called the ―DB‖ 

(or ―Dispute Board‖) and, where this is the case, the other 

two persons are called the ―Other Members‖. 

 2242. The Employer and the Contractor have entered (or intend to 

enter) into a contract, which is called the "Contract" and is 

defined in the Dispute Board Agreement, which incorporates 

this Appendix. In the Dispute Board Agreement, words and 

expressions which are not otherwise defined shall have the 

meanings assigned to them in the Contract. 

2243. 2. 

 General 

Provisions 

2244. Unless otherwise stated in the Dispute Board Agreement, it 

shall take effect on the latest of the following dates: 

(a) the Commencement Date defined in the Contract, 

(b) when the Employer, the Contractor and the Member have each 
signed the Dispute Board Agreement, or 

(c) when the Employer, the Contractor and each of the Other 

Members (if any) have respectively each signed a dispute board 

agreement. 

This employment of the Member is a personal appointment. At any 

time, the Member may give not less than 70 days‘ notice of 

resignation to the Employer and to the Contractor, and the Dispute 
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Board Agreement shall terminate upon the expiry of this period. 

2245. 3. 

 Warranties 

2246. The Member warrants and agrees that he/she is and shall be 

impartial and independent of the Employer, the Contractor and 

the Engineer. The Member shall promptly disclose, to each of 

them and to the Other Members (if any), any fact or 

circumstance which might appear inconsistent with his/her 

warranty and agreement of impartiality and independence. 

 2247. When appointing the Member, the Employer and the 

Contractor relied upon the Member‘s representations that he/she 

is: 

(a) experienced in the work which the Contractor is to carry out 
under the Contract, 

(b) experienced in the interpretation of contract documentation, 
and 

(c) fluent in the language for communications defined in the 

Contract. 

2248. 4. 

 General 

Obligations of the 

Member 

2249. The Member shall: 

(a) have no interest financial or otherwise in the Employer, the 

Contractor or Engineer, nor any financial interest in the 

Contract except for payment under the Dispute Board 

Agreement; 

(b) not previously have been employed as a consultant or 

otherwise by the Employer, the Contractor or the Engineer, 

except in such circumstances as were disclosed in writing to 

the Employer and the Contractor before they signed the 

Dispute Board Agreement; 

(c) have disclosed in writing to the Employer, the Contractor and 

the Other Members (if any), before entering into the Dispute 

Board Agreement and to his/her best knowledge and 

recollection, any professional or personal relationships with 

any director, officer or employee of the Employer, the 

Contractor or the Engineer, and any previous involvement in 

the overall project of which the Contract forms part; 

(d) not, for the duration of the Dispute Board Agreement, be 

employed as a consultant or otherwise by the Employer, the 

Contractor or the Engineer, except as may be agreed in writing 

by the Employer, the Contractor and the Other Members (if 

any); 

(e) comply with the annexed procedural rules and with Sub-
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Clause 46.2.4 of the Conditions of Contract; 

(f) not give advice to the Employer, the Contractor, the 

Employer‘s Personnel or the Contractor‘s Personnel 

concerning the conduct of the Contract, other than in 

accordance with the annexed procedural rules; 

(g) not while a Member enter into discussions or make any 

agreement with the Employer, the Contractor or the Engineer 

regarding employment by any of them, whether as a consultant 

or otherwise, after ceasing to act under the Dispute Board 

Agreement; 

(h) ensure his/her availability for all site visits and hearings as are 

necessary; 

(i) become conversant with the Contract and with the progress of 

the Works (and of any other parts of the project of which the 

Contract forms part) by studying all documents received which 

shall be maintained in a current working file; 

(j) treat the details of the Contract and all the DB‘s activities and 

hearings as private and confidential, and not publish or 

disclose them without the prior written consent of the 

Employer, the Contractor and the Other Members (if any); and 

(k) be available to give advice and opinions, on any matter relevant 

to the Contract when requested by both the Employer and the 

Contractor, subject to the agreement of the Other Members (if 

any). 

2250. 5. 

 General 

Obligations of the 

Employer and the 

Contractor 

2251. The Employer, the Contractor, the Employer‘s Personnel 

and the Contractor‘s Personnel shall not request advice from or 

consultation with the Member regarding the Contract, otherwise 

than in the normal course of the DB‘s activities under the 

Contract and the Dispute Board Agreement. The Employer and 

the Contractor shall be responsible for compliance with this 

provision, by the Employer‘s Personnel and the Contractor‘s 

Personnel respectively. 

 2252. The Employer and the Contractor undertake to each other 

and to the Member that the Member shall not, except as 

otherwise agreed in writing by the Employer, the Contractor, the 

Member and the Other Members (if any): 

(a) be appointed as an arbitrator in any arbitration under the 

Contract; 
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(b) be called as a witness to give evidence concerning any dispute 

before arbitrator(s) appointed for any arbitration under the 

Contract; or 

(c) be liable for any claims for anything done or omitted in the 

discharge or purported discharge of the Member‘s functions, 

unless the act or omission is shown to have been in bad faith. 

 2253. The Employer and the Contractor hereby jointly and 

severally indemnify and hold the Member harmless against and 

from claims from which he is relieved from liability under the 

preceding paragraph. 

 2254. Whenever the Employer or the Contractor refers a dispute to 

the DB under Sub-Clause 46.2.4 of the Conditions of Contract, 

which will require the Member to make a site visit and attend a 

hearing, the Employer or the Contractor shall provide 

appropriate security for a sum equivalent to the reasonable 

expenses to be incurred by the Member. No account shall be 

taken of any other payments due or paid to the Member. 

2255. 6.

 Payment 

2256. The Member shall be paid as follows, in the currency named 

in the Dispute Board Agreement: 

(a) a retainer fee per calendar month, which shall be considered as 

payment in full for: 

(i) being available on 28 days‘ notice for all site visits and 

hearings; 

(ii) becoming and remaining conversant with all project 

developments and maintaining relevant files; 

(iii) all office and overhead expenses including secretarial 

services, photocopying and office supplies incurred in 

connection with his duties; and 

(iv) all services performed hereunder except those referred to 

in sub-paragraphs (b) and (c) of this Clause. 

 2257. The retainer fee shall be paid with effect from the last day of 

the calendar month in which the Dispute Board Agreement 

becomes effective; until the last day of the calendar month in 

which the Completion Certificate is issued for the whole of the 

Works. 

 2258. With effect from the first day of the calendar month 

following the month in which the Completion Certificate is 

issued for the whole of the Works, the retainer fee shall be 
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reduced by one third. This reduced fee shall be paid until the 

first day of the calendar month in which the Member resigns or 

the Dispute Board Agreement is otherwise terminated. 

(b) a daily fee which shall be considered as payment in full for: 

(i) each day or part of a day up to a maximum of two days‘ 

travel time in each direction for the journey between the 

Member‘s home and the Site, or another location of a 

meeting with the Other Members (if any); 

(ii) each working day on Site visits, hearings or preparing 

decisions; and 

(iii) each day spent reading submissions in preparation for a 

hearing. 

(c) all reasonable expenses including necessary travel expenses 

(air fare in less than first class, hotel and subsistence and other 

direct travel expenses) incurred in connection with the 

Member‘s duties, as well as the cost of telephone calls, courier 

charges, faxes and telexes: a receipt shall be required for each 

item in excess of five percent of the daily fee referred to in 

sub-paragraph (b) of this Clause; 

(d) any taxes properly levied in the Country on payments made to 

the Member (unless a national or permanent resident of the 

Country) under this Clause 6. 

 2259. The retainer and daily fees shall be as specified in the 

Dispute Board Agreement. Unless it specifies otherwise, these 

fees shall remain fixed for the first 24 calendar months, and 

shall thereafter be adjusted by agreement between the 

Employer, the Contractor and the Member, at each anniversary 

of the date on which the Dispute Board Agreement became 

effective. 

 2260. If the parties fail to agree on the retainer fee or the daily fee, 

the appointing entity or official named in the Contract Data 

shall determine the amount of the fees to be used. 

 2261. The Member shall submit invoices for payment of the 

monthly retainer and air fares quarterly in advance. Invoices for 

other expenses and for daily fees shall be submitted following 

the conclusion of a Site visit or hearing. All invoices shall be 

accompanied by a brief description of activities performed 

during the relevant period and shall be addressed to the 

Contractor. 
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 2262. The Contractor shall pay each of the Member‘s invoices in 

full within 56 calendar days after receiving each invoice and 

shall apply to the Employer (in the Statements under the 

Contract) for reimbursement of one-half of the amounts of these 

invoices. The Employer shall then pay the Contractor in 

accordance with the Contract. 

 2263. If the Contractor fails to pay to the Member the amount to 

which he/she is entitled under the Dispute Board Agreement, 

the Employer shall pay the amount due to the Member and any 

other amount which may be required to maintain the operation 

of the DB; and without prejudice to the Employer‘s rights or 

remedies. In addition to all other rights arising from this default, 

the Employer shall be entitled to reimbursement of all sums 

paid in excess of one-half of these payments, plus all costs of 

recovering these sums and financing charges calculated at the 

rate specified in Sub-Clause 14.8 of the Conditions of Contract. 

 2264. If the Member does not receive payment of the amount due 

within 70 days after submitting a valid invoice, the Member 

may (i) suspend his/her services (without notice) until the 

payment is received, and/or (ii) resign his/her appointment by 

giving notice under Clause 7. 

2265. 7.

 Termination 

2266. At any time: (i) the Employer and the Contractor may 

jointly terminate the Dispute Board Agreement by giving 42 

days‘ notice to the Member; or (ii) the Member may resign as 

provided for in Clause 2. 

 2267. If the Member fails to comply with the Dispute Board 

Agreement, the Employer and the Contractor may, without 

prejudice to their other rights, terminate it by notice to the 

Member. The notice shall take effect when received by the 

Member. 

 2268. If the Employer or the Contractor fails to comply with the 

Dispute Board Agreement, the Member may, without prejudice 

to his other rights, terminate it by notice to the Employer and 

the Contractor. The notice shall take effect when received by 

them both. 

 2269. Any such notice, resignation and termination shall be final 

and binding on the Employer, the Contractor and the Member. 

However, a notice by the Employer or the Contractor, but not by 

both, shall be of no effect. 

2270. 8. Default 

of the Member 

2271. If the Member fails to comply with any of his obligations 

under Clause 4 (a) - (d) above, he shall not be entitled to any 
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fees or expenses hereunder and shall, without prejudice to their 

other rights, reimburse each of the Employer and the Contractor 

for any fees and expenses received by the Member and the 

Other Members (if any), for proceedings or decisions (if any) of 

the DB which are rendered void or ineffective by the said failure 

to comply. 

 2272. If the Member fails to comply with any of his obligations 

under Clause 4 (e) - (k) above, he shall not be entitled to any 

fees or expenses hereunder from the date and to the extent of the 

non-compliance and shall, without prejudice to their other 

rights, reimburse each of the Employer and the Contractor for 

any fees and expenses already received by the Member, for 

proceedings or decisions (if any) of the DB which are rendered 

void or ineffective by the said failure to comply. 

2273. 9.

 Disputes 

2274. Any dispute or claim arising out of or in connection with 

this Dispute Board Agreement, or the breach, termination or 

invalidity thereof, shall be finally settled by institutional 

arbitration. If no other arbitration institute is agreed, the 

arbitration shall be conducted under the Rules of of Domestic 

Commercial Arbitration of the Indian Council of Arbitration by 

one arbitrator appointed in accordance with these Rules of 

Arbitration. 
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PROCEDURAL RULES 

Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the 

Site at intervals of not more than 140 days, including times of critical construction 

events, at the request of either the Employer or the Contractor. Unless otherwise 

agreed by the Employer, the Contractor and the DB, the period between consecutive 

visits shall not be less than 70 days, except as required to convene a hearing as 

described below. 

2275. The timing of and agenda for each Site visit shall be as agreed jointly by the DB, the 

Employer and the Contractor, or in the absence of agreement, shall be decided by the DB. 

The purpose of Site visits is to enable the DB to become and remain acquainted with the 

progress of the Works and of any actual or potential problems or claims, and, as far as 

reasonable, to endeavour to prevent potential problems or claims from becoming 

disputes. 

2276. Site visits shall be attended by the Employer, the Contractor and the Engineer and 

shall be co-ordinated by the Employer in co-operation with the Contractor. The Employer 

shall ensure the provision of appropriate conference facilities and secretarial and copying 

services. At the conclusion of each Site visit and before leaving the site, the DB shall 

prepare a report on its activities during the visit and shall send copies to the Employer and 

the Contractor. 

2277. The Employer and the Contractor shall furnish to the DB one copy of all documents 

which the DB may request, including Contract documents, progress reports, variation 

instructions, certificates and other documents pertinent to the performance of the 

Contract. All communications between the DB and the Employer or the Contractor shall 

be copied to the other Party. If the DB comprises three persons, the Employer and the 

Contractor shall send copies of these requested documents and these communications to 

each of these persons. 

2278. If any dispute is referred to the DB in accordance with Sub-Clause 46.2.4 of the 

Conditions of Contract, the DB shall proceed in accordance with Sub-Clause 46.2.4 and 

these Rules. Subject to the time allowed to give notice of a decision and other relevant 

factors, the DB shall: 

 2279. (

a

) 

act fairly and impartially as between the Employer and the Contractor, giving 

each of them a reasonable opportunity of putting his case and responding to the 

other‘s case, and 

 2280. (

b

) 

2281. adopt procedures suitable to the dispute, avoiding unnecessary delay or expense. 
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2282. The DB may conduct a hearing on the dispute, in which event it will decide on the 

date and place for the hearing and may request that written documentation and arguments 

from the Employer and the Contractor be presented to it prior to or at the hearing. 

2283. Except as otherwise agreed in writing by the Employer and the Contractor, the DB 

shall have power to adopt an inquisitorial procedure, to refuse admission to hearings or 

audience at hearings to any persons other than representatives of the Employer, the 

Contractor and the Engineer, and to proceed in the absence of any party who the DB is 

satisfied received notice of the hearing; but shall have discretion to decide whether and to 

what extent this power may be exercised. 

2284. The Employer and the Contractor empower the DB, among other things, to: 

 2285. (

a

) 

2286. establish the procedure to be applied in deciding a dispute, 

 2287. (

b

) 

2288. decide upon the DB‘s own jurisdiction, and as to the scope of any dispute referred 

to it, 

 2289. (

c

) 

2290. conduct any hearing as it thinks fit, not being bound by any rules or procedures 

other than those contained in the Contract and these Rules, 

 2291. (

d

) 

2292. take the initiative in ascertaining the facts and matters required for a decision, 

 2293. (

e

) 

2294. make use of its own specialist knowledge, if any, 

 2295. (

f

) 

2296. decide upon the payment of financing charges in accordance with the Contract, 

 2297. (

g

) 

2298. decide upon any provisional relief such as interim or conservatory measures, and 

 2299. (

h

) 

2300. open up, review and revise any certificate, decision, determination, instruction, 

opinion or valuation of the Engineer, relevant to the dispute. 

2301. The DB shall not express any opinions during any hearing concerning the merits of 

any arguments advanced by the Parties. Thereafter, the DB shall make and give its 

decision in accordance with Sub-Clause 26.2.4, or as otherwise agreed by the Employer 

and the Contractor in writing. If the DB comprises three persons: 
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 2302. (

a) 

2303. it shall convene in private after a hearing, in order to have discussions and 

prepare its decision; 

 2304. (

b) 

2305. it shall endeavour to reach a unanimous decision: if this proves impossible the 

applicable decision shall be made by a majority of the Members, who may require 

the minority Member to prepare a written report for submission to the Employer 

and the Contractor; and 

 2306. (

c) 

2307. if a Member fails to attend a meeting or hearing, or to fulfil any required 

function, the other two Members may nevertheless proceed to make a decision, 

unless: 

  2308. (

i) 

2309. either the Employer or the Contractor does not agree that they do so, or 

  2310. (

ii

) 

2311. the absent Member is the chairman and he/she instructs the other Members 

not to make a decision. 

  

 

 

 

 

 

 

APPENDIX B 

Fraud and Corruption 

(Text in this Appendix shall not be modified) 

1. Purpose 

1.1 The Bank‘s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.3 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

2.4 To this end, the Bank: 
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a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. ―corrupt practice‖ is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. ―fraudulent practice‖ is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii. ―collusive practice‖ is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 

iv. ―coercive practice‖ is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

v. ―obstructive practice‖ is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank‘s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 

or obstructive practices during the procurement process, selection and/or execution 

of the contract in question, without the Borrower having taken timely and 

appropriate action satisfactory to the Bank to address such practices when they 

occur, including by failing to inform the Bank in a timely manner at the time  they 

knew of the practices;  

d. Pursuant to the Bank‘s Anti- Corruption Guidelines and in accordance with the 

Bank‘s prevailing sanctions policies and procedures, may sanction a firm or 
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individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner;2 (ii) to be a 

nominated3 sub-contractor, consultant, manufacturer or supplier, or service provider 

of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 

receive the proceeds of any loan made by the Bank or otherwise to participate further 

in the preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect
4
 all 

accounts, records and other documents relating to the procurement process, selection 

and/or contract execution, and to have them audited by auditors appointed by the 

Bank. 

 

                                                 

2
  For the avoidance of doubt, a sanctioned party‘s ineligibility to be awarded a contract shall include, without limitation, 

(i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated 

sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of 

such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing 

contract. 
3  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the 

bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that 

allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
4  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities 

undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, 

such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  

Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and 

information, and making copies thereof as relevant; accessing and examining any other documents, data and 

information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 

thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; 

and obtaining third party verification of information. 
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Appendix C 

Salient Features of Labour & Environment Protection Laws
36

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 

OTHER CONSTRUCTION WORK 

 

(a) Employees Compensation Act 1923: The Act provides for compensation in case 

of injury, disease or death arising out of and during the course of employment. 

 

(b) Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 

years‘ service or more or on death at the rate of 15 days wages for every 

completed year of service.  The Act is applicable to all establishments employing 

10 or more employees. 

 

(c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended):  The 

Act provides for monthly contribution by the employer plus workers @ 10% or 

8.33%.  The benefits payable under the Act are: 

 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

 

(d) Maternity Benefit Act 1961:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 

 

(e) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and 

Redressal) Act, 2013: This Act defines sexual harassment in the workplace, 

provides for an enquiry procedure in case of complaints and mandates the setting 

up of an Internal Complaints Committee or a Local Complaints Committee 

 

                                                 

36
 This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for 

checking the correctness and completeness of the list. The law as current on the date of bid opening 

will apply. 

 



Section IX – Particular Conditions of Contract  328 

(f) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

the Contractor fails to provide, the same are required to be provided, by the 

Principal Employer by law.  The Principal Employer is required to take 

Certificate of Registration and the Contractor is required to take license from the 

designated Officer.  The Act is applicable to the establishments or Contractor of 

Principal Employer if they employ 20 or more contract labour. 

 

(g) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 

the employment is a scheduled employment.  Construction of Buildings, Roads, 

Runways are scheduled employments. 

 

(h) Payment of Wages Act 1936:  It lays down the mode, manner and by what date 

the wages are to be paid, what deductions can be made from the wages of the 

workers. 

 

(i) Equal Remuneration Act 1976:  The Act provides for payment of equal wages for 

work of equal nature to male and female workers and for not making 

discrimination against Female employees in the matters of transfers, training and 

promotions etc. 

 

(j) Payment of Bonus Act 1965:  The Act is applicable to all establishments 

employing 20 or more employees. Some of the State Governments have reduced 

this requirement from 20 to 10. The Act provides for payments of annual bonus 

subject to a minimum of 8.33% of the wages drawn in the relevant year. It applies 

to skilled or unskilled manual, supervisory, managerial, administrative, 
technical or clerical work for hire or reward to employees who draw a salary of 

Rs. 10,000/- per month or less. To be eligible for bonus, the employee should 

have worked in the establishment for not less than 30 working days in the 

relevant year.    The Act does not apply to certain establishments. 

   

(k) Industrial Disputes Act 1947:  the Act lays down the machinery and procedure 

for resolution of Industrial disputes, in what situations, a strike or lock-out 

becomes illegal and what are the requirements for laying off or retrenching the 

employees or closing down the establishment. 

 

(l) Trade Unions Act 1926:  The Act lays down the procedure for registration of 

trade unions of workmen and employers.  The Trade Unions registered under the 

Act have been given certain immunities from civil and criminal liabilities. 

 

(m) Child Labour (Prohibition & Regulation) Act 1986:  The Act prohibits 

employment of children below 14 years of age in certain occupations and 
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processes and provides for regulation of employment of children in all other 

occupations and processes.  Employment of Child Labour is prohibited in the 

Building and Construction Industry. 

 

(n) Inter-State Migrant workmen‘s (Regulation of Employment & Conditions of 

Service) Act 1979:  The Act is applicable to an establishment which employs 5 or 

more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another 

state).  The Inter-State migrant workmen, in an establishment to which this Act 

becomes applicable, are required to be provided certain facilities such as housing, 

medical aid, traveling expenses from home upto the establishment and back, etc. 

 

(o) The Building and Other Construction Workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Building and Other Construction Workers 

Welfare Cess Act, 1996 (BOCWW Cess Act):  All the establishments who carry on 

any building or other construction work and employ 10 or more workers are 

covered under these Acts.  All such establishments are required to pay cess at the 

rate not exceeding 2% of the cost of construction as may be notified by the 

Government.  The Employer of the establishment is required to provide safety 

measures at the building or construction work and other welfare measures, such 

as Canteens, First – Aid facilities, Ambulance, Housing accommodations for 

workers near the work place etc.  The Employer to whom the Act applies has to 

obtain a registration certificate from the Registering Officer appointed by the 

Government. 

 

(p) Factories Act 1948:  the Act lays down the procedure for approval of plans before 

setting up a factory engaged in manufacturing processes, health and safety 

provisions, welfare provisions, working hours, annual earned leave and rendering 

information regarding accidents or dangerous occurrences to designated 

authorities.  It is applicable to premises employing 10 persons or more with aid of 

power or 20 or more persons without the aid of power. 

 

(q) Weekly Holidays Act -1942 

 

(r) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition 

of bonded labour system with a view to preventing the economic and physical 

exploitation of weaker sections of society. Bonded labour covers all forms of 

forced labour, including that  arising out of a loan, debt or advance.  

 

(s) Employer‘s Liability Act, 1938: This Act protects workmen who bring suits for 

damages against employers in case of injuries endured in the course of 

employment. Such injuries could be on account of negligence on the part of the 

employer or persons employed by them in maintenance of all machinery, 
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equipment etc. in healthy and sound condition. 

 

(t) Employees State Insurance Act 1948: The Act provides for certain benefits to 

insured employees and their families in case of sickness, maternity and 

disablement arising out of an employment injury. The Act applies to all 

employees in factories (as defined) or establishments which may be so notified by 

the appropriate Government. The Act provides for the setting up of an 

Employees‘ State Insurance Fund, which is to be administered by the Employees 

State Insurance Corporation. Contributions to the Fund are paid by the employer 

and the employee at rates as prescribed by the Central Government. The Act also 

provides for benefits to dependents of insured persons in case of death as a result 

of an employment injury. 

 

(u) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for 

the employer‘s liability and responsibility to pay compensation to employees 

where workmen sustain personal injuries in the course of employment. 

 

(v) Industrial Employment (Standing Order) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50).  The Act provides for laying 

down rules governing the conditions of employment by the Employer on matters 

provided in the Act and get the same certified by the designated Authority. 

 

 

SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 

APPLICABLE FOR PROTECTION OF ENVIRONMENT. 

 

1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection 

and improvement of environment and for matters connected therewith, and the prevention of 

hazards to human beings, other living creatures, plants and property.  ‗Environment‘ 

includes water, air and land and the inter-relationship which exists among and between 

water, air and land, and human beings, other living creatures, plants, micro-organism and 

property. 

 

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 

into non- forested areas and prevention of deforestation, and stipulates the procedures for 

cutting any trees that might be required by the applicable rules. Permissions under the Act 

also stipulates the norms and compliance requirements of the employer and any contractor 

on behalf of the employer. 
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3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 

cutting, uprooting, or pruning of any such trees. 

 

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of 

wildlife through notifying National Parks and Sanctuaries and buffer areas around these 

zones; and to protect individuals of nationally important species listed in the Annex of the 

Act. 

 

5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 

benefits arising out of the use of biological resources, knowledge and for matters connected 

therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 

Rules, 1991 as amended: These provide for public liability insurance for the purpose of 

providing immediate relief to the persons affected by accident occurring while handling 

hazardous substances and for mattes connected herewith or incidental thereto.  Hazardous 

substance means any substance or preparation which is defined as hazardous substance 

under the Environment (Protection) Act 1986, and exceeding such quantity as may be 

specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 

Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 

the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 

the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 

for conservation of cultural and historical remains found in India. Accordingly, area within 

the radii of 100m and 300m from the ―protected property‖ are designated as ―protected area‖ 

and ―controlled area‖ respectively. No development activity (including building, mining, 

excavating, blasting) is permitted in the ―protected area‖ and development activities likely to 

damage the protected property is not permitted in the ―controlled area‖ without prior 

permission of the Archaeological Survey of India (ASI) or the State Departments of Art and 

Culture or Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 

for prior environmental clearance for new, modernization and expansion projects listed in 

Schedule 1 of the Notification. Contractors will be required to ensure that no work starts 

until applicable clearances under the Notification is not available. Contractors will be 

responsible for implementation of any environmental management plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification.  

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 

(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 

prevention and control of water pollution and the maintaining and restoring of 

wholesomeness of water.  ‗Pollution‘ means such contamination of water or such alteration 
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of the physical, chemical or biological properties of water or such discharge of any sewage 

or trade effluent or of any other liquid, gaseous or solid substance into water(whether 

directly or indirectly) as may, or is likely to, create a nuisance or render such water harmful 

or injurious to public health or safety, or to domestic, commercial, industrial, agricultural or 

other legitimate uses, or to the life and health of animals or plants or of aquatic organisms. 

Contractors will need to obtain consent for establishment and consent for operation of any 

item of work or installation of equipment that generates waste water, and observe the 

required standards of establishment and operation of these items of work or installations; as 

well as install and operate all required waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 

and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a 

cess on water consumed by persons carrying on certain industries and by local authorities, 

with a view to augment the resources of the Central Board and the State Boards for the 

prevention and control of water pollution under the Water (Prevention and Control of 

Pollution) Act, 1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air 

(Prevention and Control of Pollution) Rules, 1982: These provides for prevention, control 

and abatement of air pollution. ‗Air Pollution‘ means the presence in the atmosphere of any 

‗air pollutant‘, which means any solid, liquid or gaseous substance (including noise) present 

in the atmosphere in such concentration as may be or tend to be injurious to human beings or 

other living creatures or plants or property or environment. Contractors will need to obtain 

consent for establishment and consent for operation of any item of work or installation of 

equipment that generates air pollution such as batching plants, hot mix plants, power 

generators, backup power generation, material handling processes, and observe the required 

standards of establishment and operation of these items of work or installations. 

 

12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 

standards for noise for day and night for various land uses and specifies special standards in 

and around sensitive receptors of noise such as schools and hospitals. Contractors will need 

to ensure compliance to the applicable standards, and install and operate all required noise 

control devices as may be required for all plants and work processes. 

13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 

provides for Requirement of preparation of on-site and off-site Disaster Management Plans 

for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe 

manufacture, possession, sale, use, transportation and import of explosive materials such as 

diesel, Oil and lubricants etc.; and also for regulating the use of any explosives used in 

blasting and/or demolition. All applicable provisions will need compliance by the 

contractors.  

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, 
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and will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 

storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 

should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 

These provide for use and storage of hazardous material such as highly inflammable liquids 

like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 

where the storage quantity exceeds the regulated threshold limit, the contractors will be 

responsible for regular safety audits and other reporting requirements as prescribed in the 

Rules.   

18. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: 

These provide for protection of general public from improper handling storage and disposal 

of hazardous waste. The rules prescribe the management requirement of hazardous wastes 

from its generation to final disposal. Contractors will need to obtain permission from the 

State Pollution Control Boards and other designated authorities for storage and handling of 

any hazardous material; and will to ensure full compliance to these rules and any conditions 

imposed in the permit.  

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 

transportation and disposal of bio-medical wastes. As and where the contractor has any first 

aid facility and dispensaries, established in either temporary or permanent manner, 

compliance to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for 

management of construction and demolition waste (such as building materials possible to be 

reused, rubble and debris or the like); and applies to all those waste resulting from 

construction, re-modelling, repair or demolition of any civil structure. Contractor will need 

to prepare a waste disposal plan and obtain required approval from local authorities, if waste 

generation is more than 20 tons in any day or 300 tons in any month during the contract 

period; and ensure full compliance to these rules and any conditions imposed in the 

regulatory approval.  

21. The E-Waste (Management) Rules, 2016:  This provides for management of E-wastes (but 

not covering lead acid batteries and radio-active wastes) aiming to enable the recovery 

and/or reuse of useful material from e-waste, thereby reducing the hazardous wastes destined 

for disposal and to ensure the environmentally sound management of all types of waste of 

electrical and electronic equipment. This Rule applies to every manufacturer, producer, 

consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 

recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 

of e-waste or electrical and electronic equipment listed in Schedule I, including their 

components, consumables, parts and spares which make the product operational.   

22. Plastic waste Management Rules, 2016: This provides for control and management of the 
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plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 

disposal and recycling of discarded lead acid batteries likely to be used in any equipment 

during construction and operation stage. Rules require proper control and record keeping on 

the sale or import of lead acid batteries and recollection of the used batteries by registered 

recyclers to ensure environmentally sound recycling of used batteries. Contractors will 

ensure compliance to this Rule.  

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: 

This provides for regulation of production and consumption of ozone depleting substances in 

the country, and specifically prohibits export to or import from countries not specified in the 

Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.  

25. The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for 

regulation of development activities within the 500m of high tide line in coastal zone and 

100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to 

ensure that no work starts until applicable clearances under the Notification is not available. 

Contractors will be responsible for implementation of any plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification. 

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 

and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 

be in force): To minimize the road accidents, penalizing the guilty, provision of 

compensation to victim and family and check vehicular air and noise pollution. Contractors 

will be required to ensure full compliance to these rules.  

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 

will need to ensure that other landowners‘ rights under the Act is not affected by any 

groundwater abstraction by the contractors.   

28. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 

Abstraction for drinking and domestic purposes in Notified Areas and 

Industry/Infrastructure project proposals in Non-Notified areas, 2012: These provide for 

regulating extraction of ground water for construction/industrial and drinking and domestic 

purposes. Contractors will need to obtain permission from Central/State Groundwater 

Boards prior to groundwater abstraction through digging any bore well or through any other 

means; and will to ensure full compliance to these rules and any conditions imposed in the 

permit.  

29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 

the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 

and sound mining activity. The contractors will procure aggregates and other building 

materials from quarries and borrow areas approved under such Acts. In the event the 

contractors open any new quarry and/or borrow areas, appropriate prior permission from the 
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State Departments of Minerals and Geology will need to be obtained. Contractors will also 

need to ensure full compliance to these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 

regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 

to prevent risk to human beings or animals, and for matters connected therewith. No one 

should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any 

misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for the 

time being prohibited under the Act; and (iii) any insecticide except in accordance with the 

condition on which it was registered under the Act.  

31. National Building Codes of India, 2005 and as amended: This provides guidelines for 

regulating the building construction activities in India. The code mainly contains 

administrative regulations, development control rules and general building requirements; 

stipulations regarding materials, structural design and construction; and building and 

plumbing services. Contractors will be required to comply with all Bureau of Indian 

Standards Codes dealing with: (i) use and disposal of asbestos containing materials in 

construction; (ii) paints containing lead; (iii) permanent and temporary ventilations in 

workplace; (iv) safety, and hygiene at the workplace; (v) prevention of fire; (vi) prevention 

of accidents from faulty electrical gadgets, equipment and accessories; and all other such 

codes incidental to the Contract. 
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Section IX - Particular Conditions of Contract 

 

The following Particular Conditions of Contract shall supplement the General Conditions 

of Contract in Section VIII. Whenever there is a conflict, the provisions herein shall prevail 

over those in the General Conditions. 
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Particular Conditions of Contract (PCC) 

The following Particular Conditions (PCC) shall supplement the General Conditions (GCC).  

Whenever there is a conflict, the provisions herein shall prevail over those in the GCC.  The 

clause number of the PCC is the corresponding clause number of the GCC. 

PCC 1. 

Definitions 

The Employer is:  Ministry of Road Transport & Highways 

The Authority Engineer is:   

The Bank is: World Bank 

Country of Origin:  all countries and territories as indicated in 

Section V of the bidding document, Eligible Countries. 

PCC 5. Law and 

Language 

2312. PCC 5.1  The Contract shall be interpreted in accordance 

with the laws of: Union of India. 

PCC 5.2 The ruling language is: English  

PCC 5.3 The language for communications is: English 

2313. PCC 7. 

Scope of 

Facilities 

[Spare Parts] 

(GCC Clause 

7) 

2314. PCC 7.3 The Contractor agrees to supply spare parts for 

a period of years:  5 years (Five Years)   [ 

Addition to PCC 7.3 

The Contractor shall carry sufficient inventories to ensure an ex-stock 

supply of consumable spares for the Plant.  Other spare parts and 

components shall be supplied as promptly as possible, but at the most 

within six (6) months of placing the order and opening the letter of 

credit.  In addition, in the event of termination of the production of 

spare parts, advance notification will be made to the Employer of the 

pending termination, with sufficient time to permit the Employer to 

procure the needed requirement.  Following such termination, the 

Contractor will furnish to the extent possible and at no cost to the 

Employer the blueprints, drawings and specifications of the spare 

parts, if requested. 

2315. PCC 8. 

Time for 

Commenceme

nt and 

Completion 

2316. PCC 8.1 The Contractor shall commence work on the 

Facilities from the Effective Date for determining Time for 

Completion as specified in the Contract Agreement. 

PCC 8.2 The Time for Completion of the whole of the Facilities shall 

be as below from the Effective Date as described in the 

Contract Agreement. 
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 Activity Time Period 

Con

stru

ctio

n 

Peri

2317. , Supply, 

Installation, 

Testing, 

Commissioning 

and Trial Run of 

2318. Six Months 

from the Handing 

over of Site 
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od the ATMS  

2319. Op

eration 

& 

Mainte

nance 

Period 

2320. Operation & 

Maintenance  

2321. Five Years 

from the successful 

commissioning and 

trial run of the 

ATMS and issue of 

completion 
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certificate by 

AUTHORITY/AU

THORITY‘sRepre

sentative 

 

 

2322. PCC 11. 

Contract 

Price 

2323. PCC 11.2 The Contract Price shall be adjusted in 

accordance with the provisions of the Appendix to the Contract 

Agreement titled Adjustment Clause. (insert only if Contract Price is 

subject to adjustment, else omit this PCC entry). 

2324. PCC 12. 

Terms of 

Payment 

2325. PCC 12.4  The currency in which payments are made to the 

Contractor under this Contract shall be Indian Rupees (Rs.) 

2326. PCC 13. 

Securities 

2327. PCC 13.3.1 The amount of Performance Security, 

as a percentage of the Contract Price for the Facility or for 

the part of the Facility for which a separate Time for 

Completion is provided, shall be:  5%___]. The 

performance security of a Joint Venture shall be in the 

name of the Joint Venture so as to commit fully all 

partners to the Joint Venture. 

PCC 13.3.2 The Performance Security shall be in the form of the 

bank guarantee attached hereto in Section X, Contract 

Forms. 

PCC 13.3.3 The Performance Security shall not be reduced on the 

date of the Operational Acceptance. 

PCC 13.3.3 The Performance Security shall be reduced to ten 

percent (10%) of the value of the component covered by 

the extended defect liability to cover the Contractor‘s 

extended defect liability in accordance with the provision 

in the PCC, pursuant to GCC Sub-Clause 27.10.   

PCC 13.3.4 Deleted. 

2328. PCC 14 

Taxes and 

Duties  

2329. GCC 14.2 - replace it with the following: 

GCC 14.2 – ―The Employer shall bear and pay/reimburse to the 

Contractor domestic taxes such as Goods and Services Tax (GST), 

and similar other taxes, in respect of direct transaction between the 

Employer and the Contractor imposed upon, on the Plant and 

Equipment and mandatory spare parts specified in Price Schedule 

No.2 to be incorporated into the Facilities, by the Laws of Union of 

India‖. 
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GCC 14.3 - Add the following at the end of the Sub-Clause: 

―The above will not apply to deemed export benefits‖. 

 

GCC 14.4 – Add the following at the end of the Sub-Clause: 

―However, these adjustments would be restricted to direct 

transactions between the Employer and the Contractor and not on 

procurement of raw materials, intermediary components etc. by the 

Contractor.  Further, no adjustment of the Contract Price shall be 

made on account of variation in deemed export benefits.‖ 

2330. PCC 20 

Design and 

Engineering 

2331. GCC 20.3.4 - Add the following at the end of the Sub-Clause: 

―The procedure for submission of the documents by the Contractor 

and their approval by the Authority Engineer shall be discussed and 

finalized with the Contractor‖. 

2332. PCC 22 

Installation 

2333. PCC22.2.5  Working Hours 

Normal working hours are:______________________________  

PCC 22.2.8 Funeral Arrangements: ______________________ 

2334. PCC 25. 

Commissionin

g and 

Operational 

Acceptance 

2335. PCC 25.2.2 The Guarantee Test of the Facilities shall be 

successfully completed within __six months____ from the date of 

Completion.  

[Parts and separate times for the respective Guarantee Tests shall be 

specified where applicable]. 

2336. PCC 26. 

Completion 

Time 

Guarantee 

2337. PCC 26.2 

Applicable rate for liquidated damages: _1% of the total Contract Value 

per week 

Maximum deduction for liquidated damages:  __10% of the Contract 

Value. 

PCC 26.3 Applicable (amount or rate) for the bonus for early 

Completion: 

Maximum bonus:  Nil 

PCC 26.3 No bonus will be given for earlier Completion of the 

Facilities or part thereof. 

2338. PCC 27. 

Defect 

Liability 

2339. GCC 27.8 - -- Add the following as a new Sub-Clause 27.8.1: 

―GCC 27.8.1 At the end of the Defect Liability Period, the 

Contractor‘s liability ceases except for latent defects.  The 

Contractor‘s liability for latent defects warranty shall be limited to 

period of three (3) years from the end of Defect Liability Period.  For 
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the purpose of this clause, the latent defects shall be the defects 

inherently lying within the material or arising out of design 

deficiency which do not manifest themselves during the Defect 

Liability Period defined in this GCC Clause 27, but later.‖ 

PCC 27.10 The critical components covered under the extended 

defect liability are ____________________, and the period 

shall be _________________(to be inserted only when an 

extended defect liability is requested). 

2340. PCC 30. 

Limitation of 

Liability 

2341. Sample Clause 

PCC 30.1 (b) The multiplier of the Contract Price is: 

____________________________ 

[Note: insert if considered necessary, else omit PCC 30 altogether] 

2342. PCC 31 

Transfer of 

Ownership 

2343. PCC 31.1 - deleted 

2344. PCC 36 

Change in 

Laws and 

Regulations 

2345. GCC 36.1 - Add the following before the last sentence of the 

Sub-Clause: 

―However, these adjustments would be restricted to direct 

transactions between the Employer and the Contractor and not on 

procurement of raw materials, intermediary components etc. by the 

Contractor.  Further, no adjustment of the Contract price shall be 

made on account of variation in deemed export benefits.‖ 

2346. PCC 39. 

Value 

Engineering 

2347. PCC 39.1.2 Provisions related to Value Engineering do not 

apply. 

2348. PCC 46. 

Disputes and 

Arbitration 

PCC 46.1  

The procedure for adhoc arbitration will be as follows: 

(a) In case of Dispute or difference arising between the 

Purchaser and a Contractor relating to any matter arising out 

of or connected with this contract, such disputes or 

difference shall be settled in accordance with the Arbitration 

and Conciliation Act, 1996.  The arbitral tribunal shall 

consist of 3 Arbitrators one each to be appointed by the 

Purchaser and the Contractor.  The third Arbitrator shall be 

chosen by the two Arbitrators so appointed by the Parties 

and shall act as Presiding Arbitrator.  In case of failure of the 

two Arbitrators appointed by the parties to reach upon a 

consensus within a period of 30 days from the appointment 

of the Arbitrator appointed subsequently, the Presiding 
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Arbitrator shall be appointed by the* International Chamber 

of Commerce India (ICC India)/ Indian Council of 

Arbitration/ President of the Institution of Engineers (India).   

(b) If one of the parties fails to appoint its Arbitrator in 

pursuance of sub-clause (a) above within 30 days after 

receipt of the notice of the appointment of its Arbitrator by 

the other party, then the * International Chamber of 

Commerce India (ICC India)/ Indian Council of Arbitration/ 

President of the Institution of Engineers (India), shall appoint 

the Arbitrator.  A certified copy of the order of the* 

International Chamber of Commerce India (ICC India)/ 

Indian Council of Arbitration/ President of the Institution of 

Engineers (India), making such an appointment shall be 

furnished to each of the parties. 

(c) Arbitration proceedings shall be held at__________, India, 

and the language of the arbitration proceedings and that of all 

documents and communications between the parties shall be 

English. 

(d) The decision of the majority of Arbitrators shall be final and 

binding upon both parties.  The cost and expenses of 

Arbitration proceedings will be paid as determined by the 

arbitral tribunal.  However, the expenses incurred by each 

party in connection with the preparation, presentation, etc. of 

its proceedings as also the fees and expenses paid to the 

Arbitrator appointed by such party or on its behalf shall be 

borne by each party itself. 

(e) Where the value of the contract is Rs.50 million and below, 

the disputes or differences arising shall be referred to the 

Sole Arbitrator.  The Sole Arbitrator should be appointed by 

agreement between the parties; failing such agreement, by 

the appointing authority, namely the * International Chamber 

of Commerce India (ICC India)/ Indian Council of 

Arbitration/ President of the Institution of Engineers (India). 

(f) The Arbitrator should give final award within……… days of 

starting of the proceedings [indicate the days (Between 120-

180) by which arbitrator should give award], unless 

otherwise agreed to by the Parties. 

(g) Performance under the contract shall continue during the 

arbitration proceedings and payments due to the Contractor 

by the Purchaser shall not be withheld, unless they are the 

subject matter of the arbitration proceedings. 
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* Choose one alternative, or any other appropriate institution 

(depending on nature of the work).  

Alternatively  

[Apart from the adhoc arbitration services obtained through 

mutually agreed Arbitrator(s) as above, Institutional arbitration 

services are also available in India. Institutional arbitration (and 

mediation) dispute resolution mechanisms can be gainfully used, 

preferably for relatively larger contracts. Following clause may be 

included, if it is decided to use Institutional Services for arbitration 

for resolution of disputes, and in such a case other clauses related 

to Arbitration/ Arbitrator would be deleted. In the sample clause 

below, substitute the reference to „Rules of Domestic Commercial 

Arbitration of the Indian Council of Arbitration‟ by the specific 

institution that is sought to be engaged e.g. The International 

Chamber of Commerce (India), Centre for Alternative Dispute 

Resolution (ICADR), The Indian Institute of Arbitration and 

Mediation (IIAM), Indian Chamber‟s Council of Arbitration, Delhi 

International Arbitration Centre (DAC), Council For National and 

International Commercial Arbitration, London Court of 

International Arbitration (India Centre) or the like.] 

"Any dispute or difference whatsoever arising between the parties out 

of or relating to the Work, meaning, scope, operation or effect of this 

contract or the validity or the breach thereof shall be settled by 

arbitration in accordance with the Rules of Domestic Commercial 

Arbitration of the Indian Council of Arbitration and the award made 

in pursuance thereof shall be binding on the parties. 

The arbitral tribunal shall consist of 3 Arbitrators, arbitration 

proceedings shall be held at__________, India and the language of 

the arbitration proceedings and that of all documents and 

communications between the parties shall be English‖. [ICA rules 

provide for arbitration tribunal of 3 arbitrators if the value of claim 

is over Rs. 1 crore unless the parties have agreed otherwise for a sole 

arbitrator]. 
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Notification of Award - Letter of Acceptance 

______________________ 

To:  ____________________________ 

 

This is to notify you that your Bid dated ____________ for execution of the _________________ 

for the Contract Price in the aggregate of _____________________ ________________, as corrected 

and modified in accordance with the Instructions to Bidders is hereby accepted by our 

Agency. 

 

You are requested to furnish the Performance Security within 28 days in accordance with the 

Conditions of Contract, using for that purpose one of the Performance Security Forms 

included in Section X - Contract Forms, of the bidding document. 

 

 

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Agency:    

 

Attachment:  Contract Agreement 
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Contract Agreement 

THIS AGREEMENT is made the ________ day of ________________________, _____,  

BETWEEN 

 

(1) ______________________[Name of Employer], a corporation incorporated under the laws of 

___________ and having its principal place of business at ___________________[address of 

Employer] (hereinafter called ―the Employer‖), and (2) ______________________[name of 

Contractor], a corporation incorporated under the laws of ________________________ [country 

of Contractor] and having its principal place of business at ________________________ 

[address of Contractor] (hereinafter called ―the Contractor‖). 

 

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, 

deliver, install, complete and commission certain Facilities, viz. _________________ [list of 

facilities] (―the Facilities‖), and the Contractor has agreed to such engagement upon and 

subject to the terms and conditions hereinafter appearing. 

 

NOW IT IS HEREBY AGREED as follows: 

 

Article 1.  Contract 

Documents 

1.1 Contract Documents (Reference GCC Clause 2) 

The following documents shall constitute the Contract between 

the Employer and the Contractor, and each shall be read and 

construed as an integral part of the Contract: 

(a) This Contract Agreement and the Appendices hereto 

(b) Letter of Bid and Price Schedules submitted by the 

Contractor 

(c) Particular Conditions 

(d) General Conditions  

(e) Specification 

(f) Drawings 

(g) Other completed Bidding forms submitted with the Bid 

(h) Any other documents forming part of the Employer‘s 

Requirements 

(i) Any other documents shall be added here 

1.2 Order of Precedence (Reference GCC Clause 2) 

In the event of any ambiguity or conflict between the Contract 
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Documents listed above, the order of precedence shall be the 

order in which the Contract Documents are listed in Article 1.1 

(Contract Documents) above. 

1.3 Definitions (Reference GCC Clause 1) 

Capitalized words and phrases used herein shall have the same 

meanings as are ascribed to them in the General Conditions. 

Article 2.  Contract 

Price and Terms 

of Payment 

2349.2.1 Contract Price (Reference GCC Clause 11) 

The Employer hereby agrees to pay to the Contractor the 

Contract Price in consideration of the performance by the 

Contractor of its obligations hereunder.  The Contract Price shall 

be:  __________________, _______________ [amount of Rs. in 

words], [amount in figures], as specified in Price Schedule No. 5 

(Grand Summary), or such other sums as may be determined in 

accordance with the terms and conditions of the Contract. 

2.2 Terms of Payment (Reference GCC Clause 12) 

The terms and procedures of payment according to which the 

Employer will reimburse the Contractor are given in the 

Appendix (Terms and Procedures of Payment) hereto. 

2350. Article 3.  

Effective Date  

2351.3.1 Effective Date (Reference GCC Clause 1) 

The Effective Date from which the Time for Completion of the 

Facilities shall be counted is the date when all of the following 

conditions have been fulfilled: 

(a) This Contract Agreement has been duly executed for and 

on behalf of the Employer and the Contractor; 

(b) The Contractor has submitted to the Employer the 

Performance Security and the advance payment guarantee; 

(c) The Employer has paid the Contractor the advance payment 

(d) Any other conditions shall be added here (e.g., 

opening/confirmation of letter of credit). 

Each party shall use its best efforts to fulfill the above conditions 

for which it is responsible as soon as practicable. 

3.2 If the conditions listed under 3.1 are not fulfilled within two (2) 

months from the date of this Contract notification because of 

reasons not attributable to the Contractor, the Parties shall 

discuss and agree on an equitable adjustment to the Contract 

Price and the Time for Completion and/or other relevant 

conditions of the Contract. 

2352. Article 4.  

Communications 

2353. 4.1 The address of the Employer for notice purposes, 

pursuant to GCC 4.1 is: ______________________. 

4.2 The address of the Contractor for notice purposes, pursuant to 
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GCC 4.1 is: ________________________. 

2354. Article 5.  

Appendices 

2355. 5.1 The Appendices listed in the attached List of 

Appendices shall be deemed to form an integral part of this 

Contract Agreement. 

5.2 Reference in the Contract to any Appendix shall mean the 

Appendices attached hereto, and the Contract shall be read and 

construed accordingly. 

 

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to 

be duly executed by their duly authorized representatives the day and year first above written. 

 

Signed by, for and on behalf of the Employer 

 

 

  

[Signature] 

 

  

[Title] 

 

in the presence of   

 

 

Signed by, for and on behalf of the Contractor 

 

 

  

[Signature] 

 

  

[Title] 

 

in the presence of   
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APPENDICES 

Appendix 1 Terms and Procedures of Payment 

Appendix 2 Price Adjustment 

Appendix 3 Insurance Requirements 

Appendix 4 Time Schedule 

Appendix 5 List of Major Items of Plant and Installation Services and List of Approved 

Subcontractors 

Appendix 6 Scope of Works and Supply by the Employer 

Appendix 7 List of Documents for Approval or Review 

Appendix 8 Functional Guarantees 

 

[Note: Sample Forms of Appendices 1 to 8 are provided herein.  However, since the 

provisions of Appendices 1 through 8 would be contract specific, these may be finalized by 

the Employer on a case-to-case basis.] 
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Appendix 1.  Terms and Procedures of Payment 

[The following Terms and Procedures of Payment are given as a guideline suitable for 

Supply and Installation Contracts. In the event that the Employer wishes to introduce 

substantially different terms of payment, it may be done in consultation with the Bank. If 

additional Price Schedules are introduced, suitable terms of payment for such additional 

schedules must be added] 

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the Employer shall 

pay the Contractor in the following manner and at the following times, on the basis of the 

Price Breakdown given in the section on Price Schedules.  Payments will be made in Rs, 

unless otherwise agreed between the Parties.  Applications for payment in respect of part 

deliveries may be made by the Contractor as work proceeds. 

 

TERMS OF PAYMENT 

The lumpsum Contract Price Quoted by the bidder shall be paid as per 

following payment schedule: 

Authority Engineer
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Milestone          
Work Description Payment 

(as % of 

Contract Price) 
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Construction Period 
 

2356. I 2357. Approval of Drawings, and Documentation 

pursuant to Schedule-B & C 

2358. 5.26% 

 

2359. II 2360. Completion of Civil Works required for the 

ATMS facilities including laying of OFC Backbone 

2361. 15% 
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2362. III 2363. Supply and Installation of TMCS, 

VIDES & VASD System 

2364. 4% 

2365. IV 2366. Supply and Installation of VMS 

Equipment including supply of portable 

VMS 

2367. 4% 

2368. V 2369. Supply and Installation of ATMS Control 

Centre and 3 nos. Sub Centres Equipment including 

Set-up of all the modules given in Schedule-C, 

Office space etc  

2370. 4% 

2371. VI 2372. Testing, Commissioning and Successful 

Trial Run of entire ATMS Facility 

2373. 4% 

 2374. Total (A) 2375. 36.26% 

2376. Operation & Maintenance Period  

2377. The ATMS Contractor shall be paid Quarterly O&M 

payments after the issue of completion certificate during the O&M 

Period as follows: 

 

 

2378. 1st Year of O&M – Four equal quarterly payments @ 2.69%  2379. 10.77% 

2380. 2nd Year of O&M – Four equal quarterly payments @ 2.91%  2381. 11.66% 

2382. 3rd Year of O&M – Four equal quarterly payments @ 3.19%  2383. 12.78% 

2384. 4th Year of O&M – Four equal quarterly payments @ 3.41%  2385. 13.65% 

2386. 5th Year of O&M – Four equal quarterly payments @ 3.72%  2387. 14.88% 

2388. Total (B) 2389. 63.74% 

2390. Grand Total (A+B) 2391. 100% 

  

1.1.1. Payment during Operation & Maintenance (O&M) Period 

The ATMS Contractor shall be paid Quarterly O&M payments as indicated above after the 

issue of completion certificate during the O&M Period. For avoidance of doubt the first 

O&M payment shall be eligible after three months from the date of issue of completion 

certificate. In the event the Contractor fails to meet the Service Level Requirement, it shall be 

deemed as failure of the O&M obligation of the Contractor and AUTHORITY shall be 

entitled to effect reduction in the quarterly O&M payment in accordance with Schedule-C. 

PAYMENT PROCEDURES 
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The procedures to be followed in applying for certification and making payments shall be as 

follows: [insert appropriate procedures, normally through bank transfer, crossed cheque for 

specific account number, letter of credit etc.] 

_____________________________________________________________________ 
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Appendix 2.  Price Adjustment 

Where the Contract Period (excluding the Defects Liability Period) exceeds eighteen (18) 

months, it is normal procedure that prices payable to the Contractor shall be subject to 

adjustment during the performance of the Contract to reflect changes occurring in the cost 

of labor and material components.  In such cases the bidding document shall include in this 

Appendix 2 a formula of the following general type, pursuant to GCC Sub-Clause 11.2. 

Where Contracts are of a shorter duration than eighteen (18) months or in cases where 

there is to be no Price Adjustment, the following provision shall not be included.  Instead, 

it shall be indicated under this Appendix 2 that the prices are to remain firm and fixed for 

the duration of the Contract. 

 

Sample Price Adjustment Formula 

 

If in accordance with GCC 11.2, prices shall be adjustable, the following method shall be 

used to calculate the price adjustment: 

Prices payable to the Contractor, in accordance with the Contract, shall be subject to 

adjustment during performance of the Contract to reflect changes in the cost of labor and 

material components, in accordance with the following formula: 

 

P P a b
L

L
c
M

M
P1 0

1

0

1

0

0= ´ + + -( )  

 

in which: 

P
1
 = adjustment amount payable to the Contractor 

P
0
 = Contract price (base price) 

a = percentage of fixed element in Contract price (a =  %) 

b = percentage of labor component in Contract price (b= %) 

c = percentage of material and equipment component in Contract price (c= %) 

L
0
, L

1 = labor indices applicable to the appropriate industry in India on the base date 

and the date for adjustment, respectively e.g. ‗Labor -Consumer Price Index 

for Industrial Workers for ........centre‘ issued by ‗Labour Bureau, Ministry 

of Labour & Employment, Government of India‘.  

M
0
, M

1
= material and equipment indices in India on the base date and the date for 

adjustment, respectively e.g ‗Material - All India Wholesale Price Index (all 
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commodities or for specific machinery/ equipment) issued by ―Economic 

Advisor to the Government of India, Ministry of Commerce and Industry‖. 

N.B.  a+b+c= 100%. 

 

Conditions Applicable To Price Adjustment 

The Employer shall specify the weightings for various indices, the appropriate type and 

source of labor and materials/equipment indices, and the applicable base date.  

 

Item Source of Indices Used Base Date Indices 

 

The base date shall be the date twenty-eight (28) days prior to the Bid closing date. 

The date of adjustment shall be the mid-point of the period of manufacture or installation of 

component or Plant. 

The following conditions shall apply: 

(a) Price adjustment will be applied only if the resulting increase or decrease is more than 

two percent (2%) of the Contract price. 

 

(b) No price increase will be allowed beyond the original delivery date unless covered by 

an extension of time awarded by the Employer under the terms of the Contract.  No 

price increase will be allowed for periods of delay for which the Contractor is 

responsible.  The Employer will, however, be entitled to any price decrease occurring 

during such periods of delay. 

 

(c) The total adjustment (plus or minus) shall be subject to a ceiling amount of ___  

percent (__%) of the Contract price. 

 

(d) No price adjustment shall be payable on the portion of the Contract price paid to the 

Contractor as an advance payment. 

 

Note: For complex Plant supply and installation involving several sources of supply and/or 

a substantial amount of installation works, a family of formulas may be necessary. 
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Appendix 3.  Insurance Requirements 

 

 Details to be completed by the Employer prior to issuing the bidding documents.  In the 

event that the Employer provides any insurances under the Contract, appropriate details 

must be given. 

 

Insurances to be Taken Out by the Contractor 

In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take 

out and maintain in effect, or cause to be taken out and maintained in effect, during the 

performance of the Contract, the insurances set forth below in the sums and with the 

deductibles and other conditions specified.  The identity of the insurers and the form of the 

policies shall be subject to the approval of the Employer, such approval not to be 

unreasonably withheld. 

 

(a) Cargo Insurance 

Covering loss or damage occurring, while in transit from the supplier‘s or 

manufacturer‘s works or stores until arrival at the Site, to the Facilities (including spare 

parts therefor) and to the construction equipment to be provided by the Contractor or its 

Subcontractors. 

 

Amount Deductible limits Parties insured From To 

 

(b) Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, occurring prior to 

completion of the Facilities, with an extended maintenance coverage for the 

Contractor‘s liability in respect of any loss or damage occurring during the defect 

liability period while the Contractor is on the Site for the purpose of performing its 

obligations during the defect liability period. 

 

Amount Deductible limits Parties insured From To 
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(c) Third Party Liability Insurance 

Covering bodily injury or death suffered by third parties (including the Employer‘s 

personnel) and loss of or damage to property (including the Employer‘s property and 

any parts of the Facilities that have been accepted by the Employer) occurring in 

connection with the supply and installation of the Facilities. 

 

Amount Deductible limits Parties insured From To 

 

(d) Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or its Subcontractors (whether or 

not owned by them) in connection with the supply and installation of the Facilities.  

Comprehensive insurance in accordance with statutory requirements. 

 

(e) Workers‘ Compensation 

In accordance with the statutory requirements applicable in India. 

 

(f) Employer‘s Liability 

In accordance with the statutory requirements applicable in India. 

 

(g) Other Insurances 

The Contractor is also required to take out and maintain at its own cost the following 

insurances: 

 

Details: 

 

Amount Deductible limits Parties insured From To 

 

The Employer shall be named as co-insured under all insurance policies taken out by the 

Contractor pursuant to GCC Sub-Clause 34.1, except for the Third Party Liability, Workers‘ 

Compensation and Employer‘s Liability Insurances, and the Contractor‘s Subcontractors 

shall be named as co-insureds under all insurance policies taken out by the Contractor 

pursuant to GCC Sub-Clause 34.1, except for the Cargo, Workers‘ Compensation and 

Employer‘s Liability Insurances.  All insurer‘s rights of subrogation against such co-insureds 

for losses or claims arising out of the performance of the Contract shall be waived under such 

policies. 
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Insurances To Be Taken Out By The Employer Contractor 

 

If the Employer is proposing to take out any or all of the above insurances itself, or any 

other insurances in respect of the Facilities, either in its own name or in the joint names of 

itself and the Contractor, it shall give details below prior to issuing the bidding documents.  

Under the terms of the Contract, the Contractor and the Contractor‘s Subcontractors shall be 

named as co-insureds under all such policies. 

 

The Employer Contractor shall at its expense take out and maintain in effect during the 

performance of the Contract the following insurances. 

 

Details: 

 

Amount Deductible limits Parties insured From To 
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Appendix 4.  Time Schedule 

The Employer should normally provide a Time Schedule to be followed by the Contractor 

during the performance of the Contract. The same is placed below:  

 Activity Time Period 

Constructi 2392. , Supply, 2393. Six Months from the 
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on Period Installation, 

Testing, 

Commissioning 

and Trial Run of 

the ATMS  

Handing over of Site 

2394. Operation 

& 

Maintenance 

Period 

2395. Operation & 

Maintenance  

2396. Five Years from the 

successful commissioning and 

trial run of the ATMS and issue 

of completion certificate by 

AUTHORITY/AUTHORITY‘s

Representative 
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The contractor shall provide the Time Schedule for completion of project within 7 days of 

award of work, which shall be accepted and approved by Authority‘s Engineer with the 

written consent of the Employer. This schedule should be provided with the bidding 

documents under this Appendix. All completion times indicated must be in accordance 

with the information regarding Time(s) for Completion given in the Bid Data Sheet. 

Except under exceptional circumstances, the Time Schedule should indicate periods of 

time (e.g., weeks or months) and not specify calendar dates. All periods should be shown 

from the Effective Date of the Contract. 

Should it become necessary to amend the Time Schedule to reflect any agreements made 

with the selected Bidder prior to award of Contract, the amended Time Schedule shall 

replace the original Time Schedule prior to signature of the Contract Agreement. 

If the bidding documents contain no Time Schedule, the Bidder shall be required to submit 

with its bid a detailed program, showing how and the order in which it intends to perform 

the Contract and showing the key events requiring action or decision by the Employer. In 

preparing this Program, the Bidder shall adhere to the Time(s) for Completion given in the 

Bid Data Sheet. The Time Schedule submitted by the selected Bidder and amended as 

necessary prior to award of Contract shall be included as Appendix to the Contract 

Agreement before the Contract is signed. 

If bidders, pursuant to the provisions of the Instructions to Bidders, are to be permitted to 

offer an Alternative Bid based on a different Time Schedule, details of this and any 

resulting reduction in Price from their conforming bid based on the Time Schedule 

included in the bidding documents shall be submitted as an Attachment to their bid. 
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Appendix 5.  List of Major Items of Plant and Installation Services and List 

of Approved Subcontractors 

 

Prior to award of Contract, the following details shall be completed, indicating those 

Subcontractors proposed by the Bidder in the corresponding Attachment to its bid that are 

approved by the Employer for engagement by the Contractor during the performance of the 

Contract. 

 

A list of major items of Plant and Installation Services is provided below. 

 

The following Subcontractors and/or manufacturers are approved for carrying out the items 

of the Facilities indicated below.  Where more than one Subcontractor is listed, the 

Contractor is free to choose between them, but it must notify the Employer of its choice in 

good time prior to appointing any selected Subcontractor.  In accordance with GCC Sub-

Clause 19.1, the Contractor is free to submit proposals for Subcontractors for additional items 

from time to time.  No Subcontracts shall be placed with any such Subcontractors for 

additional items until the Subcontractors have been approved in writing by the Employer and 

their names have been added to this list of Approved Subcontractors. 

 

 

Major Items of Plant and 

Installation Services 

Approved Subcontractors/Manufacturers Nationality 
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Appendix 6.  Scope of Works and Supply by the Employer 

The scope of work and supply by the Employer along with the specification are in 

accordance with the SCHEDULE A, B and C.  

 

Appendix 7.  List of Documents for Approval or Review 

 

Pursuant to GCC Sub-Clause 20.3.1, the Contractor shall prepare, or cause its Subcontractor 

to prepare, and present to the Authority Engineer in accordance with the requirements of 

GCC Sub-Clause 18.2 (Program of Performance), the following documents for 

 

 

A. Approval 

 

1. 

 

2. 

 

3. 

 

 

B. Review 

 

1. 

 

2. 

 

3. 
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Appendix 8.  Functional Guarantees 

1. General 

This Appendix sets out 

(a) the functional guarantees referred to in GCC Clause 28 (Functional Guarantees) 

(b) the preconditions to the validity of the functional guarantees, either in production 

and/or consumption, set forth below 

(c) the minimum level of the functional guarantees 

(d) the formula for calculation of liquidated damages for failure to attain the 

functional guarantees. 

2. Preconditions 

The Contractor gives the functional guarantees (specified herein) for the facilities, 

subject to the following preconditions being fully satisfied: 

[List any conditions for the carrying out of the Guarantee Test referred to in GCC Sub-

Clause 25.2.] 

3. Functional Guarantees 

Subject to compliance with the foregoing preconditions, the Contractor guarantees as 

follows: 

3.1 Production Capacity 

[List here the production capacity that the Contractor is to guarantee, making 

sure to use, as functional guarantees, the figures offered by the Contractor in its 

bid.] 

and/or 

3.2 Raw Materials and Utilities Consumption 

[List here the guaranteed items of consumption per unit of production (e.g., kg, 

tons, kcal, kWh, etc.) that the Contractor is to guarantee, making sure to use, as 

functional guarantees, the figures offered by the Contractor in its bid.] 

4. Failure in Guarantees and Liquidated Damages 

4.1 Failure to Attain Guaranteed Production Capacity 

If the production capacity of the facilities attained in the guarantee test, pursuant 

to GCC Sub-Clause 25.2, is less than the guaranteed figure specified in para. 3.1 

above, but the actual production capacity attained in the guarantee test is not less 

than the minimum level specified in para. 4.3 below, and the Contractor elects to 

pay liquidated damages to the Employer in lieu of making changes, modifications 
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and/or additions to the Facilities, pursuant to GCC Sub-Clause 28.3, then the 

Contractor shall pay liquidated damages at the rate of ___________________ for 

every complete one percent (1%) of the deficiency in the production capacity of 

the Facilities, or at a proportionately reduced rate for any deficiency, or part 

thereof, of less than a complete one percent (1%). 

4.2 Raw Materials and Utilities Consumption in Excess of Guaranteed Level 

[To be specified in the appropriate wording for the type of facilities if there are 

consumption guarantees.] 

If the actual measured figure of specified raw materials and utilities consumed per 

unit (or their average total cost of consumption) exceeds the guaranteed figure 

specified in para. 3.2 above (or their specified average total cost of consumption), 

but the actual consumption attained in the guarantee test, pursuant to GCC Sub-

Clause 25.2, is not more than the maximum level specified in para. 4.3 below, and 

the Contractor elects to pay liquidated damages to the Employer in lieu of making 

changes, modifications and/or additions to the Facilities pursuant to GCC Sub-

Clause 28.3, then the Contractor shall pay liquidated damages at the rate of 

[amount in Rs.] for every complete one percent (1%) of the excess consumption of 

the Facilities, or part thereof, of less than a complete one percent (1%). 

4.3 Minimum Levels 

Notwithstanding the provisions of this paragraph, if as a result of the guarantee 

test(s), the following minimum levels of performance guarantees (and 

consumption guarantees) are not attained by the Contractor, the Contractor shall at 

its own cost make good any deficiencies until the Facilities reach any of such 

minimum performance levels, pursuant to GCC Sub-Clause 28.2: 

(a) production capacity of the Facilities attained in the guarantee test:  ninety-

five percent (95%) of the guaranteed production capacity (the values offered 

by the Contractor in its Bid for functional guarantees represents 100%). 

and/or 

(b) average total cost of consumption of all the raw materials and utilities of the 

Facilities:  one hundred and five percent (105%) of the guaranteed figures 

(the figures offered by the Contractor in its Bid for functional guarantees 

represents 100%). 

4.4 Limitation of Liability 

Subject to para. 4.3 above, the Contractor‘s aggregate liability to pay liquidated 

damages for failure to attain the functional guarantees shall not exceed ______ 

percent ( ___ %) of the Contract price. 
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Performance Security - Bank Guarantee 
[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT/SFMS identifier code] 

 

 

Performance Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor
1
] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated ________________ 

to execute __________________________ [name of Contract and brief description of Facilities] 

(hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank
2
 for the sum specified therein as security for 

compliance with his obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee
3
] 

___________________________ [in words], and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of ____________________ 

[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for 

your demand for the sum specified therein. 

 

                                                 

1
 In the case of a JV, insert the name of the Joint Venture 

2
 The Bank Guarantee from a Scheduled Bank in India is acceptable to the Employer. 

3
 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sums, if any, and denominated in Indian Rupees. 
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 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed thereunder or of any of the Contract documents which may 

be made between you and the Applicant shall in any way release us from any liability under this 

guarantee, and we hereby waive notice of any such change, addition or modification. 

 

This guarantee shall (a) be reduced by half upon our receipt of a copy of the Operational 

Acceptance Certificate; and (b) expire no later than the earlier of:
4
 (i) twelve months after our 

receipt of either (a) above; or (ii) eighteen months after our receipt of a copy of the 

Completion Certificate; or (iii) the ____ day of _____, 2___.
5
  

 

Consequently, any demand for payment under this guarantee must be received by us at this 

office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

                                                 

4
  This text shall be revised as and where necessary to take into account (i) partial acceptance of the Facilities 

in accordance with Sub-Clause 25.4 of the GCC; and (ii) extension of the performance security when the 

Contractor is liable for an extended warranty obligation pursuant to Sub-Clause 27.10 of the GCC (although 

in this latter case the Employer might want to consider an extended warranty security in lieu of the 

extension of the performance security). 

5
   Insert the date twenty-eight days after the expected expiration date of the Defect Liability Period. The 

Employer should note that in the event of an extension of the time for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor. Such request must be in 

writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph: ―The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 

months][one year], in response to the Employer‘s written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee.‖ 
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[Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product.]
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Advance Payment Security (Deleted) 

Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Advance Payment Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

 

To: __________________________________________ [name of Employer] 

 __________________________________________ [address of Employer] 

 ___________________________________________ [name of Contract] 

 

Gentlemen: 

 

 In accordance with the provisions of the Conditions of Contract, Sub-clause 13.2 ("Advance 

Payment Security") of the above-mentioned Contract, ________________________________ [name 

and address of Contractor
6
] (hereinafter called "the Applicant") shall deposit with 

________________________ [name of Employer] a bank guarantee
7
 to guarantee his proper and 

faithful performance under the said Clause of the Contract in an amount of _____________ [amount 

of guarantee
8
] _________________________________ [in words]. 

 

 We, the ____________________ [bank], as instructed by the Applicant, agree 

unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the 

payment to ____________________ [name of Employer] on his first demand without whatsoever 

right of objection on our part and without his first claim to the Applicant, in the amount not exceeding 

____________________ [amount of guarantee] __________________________________ [in 

words]. 

 

                                                 

6
 In the case of a JV, insert the name of the Joint Venture 

7
 The Bank Guarantee from a Scheduled Bank in India is acceptable to the Employer. 

8
 An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated 

in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the 

Contract or of work to be performed thereunder or of any of the Contract documents which may be 

made between _____________________ [name of Employer] and the Applicant, shall in any way 

release us from any liability under this guarantee, and we hereby waive notice of any such change, 

addition or modification. 

 

 The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Applicant as indicated in copies of interim statements or payment 

certificates which shall be presented to us.  This guarantee shall remain valid and in full effect from 

the date of the advance payment under the Contract until _________________________ [name of 

Employer] receives full repayment of the same amount from the Applicant. Consequently any 

demand for payment under this guarantee must be received by us at this office on or before that date. 

  

 

   Yours truly, 

 

 

   Signature and seal:  _______________________________ 

   Name of Bank:  _________________ 

   Address:  _______________________________________ 

   Date:  ____________________ 

 

 

[Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product.] 

 

  



Section X - Contract Forms  373 

 

Attachment 1 

 

Amendments for Permitting Standstill Period
9
 

(Refer ITB Clause 44) 

 

In contracts where it is proposed to permit Standstill Period [in the case of high risk or 

specialized/complex contracts only], the following corrections shall be incorporated in this 

document 

 

1. Instructions to Bidders & Bid Data Sheet 

 

1.1 Insert ITB 44.1 as under: 

44.1 The Contract shall be awarded not earlier than the expiry of the Standstill 

Period. The duration of the Standstill Period is specified in the BDS. Where only one 

Bid is submitted, the Standstill Period shall not apply. 

1.2 Insert ITB 45.1 as under: 

45.1 When a Standstill Period applies, it shall commence when the Employer has 

transmitted to each Bidder (that has not already been notified that it has been 

unsuccessful) the Notification of Intention to Award the Contract to the successful 

Bidder. The Notification of Intention to Award shall contain, at a minimum, the 

following information: 

(a) the name and address of the Bidder submitting the successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their Bid prices as readout, 

and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder to whom the 

letter is addressed) was unsuccessful, unless the price information in (c) above 

already reveals the reason; 

(e) the expiry date of the Standstill Period; 

(f) instructions on how to request a debriefing and/or submit a complaint during the 

standstill period. 

1.3 Substitute ITB 47.1 as under: 

                                                 

9
 These are instructions for the Borrower and should be removed from final bid document. 
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47.1 Prior to the expiration of the Bid Validity Period and upon expiry of the 

Standstill Period, specified in BDS ITB 44.1 or any extension thereof, or upon 

satisfactorily addressing a complaint that has been filed within the Standstill  Period, 

the Employer shall transmit the Letter of Acceptance to the successful Bidder. The 

Letter of Acceptance shall specify the sum that the Employer will pay the Contractor 

in consideration of the execution of the contract (hereinafter and in the Conditions of 

Contract and Contract Forms called ―the Contract Price‖). 

1.4 Insert ITB 48 as under: 

48. Debriefing by the Employer 

48.1 On receipt of the Employer‘s Notification of Intention to Award  referred to in 

ITB 45.1, an unsuccessful Bidder has three (3) Business Days to make a written 

request to the Employer for a debriefing. The Employer shall provide a debriefing to 

all unsuccessful Bidders whose request is received within this deadline. 

48.2 Where a request for debriefing is received within the deadline, the Employer 

shall provide a debriefing within five (5) Business Days, unless the Employer decides, 

for justifiable reasons, to provide the debriefing outside this timeframe. In that case, 

the standstill period shall automatically be extended until five (5) Business Days after 

such debriefing is provided.  If more than one debriefing is so delayed, the standstill 

period shall not end earlier than five (5) Business Days after the last debriefing takes 

place. In any case, irrespective of the circumstances, all debriefings shall be 

completed within 10 business days. The Employer shall promptly inform, by the 

quickest means available, all Bidders of the extended standstill period. 

48.3 Where a request for debriefing is received by the Employer later than the three 

(3)-Business Day deadline, the Employer should provide the debriefing as soon as 

practicable, and normally no later than fifteen (15) Business Days from the date of 

publication of Public Notice of Award of contract. Requests for debriefing received 

outside the three (3)-day deadline shall not lead to extension of the standstill period.   

48.4 Debriefings of unsuccessful Bidders may be done in writing or verbally. The 

debriefing will cover only the bid of particular bidder requesting the debriefing, and 

not the bids of the competitors. The Bidder shall bear its own costs of attending such 

a debriefing meeting. 

1.5 Insert ITB 52 as under: 

 52. Procurement Related Complaint 

 52.1 The procedures for making a Procurement-related Complaint are as specified 

in the BDS. 

1.6 Insert BDS ITB 44 as under: 

ITB 44  Standstill Period 

The Standstill Period is 10 Business Days [note: the minimum number of Business 

Days is ten (10)] after the date the Employer has transmitted to all Bidders that 

submitted a Bid, the Notification of its Intention to Award the Contract to the 

successful Bidder.  
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[State ‘No Standstill Period applies to this Bidding process.’ If this Bidding process is in 

response to an emergency situation recognized by the Bank’] 

1.7 Insert BDS ITB 52.1 as under: 

…………………………………………………………………………………………………. 

ITB 52.1 

The procedures for making a Procurement-related Complaint are detailed in the 

―Procurement Regulations for IPF Borrowers (Annex III).‖ If a Bidder wishes to make a 

Procurement-related Complaint, the Bidder should submit its complaint following these 

procedures, in writing (by the quickest means available, that is either by email or fax), to: 

For the attention: [insert full name of person receiving complaints] 

Title/position: [insert title/position] 

Employer: [insert name of  Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

In summary, a Procurement-related Complaint may challenge any of the following: 

1. the terms of the Bidding Documents; and 

2. the Employer‟s decision to award the contract. 

………………………………………………………………………………………………….. 

 

2. section X - Contract Forms 

2.1 Insert the Form „Notification of Intention to Award‟ as under: 

………………………………………………………………………………………………….. 

Notification of Intention to Award 

 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid, 

unless the Bidder has previously received notice of exclusion from the process at an 

interim stage of the procurement process.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder 

Information Form] 

For the attention of Bidder‘s Authorized Representative  

Name: [insert Authorized Representative‟s name] 

Address: [insert Authorized Representative‟s Address] 

Telephone/Fax numbers: [insert Authorized Representative‟s telephone/fax numbers] 

Email Address: [insert Authorized Representative‟s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The 

Notification must be sent to all Bidders simultaneously. This means on the same date and 

as close to the same time as possible.]   
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DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: [insert the name of the Employer] 

Project: [insert name of project] 

Contract title: [insert the name of the contract] 

Country: [insert country where RFB is issued] 

Loan No. /Credit No.: [insert reference number for loan/credit/grant] 

RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to 

award the above contract. The transmission of this Notification begins the Standstill 

Period. During the Standstill Period, you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the 

contract. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: 2397. [insert address of the successful Bidder] 

2398. Contract 

price: 
2399. [insert contract price of the successful Bid] 

2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. 

If the Bid’s price was evaluated include the evaluated price as well as the Bid price 

as read out.] 

Name of Bidder Bid price Evaluated Bid Cost  

[insert name] 2400. [insert Bid 

price] 

2401. [insert evaluated 

cost] 

2402. [insert name] 
2403. [insert Bid 

price] 
2404. [insert evaluated 

cost] 

2405. [insert name] 
2406. [insert Bid 

price] 
2407. [insert evaluated 

cost] 

2408. [insert name] 2409. [insert Bid 2410. [insert evaluated 
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price] cost] 

2411. [insert name] 
2412. [insert Bid 

price] 
2413. [insert evaluated 

cost] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do 

NOT include: (a) a point by point comparison with another Bidder’s Bid or (b) 

information that is marked confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert 

date] (local time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If 

you decide to request a debriefing, your written request must be made within three (3) 

Business Days of receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and 

address the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

If your request for a debriefing is received within the 3 Business Days deadline, we will 

provide the debriefing within five (5) Business Days of receipt of your request. If we are 

unable to provide the debriefing within this period, the Standstill Period shall be extended 

by five (5) Business Days after the date that the debriefing is provided. If this happens, 

we will notify you and confirm the date that the extended Standstill Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We shall 

promptly advise you in writing how the debriefing will take place and confirm the date 

and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In 

this case, we will provide the debriefing as soon as practicable, and normally no later than 

fifteen (15) Business Days from the date of publication of the Contract Award Notice. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 

submitted by midnight, [insert date] (local time).  
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Provide the contract name, reference number, name of the Bidder, contact details; and 

address the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

At this point in the procurement process, you may submit a Procurement-related 

Complaint challenging the decision to award the contract. You do not need to have 

requested, or received, a debriefing before making this complaint. Your complaint must be 

submitted within the Standstill Period and received by us before the Standstill Period 

ends. 

Further information: 

For more information see the Procurement Regulations for IPF Borrowers (Procurement 

Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.as

px?docid=4005] (Annex III). You should read these provisions before preparing and 

submitting your complaint. In addition, the World Bank‘s Guidance ―How to make a 

Procurement-related Complaint‖ [http://www.worldbank.org/en/projects-

operations/products-and-services/brief/procurement-new-framework#framework] 

provides a useful explanation of the process, as well as a sample letter of complaint. 

In summary, there are four essential requirements: 

1. You must be an ‗interested party‘. In this case, that means a Bidder who submitted 

a Bid in this bidding process, and is the recipient of a Notification of Intention to 

Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required by the 

Procurement Regulations (as described in Annex III). 

6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 

time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this 

Notification of Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

If you have any questions regarding this Notification please do not hesitate to contact us. 

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
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On behalf of the Employer: 

Signature:   ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 

 

2.2 Substitute the first note in Italics in the Form „Notification of Award‟ as under: 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in ITB 

Clause 47.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only upon expiry of the Standstill Period, specified in BDS ITB 44.1 or any 

extension thereof, or upon satisfactorily addressing a complaint that has been filed within the 

Standstill Period, subject to any review by the World Bank required under the Loan 

Agreement.] 

 


